
 

 

 

 
 

CONTRACT No.: SSC WC 04 (2024/2025) DALRRD 
    

A Tender for Category 4CE or higher CIDB Registered Contractors 
 

THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING 
OPEN STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG, MUNICIPALITY, WESTERN CAPE PROVINCE 

 
 

Name of Tenderer : __________________________________________________  

Name of duly authorised person : __________________________________________________  

Address : __________________________________________________  

Tel. Number  :  __________________________________________________ 

Cell number : __________________________________________________  

Fax number : __________________________________________________  

E-mail : __________________________________________________  

Receipt number : __________________________________________________ 

Amount Offered (15% VAT incl.) : __________________________________________________  

B-BBEE Status : __________________________________________________  

Duration (Months) : __________________________________________________ 

 

ISSUED BY:       PREPARED BY:                                                                                                                                                                                                                     

Director: Finance and Supply Chain Management Services                      BMK Consulting Engineers 
Department Agriculture Land Reform and Rural Development                    45 Richefond Circle, Ridgeside Office Park                                                                        
14 Long Street         Umhlanga 
CAPE TOWN                                                                        4319 
8000                      Tel: 031 566 1160 
Tel:  021 409 0300                                                                                                            
                                  



Contract: SSC WC 04 (2024/2025) DALRRD                 
   Part T: The Tender 
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CONTRACT No.: SSC WC 04 (2024/2025) DALRRD 

 

 

  THE TENDER 
 

for the 
 

THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING OPEN 
STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN PINEVALLEY, 
WITZENBERG, MUNICIPALITY, WESTERN CAPE PROVINCE 
 

 

  
            CLOSING DATE: 5 June 2024 

 
                                         CLOSING TIME: 11:00 

 
 
ISSUED BY:                   PREPARED BY: 

                                                                                                                

Director: Finance and Supply Chain Management Services                      BMK Consulting Engineers 
Department Agriculture Land Reform and Rural Development                    45 Richefond Circle, Ridgeside Office Park                                                                        
14 Long Street         Umhlanga 
CAPE TOWN                                                                        4319 
8000                      Tel: 031 566 1160 
Tel:  021 409 0300                                                         



 

 
 

3 

                                                                                    PART A 
INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE DEPARTMENT OF AGRICULTURE, LAND REFORM & RURAL 
DEVELOPMENT 

BID NUMBER: 
SSC WC 04 (2024/2025) 
DALRRD CLOSING DATE: 5 June 2024 CLOSING TIME: 11:00 

DESCRIPTION 
THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING OPEN STORMWATER CHANNEL TO AN 
UNDERGROUND PIPED SYSTEM IN PINEVALLEY, WITZENBERG, WESTERN CAPE PROVINCE 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT 

14 Long Street 

Cape Town 

8000 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Mzubanzi Mntumni CONTACT PERSON Daniel Dumisa Ludidi 

TELEPHONE NUMBER 021 409 0523 TELEPHONE NUMBER 021 409 0346 

FACSIMILE NUMBER  FACSIMILE NUMBER  

E-MAIL ADDRESS MzubanziM@dalrrd.gov.za  E-MAIL ADDRESS Dumisa.Ludidi@dalrrd.gov.za 

SUPPLIER INFORMATION 

NAME OF BIDDER 
 
 

POSTAL ADDRESS 
 
 

STREET ADDRESS 
 
 

TELEPHONE 
NUMBER CODE  NUMBER  

CELLPHONE 
NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX COMPLIANCE 
SYSTEM PIN: 

 

OR 

CENTRAL 
SUPPLIER 
DATABASE 
No:  MAAA 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE 
SUBMITTED IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

A. ARE YOU THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS 
/SERVICES /WORKS 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

B. ARE YOU A FOREIGN 
BASED SUPPLIER FOR THE 
GOODS /SERVICES /WORKS 
OFFERED? 
 

Yes No 
 
[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW ] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                      YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                        YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                         YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                                    YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW.  
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

  
 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 

SIGNATURE OF BIDDER:    …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED: …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:       …………………………………………... 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE ACCEPTED FOR 
CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE MANNER PRESCRIBED 
IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY OTHER 
SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO ENABLE   
THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 
WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT A SEPARATE   
TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD 
NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS WHO ARE 
PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE SERVICE OF THE 
STATE.” 

http://www.sars.gov.za/
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ENSURE THAT PRIOR TO SUBMITTING THE TENDER TO THE DEPARTMENT THE FOLLOWING 

INFORMATION IS COMPLETED AND ATTACHED 

 
CHECK LIST (SM1) 

This list is to assist all bidders to submit complete proposals.  Bidders are to check the following 

points before the submission of their proposals:  (YES - ✔ ; NO - Ṏ) 

1 All pages of the document have been read by the contractor and initialled.  

2 Any discrepancy and/or misunderstanding is cleared with the relevant officials.  

3 All pages requiring information have been completed in black ink.  

4 The Schedule of Quantities has been checked for arithmetic correctness.    

5 
Totals from each sub section of the Schedule of Quantities have been carried forward 
to the summary page and done so correctly.  

6 The total from the summary page has been carried forward to the Form of Offer.  

7 Surety details where applicable have been included in the proposal.  

8 All sections requiring information have been completed.  

9 Bidder ensured that all documents is properly completed and signed  

10 The contractor has complied with the proposal prerequisites.  

11 
Indicate / Attach CRS printout from CIDB (in case of JV, ensure that the lead partner’s 
as well as JV partners CRS numbers are indicated on the form)  

12 Signed Letter of authority on Company Letterhead is attached  

13 
Attached a Valid Tax Clearance Certificate or provided a Compliance Tax Status Pin 
of main bidder, JV partner and all sub-contractors  

14 
Attached a Valid Tax Clearance Certificate or provided a Compliance Tax Status Pin 
of all sub-contractors  

15 Attended the compulsory meeting  

16 Did you Tamper with the document? (Not Allowed)  

17 Used correction fluid? (Not allowed)  

18 
Are mistakes made on the prices and/or form of offer, crossed out in ink and altered on 
each price (and initialled next to each mistake)?  

19 Is the form of offer fully completed and signed by the authorized signatory  

20 Central Supplier Database (CSD) Registration provided of main bidder, JV partner  

21 Central Supplier Database (CSD) Registration provided of all sub-contractor  

22 Are all addenda issued completed and returned (if applicable)  

 
 
____________________________________ 
Signature of Authorized Person 
 
 
____________________________________ 
Date 
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THE TENDER
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PART T1:  TENDERING PROCEDURES 
 

For a proposed 
contract between 

 

Department Agriculture Land Reform and Rural 
Development 
(the Employer) 

And 
 
 

 
 

(the Contractor) 
 

For 
 
 

THE APPOINTMENT OF A CONTRACTOR FOR 
THE UPGRADING OF EXISTING OPEN 
STORMWATER CHANNEL TO AN 
UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG MUNICIPALITY, 
WESTERN CAPE PROVINCE 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Documentation prepared by:  BMK CONSULTING ENGINEERS 
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TENDER NOTICE AND INVITATION TO 
TENDER 

 
DESCRIPTION: 
*Note: Any reference to words “Bid” or “Bidder” herein and/or in any other documentation shall be constructed 
to have the same meaning as the words “Tender” or “Tenderer”. 
 

Tenders are hereby invited to tender to the Government of the Republic of South Africa (Department of 
Agriculture Land Reform and Rural Development) for the Tenders for THE APPOINTMENT OF A 
CONTRACTOR FOR THE UPGRADING OF EXISTING OPEN STORMWATER CHANNEL TO AN 
UNDERGROUND PIPED SYSTEM IN PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE 
PROVINCE. 
 
The 80/20 Preferential Procurement Point Formula as set out in the PPPFA, Act no. 5 of 2000 and its 

associated Regulations of 2022, will be applied. Where a maximum of Eighty (80) tender adjudication 

points will be awarded for price and Twenty (20) points will be awarded for preference special goals.  

 

CONDITIONS: 
 
Only bidders who satisfy the eligibility criteria stated in the Tender Data (Clause C2.1 and C3.11 
Mandatory Technical Criteria) are eligible to submit tenders. 
 
It is estimated that tenderers should have a CIDB contractor grading as follows: 4CE or higher. 
 
The lowest or any tender will not necessarily be accepted, and the Department reserves the right to 
accept a tender as a whole or in part. 
  
Tenders must remain valid for a period of 90 days after the closing date for the submission of tenders, 
during which period a tender may not be amended or withdrawn and may be accepted at any time by the 
Department. 
 
Bids will be opened in public. No late submissions will be considered. Telegraphic, telexed, facsimiled or 
e-mail submissions will not be accepted. Failure to meet the mandatory requirements required in this 
Bid will result in the submissions being deemed null and void and shall be considered non-responsive. 
 
NOTE: SUBMIT ALL TENDERS ON THE OFFICIAL FORMS – DO NOT RETYPE. 
 
Bid document will be available upon request through email from MzubanziM@dalrrd.gov.za and published 

on the Departmental website under current tenders as well as the e-tender portal. 

 

Contact SCM:  

Mr. Mzubanzi Mntumni 

Demand and Acquisition Management Services 

14 Long Street | Cape Town  

PSSC: Western Cape | Department of Agriculture, Land Reform and Rural Development 

Tell: +27 021 409 0523 

 

 

DOCUMENTS CAN BE OBTAINED ON THE DEPARTMENTAL WEBSITE ELECTRONICALLY ISSUED 

BID DOCUMENTS ARE FREE OF CHARGE. 

https://www.dalrrd.gov.za/Tenders 

 

and  

https://www.dalrrd.gov.za/Tenders
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https://admin.etenders.gov.za//Identity/Account/Login?ReturnUrl=%2F/ 

 

NOTE: No telephonic or any other form of communication relating to this bid will be permitted with any other 

staff by bidders other than with the named individuals stated below. 

 
All enquiries regarding this bid must be directed to: 
 
ENQUIRIES – TECHNICAL RELATED: 

BMK Consulting Engineers 
Mr. Deveshan Govender   
Tel:  031 566 1160  
Email: deveshan@bmkgroup.co.za  
  

OR 
 

Department: Agriculture, Land Reform 
and Rural Development  
Mr. Daniel Dumisa Ludidi 
Tel: (021) 409 0346 
E-mail: Dumisa.Ludidi@dalrrd.gov.za 

 
ENQUIRIES – SUPPLY CHAIN MANAGEMENT/TENDER RELATED: 
Department of Agriculture Land Reform and Rural Development  
14 Long Street 
Cape Town 
8000 

Mr Mzubanzi Mntumni 
14 Long Street 
Cape Town 
8000 
Tel: (021) 409 0523 
E-mail: MzubanziM@dalrrd.gov.za  

 
COMPULSORY CLARIFICATION MEETING: 
A compulsory clarification meeting will be held at Witzenberg Local Municipality offices in Ceres on 22 

May 2024 at 10h00-12:00, with co-ordinates 33°22'13.95"S 19°18'27.42"E, after which the tenderers will 

be accompanied to the site for a visual inspection with approximate site co-ordinates at Latitude: 

33º25’0.29”S; Longitude: 19º11’13.74”E.  

 

Please note that a 15-minute grace period will be given to late comers at the clarification meeting. 

 
TENDERS TO BE DEPOSITED IN: 
The original and completed bid document shall be placed in a sealed envelope clearly marked with the 
tender number, closing date and time and the following description: 
 
THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING OPEN STORMWATER 
CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN PINEVALLEY, WITZENBERG MUNICIPALITY, 
WESTERN CAPE PROVINCE 
and must be addressed to:  
 

DIRECTOR: FINANCE AND SUPPLY CHAIN MANAGEMENT SERVICES, DEPARTMENT OF 

AGRICULTURE, LAND REFORM AND RURAL DEVELOPMENT 

 
Tenders can only be submitted in the Tender Box in CAPE TOWN at: 

Department of Agriculture, Land Reform and Rural Development  
14 Long Street  
CAPE TOWN  
8000 
 
Should the tenderers not comply with the above instructions their bid proposals will be disregarded 
and returned unopened to the bidder. 
 
The tender box will be closed on 5 June 2024 at 11h00, which is the closing time of the tender.   
Tenderers should ensure that tenders are delivered timeously to the correct address. 

https://admin.etenders.gov.za/Identity/Account/Login?ReturnUrl=%2F/
tel:(013
mailto:deveshan@bmkgroup.co.za
mailto:Dumisa.Ludidi@dalrrd.gov.za
mailto:MzubanziM@dalrrd.gov.za
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SECTION T1.2: TENDER DATA 
 

SECTION T1.2.1: CONDITIONS OF TENDER 
 
The Conditions of Tender are the Standard Conditions of Tender as contained in Annexure C of August 
2019, Construction Industry Development Board (CIDB) Standard for Uniformity in Engineering and 
Construction Works Contracts as amended (see www.cidb.org.za).  Tenderers must obtain their own 
copies of the Standard Conditions of Tender. 
 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender.  The Tender Data shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and the standard conditions of tender.  Each item of data given below is cross-
referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 
 
The following variations, amendments and additions to the Standard Conditions of Tender as set 
out in the Tender Data below shall apply to this tender: 

 

SECTION T1.2.2: TENDER DATA 

The clause numbers in the Tender Data refer to the corresponding clause numbers in the Conditions of 
Tender. 
 
The additional Conditions of Tender are: 

Item Data 

C.1 GENERAL                                  ADDITION OR VARIATIO N TO STANDARD CONDIT ION OF   
                                               TENDER 

C.1.1 Actions  The Employer is the “Department Agriculture Land Reform and Rural 
Development”. 
The term “bid” in the context of this standard is synonymous with term 
“tender”. 

C.1.2 Tender Documents This document (Volume 1) in which are bound the Tendering 
Procedures, Returnable Documents, Agreements and Contract Data, 
Pricing Data, Scope of Works, Site Information and Drawings 

C.1.3 Interpretation 
 
 

 

Add the following new clause: “1.3.3” 

The tender documents have been drafted in English. The contract 
arising from the invitation of tender shall be interpreted and construed 
in English. 

C.1.4 Communication and 
Employer’s Agent: 

 

 The Employer’s Agent is: Company :  BMK Consulting Engineers 

  Contact : Deveshan Govender 

  Address : 45 Richefond Circle, Ridgeside Office Park, 
Umhlanga,4319 

  Tel No. :  031 566 1160 

http://www.cidb.org.za/
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  E-mail        : deveshan@bmkgroup.co.za 

C.2 TENDERER’S OBLIGATIONS ADDITION OR VARIATIO N TO STANDARD CONDITION OF TENDER 

C.2.1 Eligibility:  Only those Tenderers who are registered with the CIDB, in a contractor 
grading designation equal to or higher than a contractor grading 
designation determined in accordance with the sum tendered for a 4CE 
or Higher Class of construction work, are eligible to submit tenders. 

Joint ventures are eligible to submit tenders provided that they comply 
with all three of the following conditions: 

1.  Every member of a joint venture is registered with the CIDB. 

2. The lead partner has a contractor grading designation of not lower 
than one level below the required grading designation of 4CE of 
construction work. 

3. The combined contractor grading designation calculated in 
accordance with the Construction Industry Development 
Regulations is equal to or higher than a contractor designation 
determined in accordance with the sum tendered for a 4CE class 
of construction work, is eligible to submit tenders. 

  Tenderers must have attended the compulsory clarification 
inspection. 

  Bidders must be registered on the National Treasury Central Supplier 
Database and attach a report as proof or write the CSD supplier 
number or registration number on the space provided on the SBD 1 
document. 

 

Where consortium/ joint ventures are involved, each party to the 

association must submit separate Tax Clearance requirements 

separate CSD reports or confirm the CSD number on their respective 

letterhead. (SDB 1 form). 

 

  Compliance with all Tax Clearance requirements: Attach a Valid Tax 
Clearance Certificate/ provide a Compliance Tax Status Pin on the 
space provided on the SBD 1 form.  

 

Where consortium/ joint ventures are involved, each party to the 
association must submit separate Tax Clearance requirements. 

 

Where no Tax clearance certificate or pin is available, but the bidder 
is registered on the central supplier database (CSD), a CSD number 
must be provided on Form SBD 1 as per Clause iii) a. 

 

 
 

 Where the bidder forms a consortium or joint venture, written Proof of 
the contract between all parties must be attached 

mailto:deveshan@bmkgroup.co.za
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  The Form of Offer must be completed in full and signed by the duly 
authorized person. Failure of a Tenderer to complete and sign this 
part will invalidate the tender. 

  Letter of authorization 

Letter of authorization to sign the Form of Offer and where required 
in tender document to be attached this shall be clearly stated on the 
company letter head. (See Form G). 

  Tampering with Document 

 

No tampering with the document i.e. the full document with all 
Annexures must be printed and submitted. 

 

No use of Tippex / correctional fluid. If any typing error occurs one 
must can scratch out and sign. 

 

In the event of mistakes having been made in completing the Form of 
Offer and Acceptance (C1.1), the mistake must be crossed out in ink 
and be accompanied by an initial at each and every alteration.  

 

If alterations are not made as stipulated, the tender as a whole will 
not be considered. 

 

Corrections in terms of price must not be made by means of a 
correction fluid such as Tipp-Ex or similar product. 

 

If correction fluid has been used on any specific item price, such item 
will not be considered.  No correction fluid may be used in a Bill of 
Quantities where prices are calculated to arrive at a total amount.  If 
correction fluid has been used the Tender as a whole will not be 
considered. 

 
All additional documentation must be stapled into the tender document 
or attached in a separate file.  The Department will reject the bid if the 
above conditions are not adhered to. 

 

  Separate Tax Clearance or pin must be submitted for each sub-
contractor.  

 

Where no Tax Clearance or pin is available but the bidder is 
registered on the central supplier database (CSD), a CSD number 
must be provided for each sub-contractor to verify Tax compliance. 

 

  Sub-contractors must be registered on the National Treasury Central 
Supplier Database and attach a report as proof or submit the CSD 
supplier number on a company letterhead. 
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C.2.2 Cost of Tendering: Add the following to the clause: 

“Accept that the Employer will not compensate the tenderer for any 
costs incurred in attending interviews in the office of the Employer or the 
Employer’s Agent.” 

C.2.5 Reference documents: The document “General Conditions of Contract for Construction Works” 

Third Edition, 2015. 

 

Tenderers, Contractors and Subcontractors shall obtain their own copies 

of the document General Conditions of Contract for Construction Works, 

Third Edition, 2015 for the tendering purposes and for use for the duration 

of the Contract from the Secretary of the South African Institute of Civil 

Engineering, Private Bag X200, Halfway House, Midrand, 1685 and shall 

bear all expenses in this regard. 

C.2.7 Clarification meeting: The arrangements for a compulsory clarification meeting are as stated in 
the Tender Notice and Invitation to Tender.  

Tenderers must sign the attendance register in the name of the tendering 
entity. Addenda will be issued to and tenders will be received only from 
those tendering entities appearing on the attendance register and paid 
for Bid Documents 

C.2.8 Seek clarification: “Request clarification of the tender documents, if necessary, by notifying 
the Employer’s Official or the Employer’s Agent indicated in the Tender 
Notice and Invitation to Tender in writing at least 5 (five) calendar days 
before the closing time stated in the foregoing notice and clause 2.15.” 

C.2 TENDERER’S OBLIGATIONS ADDITION OR VARIATIO N TO STANDARD CONDIT ION OF TENDER 

C.2.9 Insurance: Add the following to the clause: 

“Accept that the submission of a Tender shall be construed as an 
acknowledgement by the Employer that he/she is satisfied with the 
insurance cover that the Contractor will have to effect Contract Works 
Insurance to be limited to the Tender amount including VAT plus 20%, 
and Public Liability to be limited to R 5 000 000 under the contract. 

 

The Employer will not provide for any insurance as it will be provided for 
by the Contractor. 

C.2.11 Alterations to documents: Add the following to the clause: 

“In the event of mistakes having been made on the prices inclusive 
of VAT it must be crossed out in ink at each and every price 
alteration on the form of offer and be accompanied by an initial. 

Corrections in terms of price must not be made by means of a correction 
fluid such as Tipp-Ex or similar product. If correction fluid has been used 
on any specific item price, such item will not be considered. No 
correction fluid must be used in a Bill of Quantities where prices are 
calculated to arrive at a total amount. If correction fluid has been used 
the Tender as a whole will not be considered. 
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Tampering with or taking apart the bound document is strictly 
prohibited. All additional documentation must be stapled into the 
tender document or attached in a separate file.” 

 

The Department will reject the bid if the above conditions are not 
adhered to. 

 

C.2.13 Submitting a tender offer 

 C.2.13.1 Each Tenderer is required to return the complete set of documents as 
listed in the Tender Data with all the required information supplied and 
completed in all respects. 

 C.2.13.2 Return all returnable documents to the employer after completing 
them in their entirety, by writing legibly in non-erasable ink. Failure to 
adhere to this the bid will be disqualified. 

 C.2.13.3 Submit the parts of the tender offer communicated on paper as an 
original plus the number of copies stated in the tender data, with an 
English translation of any documentation in a language other than 
English. 

 

C.2 TENDERER’S OBLIGATIONS ADDITION OR VARIATION TO STA NDARD CONDITION OF TENDER 

 C.2.13.4 Add the following to the clause: 

“Only duly authorised signatories must sign the original and all copies of 

the tender offer where required in terms of 2.13.3. 

 

In the case of a ONE-PERSON CONCERN submitting a tender, this 
shall be clearly stated on the company letter head. 

 

In case of a COMPANY submitting a tender, include a copy of a 
resolution by its board of directors authorising a director or other official 
of the company to sign the documents on behalf of the company. 

 

In the case of a CLOSED CORPORATION submitting a tender, include 

a copy of a resolution by its members authorising a member or other 

official of the corporation to sign the documents on each member’s 

behalf. 

 

In the case of a PARTNERSHIP submitting a tender, all the partners 

shall sign the documents, unless one partner or a group of partners has 

been authorised to sign on behalf of each partner, in which case proof 

of such an authorisation shall be included in the Tender. 

 

In the case of a JOINT VENTURE submitting a tender, must include a 

resolution of each company of the Joint Venture together with a 

resolution by its members authorising a member of the Joint Venture to 

sign the documents on behalf of the Joint Venture.” 
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Accept that failure to submit proof of Authorisation to sign the 
tender with a specimen signature shall result in a Tender Offer 
being regarded as non-responsive.  

 C.2.13.5 The Employer’s address for delivery of tender offers: 
           
Department Agriculture Land Reform and Rural Development 
14 Long Street 
Cape Town 
8000 
       

 C.2.13.6 A two-envelope procedure will NOT be followed. 

 C.2.13.9  Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not 
be accepted. 

C.2 TENDERER’S OBLIGATIONS ADDITION OR VARIATIO N TO STANDARD CONDIT ION OF TENDER 

C.2.14 Information and Data to be 
completed in all respects: 

Add the following to the clause: 
“Accept that the Employer shall in the evaluation of tenders take due 
account of the Tenderer’s past performance in executing for similar 
works of comparable magnitude, and the degree to which he possesses 
the necessary technical, financial and other resources to enable him to 
complete the Works successfully within the contract period. Satisfy the 
Employer and Principal Agent as to his ability to perform and complete 
the Works timeously, safely and with satisfactory quality, by furnishing 
details in Section T2.2. (Form T) 
 

Accept that the Employer is restricted in accordance with clause 4(4) of 
the Construction Regulations, 2014, to only appoint a contractor whom 
he is satisfied has the necessary competencies and resources to carry 
out the work safely.  

C.2.15 Closing time: The closing date and time for submission of tender offers is as stated in 
the Tender Notice and Invitation to Tender.  

C.2.16 Tender offer validity: The tender offer validity period is 90 days. 

Add the following to the clause: 

 

“If the tender validity expires on a Saturday, Sunday or public holiday, 
the Tender Offer shall remain valid and open for acceptance until the 
closure of business on the following working day.” 

C.2.17 Clarification of tender 
offer after submission 

The Tenderer shall provide clarification of a tender offer in response to a 
request to do so from the employer during the evaluation of arithmetical 
errors by the adjustment of certain rates or items prices (or both). No 
change in the competitive position of tenderers or substance of the tender 
offer is sought, offered, or permitted. 

C.2.18 Provide other material The Tenderer shall provide, on request by the employer, any other 
material that has a bearing on the tender offer, the tenderer’s 
commercial position (including notarized joint venture agreements), 
preferencing arrangements, or samples of materials, considered 
necessary by the employer for the purpose of a full and fair risk 
assessment. Should the tenderer not provide the material, or a 
satisfactory reason as to why it cannot be provided, by the time for 
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submission stated in the employer’s request, the employer may regard 
the tender offer as non-responsive. 

C.2.19 Inspections, tests and 
analysis: 

The Tenderer must provide access during working hours to his premises 
for inspections on request. 

C.2.20 Submit securities, bonds 
and policies: 

Tenderer to submit for the employer’s acceptance before formation of 
the contract, all securities, bonds, guarantees, policies and certificates 
of insurance required in terms of the conditions of contract identified 
in the contract data. 

C.2 TENDERER’S OBLIGATIONS ADDITION OR VARIATIO N TO STANDARD CONDIT ION OF TENDER 

C.2.23 Certificates: The following certificates/ information may be provided with the tender 
offer: 

 
a)  Copy of Certificate of Incorporation (if tenderer is a Company), 

e.g., CM1, CM29, or CM44 
b) Copy of Founding Statement (if tenderer is a Closed Corporation), 

e.g., CK1, or CK2 
c) Copy of Partnership Agreement (if tenderer is a Partnership) 
d) Copy of Identity Document (if tenderer is a One-man concern) 

e) Copy of Deed of Trust (If a trust is involved). 
 

In cases where the tenderer has failed to submit any of the documents 

above with the tender, the Department reserves the right to, at any 

time after the closure of the tender, but before the award of the tender, 

request the tenderer to provide the outstanding documents within 5 

(five) calendar days from the date of notification. 

 

ADD THE FOLLOWING NEW CLAUSES: 

“2.24 Canvassing and obtaining 
of additional information 
by Tenderers: 

Accept that no Tenderer shall make any attempt either directly or 

indirectly to canvass any of the Employers officials or the Employer’s 

agent in respect of his tender, after the opening of the tenders, but 

prior to the Employer arriving at a decision thereon. 

 

No Tenderer shall make any attempt to obtain particulars of any 

relevant information, other than that disclosed at the opening of 

tenders. 

“2.26 Awards to close family 
members of persons in the 
service of the state 

In order to adjudicate fairness or eligibility, the questionnaire for the 

declaration of interests in the tender of persons in service of state in 

Section T2.2.5 – Form E must be completed.” 

C.2 TENDERER’S OBLIGATIONS ADDITION OR VARIATIO N TO STANDARD CONDIT ION OF TENDER 

“2.28 TAX REQUIREMENTS “Submission of Proof of Tax Compliance together with the bid is 

compulsory.” 
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Bidders should note, that in accordance with legislation, no contract may 

be awarded to a/an person/entity who has failed to submit a proof of 

being Tax compliant from the South African revenue Service (SARS), 

certifying that the taxes of that person/entity are in order or that suitable 

arrangements have been made with SARS. 

 
In Bids where Consortia / Joint Venture/ Sub-contractors are involved 

each party must submit a separate proof of Tax compliance. 

 

Bidders are required to submit their unique personal identification number 
(PIN) issued by SARS to enable   the organ of state to view the taxpayer’s 
profile and tax status. 

Application for tax compliance status (TCS) or pin may also be made via 
e-filing. In order to use this provision, taxpayers will need to register with 
SARS as e-filers through the website www.sars.gov.za. 

Bidders may also submit a printed TCS together with the bid.  

Where no Tax Clearance or pin is available, but the bidder is registered 
on the central supplier database (CSD), a CSD number must be 
provided for each sub-contractor to verify Tax compliance. 

“2.29 (CSD) Central Supplier 
Database 

Bidders must register on the Central Supplier Database (CSD). Bidders 
must register on the central supplier database (CSD) to upload mandatory 
information namely: (business registration/ directorship/ 
membership/identity numbers; tax compliance status; and banking 
information for verification purposes). Valid CIPC certificate must be 
submitted to bidding institution. 
 

“2.30 Tender Participation Goals  It is a requirement of this contract that work be executed in such a 
manner so as to maximize the use of local Labour-intensive 
construction methods. 
 
Local Labour target: 
 
¶ 80% target is to be achieved on employment of unskilled local 

Labour. 
 

The contractor must submit monthly Labour reports to client.   
Contractors to adhere to the minimum Labour rates as stipulated by   

the Department of Labour.  

 

 

C.3 THE EMPLOYER’S UNDERTAKINGS ADDITION OR VARIATIO N TO STANDARD CONDIT ION OF 
TENDER 

C.3.1 Respond to requests from 
the Tenderer: 

Replace the contents of the clause with the following: 

“Respond to a request for clarification received up to seven (7) 
calendar days before the tender closing time stated in the tender data 
and notify all Tenderers who drew procurement documents”. 

C.3.2 Issue Addenda: If necessary, issue addenda that may amend or amplify the tender 
documents to each tenderer during the period from the date that 
tender documents are available until seven (7) calendar days before 
the tender closing time stated in the Tender Data. If , as a result a 

http://www.sars.gov.za/
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tenderer applies for an extension to the closing time stated in the 
Tender Data, the Employer may grant such extension and, shall then 
notify all tenderers who drew documents. All addenda issued 
completed and returned. 

C.3.3 Return late tender offers Return tender offers received after the closing time stated in the 
Tender Data, unopened, (unless it is necessary to open a tender 
submission to obtain a forwarding address), to the tenderer 
concerned. 

C.3 THE EMPLOYER’S UNDERTAKINGS ADDITION OR VARIATIO N TO STANDARD CONDIT ION OF 
TENDER 

C.3.4 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Opening of tender 
submissions: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

The closing date and time for receipt of tenders is: 

 

5 June 2024 at 11:00.  

Tenders will be received on the closing date and time shown, must be 
enclosed in a sealed envelope bearing the applicable tender heading 
and contract number, as well as the closing time and due date, and 
must be addressed to the:  

 

DIRECTOR: FINANCE AND SUPPLY CHAIN MANAGEMENT 
SERVICES: 

DEPARTMENT AGRICULTURE LAND REFORM AND RURAL 
DEVELOPMENT. 

Tenders must be submitted in the tender box situated at: 

 

Department of Agriculture Land Reform and Rural Development  

Ground Floor Tender Box  

14 Long Street 

CAPE TOWN  

8000 

 
Only tenders submitted to this tender box will be opened/ considered. 
 
Valid tender submissions shall be opened in the presence of tenderers’ 
agents who choose to attend at the time and place stated in the tender 
data. Tender submissions for which acceptable reasons for withdrawal 
have been submitted will not be opened. 
 
 

C.3.11 Evaluation of Tenders: Tenders will be evaluated in terms of the evaluation criteria stipulated 
below: 
 

 (a) Evaluation for Mandatory criteria 
 (b) Evaluation in terms of Functionality  
 (c) Evaluation in terms of 80/20 preference point system and specific    
      goals as prescribed in the Preferential Procurement Regulations   
      2022. 
 

 Mandatory criteria Add the following:  
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“Tenderers will be evaluated as per the Preferential Procurement 
Regulation which prescribes that all bids submitted must comply with 
the Mandatory Eligibility Criteria of this tender (Part 2: Returnable 
Schedules). If not, that will be disqualified and will not pass to the 
method of evaluation.  

 Scoring functionality  Minimum score for quality 
In order to be considered in terms of this tender, tenderers must achieve 
the minimum score for quality as stated below. The description of the 
quality criteria and the maximum possible score for each is shown in 
the table below.  
 
The score achieved for quality will be the sum of the scores achieved 
for the individual criteria. 
 
The proposal will be evaluated individually on score sheets, by a 
representative evaluation panel according to the evaluation criteria 
indicated above.  All service providers who scored less than 60 out of 
100 points for functionality will not be considered further. 
 
Each of the evaluation criteria will be assessed in terms of five indicators 
being 0 = No submission/incomplete submission, 1 = Poor, 2 = 
Average, 3 = Good, 4 = Very good and 5 = Excellent.  
 
Calculate the points for functionality according to the following 
formula. 
 

PS = So/Ms x Ap       &      Fs = PS x W 
Where  
PS = Percentage scored for functionality by bid under consideration 
So = Total score of bid/proposal (value) under consideration 
Ms = Maximum possible score = 500 
Ap = percentage allocated for functionality = 100 
Fs = Functionality points scored for each criterion  
W = Weight of criterion under consideration  
 
Total points by bidder on functionality:  
Fs= Fs1 + Fs2 +Fs3 
 
The scores of each of the evaluators will then be averaged, weighted 
and then totalled to obtain the final score for quality. 
 

NB: Points scored for Functionality will not have an influence on the 
total tender evaluation points. Method 3 (i.e. financial offer and 
preferences) will be used to calculate the total tender evaluation points. 
 

Criterion Weight Value 
Comment 
/ Remarks 

Relevant experience in civil engineering 
stormwater/sewer pipeline projects similar in 
nature, scope and value 
(Section T2.2.9, Form I) 

40     

Experience of key personnel – Contracts 
Manager, (Section T2.2.11, Form K) 

30   

Experience of key personnel – Site Agent 
(Section T2.2.11, Form K) 

30   

TOTAL 100   
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RELEVANT EXPERIENCE OF SIMILAR PROJECTS – (40) 
 
Tenderers are required to demonstrate relevant experience and 
competency and attach completion certificates (Practical, Works or 
Final). Tenderers are required to submit full details of, and reliable 
contactable references for relevant projects which were successfully 
completed. Relevant projects must be of similar civil engineering scope 
(stormwater/sewer pipeline related), nature and size, completed within 
the last Ten (10) years. 
 
Tenderers should have completed civil engineering 
stormwater/sewer pipeline construction projects of similar nature, 
with a minimum value of R3 000 000 each in the last 10 years.  
 
The employer reserves the right to verify projects before considering 
them. 
 
NB: Bidders are required to attach completion certificates. Failure 

to submit / attach completion certificates for the projects will result 

in the bidder not being awarded the points. 

No submission / 
Incomplete 
Submission  
(score 0) 

The tenderer has not listed any relevant completed 
projects and/or failed to attach completion 
certificates. 
(0 Project) 

Poor (score 1) The tenderer has listed one (1) relevant completed 
project with a completion certificate.  
(1 Projects) 

Average (score 2) The tenderer has listed two (2) relevant completed 
projects with completion certificates.  
 (2 Projects) 

Good (score 3) The tenderer has listed three (3) relevant completed 
projects with completion certificates.  
 (3 Projects) 

Very Good (score 4) The tenderer has listed four (4) relevant completed 
projects with completion certificates.  
 (4 Projects) 

Excellent (Score 5) The tenderer has listed five (5) relevant completed 
projects with completion certificates.  
 (5 or more Projects) 

 

  TENDERERS EXPERIENCE OF KEY PERSONNEL – (60) 
 

Tenderers are required to demonstrate that they have the necessary 
resources and technical expertise to undertake and successfully 
complete the project. 
 
EXPERIENCE AND QUALIFICATION OF CONTRACTS MANAGER 
(30) AND SITE AGENT (30) 
 

1. CONTRACT MANAGER (30) 
This criterion covers the general average experience of the proposed 
Contract Manager dealing with civil engineering stormwater/sewer 
pipeline related construction projects. The candidate should have 
completed civil engineering stormwater/sewer pipeline construction 
projects of similar nature, with a minimum value of R3 000 000 each 
in the last 10 years. 
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Tenderers are required to complete Form K and/or submit curriculum 
vitae for the key personnel proposed to be employed on the project. This 
curriculum vitae is to include specific details of these individuals including 
past experience and competence in delivering key similar 
stormwater/sewer pipeline projects. 
   

No Submission / 
Incomplete Submission 
(score 0) 

No CV or No projects 

Poor (score 1) 1 similar project completed in the last 10 years 

Average (score 2) 2 similar projects completed in the last 10 years 

Good (score 3) 3 similar projects completed in the last 10 years 

Very Good (score 4) 4 similar projects completed in the last 10 years 

Excellent (score 5) 5 similar projects completed in the last 10 years 

 

 
2. SITE AGENT (30) 
This criterion covers the general average experience of the proposed Site 
Agent dealing with civil engineering stormwater/sewer pipeline related 
construction projects. The candidate should have completed civil 
engineering stormwater/sewer pipeline construction projects of 
similar nature, with a minimum value of R3 000 000 each in the last 
10 years. 
 
Tenderers are required to complete Form K and/or submit curriculum 
vitae for the key personnel proposed to be employed on the project. This 
curriculum vitae is to include specific details of these individuals including 
past experience and competence in delivering key similar 
stormwater/sewer pipeline projects. 
 
 
 
 
 
 
   

No Submission/ 
Incomplete Submission 
(Score 0) 

No CV or No projects 

Poor (score 1) 1 similar project completed in the last 10 years 

Average (score 2) 2 similar projects completed in the last 10 years 

Good (score 3) 3 similar projects completed in the last 10 years 

Very Good (score 4) 4 similar projects completed in the last 10 years 

Excellent (score 5) 5 similar projects completed in the last 10 years 
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 Method 3: Scoring Points and 
preference 

Scoring financial offers: 

 
The formula to determine points for price is: 
 
THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following 
basis: 
 
  80/20 or 90/10  
 

 ╟▼
╟◄╟□░▪

╟□░▪
 or ╟▼

╟◄╟□░▪

╟□░▪
 

 Where 
 Ps = Points scored for price of tender under consideration 
 Pt = Price of tender under consideration 
         Pmin = Price of lowest acceptable tender 
 

  PREFERENCE POINT 
SYSTEM 

COMPETETIVE BID PROCESS (ABOVE R 1 MILLION UP TO R 50M)  
 

1.1 The following preference point systems are applicable to 
invitations to tender: 

- the 80/20 system for requirements with a Rand value of 
up to R50 000 000 (all applicable taxes included); and  
 

1.2 To be completed by the organ of state 

  

a) The applicable preference point system for this tender is the 
80/20 preference point system. 
 

b) 80/20 preference point system will be applicable in this 
tender. The lowest/ highest acceptable tender will be used 
to determine the accurate system once tenders are 
received. 

 
1.3 Points for this tender (even in the case of a tender for income-

generating contracts) shall be awarded for:  
(a) Price; and 

(b) Specific Goals. 

 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and 
SPECIFIC GOALS  

100 
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C.3.13 Acceptance of tender 
offer: 

A Tender Offer will only be accepted on condition that such acceptance 
is not prohibited in terms of Clause 44 of the Supply Chain Management 
Regulations published in terms of the Public Finance Management Act, 
2003. 

C.3.17 Provide copies of the 
contract 

One signed copy of the contract shall be provided by the Employer to the 
successful Tenderer. 

  

 Scoring specific goals The tender must make sure that they complete the SBD 6.1 attached so that 
they can claim the Specific Goals (20) points. 
 

1.1 Failure on the part of a tenderer to submit proof or documentation 
required in terms of this tender to claim points for specific goals with 
the tender, will be interpreted to mean that preference points for 
specific goals are not claimed. 

1.2 The organ of state reserves the right to request of a tenderer, either 
before a tender is adjudicated or at any time subsequently, to 
substantiate any claim in regard to preferences, in any manner 
required by the organ of state. 

1.3 Bidders who wish to claim points need to provide proof for each point 
claimed as guided below:  

¶ Who had no franchise in national elections before the 1983 and 
1993 Constitution – attach certified copy of identity document 
(ID) and company registration document / CSD report to show/ 
substantiate percentage ownership equity.  

 

¶ Who is female- attach certified copy of identity document (ID) 
and company registration document / CSD report to show/ 
substantiate percentage ownership equity.  

 

¶ Who has a disability – attach doctor’s letter confirming the 
disability. 

 

¶ Who is youth - attach certified copy of identity document (ID) 
and company registration document / CSD report to show/ 
substantiate percentage ownership equity. 

 

¶ Specific goal: Locality – Western Cape Province 

 
(a) a valid municipal services account (water, sanitation, rates and 

electricity) in the name of the bidder/s or active director/s or 

(b) a valid lease agreement from the lessor or 

(c) a letter on the letterhead of the ward councillor/traditional 

authority/council that must be signed, stamped and dated.   
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C.4 ADDITIONAL CONDITIONS OF TENDER 

The additional conditions of Tender are: 

C.4.1 Compliance with Occupational Health and Safety Act 1993 
Tenderers are to note the requirements of the Occupational Health and Safety Act No. 85 of 1993 and 
the Construction Regulations 2014 issued in terms of Section 43 of the Act. The Tenderer shall be 
deemed to have read and fully understood the requirements of the above Act and Regulations and to 
have allowed for all costs in compliance therewith. 
 
In this regard the Contractor shall submit a detailed Health and Safety Plan in respect of the Works 
in order to demonstrate the necessary competencies and resources to perform the construction work 
all in accordance with the Act and Regulations. Such Health and Safety Plan shall cover inter-alia the 
following details: 
 
(1) Management Structure, Site Supervision and Responsible Persons including a succession plan. 
(2) Contractor’s induction training programme for Employees, Sub-contractors and Visitors to the Site. 
(3) Health and safety precautions and procedures to be adhered to in order to ensure compliance 

with the Act, Regulations and Safety Specifications. 
(4) Regular monitoring procedures to be performed. 
(5) Regular liaison, consultation and review meetings with all parties. 
(6) Site security, welfare facilities and first aid. 
(7) Site rules and fire and emergency procedures. 

 
Tenderers are to note that the Contractor is required to ensure that all Sub-contractors or others 
engaged in the performance of the Contract also comply with the above requirements. 
 
The Contractor shall prepare and maintain a Health and Safety File in respect of the project, which 
shall be available for inspection on Site at all times and handed over to the Employer on Final 
Completion of the project. 
 
The Contractor is required to submit to the Employer the Occupational Health and Safety Agreement 
(included in Part C1.4 of the Contract Document) and a letter of good standing from the Compensation 
Commissioner, or a licensed compensation insurer, within 14 days after the Commencement Date of 
the Contract. 
 
The Tenderer shall be deemed to have read and fully understood the requirements of the above Act 
and Regulations and to have allowed for all costs in compliance therewith. (Annexure A). 
 

C.4.2 Community Liaison Officer 
 
It is a requirement of the Contract that a Community Liaison Officer (CLO) be appointed by the 
Contractor. The primary functions of the CLO shall be to assist the Contractor with the selection and 
recruitment of targeted labour, to represent the local community in matters concerning the use of 
targeted labour (and/or enterprises) on the works, and to assist with and facilitate communication 
between the Contractor, the Principal Agent and the local communities.   
 
The method of identifying suitable candidates for the position of CLO, as well as requirements in 
respect of the employment of the selected candidate, are described in Part C3.3.2: Scope of Work. 
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CIDB STANDARD CONDITIONS OF TENDER 
SECTION T1.2.3: CIDB STANDARD CONDITIONS OF TENDER 

As published in Annexure C of the CIDB Standard for Uniformity in Engineering and Construction Works 
Contracts Volume 650, Government Gazette No 42622 of 8 August 2019. 

 
Annexure C 
 
 

C.1  GENERAL 
 
C.1.1  Actions 

 
C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions 

of tender. In their dealings with each other, they shall discharge their duties and obligations 
as set out in C.2 and C.3, timeously and with integrity, and behave equitably, honestly and 
transparently, comply with all legal obligations and not engage in anticompetitive practices. 

 
C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender 

process shall avoid conflicts of interest and where a conflict of interest is perceived or known, 
declare any such conflict of interest, indicating the nature of such conflict. Tenderers shall 
declare any potential conflict of interest in their tender submissions. Employees, agents and 
advisors of the employer shall declare any conflict of interest to whoever is responsible for 
overseeing the procurement process at the start of any deliberations relating to the 
procurement process or as soon as they become aware of such conflict and abstain from any 
decisions where such conflict exists or recuse themselves from the procurement process, as 
appropriate. 

 
Note: 1)   A conflict of interest may arise due to a conflict of roles which might provide an incentive for 

improper acts in some circumstances. A conflict of interest can create an appearance of 
impropriety that can undermine confidence in the ability of that person to act properly in his or 
her position even if no improper acts result. 

2)  Conflicts of interest in respect of those engaged in the procurement process include direct, 
indirect or family interests in the tender or outcome of the procurement process and any 
personal bias, inclination, obligation, allegiance or loyalty which would in any way affect any 
decisions taken. 

  
C.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm 

intention and the capacity to proceed with the contract. 
  

C.1.2 Tender Documents  
  
 The documents issued by the employer for the purpose of a tender offer are listed in the tender 

data.  
  

C.1.3 Interpretation  
  

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are 
included in the returnable documents are deemed to be part of these conditions of tender.  

  
C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for 

tender evaluation purposes, shall form part of any contract arising from the invitation to tender. 
  

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply:  
  

a) conflict of interest means any situation in which:  
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i) someone in a position of trust has competing professional or personal 

interests which make it difficult to fulfil his or her duties impartially;   

ii) an individual or tenderer is in a position to exploit a professional or official 

capacity in some way for their personal or corporate benefit; or  

iii) incompatibility or contradictory interests exist between an 

employee and the tenderer who employs that employee. 

b) comparative offer means the price after the factors of a non-firm price and all 

unconditional discounts it can be utilised to have been taken into consideration; 

c) corrupt practice means the offering, giving, receiving or soliciting of anything of value 

to influence the action of the employer or his staff or agents in the tender process; 

d) fraudulent practice means the misrepresentation of the facts in order to influence 

the tender process or the award of a contract arising from a tender offer to the 

detriment of the employer, including collusive practices intended to establish prices 

at artificial levels;  

C.1.4 Communication and employer’s agent  
 

Each communication between the employer and a tenderer shall be to or from the employer's 
agent only, and in a form that can be readily read, copied and recorded. Communications 
shall be in the English language. The employer shall not take any responsibility for non-receipt 
of communications from or by a tenderer. The name and contact details of the employer’s 
agent are stated in the tender data. 

  
C.1.5 Cancellation and Re-Invitation of Tenders  
 
C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if- 
a) due to changed circumstances, there is no longer a need for the engineering and 

construction works specified in the invitation; 
b) funds are no longer available to cover the total envisaged expenditure; or 
c) no acceptable tenders are received. 
d) there is a material irregularity in the tender process. 
 

C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the 
original tender invitation was advertised 

 
C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation 

for the second time. 
 
C.1.6 Procurement procedures 
 
C.1.6.1 General 
 

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded 
with the tenderer who in terms of C.3.11 is the highest ranked or the tenderer scoring the 
highest number of tender evaluation points, as relevant, based on the tender submissions 
that are received at the closing time for tenders. 

 
C.1.6.2 Competitive negotiation procedure 
 
C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, 

tenderers shall submit tender offers in response to the proposed contract in the first round of 
submissions. Notwithstanding the requirements of C.3.4, the employer shall announce only 
the names of the tenderers who make a submission. The requirements of C.8 relating to the 
material deviations or qualifications which affect the competitive position of tenderers shall 
not apply. 

 

http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Impartiality
http://en.wikipedia.org/wiki/Impartiality
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C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers 
that are highest ranked in terms of the evaluation criteria stated in the tender data shall be 
invited to enter into competitive negotiations based on the principle of equal treatment, 
keeping confidential the proposed solutions and associated information. 

 
Notwithstanding the provisions of C.2.17, the employer may request that tenders be 
clarified, specified and fine-tuned in order to improve a tenderer’s competitive position 
provided that such clarification, specification, fine-tuning or additional information does not 
alter any fundamental aspects of the offers or impose substantial new requirements which 
restrict or distort competition or have a discriminatory effect. 

 
C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer 

to revise their tender offer based on the same evaluation criteria, with or without adjusted 
weightings. Tenderers shall be advised when they are to submit their best and final offer. 

 
C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after 

tenderers have been requested to submit their best and final offer. 
 
C.1.6.3 Proposal procedure using the two stage-system  
  

C.1.6.3.1 Option 1 
 

Tenderers shall in the first stage submit technical proposals and, if required, cost 
parameters around which a contract may be negotiated. The employer shall evaluate each 
responsive submission in terms of the method of evaluation stated in the tender data, and in 
the second stage negotiate a contract with the tenderer scoring the highest number of 
evaluation points and award the contract in terms of these conditions of tender. 

 
C.1.6.3.2 Option 2 
 
C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite 

all responsive tenderers to submit tender offers in the second stage, following the issuing of 
procurement documents. 

 
C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the 

method of evaluation stated in the tender data, and award the contract in terms of these 
conditions of tender. 

 
C.2 Tenderer’s obligations   
  

C.2.1 Eligibility 
 
C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the 

tenderer, or any of his principals, is not under any restriction to do business with employer. 
 

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the 
tendering entity (or both) or any other criteria which formed part of the qualifying requirements 
used by the employer as the basis in a prior process to invite the tenderer to submit a tender 
offer and obtain the employer’s written approval to do so prior to the closing time for tenders. 

 
C.2.2 Cost of tendering 
 
C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the 

tenderer for any costs incurred in the preparation and submission of a tender offer, including 
the costs of any testing necessary to demonstrate that aspects of the offer complies with 
requirements. 
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C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost 
incurred by the employer for printing the documents. Employers must attempt to make 
available the tender documents on its website so as not to incur any costs pertaining to the 
printing of the tender documents. 

  
C.2.3 Check documents  
 

 Check the tender documents on receipt for completeness and notify the employer of any 
discrepancy or omission.  

  
C.2.4 Confidentiality and copyright of documents  
 

 Treat as confidential all matters arising in connection with the tender. Use and copy the 
documents issued by the employer only for the purpose of preparing and submitting a tender 
offer in response to the invitation. 

 
C.2.5 Reference documents  
 

 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but 
which are incorporated into the tender documents by reference. 

  
C.2.6 Acknowledge addenda  
 

 Acknowledge receipt of addenda to the tender documents, which the employer may issue, 
and if necessary apply for an extension to the closing time stated in the tender data, in order 
to take the addenda into account. 

  
C.2.7 Clarification meeting  
 

 Attend, where required, a clarification meeting at which tenderers may familiarize 
themselves with aspects of the proposed work, services or supply and raise questions. 
Details of the meeting(s) are stated in the tender data.  

 
C.2.8 Seek clarification  
 

 Request clarification of the tender documents, if necessary, by notifying the employer at 
least five (5) working days before the closing time stated in the tender data.  

 
C.2.9 Insurance  

 Be aware that the extent of insurance to be provided by the employer (if any) might not be 
for the full cover required in terms of the conditions of contract identified in the contract data. 
The tenderer is advised to seek qualified advice regarding insurance.    

 
C.2.10 Pricing the tender offer 
 
C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except 

Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, 
taxes and levies being those applicable fourteen (14) days before the closing time stated in 
the tender data. 

 
C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the 

prices. 
 

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 
adjustment except as provided for in the conditions of contract identified in the contract data. 
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C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The 
conditions of contract identified in the contract data may provide for part payment in other 
currencies. 

 
C.2.11 Alterations to documents  
 

 Do not make any alterations or additions to the tender documents, except to comply with 
instructions issued by the employer, or necessary to correct errors made by the tenderer. All 
signatories to the tender offer shall initial all such alterations. 

  
C.2.12 Alternative tender offers 
 
C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main 

tender offer, strictly in accordance with all the requirements of the tender documents, is also 
submitted as well as a schedule that compares the requirements of the tender documents with 
the alternative requirements that are proposed. 

 
C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender 

data or criteria otherwise acceptable to the employer. 
 

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning 
tender. 

 
C.2.13 Submitting a tender offer 
 
C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint 

venture to provide the whole of the works identified in the contract data and described in the 
scope of works, unless stated otherwise in the tender data. 

 
C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 
 

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of 
copies stated in the tender data, with an English translation of any documentation in a 
language other than English, and the parts communicated electronically in the same format 
as they were issued by the employer. 

 
C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. 

The employer will hold all authorized signatories liable on behalf of the tenderer. Signatories 
for tenderers proposing to contract as joint ventures shall state which of the signatories is the 
lead partner whom the employer shall hold liable for the purpose of the tender offer. 

 
C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the 

packages as "ORIGINAL" and "COPY". Each package shall state on the outside the 
employer's address and identification details stated in the tender data, as well as the 
tenderer's name and contact address. 

 
C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the 

returnable documents listed in the tender data in an envelope marked “financial proposal” and 
place the remaining returnable documents in an envelope marked “technical proposal”. Each 
envelope shall state on the outside the employer’s address and identification details stated in 
the tender data, as well as the tenderer's name and contact address. 

 
C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on 

the outside only the employer's address and identification details as stated in the tender data. 
 

C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature 
opening of the tender offer if the outer package is not sealed and marked as stated. 
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C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, 

unless stated otherwise in the tender data. 
    

C.2.14 Information and data to be completed in all respects  
 Accept that tender offers, which do not provide all the data or information requested 

completely and in the form required, may be regarded by the employer as non-responsive.  
  

C.2.15 Closing time 
 
C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data 

not later than the closing time stated in the tender data. Accept that proof of posting shall not 
be accepted as proof of delivery. 

 
C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, 

the requirements of these conditions of tender apply equally to the extended deadline. 
 

C.2.16 Tender offer validity 
 
C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity 

period stated in the tender data after the closing time stated in the tender data. 
 

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data 
for an agreed additional period with or without any conditions attached to such extension. 

 
C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be 

withdrawn or substituted by giving the employer’s agent written notice before the closing time 
for tenders that a tender is to be withdrawn or substituted. If the validity period stated in C.2.16 
lapses before the employer evaluating tender, the contractor reserves the right to review the 
price based on Consumer Price Index (CPI). 

 
C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in 

accordance with the requirements of C.2.13 with the packages clearly marked as 
“SUBSTITUTE”. 
 

C.2.17 Clarification of tender offer after submission  
 

 Provide clarification of a tender offer in response to a request to do so from the employer 
during the evaluation of tender offers. This may include providing a breakdown of rates or 
prices and correction of arithmetical errors by the adjustment of certain rates or item prices 
(or both). No change in the competitive position of tenderers or substance of the tender offer 
is sought, offered, or permitted. 

 

 Note:  Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract 

with a preferred tenderer following a competitive selection process, should the Employer 

elect to do so.  

  
C.2.18 Provide other material  

  
C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, 

the tenderer’s commercial position (including notarized joint venture agreements), 
preferencing arrangements, or samples of materials, considered necessary by the employer 
for the purpose of a full and fair risk assessment. 

 
 Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be 

provided, by the time for submission stated in the employer’s request, the employer may 
regard the tender offer as non-responsive. 
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C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 
  

C.2.19 Inspections, tests and analysis   
 

 Provide access during working hours to premises for inspections, tests and analysis as 
provided for in the tender data.  

  
C.2.20 Submit securities, bonds and policies  
 

 If requested, submit for the employer’s acceptance before formation of the contract, all 
securities, bonds, guarantees, policies and certificates of insurance required in terms of the 
conditions of contract identified in the contract data.  

  
C.2.21 Check final draft  
 

 Check the final draft of the contract provided by the employer within the time available for 
the employer to issue the contract.  

  
C.2.22 Return of other tender documents  
 

 If so instructed by the employer, return all retained tender documents within twenty-eight 
(28) days after the expiry of the validity period stated in the tender data. 

  
C.2.23 Certificates  
 

 Include in the tender submission or provide the employer with any certificates as stated in 
the tender data.  

  

C.3 The employer’s undertakings  
  

C.3.1 Respond to requests from the tenderer 
 
C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up 

to five (5) working days before the tender closing time stated in the Tender Data and notify all 
tenderers who collected tender documents. 

 
C.3.1.2 Consider any request to make a material change in the capabilities or formation of the 

tendering entity (or both) or any other criteria which formed part of the qualifying requirements 
used to prequalify a tenderer to submit a tender offer in terms of a previous procurement 
process and deny any such request if as a consequence: 

 
a) an individual firm, or a joint venture as a whole, or any individual member 
of the joint venture fails to meet any of the collective or individual qualifying 
requirements; 
b) the new partners to a joint venture were not prequalified in the first instance, 
either as individual firms or as another joint venture; or 
c) in the opinion of the Employer, acceptance of the material change would 
compromise the outcome of the prequalification process. 

 
C.3.2 Issue Addenda  
 

If necessary, issue addenda that may amend or amplify the tender documents to each 
tenderer during the period from the date that tender documents are available until three (3) 
working days before the tender closing time stated in the Tender Data. If, as a result a 
tenderer applies for an extension to the closing time stated in the Tender Data, the Employer 
may grant such extension and, shall then notify all tenderers who collected tender 
documents. 
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C.3.3 Return late tender offers  
 

 Return tender offers received after the closing time stated in the Tender Data, unopened, 
(unless it is necessary to open a tender submission to obtain a forwarding address), to the 
tenderer concerned.  

  
C.3.4 Opening of tender submissions 
 
C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the 

presence of tenderers’ agents who choose to attend at the time and place stated in the tender 
data. Tender submissions for which acceptable reasons for withdrawal have been submitted 
will not be opened. 

 
C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a 

venue indicated in the tender data, the name of each tenderer whose tender offer is opened 
and, where applicable, the total of his prices, number of points claimed for its BBBEE status 
level and time for completion for the main tender offer only. 

 
C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request. 

 
C.3.5 Two-envelope system 
 
C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the 

technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend 
at the time and place stated in the tender data and announce the name of each tenderer 
whose technical proposal is opened. 

 
C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers 

who remain in contention for the award of the contract of the time and place when the financial 
proposals will be opened. Open only the financial proposals of tenderers, who score in the 
functionality evaluation more than the minimum number of points for functionality stated in the 
tender data, and announce the score obtained for the technical proposals and the total price 
and any points claimed on BBBEE status level. Return unopened financial proposals to 
tenderers whose technical proposals failed to achieve the minimum number of points for 
functionality. 

 
C.3.6 Non-disclosure  
 

 Not disclose to tenderers, or to any other person not officially concerned with such 
processes, information relating to the evaluation and comparison of tender offers, the final 
evaluation price and recommendations for the award of a contract, until after the award of 
the contract to the successful tenderer. 

  
C.3.7 Grounds for rejection and disqualification  
 

 Determine whether there has been any effort by a tenderer to influence the processing of 
tender offers and instantly disqualify a tenderer (and his tender offer) if it is established that 
he engaged in corrupt or fraudulent practices.  

  
C.3.8 Test for responsiveness 
 
C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly 

received: 
 

a) complies with the requirements of these Conditions of Tender, 
b) has been properly and fully completed and signed, and 
c) is responsive to the other requirements of the tender documents. 
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C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or 
qualification is one which, in the Employer's opinion, would: 

 
a) detrimentally affect the scope, quality, or performance of the works, services or 

supply identified in the Scope of Work, 
b) significantly change the Employer's or the tenderer's risks and responsibilities under 

the contract, or 
c) affect the competitive position of other tenderers presenting responsive tenders, if it 

were to be rectified. 
 
 Reject a non-responsive tender offer, and not allow it to be subsequently made responsive 

by correction or withdrawal of the non-conforming deviation or reservation. 
 

C.3.9 Arithmetical errors, omissions and discrepancies 
 
C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in 

figures. Where there is a discrepancy between the amounts in figures and the amount in 
words, the amount in words shall govern. 

 
C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation 

points after the evaluation of tender offers in accordance with C.3.11 for: 
 

a) the gross misplacement of the decimal point in any unit rate; 
b) omissions made in completing the pricing schedule or bills of quantities; or 
c) arithmetic errors in: 

(i) line item totals resulting from the product of a unit rate and a quantity in bills of 
quantities or schedules of prices; or 

(ii) the summation of the prices. 
 
C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either 

confirm the tender offer as tendered or accept the corrected total of prices. 
 

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 
 

a) If bills of quantities or pricing schedules apply and there is an error in the line item 
total resulting from the product of the unit rate and the quantity, the line item total 
shall govern and the rate shall be corrected. Where there is an obviously gross 
misplacement of the decimal point in the unit rate, the line item total as quoted shall 
govern, and the unit rate shall be corrected. 

 
b) Where there is an error in the total of the prices either as a result of other corrections 

required by this checking process or in the tenderer's addition of prices, the total of 
the prices shall govern and the tenderer will be asked to revise selected item prices 
(and their rates if bills of quantities apply) to achieve the tendered total of the prices. 

 
C.3.10 Clarification of a tender offer  
 

 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a 
contract arising from the tender offer.  

  
C.3.11 Evaluation of tender offers 
 

 The Standard Conditions of Tender standardize the procurement processes, methods and 
procedures from the time that tenders are invited to the time that a contract is awarded. 
They are generic in nature and are made project specific through choices that are made in 
developing the Tender Data associated with a specific project. 
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 Conditions of tender are by definition the document that establishes a tenderer’s obligations 
in submitting a tender and the employer’s undertakings in soliciting and evaluating tender 
offers. Such conditions establish the rules from the time a tender is advertised to the time 
that a contract is awarded and require employers to conduct the process of offer and 
acceptance in terms of a set of standard procedures. 

 

The CIDB Standard Conditions of Tender are based on a procurement system that 

satisfies the following system requirements: 

Requirement Qualitative interpretation of goal 

Fair The process of offer and acceptance is conducted impartially without 

bias, providing simultaneous and timely access to participating parties to 

the same information. 

Equitable Terms and conditions for performing the work do not unfairly prejudice 

the interests of the parties. 

Transparent The only grounds for not awarding a contract to a tenderer who satisfies 

all requirements are restrictions 

from doing business with the employer, lack of capability or capacity, 

legal impediments and conflicts of 

interest. 

Competitive The system provides for appropriate levels of competition to ensure cost 

effective and best value outcomes. 

Cost effective The processes, procedures and methods are standardized with 

sufficient flexibility to attain best value 

outcomes in respect of quality, timing and price, and least resources to 

effectively manage and control 

procurement processes. 

 

The activities associated with evaluating tender offers are as follows: 
 

a) Open and record tender offers received 
b) Determine whether or not tender offers are complete 
c) Determine whether or not tender offers are responsive 
d) Evaluate tender offers 
e) Determine if there are any grounds for disqualification 
f) Determine acceptability of preferred tenderer 
g) Prepare a tender evaluation report 
h) Confirm the recommendation contained in the tender evaluation report 

 
C.3.11.1 General  
 

 The employer must appoint an evaluation panel of not less than three persons conversant 
with the proposed scope of works to evaluate each responsive tender offer using the tender 
evaluation methods and associated evaluation criteria and weightings that are specified in 
the tender data. 

  
C.3.12 Insurance provided by the employer  
 

 If requested by the proposed successful tenderer, submit for the tenderer's information the 
policies and / or certificates of insurance which the conditions of contract identified in the 
contract data, require the employer to provide. 
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C.3.13 Acceptance of tender offer 
 

 Accept the tender offer; if in the opinion of the employer, it does not present any risk and 
only if the tenderer: 

 
a) is not under restrictions, or has principals who are under restrictions, preventing 

participating in the employer’s procurement; 
b) can, as necessary and in relation to the proposed contract, demonstrate that he or she 

possesses the professional and technical qualifications, professional and technical 
competence, financial resources, equipment and other physical facilities, managerial 
capability, reliability, experience and reputation, expertise and the personnel, to perform 
the contract; 

c) has the legal capacity to enter into the contract; 
d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of 

the Companies Act No. 2008, bankrupt or being wound up, has his/her affairs administered 
by a court or a judicial officer, has suspended his/her business activities or is subject to 
legal proceedings in respect of any of the foregoing; 

e) complies with the legal requirements, if any, stated in the tender data; and 
f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

 
C.3.14 Prepare contract documents 
C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the 

employer as part of the tender documents to take account of: 
 

a) addenda issued during the tender period, 
b) inclusion of some of the returnable documents and 
c) other revisions agreed between the employer and the successful tenderer. 

 
C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 

 
C.3.15 Complete adjudicator’s contract  

 Unless alternative arrangements have been agreed or otherwise provided for in the contract, 
arrange for both parties to complete formalities for appointing the selected adjudicator at the 
same time as the main contract is signed. 

  
C.3.16 Registration of the award 

 An employer must, within twenty-one (21) working days from the date on which a 
contractor's offer to perform a construction works contract is accepted in writing by the 
employer, register and publish the award on the CIDB Register of Projects. 

 
C.3.17 Provide copies of the contracts 

 Provide to the successful tenderer the number of copies stated in the Tender Data of the 
signed copy of the contract as soon as possible after completion and signing of the form of 
offer and acceptance. 

 
C.3.18 Provide written reasons for actions taken 

 Provide upon request written reasons to tenderers for any action that is taken in applying 
these conditions of tender but withhold information which is not in the public interest to be 
divulged, which is considered to prejudice the legitimate commercial interests of tenderers or 
might prejudice fair competition between tenderers. 
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SECTION T2.1: LIST OF RETURNABLE 
DOCUMENTS 

 
THE TENDERER MUST SUBMIT THE FOLLOWING DOCUMENTS WITH THIS TENDER. IF THE 
DOCUMENTS ARE NOT INCLUDED IN THE DOCUMENT, THE DEPARTMENT WILL NOT CONSIDER THIS 
TENDER. 

Clause referred to in Standard 

Conditions of Tender 

Document 

  

C.2.1 Tenderers shall provide their CRS Number of registered Contractor as well as JV Partner*.  
CRS Number of Tenderers or JV Partners must be filled in below: 
 
NB: In cases where a bidder intends to form a Joint Venture, the CRS number/s 
must be filled in below i.e. the Lead partner and Joint Venture partner/s: 
 
Tenderer/Leading JV Partner 
 
 

CRS Number: 

Name of Company:   

 
JV Partner 

 
CRS Number: 

  

Name of Company:   

 
JV Partner 

CRS Number:   

Name of Company:   

All contractors, even tendering in JV, must be registered with CIDB. The lead Partner 
must have Category 4CE or HIGHER Contractor 

*NB:  Recent printout from CIDB website indicating the CRS number will also be 

accepted. 

C.2.7 Attendance of the compulsory Tender Clarification meeting as stipulated. 

C.2.8 

1.1 Bidders must ensure compliance with their tax obligations.  
1.2 Bidders are required to submit their unique personal identification number 

(PIN) issued by SARS to enable the organ of state to verify the taxpayer’s 
profile and tax status. 

1.3 Application for tax compliance status (TCS) PIN may be made via e-filing 
through the SARS website www.sars.gov.za. 

1.4 Bidders may also submit a printed TCS certificate or provide Tax pin together 
with the bid.  

1.5 In bids where consortia / joint ventures / sub-contractors are involved; each 
party must submit a separate   TCS certificate / PIN / CSD number. 

1.6     Where consortium/ joint ventures are involved, each party to the association 
must submit separate CSD reports or confirm the CSD number on their 
respective letterhead. 

 

http://www.sars.gov.za/
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No tender may be awarded to any tenderer whose tax matters have not been declared 
by the SARS to be in order. 

C.2.10 Form of offer must be completed and signed by duly authorized person. 

 

Bidders must be registered on the National Treasury Central Supplier Database and 
attach a report as proof or write the CSD supplier number or registration number on the 
space provided on the SBD 1 document. 
 
Where the bidder forms a consortium or joint venture, written Proof of the contract 

between all parties must be attached. 

 

Where consortium/ joint ventures/ sub-contractor are involved each must submit 

separate CSD reports or write the CSD supplier number or confirm the CSD number 

on their respective letterhead. (SDB 1 form). 

 

 Fully completed Declarations on SBD forms 

 

Clause referred to in Standard 

Conditions of Tender 

Document 

C.2.11 Tampering with or taking apart the bound document is strictly prohibited. All 
additional documentation must be stapled into the tender document or 
attached in a separate file.” 

 
Corrections in terms of price must not be made by means of a correction fluid such as 
Tipp-Ex or similar product. If correction fluid has been used on any specific item price, 
such item will not be considered.  No correction fluid may be used in a Bill of Quantities 
where prices are calculated to arrive at a total amount.  If correction fluid has been used 
the Tender as a whole will not be considered. 
 
“In the event of mistakes having been made on prices INCLUSIVE OF VAT, it must be 
crossed out in ink at each and every price alteration on the form of offer and be 
accompanied by an initial at each and every price alteration. 
 

C.2.13.4 
Letter of authorization to sign the Form of Offer and where required in tender document 
(See Form D). 

C.2.28 

Bidders must ensure compliance with their tax obligations.  

Bidders are required to submit their valid compliance personal identification 
number (PIN) issued by SARS to enable   the organ of state to view the 
taxpayer’s profile and tax status. 

Application for tax compliance status (TCS) or pin may also be made via e-filing. 
In order to use this provision, taxpayers will need to register with SARS as e-
filers through the website www.sars.gov.za. 

Bidders may also submit a printed TCS together with the bid.  

In bids where Consortia / Joint Ventures / Sub-contractors are involved, each 
party must submit a separate proof of   TCS / PIN / CSD number. 

Where no TCS is available but the bidder is registered on the central supplier 
database (CSD), a CSD number must be provided. 

 
 

 

http://www.sars.gov.za/
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THE TENDERER MUST REGISTER AND SUBMIT THE FOLLOWING NATIONAL TREASURY CENTRAL 
SUPPLIER DATABASE (CSD) DETAILS WITH THIS TENDER. 
 

Document 

Tenderers shall provide their CSD Supplier Number (Master Registration Number) and Tax Compliance 

PIN Number in the space provided below: 

 

NB: In cases where a bidder intends to form a Joint Venture, the CSD Supplier Number (Master 
Registration Number) and Tax Compliance PIN shall also be provided in the space provided below, i.e. 

the lead partner and Joint Venture partner/s. 

 

If any sub-contractors are proposed their CSD Supplier Number (Master Registration Number) and Tax 

Compliance PIN numbers shall be provided in Form A. 

 
If the documents are not included in the document, the tender will be regarded as being NON-
RESPONSIVE. 

 
 
Tenderer/Leading JV Partner 
 

Name of Company:   

CSD Supplier Number: (Master 
Registration Number) 

  

Tax Compliance PIN number:   

 
JV Partner 1 

Name of Company:   

CSD Supplier Number: (Master 
Registration Number) 

  

Tax Compliance PIN number:   

 
JV Partner 2 

Name of Company:   

CSD Supplier Number: (Master 
Registration Number) 

  

Tax Compliance PIN number:   

*NB:  All contractors, even tendering in JV, must be registered with National Treasury Central Supplier 
Database 
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SECTION T2.2: RETURNABLE SCHEDULES 
 

SECTION T2.2.1:  FORM A:  SCHEDULE OF PROPOSED SUBCONTRACTORS 

SECTION T2.2.2:  FORM B:  PREFERENCE POINTS CLAIM  FORM IN TERMS OF THE 

PREFERENTIAL  PROCUREMENT REGULATIONS  2022 

(SBD 6.1) 

SECTION T2.2.3:  FORM C: RECORD OF ADDENDA  TO TENDER DOCUMENTS 

SECTION T2.2.4:  FORM D: AUTHORITY OF SIGNATORY 

SECTION T2.2.5:  FORM E: STATUS OF CONCERN SUBMITTING TENDER 

SECTION T2.2.6:  FORM F: DECLARATION  OF INTEREST (SBD 4) 

SECTION T2.2.7:  FORM G: DECLARATION  OF TENDERERôS PAST SUPPLY CHAIN 

MANAGEMENT  PRACTICES (SBD 8) 

SECTION T2.2.8:  FORM H: SCHEDULE OF PLANT  AND EQUIPMENT AVAILABLE  

FOR THIS CONTRACT 

SECTION T2.2.9:  FORM I: SCHEDULE OF WORK CARRIED OUT BY THE TENDERER 

SECTION T2.2.10:  FORM J:  CERTIFICATE OF TENDERERôS VISIT TO THE SITE 

SECTION T2.2.11:  FORM K:  KEY-PERSONNEL/ SUPERVISORY AND MANAGEMENT  

STAFF 

SECTION T2.2.12:  FORM L:  KEY-PERSONNEL AND NON-LOCAL  WORKERS TO BE 

EMPLOYED 

SECTION T2.2.13:  FORM M: QUALITY  MANAGEMENT  SYSTEMS: 

SECTION T2.2.14:  FORM N: COMPLIANCE  WITH OHSA (ACT 85 OF 1993) 

SECTION T2.2.15:  FORM O: CSD SUPPLIER NUMBER AND TAX COMPLIANCE  PIN 

SECTION T2.2.16:   FORM P: PRELIMINARY  PROGRAMME 

SECTION T2.2.17:  FORM Q: ESTIMATED MONTHLY EXPENDITURE 

SECTION T2.2.18:  FORM R: ALTERATIONS  BY TENDERER 

SECTIONT2.2.19:   FORM S: COMPULSORY ENTERPRISE QUESTIONNAIRE 

SECTIONT2.2.20:   FORM T: TENDERERS PERFORMANCE EVALUATION  FORM 
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SECTION T2.2.1:  FORM A: SCHEDULE OF PROPOSED SUBCONTRACTORS 

 
We notify you that it is our intention to employ the following Subcontractors for work in this contract. 
 
If we are awarded a contract we agree that this notification does not change the requirement for us to 

submit the names of proposed Subcontractors in accordance with requirements in the contract for such 

appointments. If there are no such requirements in the contract, then your written acceptance of this list 

shall be binding between us. The contractor is to obtain approval if he/she intends to change the submitted 

list of Subcontractors.  
 
In Bids where subcontractors are involved each party must submit a separate proof of TCS / PIN / CSD 

number together with the bid.  Where no TCS is available but the subcontractor is registered on the 

Central Supplier Database (CSD), a CSD number must be provided. (Refer to Clause C2.28) 

Alternatively, where a subcontractor is not yet registered on the National Treasury CSD, submission 

of a Valid Tax Clearance Certificate together with the bid is compulsory. (Refer to Clause C2.28) 

 

1.  Will any portion of the contract be sub-contracted?  Yes Ä / No Ä 
 
2.  If yes, indicate:  
 
 (i)  The name of the proposed sub-contractor, the nature and extent of the work to be sub-contracted 

and the previous experience with the sub-contractor in the table below. 
 

 
SUB-CONTRACTING  

 
1.  Will any portion of the contract be sub-contracted?  Yes Ä / No Ä 
 
2.  If yes, indicate:  

 
 (i)  What percentage of the contract will be Sub-contracted? ............................................................ %  
 
 (ii)  The name/s of the sub-contractor(s)?  (1)  ..................................................................................  
 
                                                              (2)  ..................................................................................  
 
    (3)  ..................................................................................  
 
    (4)  ..................................................................................  
 
 (iii)  The B-BBEE status level of the sub-contractor(s)? 
   

 (iv)  Whether the sub-contractor(s) is/are an EME?  Yes Ä / No Ä 
 
 Signature of person authorised to sign the tender:  ................................................................................ …… 
  
 Date:…………………………………………. ....................................................................................................  

Name and address of the proposed 

Sub-contractor 
Nature and extent of work 

Previous experience with 

Sub-contractor 

1.    

2.    

3.    

4.    
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(iii) What percentage of the contract will be sub-contracted, the B-BBEE status level of the sub-contractors and whether they are an EME/QSE, must be stated in the 

table below and specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of Preferential Procurement Regulations, 
2017: 

 

Name of 

proposed 

Sub 

Contractor 

% of the 

work that 

will be 

sub-

contrac-

ted 

B-BBEE 

status 

level of 

the sub-

contractor 

Designated Group: An EME or QSE which is at last 51% owned by: 

Black 

people 

Black 

people 

who are 

youth 

Black 

people 

who are 

women 

Black 

people 

with 

disabilit

ies 

Black 

people 

living in 

rural or 

under-

deve-

loped 

areas 

or 

town-

ships 

Coope

-rative 

owned 

by 

black 

people 

Black 

people 

who are 

military 

veteran

s 

Any 

EME 

Any 

QSE 

   EME  EME  EME  EME  EME  EME  EME  EME  EME  

QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  

   EME  EME  EME  EME  EME  EME  EME  EME  EME  

QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  

   EME  EME  EME  EME  EME  EME  EME  EME  EME  

QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  

   EME  EME  EME  EME  EME  EME  EME  EME  EME  

QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  QSE  

 

Signature of person authorised to sign the tender:  ..............................................................................................  
 
 
Date:   ...................................................................... 
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SECTION T2.2.2:  FORM B: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE 
PREFERENTIAL PROCUREMENT REGULATIONS 2022 (SBD 6.1) 

 
    

BID PROCESS (EQUAL OR BELOW R 50 MILLION) 

 

This preference form must form part of all tenders invited. It contains general information and serves as a 
claim form for preference points for specific goals. 

 

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 
DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 

1. DEFINITIONS 
 

(a) “tender” means a written offer in the form determined by an organ of state in response to an 
invitation to provide goods or services through price quotations, competitive tendering process 
or any other method envisaged in legislation; 

 

(b) “price” means an amount of money tendered for goods or services, and includes all 
applicable taxes less all unconditional discounts; 

 

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of 
tender invitation, and includes all applicable taxes; 

 

(d) “tender for income-generating contracts” means a written offer in the form determined by 
an organ of state in response to an invitation for the origination of income-generating contracts 
through any method envisaged in legislation that will result in a legal agreement between the 
organ of state and a third party that produces revenue for the organ of state, and includes, but 
is not limited to, leasing and disposal of assets and concession contracts, excluding direct sales 
and disposal of assets through public auctions; 

 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000);  and 

 

(f) "Historically Disadvantaged individuals" means a person historically disadvantaged by unfair 
discrimination on the basis of race: Provided that a person historically disadvantaged on the 
basis of race refers to Africans, Coloureds, Indians and people of Chinese descent who are 
South African citizens by birth or descent; or who became citizens of the Republic of South 
Africa by Naturalisation - 

 

• Before 27 April 1994; or 
 

• On or after 27 April 1994 and who would have been entitled to acquire citizenship by 
naturalization prior to that date. 
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2. GENERAL CONDITIONS 
 

2.1 The following preference point systems are applicable to invitations to tender: 

 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 
included); and 

 

2.2 To be completed by the organ of state 

 

a) The applicable preference point system for this tender is the 80/20 preference point system. 
 

b) 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable 
tender will be used to determine the accurate system once tenders are received. 

 

2.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded 
for: 

 

(a) Price; and 
 

(b) Specific Goals. 
 

2.4 To be completed by the organ of state: 
 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS 100 

 

2.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to 
claim points for specific goals with the tender, will be interpreted to mean that preference points for 
specific goals are not claimed. 

 

2.6 Tenderers that fail to claim points for specific goals or that fail to fully complete the table in paragraph 
2.12 below, will not be awarded points for specific goals. 

 

2.7 Tenderers that make a calculation error when claiming points as per the table in paragraph 2.12 below, 
will not be awarded points for specific goals. Please take note of the examples on how to calculate 
points for specific goals as per paragraph 2.12 below. 

 

2.8 Tenderers that fail to submit the correct SBD 6.1 form as issued by the Department of Agriculture, Land 
Reform and Rural Development, will not be awarded points for specific goals. 

 
2.9 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or 

at any time subsequently, to substantiate any claim in regard to preferences, in any manner required 
by the organ of state. 
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2.10 Tenderers who wish to claim points in terms of the table in paragraph 2.12 below need to provide proof 
for each point claimed as guided below: 

 

2.10.1 Historically Disadvantaged individuals (HDI): 
 

• Attach a copy of Identity Document (ID) and company registration document. 
 

2.10.2 Who is female: 
 

• Attach a copy of Identity Document (ID) and company registration document. 
 

2.10.3 Who has a disability: 
 

• Attach a certified copy or original doctor’s letter confirming the disability. 
 

2.10.4 Who is youth (a person that is not older than 35 years on the closing date of a bid): 
 

• Attach a copy of Identity Document (ID) and company registration document. 
 

2.11 The Department will use the Central Supplier Database and documents submitted by the tenderer to 
verify the points claimed for specific goals. 

 

2.12 Specific goals for the tender and points claimed are indicated per the table below. 

 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, 
corresponding points must also be indicated as such. 

 

Note to tenderers: The tenderer must indicate how they claim points for each preference 
point system.) 

 

 

 
The specific goals allocated points in terms 
of this tender 

Number of points 

allocated (80/20 

system) 

Percentage 
ownership equity 

(To be completed 
by 
the tenderer) 

Number of points 
claimed (80/20 
system) 

(To be completed 
by 
the tenderer) 

I. HDI 8 
  

II. Who is female 5 
  

III. Who has a disability 2 
  

IV. Specific goal: Who is youth 2 
  

V. Specific goal: Locality – Western Cape 3 
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The number of points claimed for specific goals, are calculated as follow: 

 

(I) A maximum of 8 points may be allocated to tenderers who had no franchise in 
national elections before the 1983 and 1993 Constitution, on the following 
basis: 
 

• Percentage ownership equity x 8 ÷ 100 = number of points claimed. 
 

(II) A maximum of 5 points may be allocated for to tenderers who is female, on the 
following basis: 
 

• Percentage ownership equity x 5 ÷ 100 = number of points claimed. 
 

(III) A maximum of 2 points may be allocated to tenderers who has a disability, on 
the following basis: 

 

• Percentage ownership equity x 2 ÷ 100 = number of points claimed. 
 

(IV) A maximum of 2 points may be allocated to tenderers who are youth, on the 
following basis: 

 

• Percentage ownership equity x 2 ÷ 100 = number of points claimed. 
 

(V) A maximum of 3 points may be allocated to tenderers for locality, on the 
following basis: 

 

• Percentage ownership equity x 3 ÷ 100 = number of points claimed. 
 

2.13 It is important to note that failure by a tenderer to complete the table in paragraph 
2.12 in full, will result in points for specific goals not to be allocated. 

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS 
 

A maximum of 80 points is allocated for price on the following basis: 

 

80/20 
 

╟▼ =   (   
╟◄╟ □░▪ 

) 
╟ □░▪ 

 

 
 
 
 
 
 

Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 
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3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 
PROCUREMENT 

 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 points is allocated for price on the following basis: 

 

80/20 
 

╟▼ =   (  +  
╟◄╟ □╪● 

) 
╟ □╪● 

 

Where   

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS 
 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 
points must be awarded for specific goals stated in the tender. For the purposes of this tender the 
tenderer will be allocated points based on the goals stated in the table in paragraph 2.12 above as may 
be supported by proof/ documentation stated in the conditions of this tender. 

 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it 
is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the 
tender documents, stipulate in the case of— 

 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 
preference point system will apply and that the highest acceptable tender will be used to 
determine the applicable preference point system; or 

 

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply 
and that the lowest acceptable tender will be used to determine the applicable preference point 
system, 

 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system. 

 

4.3 A consortium or joint venture may, based on the percentage of the contract value managed or 
executed by their members, be entitled to claim points in respect of specific contract participation 
goals. 

 

4.4 A tenderer will not be awarded points for HDI if it is indicated in the tender documents that such a 
tenderer intends sub-contracting more than 25% of the value of the contract to any other enterprise that 
does not qualify for the same number or more points for equity ownership. 
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4.5 A tenderer awarded a contract as a result of preference for contracting with, or providing equity 
ownership to a HDI, may not subcontract more than 25% of the value of the contract to a tenderer who 
is not a HDI or does not qualify for the same number or more preference for equity ownership. 

 

5. SUB-CONTRACTING 
 

5.1 Will any portion of the contract be sub-contracted? (Tick applicable box) 

 

YES  NO  

 

5.1.1 If yes, indicate: 
 

i) What percentage of the contract will be subcontracted: ................................................... % 
 

ii) The name of the sub-contractor: ….………………………………………………….. 

 

iii) Points claimed for HDI by the sub-contractor: ...................................…………….. 

 

6. DECLARATION WITH REGARD TO COMPANY/FIRM 
 

6.1. Name of company/firm: ……………………………………………………………………... 

 

6.2. Company registration number: …………………………………………………………...... 

 

6.3. TYPE OF COMPANY/ FIRM 

 

  Partnership/Joint Venture / Consortium 

  One-person business/sole propriety 

  Close corporation 

  Public Company 

  Personal Liability Company 

  (Pty) Limited 

  Non-Profit Company 

  State Owned Company [TICK APPLICABLE BOX] 

6.4. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 
claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the 
preference(s) shown and I acknowledge that: 

 

i) The information furnished is true and correct; 
 

ii) The preference points claimed are in accordance with the General Conditions 
as indicated in paragraph 1 of this form; 

 

iii) In the event of a contract being awarded as a result of points claimed as shown 
in paragraphs 1.4 and 4.2, the contractor may be required to furnish 
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documentary proof to the satisfaction of the organ of state that the claims are 
correct; 

 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any 
of the conditions of contract have not been fulfilled, the organ of state may, in 
addition to any other remedy it may have – 

 

(a) disqualify the person from the tendering process; 
 

(b) recover costs, losses or damages it has incurred or suffered 
as a result of that person’s conduct; 

 

(c) cancel the contract and claim any damages which it has 
suffered as a result of having to make less favourable 
arrangements due to such cancellation; 

 

(d) recommend that the tenderer or contractor, its shareholders 
and directors, or only the shareholders and directors who 
acted on a fraudulent basis, be restricted from obtaining 
business from any organ of state for a period not exceeding 10 
years, after the audi alteram partem (hear the other side) rule 
has been applied; and 

 

(e) forward the matter for criminal prosecution, if deemed 
necessary. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

………………………………………. 
SIGNATURE(S) OF TENDERER(S) 

 
SURNAME AND NAME: ………………………………………………………. 

DATE: 

ADDRESS: 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 
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SECTION T2.2.3:  FORM C: RECORD OF ADDENDA TO TENDER DOCUMENTS 

 
We confirm that the following communications received from the Employer before the submission of this tender 
offer, amending the tender documents, have been taken into account in this tender offer: 
 

Date  Title of Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

 

Attach additional pages if more space is required.  
 
 

 
 
Signature of person authorised to sign the tender:  ..............................................................................................  
 
 
 
Date:  .................................................................... 
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SECTION T2.2.4:  FORM D: AUTHORITY OF SIGNATORY 

 
Signatories for companies, closed corporations and partnerships must establish their authority BY ATTACHING TO 

THIS FORM, ON THEIR ORGANISATIONS’S LETTERHEAD S T A T I O N E R Y , a copy of the relevant resolution by 

their Board of Directors, Members or Partners, duly signed and dated. 

  
An EXAMPLE is shown below for a COMPANY: 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Signature of person authorised to sign the tender:   ............................................................................................................  
 
 
 

Date:  ..........................................................  
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SECTION T2.2.5:  FORM E: STATUS OF CONCERN SUBMITTING TENDER 

               
1. GENERAL 
 

 State whether the tenderer is a company, a closed corporation, a partnership or a one-man concern. 
(Make an X in the appropriate space below) 
 

Company    Closed Corporation    Partnership   

 

One-man concern    Joint Venture  

 
2. INFORMATION TO BE PROVIDED 

 
(Block letters) 

 
2.1 If the tenderer is a Company: 
 

(a) Affix a certified copy of the Certificate of Incorporation to this page. 
(b) List the Directors. 

 
2.2 If the tenderer is a Closed Corporation: 
 

(a) Affix a certified copy of the Founding Statement to this page. 
(b) List the Members. 

 
2.3 If the tenderer is a Partnership: 
 

List the partners. 
 
2.4 If the tenderer is a One-man concern: 
 

Provide the full name and ID number of the person. 
 

2.5 If the tenderer is a Joint Venture: 
 

(a) Affix a certified copy of the Founding Statement of each partner of the JV to this page. 
(b) Affix JV agreement. 

 
3. REGISTERED FOR VAT PURPOSES IN TERMS OF THE VALUE-ADDED TAX ACT, (Act Nr. 89 of 

1991) (Make an X in the appropriate space below) 
 

Yes  /  No      Registration nr.:  ..................................................................................................   

 
 
 
 
Signature of person authorised to sign the tender:   ............................................................................................................  
 
 
 

Date:  ..........................................................  
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SECTION T2.2.6:  FORM F: DECLARATION OF INTEREST (SBD 4) 

 
 

 

BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation 
to bid. In line with the principles of transparency, accountability, impartiality, and 
ethics as enshrined in the Constitution of the Republic of South Africa and further 
expressed in various pieces of legislation, it is required for the bidder to make this 
declaration in respect of the details required hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of 
Restricted Suppliers, that person will automatically be disqualified from the bid 
process.  

 
 

2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or 

any person having a controlling interest1 in the enterprise,  
 employed by the state?      YES/NO  
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, 

state employee numbers of sole proprietor/ directors / trustees / shareholders / 
members/ partners or any person having a controlling interest in the enterprise, in 
table below. 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                      
1 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 
alternatively, the person/s having the deciding vote or power to influence or to direct the course and 
decisions of the enterprise. 
 
 

Full Name Identity Number Name of State 
institution 
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2.2 Do you, or any person connected with the bidder, have a relationship with any person 
who is employed by the procuring institution? YES/NO    
                                            

2.2.1     If so, furnish particulars: 
…………………………………………………………………………………… 
…………………………………………………………………………………… 
 

 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners 

or any person having a controlling interest in the enterprise have any interest in any 
other related enterprise whether or not they are bidding for this contract?  
  YES/NO 

 
2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 
……………………………………………………………………………. 

 
3 DECLARATION 

 
I, the undersigned, 
(name)……………………………………………………………………. in submitting the  
accompanying bid, do hereby make the following statements that I certify to be true 
and complete in every respect: 
 

3.1  I have read and I understand the contents of this disclosure; 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found 

not to be true and complete in every respect; 
3.3  The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. 
However, communication between partners in a joint venture or consortium2 will not 
be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or 
arrangements with any competitor regarding the quality, quantity, specifications, 
prices, including methods, factors or formulas used to calculate prices, market 
allocation, the intention or decision to submit or not to submit the bid, bidding with the 
intention not to win the bid and conditions or delivery particulars of the products or 
services to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the 
bidder, directly or indirectly, to any competitor, prior to the date and time of the official 
bid opening or of the awarding of the contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements 

made by the bidder with any official of the procuring institution in relation to this 
procurement process prior to and during the bidding process except to provide 

                                                      
2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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clarification on the bid submitted where so required by the institution; and the bidder 
was not involved in the drafting of the specifications or terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are suspicious 
will be reported to the Competition Commission for investigation and possible 
imposition of administrative penalties in terms of section 59 of the Competition Act 
No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) 
for criminal investigation and or may be restricted from conducting business with the 
public sector for a period not exceeding ten (10) years in terms of the Prevention and 
Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

 
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 
ABOVE IS CORRECT.  
I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN 
TERMS OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON 
PREVENTING AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT 
SYSTEM SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 
 

………………………………  ..……………………………………………   
 Signature                           Date 
 

……………………………… ……………………………………………… 
 Position  Name of bidder 

 
 
 
 
 
 

 



 
CONTRACT : SSC WC 04 (2024/2025) DALRRD                   
Part T2 : Returnable Documents 
Section T2.2: Returnable Documents  

  

 

 
58 

 

SECTION T2.2.8:  FORM H: SCHEDULE OF PLANT AND EQUIPMENT AVAILABLE 
FOR THIS CONTRACT 

 
The following are lists of major items of relevant equipment that I/we presently own or lease and will have 
available for this contract or will acquire or hire for this contract if my/our tender is accepted. 
 
(a) Details of major equipment that is owned by and immediately available for this contract. 

Proof of ownership must be attached. 
 

Quantity Description, size, capacity, etc. 

  

  

  

  

  

  

  
Attach additional pages if more space is required. 
 
(b) Details of major equipment that will be hired or acquired for this contract if my/our tender is 

acceptable. 
Proof of lease agreement must be attached or a letter of intent from a hiring company. 

 

Quantity Description, size, capacity, etc. 

  

  

  

  

  

  

  

  
Attach additional pages if more space is required. 
 
 
Signature of person authorised to sign the tender:  ..............................................................................................  
 
 
Date:  .......................................................... 
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SECTION T2.2.9:  FORM I: SCHEDULE OF WORK CARRIED OUT BY THE 
TENDERER 

  
The tenderer shall list in the spaces provided below the civil engineering pipeline related construction 
projects (stormwater/sewer) above R3 000 000 million completed in the past 10 years. The bidder must 
attach certificates of completion (Practical, Works or Final). 
 
 

a) LIST OF SIMILAR RELEVANT PROJECTS COMPLETED BY THE BIDDER  
 

Employer 
(Name, Tel No, Fax 

No) 

Consulting Engineer 
(Name, Tel No, Fax No) 

Nature Of  
Work 

Value Of 
Work 

Year 
Completed 

Completed (similar relevant projects) 

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

     

     

     

     

 
 
 
 
 
 
 
 
Signature of person authorised to sign the tender:  ...........................................................................................  ..  
 
 
 
Date:  ..........................................................  
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SECTION T2.2.10:  FORM J: CERTIFICATE OF TENDERER’S VISIT TO THE SITE 

 
 

 

This is to certify that I, ........................................................................................................................................  

 

Representative of (Tenderer) ............................................................................................................................  

 

Of (address) .......................................................................................................................................................  

 

 .....................................................................................................................................................................  

 

 .....................................................................................................................................................................  

 

Telephone No:   .................................................................................................................................................  

 

Fax No:  ...................................................................................................................................................  

 

Visited and carefully examined the Site on the   ..........................  day of   ................................... 20 .............  

 

In the company of (Engineer’s representative)  .................................................................................................  

 

 

 

Signature (Tenderer’s Representative)  ............................................................................................................  

 

 

 

Signature (Engineer’s Representative)  .............................................................................................................  
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SECTION T2.2.11:  FORM K: KEY-PERSONNEL/ SUPERVISORY AND MANAGEMENT 
STAFF 

 
The Tenderer shall, submit the names of all management and supervisory staff that will be employed to supervise Contract. 
Please attach the CVs that include lists of successfully completed civil engineering pipeline related 
(stormwater/sewer) construction projects, with a minimum value of R3 000 000 each in the last 10 years by the 
Contract Manager and Site Agent. The Tenderer shall also include an organogram of the project team and the company 

structure.  
 

Note that the Key personnel (Contract manager and Site agent) specified here directly influence the award of the contract 
hence should they need to be changed, the substitution should be a person who is of equal or higher skills and the approval 
of this change by the DALRRD is required prior to implementation. The Department reserves the right to not award the 
contract or terminate the contract should this be violated. 

 
Note: that any project with incomplete details will be regarded as non-responsive.  

 

1. Position  Contract Manager 

Name  

Indicate Qualification  

Indicate Years of Experience   

List of Projects Worked on as a 
Contract Manager 

Project 
Name/Description 

Value (R) 
Start 
Date 

End Date Reference 

     

     

     

     

     

     

     

     

     

     

Currently Employed by Tenderer 
(Y/N) 

 

Signature  

 
 
Signature of person authorised to sign the tender: .  ............................................................................................  

 

Date:  .......................................................................  
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2. Position  Site Agent 

Name  

Indicate Qualification  

Indicate Years of Experience   

List of Projects Worked on as a 
Contract Manager 

Project 
Name/Description 

Value (R) 
Start 
Date 

End Date Reference 

     

     

     

     

     

     

     

     

     

     

Currently Employed by Tenderer 
(Y/N) 

 

Signature  

 
 
 
 
 
Signature of person authorised to sign the tender: .  ............................................................................................  

 

 

Date:  .......................................................................  
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SECTION T2.2.12:  FORM L: KEY-PERSONNEL AND NON-LOCAL WORKERS TO BE 
EMPLOYED 

 
 
The Tenderer shall insert in the spaces below, the name of non-local key personnel and non-local workers to 
be engaged on the Contract. 
 
 
 

 Name Category 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

Attach additional pages if more space is required.  
 
* The Contractor must fill in the various categories, e.g. Site, Agent, Foreman, Trainers, Plant Operators, 
Clerks, Technicians, Laboratory Assistants, etc. as required. 
 
 
 
 
 
Signature of person authorised to sign the tender: …………….................................................. 

 

 

Date:…………………………………………………….. 



 
CONTRACT : SSC WC 04 (2024/2025) DALRRD                   
Part T2 : Returnable Documents 
Section T2.2: Returnable Documents  

  

 

 
64 

 

SECTION T2.2.13:  FORM M: QUALITY MANAGEMENT SYSTEMS:  
 
Briefly describe the construction quality system incorporated by the tenderer in his organisation and which 
will be applicable to this Contract. 

 

 
In

te
rn

a
l 

E
x
te

rn
a
l 

Name of responsible Company /or Person (In case of Person 

give years’ experience and qualification) 

 

   

 

   

 

   

 

   

 

   

 

   

 
Signature of person authorised to sign the tender:  ...........................................................................................  ..  
 
 
Date:  ..........................................................  
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SECTION T2.2.14:  FORM N: COMPLIANCE WITH OHSA (ACT 85 OF 1993) 

 
Tenderers are required to satisfy the Employer and the Engineer as to their ability and available resources to 
comply with the above by answering the following questions and providing the relevant information required 
below. 
 

1. Is the Contractor familiar with the OHSA (ACT 85 of 1993) and its Regulations? Yes Ä / No Ä 

  

2. Who will prepare the Contractor’s Health and Safety Plan?  (Section T2.2.18 – Form 

R) (Provide a copy of the person/s curriculum vitae/s or company profile). 

Yes Ä / No Ä 

  ___________________________________________________________________   

3. Does the Contractor have a health and safety policy?  (if yes, provide a copy).  How 

is this policy communicated to all employees? 

Yes Ä / No Ä 

  ___________________________________________________________________   

  

4. Does the Contractor keep records of safety aspects of each construction site?  If yes, 

what records are kept? 

Yes Ä / No Ä 

  ___________________________________________________________________   

  

5. Does the Contractor conduct monthly safety meetings?  If yes, who is the 

chairperson of the meeting, and who attend these meetings? 

Yes Ä / No Ä 

  ___________________________________________________________________   

  

6. Does the Contractor have a safety officer in his employment, responsible for the 

overall safety of his company? 

If yes, please explain his duties and provide a copy of his CV. 

Yes Ä / No Ä 

  ___________________________________________________________________   
 

 

7. Does the Contractor have trained first aid employees?  If yes, indicate, who. Yes Ä / No Ä 

  ___________________________________________________________________   

  

8. Does the Contractor have a safety induction training programme in place? (If yes, 

provide a copy) 

Yes Ä / No Ä 

  
 
 
 
Signature of person authorised to sign the tender:  ...........................................................................................  ..  
 
 
 
Date:  .............................................................  
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SECTION T2.2.15:  FORM O: CSD SUPPLIER NUMBER AND TAX COMPLIANCE PIN  

Bidders registered on the National Treasury Central Supplier Database (CSD) are required to submit 

their unique Personal Identification Number (PIN) issued by SARS in the space provided below as 

stipulated in Clause F2.28. 

 

Bidders may also submit a printed TCS together with the bid.  

 

In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a separate 

proof of TCS / PIN / CSD number. 

 

Where no TCS is available but the bidder is registered on the Central Supplier Database (CSD), a CSD 

number must be provided 

 

Alternatively the tenderer must submit a valid tax clearance certificate together with the Bid, including Valid 

Tax Clearance Certificates for the Joint Venture partner/s and Subcontractors proposed. 

 
The certificates may be stapled into the tender document without taking the tender document apart or may be 
attached in a separate file to the tender document.  
 
If the documents are not included in the document, the tender will be regarded as being NON-
RESPONSIVE. 
 

 
Tenderer/Leading JV Partner 
 

Name of Company:   

CSD Supplier Number: (Master 
Registration Number) 

  

Tax Compliance PIN number:   

 
JV Partner 1 

Name of Company:   

CSD Supplier Number: (Master 
Registration Number) 

  

Tax Compliance PIN number:   

 
JV Partner 2 

Name of Company:   

CSD Supplier Number: (Master 
Registration Number) 

  

Tax Compliance PIN number:   

 

*NB:  All contractors, even tendering in JV, must be registered with National Treasury Central Suppler Database 
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SECTION T2.2.16:   FORM P: PRELIMINARY PROGRAMME 

 
The Tenderer shall attach a preliminary programme reflecting the proposed sequence and tempo of 
execution of the various activities comprising the work for this Contract. The programme shall be in 
accordance with the information supplied in the Contract, requirements of the Project Specifications 
and with all other aspects of the Tender. 
 
Note: The programme must be based on the completion time as specified in the Contract Data.  
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SECTION T2.2.17:  FORM Q: ESTIMATED MONTHLY EXPENDITURE 

 
The tenderer shall, in the table below, state the estimated cash flow on the contract based on his preliminary 
programme, his tendered unit rates and his submission of payment certificates to the Employer.  Amounts for 
Contract Price Adjustment shall not be included. 

 

Payment 
Certificate 

No. 

Amount (VAT Included) 

a B a-b 
 
 Cumulative cash 

flow Payments 
Received 

Expenditure  Net cash flow 

1   d  j=d  

2   e  k=j+e  

3   f  l=k+f 
 

4   g  m=l+g 
 

5   h  n=m+h  

6   etc  etc 
 

7       

8      
 

9      
 

10      
 

Etc      
 

Maximum negative cash flow: take the largest negative number in the 
last column and write it here 

>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>>> 

 

 
 

From what sources will you fund the above amount (e.g. funds internally available, bank overdraft, loan, partner 
(his source), etc.) 
 
 ..............................................................................................................................................................................  
 
 ..............................................................................................................................................................................  
 
 ..............................................................................................................................................................................  
 
 
 

Signature of person authorised to sign the tender:  ...........................................................................................  ..  
 
 
 
Date:  ..........................................................  
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SECTION T2.2.18:  FORM R: ALTERATIONS BY TENDERER 

 
Should the Tenderer desire to have any departures from, or modifications to the General Conditions of 
Contract, Specifications, Bill of Quantities or Drawings considered, or to qualify his tender in any way, he 
shall set out his proposals clearly hereunder or alternatively state them in a covering letter attached to his 
tender and referred to hereunder.  

 

PAGE DESCRIPTION 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 
 
 
 

 
Signature of person authorised to sign the tender: 
   
 
 
 
Date:  ..........................................................   
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Name* 
 

Identity number* 
 

Personal income tax number* 

   

   

   

 

SECTION T2.1.1: SECTIONT2.2.19:  FORM S: COMPULSORY ENTERPRISE 
QUESTIONNAIRE 

 
The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires 
in respect of each partner must be completed and submitted. 

 

Section 1:   Name of enterprise: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Section 2:   VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Section 3:    cidb registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Section 4:   Particulars of sole proprietors and partners in partnerships 
 
 
 
 
 
 
 
 
 

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

 

Section 5:   Particulars of companies and close corporations 
 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

Section 6:  The attached SBD4 must be completed for each tender and be attached as a tender 
requirement. 

 

Section 7: The attached SBD 6 must be completed for each tender and be attached as a requirement. 

 

Section 8: The attached SBD8 must be completed for each tender and be attached as a requirement. 

 

Section 9: The attached SBD9 must be completed for each tender and be attached as a requirement. 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 
i)   authorizes the Employer to obtain a tax clearance certificate from the South African Revenue  Services 

that my / our tax matters are in order; 
ii)  confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the 
Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities 

Act of 2004; 
iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 

control over the enterprise appears,  has within the last five years been convicted of fraud or corruption; 
iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting 

tender offers and have no other relationship with any of the tenderers or those responsible for compiling 
the scope of work that could cause or be interpreted as a conflict of interest; and 

iv)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of 
my belief both true and correct. 

Signed Date 
 

 

Name Position 
 

 

 

Enterprise 
name 
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SECTIONT2.2.20:  FORM T: TENDERERS PERFORMANCE EVALUATION FORM  

 

PROJECT PERFORMANCE EVALUATION FORM 
(not to be completed at tender stage) 

 
Project Name of Tenderer: _______________________________________________ 
 
Project name:  ____________________________________________________________ 
 
Project location:  __________________________________________________________ 
  
Construction period:   _____________________   
 
Completion date:   _____________________ 
 
Contract value:            _____________________ 
 
A.  Please evaluate the performance of the Tenderer on the abovementioned project, on which you were 
the principal agent, by inserting “Yes” in the relevant box below: 
                                                                                                      

 Unacceptable Challenging Acceptable Commendable Outstanding 

1 2 3 4 5 

1.   Quality of 
Workmanship 
 

      

2.  Resources 
Personnel 
 

     

3.  Project 
performance/ time 
management/ 
programming 

     

4. Financial 
management/ 
payment of 
subcontractors/ cash 
flows etc. 

     

5.  Resources Plant 
 

     

 
B. Would you consider / recommend this tenderer again: 
 

YES NO 

  

 

C.  Any other comments:  

___________________________________________________________________________ 

 __________________________________________________________________________ 

D.  My contact details are: 

Telephone: ________________________________ 



 
CONTRACT : SSC WC 04 (2024/2025) DALRRD                   
Part T2 : Returnable Documents 
Section T2.2: Returnable Documents  

  

 

 
74 

 

Cellphone: ________________________________ 

Fax:        ________________________________ 

E-mail:       ________________________________ 

 
Thus signed at __________________________ on this _______ day of ____________ 2023 

 
_________________________  
Signature of principal agent 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE:   
 
If reference cannot be verified due to the inability to contact the referee or failure on his/her part to 
respond to a written request to do so, that reference will not score any points. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

COMPANY STAMP 
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DEPARTMENT AGRICULTURE LAND REFORM AND RURAL DEVELOPMENT 

 
CONTRACT NO.: SSC WC 04 (2024/2025) DALRRD 
 
 
THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING 
OPEN STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 
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PORTION 2: CONTRACT  

PART C1: AGREEMENTS AND CONTRACT DATA 

 



Contract: SSC WC 04 (2024/2025) 
DALRRD 
Part C1 : Contract Data 
Index 
 
 

  
 
 
 
  
 

 

77 
 

 
 

AGREEMENTS AND CONTRACT DATA 
 

INDEX 
 
 
Section  Description         Page No 

 
 
C1.1  FORM OF OFFER AND ACCEPTANCE......................................  C1.1.1 
 
C1.2  CONTRACT DATA………….........................................................  C1.2.1 
 
C1.3  FORM OF GUARANTEE..............................................................  C1.3.1 
 
C1.4  OCCUPATIONAL HEALTH AND SAFETY AGREEMENT..........  C1.4.1 
 
C1.5  PRO FORMA MATERIAL ON SITE OR MATERIAL OFF SITE (MOS)  

GUARANTEE FOR USE WITH THE GCC 2015 AGREEMENT...  C1.5.1 
 
C1.6  INSURANCE BROKERS WARRANTY........................................  C1.6.1 
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C1.1 FORM OF OFFER AND ACCEPTANCE 
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C1.1 FORM OF OFFER AND ACCEPTANCE 

 

FORM OF OFFER AND ACCEPTANCE 

(AGREEMENT) 

OFFER 

 

THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING 
OPEN STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract in 

respect of the following works: 
 

The Bidder, identified in the Offer signature block below, has examined the documents listed in the Bid 

Data and addenda thereto as listed in the Bid Schedules, and by submitting this Offer has accepted the 

Conditions of Bid. 
 

By the representative of the Bidder, deemed to be duly authorised, signing this apart of this Form of Offer 

and Acceptance, the Bidder offers to perform all of the obligations and liabilities of the Contractor under 

the Contract including compliance with all its terms and conditions according to their true intent and 

meaning for an amount to be determined in accordance with the Conditions of Contract identified in the 

Contract Data. 

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS 

 

 

Rand (in words);  

R                                                                                 (in figures), 

(Should there be a discrepancy between the amount in words and the amount in figures then the amount in figures 

shall govern.) 
 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document to the Bidder before the end of the period of validity 

stated in the Bid Data, whereupon the Bidder becomes the party named as the Contractor in the Conditions 

of Contract identified in the Contract Data. 
 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the 

period between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy 

of this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 

 

FOR THE TENDERER: 

 

Signature(s) 
 __________________________________________________________ ____________________________________________________________ 

Name(s) 
 __________________________________________________________ ____________________________________________________________ 
Capacity 
 __________________________________________________________ ____________________________________________________________ 
 

 ___________________________________________________________ 

 (Name and address of organisation) 

 

Name and Signature  

Of Witness 
 __________________________________________________________ ____________________________________________________________ 

 

Date ________________________  
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THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING 
OPEN STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 
 

ACCEPTANCE 
 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
Bidder's Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the, Conditions of Contract identified in the Contract Data.  Acceptance of the Bidder's 
Offer shall form an agreement, between the Employer and the Bidder upon the terms and conditions 
contained in this Agreement and in the, Contract that is the subject of this Agreement. 
The terms of the contract, are contained in 

 

Part C1 Agreements and Contract Data, (which includes this Form of Offer and Acceptance);  
Part C2 Pricing Data; 
Part C3 Scope of Work: Works Information;  
Part C4 Site Information; 
Part C5                  Annexures 
 

And drawings and documents or parts thereof, which may be incorporated by reference into the above 

listed parts. 
 

Deviations from and amendments to the documents listed in the Bid Data and any addenda thereto listed 

in the Bid Schedules as well as any changes to the terms of the Offer agreed by the Bidder and the 

Employer during this process of offer and acceptance, are contained in the Schedule of Deviations 

attached to and forming part of this Agreement.  No amendments to or deviations from said documents 

are valid unless contained in this Schedule, which must be duly signed by the authorised representative(s) 

of both parties. 
 

The Bidder shall within two weeks after receiving a completed copy of this Agreement, including the 

Schedule of Deviations (if any), contact the Employer's agent (whose details are given in the Contract 

Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation 

to be provided in terms of the, Conditions of Contract identified in the Contract Data.  Failure to fulfil any 

of these obligations in accordance with those terms shall constitute a repudiation of this Agreement. 
 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the Bidder 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  

Unless the Bidder (now Contractor) within five working days of the date of such receipt notifies the 

Employer in writing of any reason why he cannot accept the contents of this Agreement, this Agreement 

shall constitute a binding contract between the parties. 
 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the 

period between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy 

of this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 
 

FOR THE EMPLOYER: 

Signature(s) 
 __________________________________________________________ ____________________________________________________________ 

Name(s) 
 __________________________________________________________ ____________________________________________________________ 
Capacity:  Department Agriculture Land Reform and Rural Development,  

 

 (Name and address of organisation) 
 

Name and Signature Of Witness 
 __________________________________________________________ ____________________________________________________________ 

 

Date ________________________ 
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SCHEDULE OF DEVIATIONS 
 

Notes: 
 

1. The extent of deviations from the bid documents issued by the Employer prior to the bid closing date 

is limited to those permitted in terms of the Conditions of Bid. 
 

2. A Bidder's covering letter shall not be included in the final contract document.  Should any matter in 

such, letter, which constitutes a deviation as aforesaid become the subject of agreements reached 

during the process of, offer and acceptance, the outcome of such agreement shall be recorded here. 
 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 

or change to the bid documents and which it is agreed by the Parties becomes an obligation of the 

contract shall also be recorded here. 
 

4. Any change or addition to the bid documents arising from the above agreements and recorded here 

shall also be incorporated into the final draft of the Contract. 
 

 

1 Subject _______________________________________________________________________ 

 

Details ________________________________________________________________________ 

 

2 Subject _______________________________________________________________________ 

 

Details ________________________________________________________________________ 

 

3 Subject _______________________________________________________________________ 

 

Details ________________________________________________________________________ 

 

4 Subject _______________________________________________________________________ 

 

Details ________________________________________________________________________ 

 

5 Subject _______________________________________________________________________ 

 

Details ________________________________________________________________________ 

 

6 Subject _______________________________________________________________________ 

 

Details ________________________________________________________________________ 
 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the Bidder 

agree to and accept the foregoing Schedule of Deviations as the only deviations from and amendments to 

the documents listed in the Bid Data and addenda thereto as listed in the Bid Schedules, as well as any 

confirmation, clarification or change to the terms of the offer agreed by the Bidder and the Employer during 

this process of offer and acceptance. 
 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the 

period between the issue of the bid documents and the receipt by the Bidder of a completed signed copy 

of this Agreement shall have any meaning or effect in the contract between the parties arising from this 

Agreement. 
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THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING 
OPEN STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 
 
  

FOR THE TENDERER: 
 

Signature(s) 
 __________________________________________________________ ____________________________________________________________ 

Name(s) 
 __________________________________________________________ ____________________________________________________________ 
Capacity 
 __________________________________________________________ ____________________________________________________________ 
 

 ___________________________________________________________ 

 

 (Name and address of organisation) 
 

Name and Signature  

Of Witness 
 __________________________________________________________ ____________________________________________________________ 

 

Date ________________________ 

 
 
 
FOR THE EMPLOYER: 

 

Signature(s) 
 __________________________________________________________ ____________________________________________________________ 

Name(s) 

Capacity: Department Agriculture Land Reform and Rural Development, 

 

Name and Signature  

Of Witness 
 __________________________________________________________ ____________________________________________________________ 

 

Date ________________________ 
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DEPARTMENT AGRICULTURE LAND REFORM AND RURAL DEVELOPMENT 

 
CONTRACT NO.: SSC WC 04 (2024/2025) DALRRD 
 
 
THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING 
OPEN STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 

 
 
 
 
 

 
 
 
C1.2  CONTRACT DATA 
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C1.2.1 GENERAL CONDITIONS OF CONTRACT 

 
PART 1: DATA PROVIDED BY THE EMPLOYER 
The General Conditions of Contract for Construction Works, Third Edition, 2015, published by the South 
African Institution of Civil Engineering, is applicable to this Contract and is obtainable from 
www.saice.org.za. 
 
Copies of these Conditions of Contract may be obtained from the South African Institution of Civil 
Engineering, tel 011 805 5947. 
 

REF CLAUSE 
No. 

VARIATIONS AND ADDITIONS TO CONDITIONS OF THE CONTRACT 

1.1.1.13 The Defect Liability Period is 12 months 

1.1.1.14 The time for achieving Practical Completion is 4 calendar months. 
 

1.1.1.15 Name of Employer: Department Agriculture Land Reform and Rural Development 

1.2.1.2 Address of Employer:                                    
Physical                                                               Postal 
14 Long Street 
Cape Town                                                          Private Bag X9159 
Cape Town                                                          Cape Town 
8000                                                                     8001 
Telephone No: 021 409 0300                                  

1.1.1.26 The Pricing strategy is a Re-measurement Contract 

3.1.3 The Contractor shall obtain the specific approval from the Department in accordance 
to the Supply Chain Delegation of Authority before executing any of his functions or 
duties according to the following Clauses of the General Conditions of Contract: 
 
1 Clause 6.3:  Variations. 
2 Clause 5.12:  Extension of Time for Practical Completion. 
3  Contingencies 
 

5.3.1 The Documentation required before commencement with Works execution are: 

¶ Health and Safety Plan (Refer to Clause 4.3) 

¶ Initial programme (Refer to Clause 5.6) 

¶ Security/ Performance Guarantees (Refer to Clause 6.2) 

¶ Works Insurance (Refer to Clause 8.6) 

¶ Liability Insurance (Refer to Clause 8.6) 

¶ COIDA 

¶ Cash flow Projections 

¶ Confirmation of key personnel (Contract Manager and Site Agent). 

5.3.2 The time to submit documentation required before commencement with Works 
execution is 14 calendar days. 

5.4.2 The access and possession of Site shall not be exclusive to the Contractor but shall 
be in accordance with the Engineer’s instruction or as set out in the site hand over 
certificate. 

http://www.saice.org.za/
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5.8.1 The non-working days are Sundays. 
The special non-working days are: 

1. All statutory holidays as declared by national or Regional Government. 

2. The year-end break commencing and ending on dates as specified by 

SAFCEC. 

 

5.13.1 The penalty for failing to complete the Works is R3 000 per calendar day. The penalty 
for failing to achieve local labour requirements is R800.00 per person per day. 

5.16.3 The latent defect period is 10 years. 

6.5.1.2.3 The percentage allowances to cover overhead charges are: 

¶ 25 % of the gross remuneration of workmen and foremen actual engaged in 

the day work. 

¶ 10 % on the net cost of material actual used. 

 
No allowance will be made for work done, or for materials and equipment, for which 
day work rates have been quoted at tender stage. 

6.10.1.5 The percentage advance on materials not yet built into the permanent works is 80 %.  
 
No payment will be made for any Plant and/or materials off site, except if expressly 
agreed otherwise; 
 
Provided that the Contractor has produced documentary evidence of ownership of 
such Plant and/or materials and has delivered to the Employer a MOS Guarantee in 
accordance with the pro forma MOS Guarantee, approved in writing by the Employer, 
against any claim to or in respect of such Plant and/or materials, including but not 
limited to claims by reason of the Contractor's sequestration or liquidation, or of any 
defect in the Contractor's title to the Plant and/or materials; and 
 
Provided that the total amount of Plant and/or materials referred to in Clause 6.9.1 
not yet supplied to Site or built into the Permanent Works certified for payment in 
terms of the Contract, notwithstanding the percentage limit stated in the Contract 
Data, shall be limited to the Guaranteed MOS Sum as reflected in the MOS 
Guarantee. 

6.10.3 The limit of retention money is 10 % of the net tender amount. 

8.2.1 The Contractor shall protect the Works properly and shall so arrange his operations 
that the minimum danger and inconvenience are caused to the public and vehicle 
and pedestrian traffic. For this purpose, he shall, inter alia, provide and maintain 
sufficient roads sign, lights, barricades, fencing, and guarding as may be necessary 
or required by the engineer or by any act, regulation or statutory authorities. 
 
All operations required in connection with the execution and completion of the works 
and temporary works shall, as far as the provisions for the Contract permit, not 
unnecessarily or in any improper manner encroach upon the use of public roads or 
upon access to private property and the Contractor hereby indemnifies the employer 
against any claims, demands, damage and cost that may arise in this regard. 
 
Compensation for such obligations shall be included in the Contractors prices for 
provision and general costs, except in as provision is made in the specifications for 
payment in respect of specific items pertaining to those obligations.  
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8.6.1.1.2 The value of plant and materials supplied by the Employer to be included in the 
insurance sum is R0.00. 

8.6.1.3 The limit of indemnity for liability insurance is R 5 000 000.00 

8.6.1.5 In addition to insurances required in terms of General Conditions of Contract Clause 
8.6.1.1 to 8.6.1.4 the contractor shall affect and maintain professional indemnity 
insurance cover for the permanent works designed by the contractor.  
 
The contractor and / or his design agent shall provide minimum professional 
indemnity insurance cover of R 500 000 (Five Hundred Thousand Rand) with the first 
amount payable not exceeding 20 % of the value of indemnity, and/or personal 
liability. 
 
The contractor shall keep indemnified, the Employer in respect of all actions, 
proceedings, liability, claims, damages, costs and expenses in relation to and arising 
out of the agreement and/or from the aforesaid Contractor and his design agents 
intentional and/or negligent wrongful acts, errors and/or omissions. 
 
The contractor shall also keep the Employer indemnified, as indicated above, beyond 
the Final Completion Certificate/Final Certificate by the Employer (whichever is 
applicable) for a period of ten (10) years after the issue of such applicable certificate. 

10.5.1 Dispute resolution shall be by ad-hoc adjudication if necessary. 

 
VARIATIONS TO THE CONDITIONS OF CONTRACT ARE: 
 
Clause 
 
5.14.1 Practical Completion 
 

Replace the last sentence of the second paragraph:  
 
"Should the Employer’s Agent … on the Due Completion Date." 
 
with the following: 
 
"Should the Employer’s Agent not issue such a list within 14 days, Practical Completion 
shall be deemed to have been achieved on the said fourteenth day." 
 

5.14.2  Issue of Certificate of Practical Completion 
 
  Replace "the Employer’s Agent " in the second line with the following: 
 
  ", the Contractor shall notify the Employer’s Agent, who shall inspect the Works and the 

Employer’s Agent " 
 
5.14.4  Certificate of Completion 
 
  Replace "the Employer’s Agent " in the second and third line of the first paragraph with: 
 
  ", the Contractor shall notify the Employer’s Agent, who shall inspect the works and the 

Employer’s Agent "
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6.10.4 Delivery, dissatisfaction with and payment of payment certificate  
 

Replace “28 days” in the seventh line with “30 days”. 
 
 
 

PART 2: DATA PROVIDED BY THE CONTRACTOR 
 
 

REF CLAUSE No. 

 
1.1.1.9 

 
Name of Contractor…………………………………………………………………………… 

1.2.1.2 Address of Contractor: 
 
Physical:……………………………………………                                 
Postal………………………………………… 
 
…………………………………………………………                                  
……………………………………………………. 
 
…………………………………………………………...                               
…………………………………………………….. 
 
…………………………………………………………..                                
……………………………………………………. 
 
e-mail:…………………….. 
Telephone no.:………………………….      
Fax No:…………………………………………. 

6.2.1 The security to be provided by the Contractor shall be Performance Guarantee/ Bond 
of 10 % of the Contract Sum. 
 

 
____________________________________ 
Signature of Authorized Person 
 
 
____________________________________ 
Date 
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C1.3 PERFORMANCE GUARANTEE (PRO-FORMA) 
 
GUARANTOR DETAILS AND DEFINITIONS 
 
Guarantor means . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Physical address . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Guarantor’s signatory 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . Capacity . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Guarantor’s signatory 1 . . . . . . . . . . . . . . . . . . . . . . . . . . . Capacity . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Employer means DEPARTMENT AGRICULTURE LAND REFORM AND RURAL 

DEVELOPMENT 
 
Contractor means . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
.  
Agent means BMK CONSULTING ENGINEERS  
 
Works means SSC WC 04 (2024/2025) DALRRD - THE UPGRADING OF EXISTING OPEN 

STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN 
PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE  

 
Site means PINEVALLEY, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 
 
Agreement means The Agreement made in terms of the Form of Offer and Acceptance and General 
Conditions of Contract for Construction Works 2015 
 
Contract Sum i.e. the total of prices in the Form of Offer and Acceptance inclusive of VAT  
 
Amount in figures  R . . . . . . . . . . . . . . . . . . . . . . . . .  

Amount in words . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Rand) 

Guaranteed Sum means the maximum aggregate amount of R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Amount in words  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (Rand) 

 
1 The Guarantor’s liability shall be limited to the amount of the Guaranteed Sum as follows: 

 

GUARANTOR’S LIABILITY PERIOD OF LIABILITY 

Maximum Guaranteed Sum (not exceeding 10 % of the contract sum) in 
the amount of: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
(Rands) (R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .) 

From and including the date of issue of 
this Construction Guarantee and up to 
and including the date of the only 
practical completion certificate or the 
last practical completion certificate 
where there are sections, upon which 
this Construction Guarantee shall 
expire. 

 
 
2  The Guarantor hereby acknowledges that: 

 
2.1  Any reference in this Guarantee to the Agreement is made for the purpose of convenience and shall not be 
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construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to create a surety 
ship. 

 
2.2  Its obligation under this Guarantee is restricted to the payment of money. 

 
3  Subject to the Guarantor’s maximum liability referred to in clauses 1, the Guarantor hereby undertakes to pay the 

Employer the sum certified upon receipt of the documents identified in sub-clauses 3.1 to 3.3: 
 

3.1  A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum 

certified by the Principal Agent in an interim or final payment certificate has not been made in terms of 
the Agreement and failing such payment within seven (7) calendar days, the Employer intends to call 
upon the Guarantor to make payment in terms of sub-clause 3.2 

3.2  A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with 

a copy to the Contractor stating that a period of seven (7) calendar days has elapsed since the first 
written demand in terms of sub-clause 4.1 and that the sum certified has still not been paid therefore the 
Employer calls up this Guarantee and demands payment of the sum certified from the Guarantor. 

3.3  A copy of the said payment certificate which entitles the Employer to receive payment in terms of the 

Agreement of the sum certified in clause 3. 
 
4  Subject to the Guarantor’s maximum liability referred to in clause 1, the Guarantor undertakes to pay the Employer 

the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer 
to the Guarantor at the Guarantor's physical address calling up this Guarantee stating that: 

 
4.1  The Agreement has been cancelled due to the Contractor's default and that the Guarantee is called up 

in terms of clause 4. The demand shall enclose a copy of the notice of cancellation; or 
4.2  A provisional sequestration or liquidation court order has been granted against the Contractor and that 

the Guarantee is called up in terms of clause 4. The demand shall enclose a copy of the court order. 
 
5 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of clauses 3 

and 4 shall not exceed the Guarantor's maximum liability in terms of clause 1. 
 
6 Where the Guarantor is a registered insurer and has made payment in terms of clause 4, the Employer shall upon 

the date of issue of the final payment certificate submit an expense account to the Guarantor showing how all 
monies received in terms of the Guarantee have been expended and shall refund to the Guarantor any resulting 
surplus. All monies refunded to the Guarantor in terms of this Guarantee shall bear interest at the prime 
overdraft rate of the Employer’s bank compounded monthly and calculated from the date payment was made 
by the Guarantor to the Employer until the date of refund. 

 
7 Payment by the Guarantor in terms of clause 3 or 4 shall be made within seven (7) calendar days upon receipt of 

the first written demand to the Guarantor. 
 
8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer deems fit and the Guarantor shall not have the right to claim his release from this Guarantee on 
account of any conduct alleged to be prejudicial to the Guarantor 

 
9 The Guarantor chooses the physical address as stated above for all purposes in connection herewith. 

 
10 This Guarantee is neither negotiable nor transferable and shall expire in terms of clause 1, or payment in full of 

the Guaranteed Sum or on the Guarantee expiry date, whichever is the earlier, where after no claims will be 
considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor after it has 
expired 

 
11  This Guarantee, with the required demand notices in terms of clauses 3 or 4, shall be regarded as a liquid 

document for the purpose of obtaining a court order. 
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12 Where this Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in terms of Section 

45 of the Magistrate's Courts Act No 32 of 1944, as amended, to the jurisdiction of the Magistrate's Court of 
any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the 
claim may exceed the jurisdiction of the Magistrate's Court. 

 
 
 
Signed at . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
Guarantor’s        Guarantor’s 
Signatory 1      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      Signatory 2  . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
 
Witness 1      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      Witness 2  . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Guarantor’s seal or stamp 
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LIST OF INSTITUTIONS FROM WHICH CONTRACT SURETIES CAN BE ACCEPTED: 

 
1. ABSA Bank 
2. Credit Agricole Indosuez (South Africa Branch) 
3.  Development Bank of South Africa 
4.  FirstRand Bank 
5.  ING Bank N.V. (South Africa Branch) 
6.  Investec Bank 
7.  Landbank 
8.  National Housing Finance Co. 
9.  Nedcor Bank 
10.  South African Reserve Bank 
11.  Standard Bank 
12.  AIG South Africa 
13.  Credit Guarantee Insurance Co 
14.  Emerald Insurance Company 
15.  Federated Employers Mutual Assurance Co 
16.  Global Insurance Company 
17.  Guardrisk Insurance Company 
18.  Hannover Re: 
19.  Home Loan Guarantee Company 
20.  Lion of Africa Insurance Company 
21.  Metropolitan Life 
22.  Metropolitan Odyssey Ltd 
23.  MUA Insurance 
24.  Mutual & Federal Insurance Company 
25.  Rand Mutual Assurance Company 
26.  Regent Insurance Company 
27.  SA Eagle Insurance Company 
28.  Lombard Insurance 
 
 
 
NB: List of institutions is not limited to the above mentioned; the tenderer may use any other accredited 
institution to offer contract sureties.  
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C1.4  OCCUPATIONAL HEALTH AND SAFETY AGREEMENT  
 

This agreement is mandatory for all contractors appointed by the Department Agriculture Land Reform and Rural 
Development. 
 
This agreement is between: 

 
THE CONTRACTOR: 

 
Herein represented by ………………………………..………………...………………………………………. 
 
In his capacity as ………………………….…...……Being duly authorized hereto hereinafter referred to  
as “contractor”. 
 
Compensation Commissioner Number: 
 
(Attach a copy of the Registration 
Certificate to this agreement) 
 
Company  : Name: 
 

Registration Number: 
 
CEO  : Name: 
 
   ID Number: 
 
   Physical Address: 
 
    ….………………………………………………………… 
 

And the 
 

DEPARTMENT AGRICULTURE LAND REFORM AND RURAL DEVELOPMENT 

(Hereinafter referred to as “the Department”) 

 
1.  DEFINITIONS 

 
 1.1 CONTRACTOR  Means the “Contractor” as defined in the “Principal Contract” 

Annexed hereto in his capacity as mandatory. 
 

1.2 MANDATORY Includes an agent, contractor or subcontractor for work to be done or 

service rendered, but without derogating from his status in his own right 
as an employer of people or user of equipment, machinery, tools or 
materials. 

 
1.3 THE PRINCIPAL  Means the contract annexed hereto as annexure “A”. 
 CONTRACT 

 
1.4 DEPARTMENT  Means the Department Agriculture Land Reform and Rural                               

                                                          Development. 
 
1.5 RISK CONTROL  A person appointed in writing by Department.  

OFFICER 
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1.6 Any definitions contained in any Statute hereinafter mentioned shall have the meaning allocated to 

it by the specific statute. 

 
2.  OBJECTIVE 

 
2.1 Whereas Department and the Contractor have entered into a contract for service (work) as fully 

indicated in the “Principle Contract” and whereas the “Contractor” agreed to indemnify Department 
against the risks stated hereunder whether foreseeable or not, and,  whereas it is agreed between 
the parties that it is of cardinal importance to safeguard both Department and the Contractor’s 
obligation in terms of relevant legislation as well as to extend the obligation as a company and/or 
legal person and/or person as  an entity concerned with health, safety and the environment. 

 
2.2 These rules are applicable to all contractors performing work for Department within the jurisdictional 

area of the Department and on any premises which are owned, rented or developed by the 
Department. 

 
2.3 The Department acts though those officials or persons who are generally or specifically charge with 

the responsibility, in terms of legislation, as well as any other official or person who is generally or 
specifically charged with the control and supervision of the project. 

 
IT IS HEREBY AGREED AS FOLLOWS: 

 
3.  INDEMNITIES 

 
3.1 The “Contractor” hereby indemnifies the “Department” against any loss in respect of all claims, 

proceeding, damages, costs and expenses arising out of any claim or proceeding pertaining to the 
non-compliance by the “Contractor” of any statutory requirements and/or requirements regarding the 
following Acts in particular pertaining to the provisions of: 

 
3.1.1 The Occupational Health and Safety Act 85 of 1993 (as amended), including the 

Construction Regulations, 2003 as promulgated on 18 July 2003, in terms of Section 43 of 
the Occupational Health and Safety Act, 1993 (Act No 85 of 1993), in Government Gazette 
No. 25207 and Regulation Gazette No. 7721. See Annexure B. 

3.1.2 The Health Act 63 of 1977. 

3.1.3 Road Traffic Act 29 of 1989 (as amended). 
3.1.4 Environment Conservation Act 73 of 1989. 
3.1.5 The National Water Act 36 of 1998. 
3.1.6 The Criminal Procedure Act 51 of 1977. 
3.1.7 The Explosives Act 26 of 1956. 
3.1.8 The Arms and Ammunition Act 75 of 1969. 

  3.1.9 Compensation for Occupational Injuries and Diseases Act 130 of 1993. 
 3.1.10 The Labor Relations Act 66 of 1995. 
 3.1.11 The Unemployment Insurance Act 30 of 1966 (as amended). 
 3.1.12 The Basic Conditions of Employment Act 75 of 1997 (as amended). 
 3.1.13 Standards Act 29 of 1993. 
 3.1.14 any statutory provisions in any act and/or any law or bylaw of any local government and/or 

any published official standard incorporated into any statute or bylaw relating to the 
completion of the work set out in the “Principal Contract”. 

3.1.15 Any other health and safety standard prescribed by the “Department”. 

 
 3.2 The “Contractor” shall ensure that he familiarizes himself with the requirements of the above legislation and 

that he, his employees and any subcontractor will comply with all the statutory provisions contained 
in them. 
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3.3 The “Contractor” shall indemnify the “Department” in respect of any physical loss or damage to any 
plant, equipment or other property belonging to the “Contractor” or for which he is responsible and 
he hereby indemnifies the “Department” against any loss in respect of all claims, proceedings, 
damages, costs and expenses consequent upon the loss of or damage to any plant, equipment or 
other property belonging to, or which is the responsibility of, any subcontractor, agent or employee 
of the subcontractor. 

 
3.4 The “Contractor” shall and hereby indemnifies the “Department” against any liability, loss, claim or 

proceedings whatsoever, whether arising in common law or by statute, consequent on personal 
injuries to or the loss of health or death of any person whosoever arising out of or in the course of or 
caused by the execution of the “Principal Contract”. 

 
 3.5 The “Contractor” shall and hereby indemnifies the “Department” against any liability, loss, claim or 

proceedings consequent on loss of or damage to any movable or immovable property arising out of 
or in the course of or caused by the execution of the “Principal Contract” and due to any act or 
omission of the “Contractor”, his agents, servants or subcontractors. 

   
4.  PERFORMANCE SAFE WORKING PRACTICE 
 
 4.1 The “Department” requires a high standard of safe work performance from all employees and expects that the 

standard be maintained by the “Contractor” within the “Department’s” jurisdictional area or on its 
premises. 

 
 4.2 Irrespective of human considerations, the maintaining of these health and safety rules shall be the execution 

of the prescribed legal requirements.  These rules are not to hinder the “Contractor” in rendering 
services or indemnify the “Contractor” from any legal responsibility to ensure healthy and safe work 
circumstances. 

  
 4.3 The “Department” shall assist the “Contractor” in any practical considerations to accommodate the healthy 

and safe execution of work and therefore require co-operation in the execution of these safety rules.  
 
5.  LOCK OUT PROCEDURE 
 

5.1 When power or air driven machines or equipment, electrical apparatus or pipe lines are examined, 
repaired, adjusted, cleaned, lubricated or serviced in any other way than normal servicing, then all 
isolating switches, -levers, valves or appliances must be put in the “off” or “closed” position and 
locked. 

 
5.2 Should more than one team work on a machine, then each person in control of a team, must put a 

separate lock on the switch, lever, valve or appliance. 
 
6.  CRANES, VEHICLES AND HOISTING 

 

 6.1 For each crane or hoisting equipment used, the “Contractor” must submit a valid and recent test certificate 
or other form of the last examination of the machine or equipment, to the “Department”. 

 
6.2 Only trained personnel with written permission and where determined by Law, with a valid driver’s 

license, may be allowed to operate any electrical diesel or petrol driver overhead crane, hydraulic or 

electrical hoisting equipment, self-driven forklift, tractor or any other crane or vehicle.  No employee 

of the “Contractor” may perform any overhead work or work on an overhead crane or hoisting 

equipment or work near cranes or crane rail, before: 
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i) An agreement was concluded with the “Department”.  

 

ii) Approval has been obtained from the “Department” to perform the work. 

 

iii) All applicable danger – and warning symbolic signs are put into position, or exemption, if 

applied for, is in operation. 

 

6.3 The “Contractor” shall be wholly responsible for any loss or damage to cranes, hoisting 

equipment, plant, machines or equipment brought onto the work site by the “Contractor” 

 

7. MACHINE VALANCES, PROTECTION AN FENDING 

 

7.1 No machine valances, protection or fencing may be removed from machines, manholes, 

etc without the written permission of “Department” if applicable exemption procedures 

were not appropriated. 

 
8. SCAFFOLD, LADDERS, TOOLS AND EQUIPMENT 

 

8.1 No equipment or appliance belonging to “Department” may be used without written permission 

from “Department”. 

 
8.2 Unless prior arranged, “Contractors” must bring sufficient tools and equipment to the site to finish 

the contract, including offices and storerooms. The mentioned equipment remains the 

responsibility of the “Contractor” with respect to loss, damage and theft.  

8.3 In exceptional cases, where tools and equipment belonging to “Department” are used to finish the 

contract, the said equipment and tools are used on own risk and the “Contractor” indemnifies 

“Department” from any claims that may arise.  The said indemnity must be in writing, as well as 

information regarding the loan period, identification and condition of tools and equipment.  The 

“Contractor” is responsible for the returning of said tools and equipment in the same condition or 

better.  The “Contractor” is responsible to “Department” for any damage or excessive wear of such 

tools or equipment and material. 

 

9. EXCAVATIONS 

  

9.1 Before any excavations commence, written permission must be obtained from “Department” to 

confirm the location of existing electrical cables, water pipes, etc. 

 

9.2 All excavations and obstructions in floor, tar and dirt surfaces must be fenced effectively and 

safeguarded between sundown and sunup with a sufficient amount of red/yellow warning lights 

and symbolic signs. 

 

9.3 The surrounding area must be kept clean, safe and tidy during excavation.  Excess material may 

not obstruct unnecessarily. 

 

9.4 If any property is in danger during excavation, it must be supported and the proposed support work 

must be submitted to the Department of Labour (OHS) and “Department” for approval. 

 

9.5 Written permission must be obtained from “Department” to grant admittance to restricted areas as 

well as areas where dangerous or poisonous gases are present. 

 
10.  FIRST AID 

 

10.1 The “Contractor” must provide and maintain a first aid box equipped according to legal requirement 

where more than (5) five persons are employed.  The first aid box must be in the care of a person 
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with a competency certificate from one of the following organizations: 

 
(i) SA Red Cross Association; 

(ii) St Johns Ambulance; 

(iii) SA First Aid League; or 

(iv) A person or organization approved by the Chief inspector for this purpose. 

 
10.2 A visible notice must be put up on any work premises with the name of the person responsible for 

first aid.  In an emergency “Department’s” Ambulance / Fire Department or emergency services may 
be contacted at ………………………………. 

 
11. FLAMMABLE LIQUIDS 

 
11.1 The “Contractor” shall be held responsible for the necessary precautionary fire prevention measures.  

No smoking signs must be put up where applicable.  The “Contractor’s” employees must be informed 

of “Department’s” fire prevention measures and evacuation procedures. 

 
12. COMPENSATION BY CONTRACTOR 

 

12.1 The “Contractor” shall be held responsible for all loss of and damage to property, the death or 

  injury of persons, the resultant loss or damage suffered as well as all law suits, claims, costs, 

  charges, fines and expenses due to negligence, violation of statutory liability or neglect of the 

  “Contractor” or the “Contractor’s” employees. 

 

13. TRANSGRESSION OF RULES AND MISBEHAVIOUR 

 
13.1 The “Contractor” is warned that any act(s) leading to damage or loss of employees of the 

“Contractor” or the “Department” shall not be tolerated.  The “Department” may (without any reason) 
demand that any employee of the “Contractor” be withdrawn from the principal “Contract” or site. 

 
14. INCIDENT REPORTING 

 
14.1 All incidents referred to in Section 24 of the Occupational Health and Safety Act and or other 

incidents shall be reported, by the “Contractor”, to the Department of Labour, as well as to the 
“Department” and should such an incident take place outside normal working hours, on a Saturday, 
Sunday or Public holiday to 
…………………………………………………………………………………………………..  The 
“Department” shall further be provided with a written report relating to any incident. 

 
14.2 The “Department” will obtain an interest in the issue of any formal inquiry conducted in terms of the 

Occupational Health and Safety Act in any incident involving the “Contractor” and/or his employees 
and/or his subcontractors. 

 
14.3 The “Contractor” undertakes to report to “Department” anything deemed to be unhealthy and/or 

unsafe and that he undertakes to verse his employees and/or subcontractors in this regard. 
 
15. LIAISON AND SUPERVISION 

 

15.1 The “Contractor” hereby undertakes to liaise on a regular basis with the designated Risk Control 

   Officer and “Department” representative regarding any hazards or incidents that may be 

identified or   encountered during the performance of the “Principal Contract”. 

 
16. SERVICE INTERRUPTION 

 
16.1 Should any work done by the “Contractor” cause a possible interruption, written permission must be 



Contract:  SSC WC 04 (2024/2025) DALRRD 
Part C1 : Contract Data 
Section C1.4: Occupational Health & Safety Agreement 
 
 
 
 

  
 
 
 
   
 

C1.4.6 
 

98 
 

obtained from “Department”, before such work commences.  The “Contractor” may not switch on or 
off any compressed air, steam, oxygen, vacuum supply or electrical supply without written 
permission from the “Department”. 

 
17. CONFIDENTIALITY 

 
17.1 The “Contractor” and his employees shall regard all data, documentation and information of the 

contract and related documentation as confidential. 

 

17.2 Lost documentation/plans or related documentation shall immediately be reported in writing to the 

“Department”. 

 
  17.3 The “Contractor” shall not put up any advertisements or billboard at the site without 

 permission. 
 

17.4 The “Contractor” shall not take photographs of the contract site or part thereof or any work process 

or part thereof, without written permission from the “Department”, or have photographs taken, 

published or let it be published. 

 
18. CONTRACT SITE AND PRESERVATION 

 
  18.1 Employees of the “Contractor” shall not be allowed entrance to the site unless a valid identity 

document, issued by “Department”, is displayed.  The mentioned documents shall only be valid for 
a limited period, where after it must be renewed. 

 
19. COMPLETION OF WORK 

 
  19.1 The “Contractor” or his employees shall not leave the contract site before the “Department” is 

satisfied that the contract is completed according to the requirements and standards set out in the 
contract and that the working site is left in a satisfactory and safe condition. 

 
20. LIQUOR, DRUGS, DANGEROUS WEAPONS AND FIREARMS 

 
       20.1 The “Contractor” shall ensure that no liquor, drugs, dangerous weapons or firearms be brought onto 

the premises. 
 
21.  SEARCHES 

 
21.1 The “Contractor” and any person engaged in the contract work may at any time be searched by 

“Department” appointed security personnel and all packages, suitcases, etc. must be presented to 
the access control point for examination prior to them being brought onto the property or leaving 
the property. 

 
22.  GENERAL CONDITIONS 

 
 22.1 Notwithstanding anything to the contrary in this agreement, it is hereby specifically  

    determined that the “Contractor-“ 
 
                    22.1.1  shall have acquainted himself and be conversant with the contents of all statutory 

provisions applicable to the health and safety of workers and other persons on the site 
including the execution of the work, and in particular the conditions contained in the 
Occupational Health and Safety Act, 1993 (Act 85/1993), and the regulations promulgated 
in terms thereof, and shall comply therewith meticulously and in all aspects and/or take 
care that it is complied with; 
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22.1.2 shall be obliged to immediately execute all instructions given to him by an authorized 
representative of “Department” in order to ensure and uphold the implementation and 
enforcement of the provisions referred to in sub-paragraph 1, to the satisfaction of the said 
representative; 

 
22.1.3 shall indemnify the “Department” against any or all liability which may be incurred by the 

“Department” as a result of the omission of the “Contractor”, his employees, sub-
contractors and/or representatives to comply with the provisions referred to in sub-
paragraph 1, or to ensure that it shall be complied with; 

 
22.1.4 shall undertake to pay upon demand any and/or all legal costs and other expenses which 

“Department” may have incurred as a consequence of any criminal charges or other 
proceedings pending against, or involving the “Department” as a result of the contravention 
or non-compliance by the “Contractor”, his employees, sub-contractors and/or 
representative of any of the statutory provisions referred to in sub-paragraph 1. 

 
22.1.5 Should the “Contractor” neglect to immediately execute any health and safety written orders 

issued to him, or to his employee in charge of the works, in terms of the stipulations of sub-
paragraph 2, the “Department” shall be entitled to suspend the execution of the works and 
take the necessary steps to execute or have such order executed.  Under these 
circumstances the contractor shall be obliged to pay “Department”, upon demand, all costs 
and expenses incurred by “Department”, in order to execute or have the said orders 
executed. 

 
22.1.6 Should the abovementioned steps not establish a healthy and safe work environment the 

“Department” will be entitled to terminate the contract without incurring any further costs or 
claims from the contractor?  

  
23.  “CONTRACTOR” INDENTIFICATION BOARD 

   
23.1 The “Contractor” shall provide on any work premises a temporary identification board containing at 

all worksites the following information: 

 

Company name 

On behalf of which division/department the work is being done 

The contact number and name of the person representing the “Contractor” 

The contact number and name of the person representing “Department”  

 
24.  ACKNOWLEDGEMENT 

 
 

24.1 The “Contractor” hereby acknowledges that he has read and received a copy of the 

“Principal Contract” and agrees to be bound by and undertakes to observe all the terms 

and conditions of the “Principal Contract”.  This appointment is made in terms of Section 

37(2) of the Occupational Health and Safety Act, 85 of 1993. 

 

25.  EXCEPTIONS AND OMISSIONS 
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26.   REMARKS 
 

 
 

 
 

 
 

 
 

 
 

 
THE CONTRACTOR 

 
SIGNED AT ………………….………… ON THIS …………… DAY OF ………………………..………….. 
 

       WITNESSES: 
 
………………………………………………   1. …………………………………………. 
THE CONTRACTOR 

2. …………………………………………. 

 
 
 

THE DEPARTMENT 

 
SIGNED AT ………………….………… ON THIS …………… DAY OF ………………………..………….. 
 

       WITNESSES: 
 
………………………………………………   1. …………………………………………. 
THE DEPARTMENT 

2. …………………………………………. 
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INDEMNITY CERTIFICATE 

 
Contractor : _____________________________________________________________ 
 
Employer : Department Agriculture Land Reform and Rural Development 
 
Contract  : _____________________________________________________________ 
 
 
I/we ________________________________________________________Hereafter the “Contractor” 
 
“Contractor” hereby indemnifies the Department against any claim of whatever sort which may arise directly or 
indirectly from the execution by me/us of the above-mentioned contract and which may be instituted against 
“Department”, as well as of any loss or damage which the “Department” suffers or expenditure the “Department” incurs 
to prevent responsibility for such claim, loss or damage, whatever the cause of such claim may be or whatever loss or 
damage the “Department” suffers. 
 
THUS done and signed at ………………………………………… on this ……. day of………………..…………….. 2024 
 
 
WITNESSES: 
 

1. ………………………………………..    …………………………………….. 
        CONTRACTOR 
 

2. ………………………………………..    ……………………………………… 
                                   DEPARTMENT 
 

C.  
R 2  
REVENUE STAMP 
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ACKNOWLEDGEMENT CERTIFICATE 
 
 
 

I, in my capacity as………………………….……………………  
 
Duly authorized hereto……………………………………………………………………….representing 
 
……………………………………………………………………………… Contractors, acknowledge receipt 
Of a copy of the Department’s safety manual for contractors and the under mentioned person as my supervisor 
regarding all works and services which must be executed by the Contractor.  The appointment is done in terms of the 
Occupational Health and Safety Act, 1993 (Act 85/1993). 
 
 
SIGNED AT ……………………………………. ON ……………………………………………………. 2024. 
 
 
I, ………………………………………………………………..…………….. accept the abovementioned appointment, and 
declare that I am familiar with the contents of the Department Safety Manual for contractors. 
 

CASUALTIES REGISTRATION NUMBER 
 

_________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 
 
 

SIGNED AT ……………………………………. ON ……………………………………………..……. 2024 
 
 

SIGNATURE: 
 
 
 
WITNESSES: 1.  ………………………………….. 
 
 

2. ………………………………….. 

 
 
 
A copy of this certificate shall be submitted to the “Department” before any work commences. 
 
 

 
 
 

 
R 2  
REVENUE STAMP  
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ACKNOWLEDGEMENT CERTIFICATE 
 
 
 

I, in my capacity as………………………….……………………  
 
Duly authorized hereto……………………………………………………………………….representing 
 
……………………………………………………………………………… Contractors, acknowledge receipt 
Of a copy of the Department’s safety manual for contractors and the under mentioned person as my supervisor 
regarding all works and services which must be executed by the Contractor.  The appointment is done in terms of the 
Occupational Health and Safety Act, 1993 (Act 85/1993). 
 
 
SIGNED AT ……………………………………. ON ……………………………………………………. 2024 
 
 
I, ………………………………………………………………..…………….. accept the abovementioned appointment, and 
declare that I am familiar with the contents of the Department Safety Manual for contractors. 
 

CASUALTIES REGISTRATION NUMBER 
 

_________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 
_________________________________________________________________________________ 
 
 
 

SIGNED AT ……………………………………. ON ……………………………………………..……. 2024 
 
 

SIGNATURE: 
 
 
 
WITNESSES: 1.  ………………………………….. 
 
 

3. ………………………………….. 

 
 
 
A copy of this certificate shall be submitted to the “Department” before any work commences. 
 
 
 
 
 

 
R 2  
REVENUE STAMP  
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C1.5  PRO FORMA MATERIAL ON SITE OR MATERIAL OFF SITE (MOS) GUARANTEE FOR USE 
WITH THE GCC 2015 AGREEMENT 

 
GUARANTOR DETAILS AND DEFINITIONS  
 
 
Guarantor means  ____________________________________________________________________________________  
 
 
Physical address (of Guarantor) _________________________________________________________________________  
 
 
Guarantor's signatory 1 ________________________________ Capacity  _______________________________________  
 
 
Guarantor's signatory 2 ________________________________ Capacity  _______________________________________  
 
 
Employer means  ____________________________________________________________________________________  
 
 
Recipient means  ____________________________________________________________________________________  
(Contractor )  
 
 
Employer’s Agent means  ______________________________________________________________________________  
 
 
Works means  _______________________________________________________________________________________  
 
 
Site means any area on or off site where material is temporarily stored for use under the Agreement. 
 
  
 
 
Agreement means  ___________________________________________________________________________________  
 
 
Guaranteed MOS Sum means  _________________________________________________________________________  
  
 
Amount in words  
 
  
 
 
Guarantee expiry date means the date of issue of the Certificate of Completion by the Employer’s Agent pursuant to the 
Agreement 
 
 
GUARANTEE DETAILS  
 
1.0  MOS GUARANTEE  
 
1.1  The Guarantor's liability shall be limited to the Guaranteed MOS Sum. 
 
2.0  The Guarantor hereby acknowledges that:  
 
2.1  Any reference in this Guarantee to the Agreement is made for the purpose of convenience and shall not be construed 

as any intention whatsoever to create an accessory obligation or any intention whatsoever to create a suretyship.  
 
2.2  Its obligation under this Guarantee is restricted to the payment of money  
 
3.0  Subject to the Guarantor's maximum liability referred to in 1.0 the Guarantor hereby undertakes to pay the  

Employer the sum certified upon receipt of the documents identified in 3.1 to 3.3: 
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3.1   A copy of a first written demand issued by the Employer to the Recipient stating that payment of a sum certified by the 

Employer’s Agent has not been made in terms of the Agreement and failing such payment within seven (7) calendar days, 
the Employer intends to call upon the Guarantor to make payment in terms of 3.2 

 
3.2  A first written demand issued by the Employer to the Guarantor at the Guarantor's physical address with a copy to the 

Recipient stating that a period of seven (7) calendar days has elapsed since the first written demand in terms of 3.1 
and that the sum certified has still not been paid therefore the Employer calls up this MOS Guarantee and demands 
payment of the sum certified from the Guarantor  

 
3.3  A copy of the payment certificate which entitles the Employer to receive payment in terms of the Agreement of the sum 

certified in 3.0  
 

4.0  Subject to the Guarantor's maximum liability referred to in 1.0 the Guarantor undertakes to pay the Employer the 
Guaranteed MOS Sum upon receipt of a first written demand from the Employer to the Guarantor at the Guarantor's 
physical address calling up this MOS Guarantee stating that:  

 
4.1  The Agreement has been cancelled due to the Recipient's default and that the MOS Guarantee is called up in terms of 

4.0. The demand shall enclose a copy of the notice of cancellation; or  
 
4.2  Where a provisional sequestration or provisional liquidation order has been granted or where an order has been granted 

which commences sequestration, liquidation, bankruptcy, receivership, winding-up, business rescue or any similar 
effect against the Recipient and that the MOS Guarantee is called up in terms of 4.0. The demand shall enclose a 
copy of the court order, if applicable; 

 
5.0  It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 3.0 and 4.0 shall 

not exceed the Guarantor's maximum liability in terms of 1.0  
 
6.0  Payment by the Guarantor in terms of 3.0 or 4.0 shall be made within seven (7) calendar days upon receipt of the first 

written demand to the Guarantor  
 
7.0  The Employer shall have the absolute right to arrange his affairs with the Recipient in any manner which the Employer 

deems fit and the Guarantor shall not have the right to claim his release from this MOS Guarantee on account of 
any conduct alleged to be prejudicial to the Guarantor  

 
8.0  The Guarantor chooses the physical address as stated above for all purposes in connection herewith.  
 
9.0  This MOS Guarantee is neither negotiable nor transferable and shall expire in terms of payment of the full Guaranteed 

MOS Sum to the Employer or on the Guarantee expiry date, whichever is the earlier, whereafter no claims will be 
considered by the Guarantor. The original of this MOS Guarantee shall be returned to the Guarantor after it has 
expired  

 
10.0  This MOS Guarantee, with the required demand notices in terms of 3.0 or 4.0, shall be regarded as a liquid document 

for the purpose of obtaining a court order  
 
 
 
 
Signed at    ________________________________________  Date __________________________________  
 
 
 
Guarantor’s   ________________________________________  Guarantor’s ____________________________   
Signature 1 Signature 2 
 
 
 
Witness  _________________________________________  Witness  _______________________________  
 
Guarantor’s seal or stamp 
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C1.6  INSURANCE BROKER’S WARRANTY 
 

Pro Forma 
 
 
    Letterhead of Contractorôs Insurance Broker 
 
 
 
 
 
 
Date  _______________________________  
 
[EMPLOYERS NAME] 
[EMPLOYERS ADDRESS] 
 
Dear Sir 
 
CONTRACT NO.:  .....................  
 
CONTRACT TITLE: .................................................... 

 
 
NAME OF CONTRACTOR: ____________________________________________________________________  
 
I, the undersigned, do hereby confirm and warrant that all the insurances required in terms of the abovementioned contract 
have been issued and/or in the case of blanket/umbrella policies, have been endorsed to reflect the interests of the 
[EMPLOYERS NAME] with regard to the abovementioned contract, and that all the insurances and endorsements, etc, are 
all in accordance with the requirements of the contract. 
 
I furthermore confirm that all premiums in the above regard have been paid. 
 
Yours faithfully 
 
 
 
 
Signed:     
 
For:     

 

 

Logo 
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GENERAL 
This section provides the tenderer with guidelines and requirements with regard to the completion of 
the Bill of Quantities. The Schedule has to be completed in black ink and the tenderer is referred to 
the Tender Specifications in regard to the correction of errors.  

 

CORRECTION OF ENTRIES MADE BY TENDERER 
Any entry made by the Tenderer in the Bill of Quantities, forms, etc., which the tenderer desires to 
change, shall not be erased or painted out.  A line shall be drawn through the incorrect entry and the 
correct entry shall be written above in black ink and the full signature of the Tenderer shall be placed 
next to the correction. 

 
1. Measurement and payment shall be in accordance with the relevant provisions of the SANS 1200 

Standardised Specification for Civil Engineering Construction as amended in the Scope of Works. 
 

2. The units of measurement described in the Bill of Quantities are metric units. Abbreviations used in the 
Bill of Quantities are as follows: 

 
% = Percent 

h = Hour 

ha = Hectare 

kg = Kilogram 

kl = Kiloliter 

km = Kilometer 

km-pass = kilometre-pass 

kPa = Kilopascal 

kW = Kilowatt 

litre = Litre 

m = Metre 

mm = Millimeter 

m² = square metre 

m²-pass = square metre-pass 

m³ = cubic metre 

m³-km = cubic metre-kilometre 

MN = meganewton 

MN.m = meganewton-metre 

MPa = megapascal 

No = Number 

ton = ton (1000 kg) 

W/day = Work day 

 
3. For the purpose of the Bill of Quantities, the following words shall have the meanings hereby assigned to 

them: 
 

Unit: The unit of measurement for each item of work as defined in the Standard 
Specifications. 

Quantity: The number of units of work for each item. Rate: The agreed payment per unit of 
measurement. 

Amount: The product of the quantity and the agreed rate for an item. 
Lump sum: An agreed amount for an item, the extent of which is described in the Bill of Quantities 

but the quantity of work of which is not measured in any units. 
Provisional sum: An amount provided for work the scope and/or the necessity of which is undecided, 

and which will be dealt with in accordance with clause 6.6.1 of the General Conditions 
of Contract. 

Prime cost sum: An amount provided to cover the cost price of certain goods, services or materials in 
accordance with clause 6.6.2 of the General Conditions of Contract. 
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4. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is 

made for waste. 
 
5. It will be assumed that prices included in the bills of quantities are based on Acts, Ordinances, Regulations, 

By-laws, International Standards and National Standards that were published 28 days before the closing 
date for tenders. (Refer to www.stanza.org.za or www.iso.org for information on standards). 

 
6. The prices and rates in the Bill of Quantities are to be fully inclusive prices for the work described under 

the several items. Such prices and rates cover all costs and expenses that may be required in and for the 
execution of the work described in accordance with the provisions of the Scope of Work, and shall cover 
the cost of all general risks, liabilities, and obligations set forth or implied in the Contract Data, as well as 
overhead charges and profit. Reasonable prices shall be inserted as these will be used as a basis for 
assessment of payment for additional work that may have to be carried out. 

 
7. Where the Scope of Work requires detailed drawings and designs or other information to be provided, all 

costs associated therewith are deemed to have been provided for and included in the unit rates and sum 
amount tendered such items. 

 
8. A price or rate shall be entered against each item in the Bill of Quantities. Should the Tenderer not 

wish to make any charge in respect of an item, a rate of zero “R0.00” or “Nil” shall be entered. An item 
against which no price is entered will be considered to be covered by the other prices or rates in the Bill 
of Quantities. Except where rates only are required, insert all amounts to be included in the total tendered 
price in the "Amount" column and show the corresponding total tendered price. The Tenderer may not 
group a number of items together and tender one lump sum for such group of items. 

 
 The tendered rates shall be valid irrespective of any change in the quantities during the execution of the 

works under the contract. 

No unauthorized amendment shall be made to the Bill of Quantities or any part of 
the Pricing Data. If such amendment is made or if the Bill of Quantities is not 
properly completed, the tender will be rejected. 
 

9. The quantities set out in the Bill of Quantities are approximate and do not necessarily represent the actual 
amount of work to be done. The quantities of work accepted and certified for payment will be used for 
determining payments due and not the quantities given in the Bill of Quantities. 

 
10. Reasonable compensation will be received where no pay item appears in the Bill of Quantities in respect 

of work required in terms of the Contract and which is not covered in any other pay item. 
 
11. The short descriptions of the items of payment given in the Bill of Quantities are only for the purposes of 

identifying the items. More details regarding the extent of the work entailed under each item appear in the 
Scope of Work. 

 
12. The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the SANS 

1200 Standardised Specification for Civil Engineering Construction). 
 
13. Those parts of the contract to be constructed using labour-intensive methods have been marked in the 

Bills of Quantities with the letters L in a separate column filled in against every item so designated. The 
works, or parts of the works so designated are to be constructed using labour-intensive methods only. The 
use of plant to provide such works, other than plant specifically provided for in the scope of work, is a 
variation to the contract. The items marked with the letters L are not necessarily an exhaustive list of all 
the activities which must be done by hand, and this clause does not over-ride any of the requirements in 
the generic labour-intensive specification in the Scope of Works. 

 
14. Payment for items which are designated to be constructed labour-intensively (either in this schedule or in 

the Scope of Works) will not be made unless they are constructed using labour- intensive methods. Any 
unauthorised use of plant to carry out work which was to be done labour-intensively will not be condoned 
and any works so constructed will not be certified for payment. 

http://www.stanza.org.za/
http://www.iso.org/
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DEPARTMENT AGRICULTURE LAND REFORM AND RURAL DEVELOPMENT 

 
CONTRACT NO.: SSC WC 04 (2024/2025) DALRRD 

 
 
THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING OPEN 
STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN PINEVALLEY, 
WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 

  
 
 
 
 
 
C2.2 PROVISIONAL BILLS OF QUANTITIES  
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C 2.2 PROVISIONAL BILLS OF QUANTITIES 

 
Please note that it is mandatory to submit the complete Priced Bills of Quantities with the Returnable 
Documents in the following acceptable formats: 
 
Filled in, in clearly legible and PERMANENT BLACK INK. 
 
 
 
 
CONTENTS  
 
SCHEDULE A : PRELIMINARY AND GENERAL 

 SECTION A1: PRELIMINARY AND GENERAL  
 
SCHEDULE B : CIVIL WORK 

 SECTION B1: SITE CLEARANCE  
 SECTION B2: EARTHWORKS  
 SECTION B3: EARTHWORKS (PIPE TRENCHES)  
 SECTION B4: GABIONS AND PITCHING 

SECTION B5: BEDDING (PIPES) 
 SECTION B6: STORMWATER DRAINAGE 
 SECTION B7: CONCRETE (STRUCTURAL) … 
 … 
 
 
SUMMARY    

       
DECLARATION 
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : GENERAL 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

1 SANS 
1200 A 

SECTION 1 : PRELIMINARY AND GENERAL 
     

        
1.1 8.3 FIXED-CHARGE ITEMS      
        
1.1.1 8.3.1 Contractual Requirements Sum 1.0    
        
1.1.2 8.3.2 Establish Facilities on the Site :      
        
1.1.2.1  Facilities for Engineer (SANS 1200 AB)      
        
  a) Name Boards No. 2.0    
        
  b) CLO remuneration No. 4.0    
        
1.1.2.2  Facilities for Contractor      
        
  a) Offices and storage sheds Sum 1.0    
        
  b) Workshops Sum 1.0    
        
  c) Ablution and latrine facilities Sum 1.0    
        
  d) Water supplies, electric power and 

communications Sum 1.0    
        
  e) Dealing with water (Subclause 5.5) Sum 1.0    
        
  f) Access (Subclause 5.8) Sum 1.0    
        
  g) Security of works Sum 1.0    
        
1.1.3 8.3.3 Other fixed-charge obligations Sum 1.0    
        
1.1.4 8.3.4 Remove Engineer's and Contractor's Site 

establishment on completion Sum 1.0    
        
1.2 8.4 TIME-RELATED ITEMS      
        
1.2.1 8.4.1 Contractual Requirements Sum 1.0    
        
1.2.3  Other time-related obligations      
        
1.2.3.1 E.M.P Allow for compliance with all aspects of the 

Environment Management spec Sum 1.0    
        
1.3 8.6 Prime cost items      
        
1.3.1  a) Additional tests required by the Engineer Sum 1.0    
        
1.3.2  b) Charge required by Contractor on sub-item (a) 

above % 10.0    
        
1.4 8.8 TEMPORARY WORKS      
        
1.4.1 8.8.1 Dealing with traffic Sum 1.0    

 Total Carried Forward   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : GENERAL 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 Brought Forward   

1.4.2 8.8.4 Existing services      
        
  a) Supply (or hire) of specialist equipment for the 

detection of underground services (Prov) Sum 1.0    
        
  b) The use of equipment for detection Sum 1.0    
        
  c) Excavate by hand in soft material to expose 

existing services 
Sum 1.0 

   
        
  d) Temporary protection, as required in terms of 

the project specification of existing services 
Sum 1.0 

   
        
1.4.3 8.8.5 Cost of Survey in terms of the Land Survey Act      
        
  a) Trigonometrical survey and plot boundary pegs 

- locate and record 
Sum 1.0 

   
        
  b) Trigonometrical survey and plot boundary pegs 

- protect and re-establish 
Sum 1.0 

   
        
1.4.4  Health and Safety      
        
1.4.4.1  a) Fixed obligations for the preparation of risk 

assessments, safe work procedures, the project 
H & S file, the H & S plan and any other H & S 
matters that the contractor deems necessary 

Sum 1.0 

   
        
1.4.4.2  b) Fixed obligations for completing and checking 

the project H & S file and handing over to the 
client on completion of works 

Sum 1.0 
   

        
1.4.4.3  c) Time related obligations for updating and 

amending the risk assessments, safe work 
procedures, the project H & S file, the project H & 
S plan and full compliance with all H & S matters 
during the construction of the works under the 
contract 

Month 4.0 

   
        
1.4.4  Risk of collapse and keeping excavations free of 

water 
Sum 1.0 

   
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
 



Contract: SSC WC 04 (2024/2025) DALRRD                   
Part C2: Pricing Data 
Section C2.2 Provisional Bills of Quantities  

 
116 

 

 

CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : SITE CLEARANCE 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

2 SANS 
1200 C 

SECTION 2 : SITE CLEARANCE 
     

        
2.1 8.2 CLEAR SITE      
        
2.1.1 8.2.1 Clear and grub Site Area m² 900.0    
        
2.1.2 8.2.2 Remove and grub large trees and tree stumps of 

girth: 
  

   
        
  a) Over 1,0 m and up to and including 2,0 m No. 2.0    
        
2.1.3 8.2.3 Remove and grub large trees and tree stumps 

regardless of girth 
No. 2.0 

   
        
2.1.4 8.2.4 Reclear surfaces (provisional) (where ordered by 

Engineer) 
  

   
        
  a) Areas m² 20.0    
        
  b) 1.5m wide strips m 20.0    
        
2.1.5 8.2.5 Take down existing fences (Height and type of 

fence to be determined on site) 
m 400.0 

   
        
2.1.6 8.2.6 Clear hedge and, where not scheduled 

separately, fence 
m 100.0 

   
        
2.1.7 8.2.9 Cart materials and debris to unspecified sites and 

dump (provisional) 
m³.km 300.0 

   
        
2.1.8 8.2.10 Remove topsoil to nominal depth of 150 mm and 

stockpile 
m³ 200.0 

   
        
2.1.9 PSC 8.2.11 Take down and re-erect existing fences (Height 

and type of fence to be determined on site) 
m 100.0 

   
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : EARTHWORKS 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

3 SANS 
1200 D 

SECTION 3 : EARTHWORKS 
     

        
3.1 8.3.8 Existing services (to be determined on site)      
        
3.1.1  a) In roadways m³ 30.0    
        
3.1.2  b) In all other areas m³ 100.0    
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : PIPE TRENCHES 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

4 SANS 
1200 DB 

SECTION 4 : PIPE TRENCHES 
     

        
4.1  EXCAVATION      
        
4.1.1 8.3.2(a) Excavate in all materials for trenches backfill, 

compact, and dispose of surplus/unsuitable 
material, for pipes: 100 mm diam. for total trench 
depth:      

        
4.1.1.1  Over 550 up to 700 mm diam. for total trench 

depth:      
        
  a) Exceeding 0,0 m but not exceeding 1,0 m m 65.0    
        
4.1.1.3  Over 1000 up to 1250 mm diam. for total trench 

depth:      
        
  a) Exceeding 0,0 m but not exceeding 1,0 m m 140.0    
        
  b) Exceeding 1,0 m but not exceeding 2,0 m m 195.0    
        
  c) Exceeding 2,0 m but not exceeding 3,0 m m 145.0    
        
4.1.2 8.3.2(b) Extra-over items:      
        
  a) Intermediate excavation m³ 15.0    
        
  b) Hard rock excavation m³ 15.0    
        
  c) Boulders m³ 15.0    
        
4.1.3 PSDB 5.6.3 Excavate and dispose of unsuitable and/or 

surplus material from trench bottom m³ 15.0    
        
  Excavate and dispose of boulders m³ 10.0    
        
4.1.3 PSDB 

8.3.2(d) 
Hand excavation where ordered by the Engineer 

     
        
  a) Soft material m³ 20.0    
        
  b) Intermediate material m³ 15.0    
        
  c) Hard material m³ 5.0    
        
4.1.3.1  Backfill stabilised with 5% cement where directed 

by the Engineer m³ 50.0    
        
4.1.4 PSDB 

8.3.2(e) 
Excavate in all materials for stormwater inlet and 
outlet structures and for manholes, catchpits, 
valve chambers and the like, irrespective of 
depth, and backfill around structures m³ 75.0    

        
4.1.5 PSDB 

8.3.2(f) 
Excavate open drains in all materials 

m³ 20.0    
        

 Total Carried Forward   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : PIPE TRENCHES 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

 Brought Forward   

4.1.6 PSDB 
8.3.2(g) 

Extra over items for excavating in: 
     

        
  a) Intermediate material m³ 10.0    
        
  b) Hard rock material m³ 20.0    
        
4.1.7 PSDB 8.3.2 Excavation ancillaries      
        
  Make up deficiency in backfill material      
        
  a) From other necessary excavations on Site m³ 30.0    
        
  b) By importation from designated borrow pits m³ 10.0    
        
  c) By importation from commercial or off-site 

sources selected by the Contractor m³ 10.0    
        
4.1.8 8.3.4(a) Particular items      
        
4.1.8.1  Shore trench in areas where battering to 1.2 m 50.0    
        
4.1.8.2 8.3.4(b) Temporary works : Control water inflow from start 

of construction to end of construction      
        
  a) Provide equipment Sum 1.0    
        
  b) Operate and maintain Days 120.0    
        
  c) Remove equipment Sum 1.0    
        
4.1.9  FINISHINGS      
        
 8.3.6 Reinstate road surfaces      
        
  a) Gravel shoulders m² 60.0    
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : GABIONS AND PITCHING 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

5 SANS 
1200 DK 

SECTION 5 : GABIONS AND PITCHING 
     

        
5.1  Gabions      
        
5.1.1 8.2.1 Surface preparation for bedding of reno mattress  5.0    
        
5.2 8.2.2 Construct reno mattress       
        
5.2.1  a) Toe mattress of depth 0,3 m with diaphragms 

providing 2 m x 1 m cells  1.0    
        
5.3 8.2.4 Geotextile (BIDIM A4) placed where ground 

water seepage occurs      
        
5.3.1  a) Below reno mattress  2.5    
        
5.4  PITCHING      
        
5.4.1 8.2.5 Grouted Pitching      
        
  a) Light pitching m² 10.0    
        
  b) Medium pitching m² 10.0    
        
  c) Heavy pitching m² 10.0    
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

SECTION : BEDDING (PIPES) 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

6 SANS 
1200 LB 

SECTION 6 : BEDDING (PIPES) 
     

        
6.1  PROVISION OF BEDDING FOR STORMWATER 

PIPES      
        
6.1.1  Available from trench excavations:      
        
 8.2.1 a) Selected granular material m³ 150.0    
        
6.1.2  Imported from      
        
6.1.2.1 8.2.2.2 b) Borrow pits (Provisional)      
        
  1) Selected granular material m³ 20.0    
        
  2) Selected fill material m³ 20.0    
        
6.1.2.2 8.2.2.3 c) Commercial sources (Provisional)      
        
  1) Selected granular material m³ 10.0    
        
  2) Selected fill material m³ 10.0    
        
6.1.3 8.2.3 Concrete bedding:      
        
  Class 20MPa/19 mm m³ 25.0    
        
6.1.4 8.2.4 Encasing of pipes in concrete:      
        
  Class 15MPa/19 mm m³ 50.0    
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : STORMWATER DRAINAGE 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

7 SANS 
1200 LE 

SECTION 7 :STORMWATER DRAINAGE 
     

        
7.1  Stormwater Pipes      
        
7.1.1 8.2.1 Supply and lay Class 50-D concrete pipe on 

Class B bedding:      
        
  a) 600 mm diameter m 61.0    
        
  b) 1050 mm diameter m 270.0    
        
  c) 1200 mm diameter m 216.0    
        
7.2 8.2.4 Headwalls      
        
  Provide all materials & construct headwall onto 

s/water pipe as per detail.  Rate to include for 
excavation      

        
  b) Outlet headwall as per detail on Drawing No. 

1773-T-C-004      
        
  i) For pipes larger than 1050mm diameter and up 

to 1500mm in diameter No. 1    
        
7.3 8.2.8 Brickwork Manholes      
        
  a) As shown on Drawing No. 1773-T-C-003. 

Manhole cover and floor slab to be cast in-situ as 
specified on Drawing 1773-T-C-003 No. 13.0    

        
7.4 8.2.8 Catchpits      
        
  a) Catchpit as per detail on                         

Drawing No. 1773-T-C-004. Catchpit cover and 
floor slab to be cast in-situ as specified on 
Drawing No. 1773-T-C-004 

No. 

1.0    
        
7.5 8.2.10 ACCESSORIES      
        
7.5.1  Manhole covers including frames:      
        
  As indicated on Drawing No. 1773-T-C-003/4 No. 14.0    
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

SECTION : CONCRETE (STRUCTURAL) 

ITEM 
NO 

PAYMENT DESCRIPTION UNIT QTY RATE AMOUNT 

R c 

8 SANS 
1200 G 

SECTION 8 : CONCRETE (STRUCTURAL) 
     

        
8.1 8.1.1 FORMWORK      
        
8.1.1  Scheduled formwork items:      
        
 8.2.1 a) Rough m² 10.0    
        
 8.2.2 b) Smooth m² 10.0    
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        
        

 Total Carried Forward To Summary   
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CONTRACT NO. SSC WC 04 (2024/2025) DALRRD PINEVALLEY, WITZENBERG 
PINEVALLEY STORMWATER UPGRADE 

  

 
SUMMARY OF SECTIONS 

 

SECTION DESCRIPTION AMOUNT  
(RAND) 

 PRELIMINARY AND GENERAL  
   

 SITE CLEARANCE  
   

 EARTHWORKS  
   

 PIPE TRENCHES  
   

 GABIONS AND PITCHING  
   

 BEDDING  
   

 STORMWATER DRAINAGE, SITE CLEARANCE AND EXCAVATION  
   

 CONCRETE (STRUCTURAL)  
   

 SUBTOTAL  
   

 CONTINGENCIES  

(Allow the sum of 10% (ten percent) of the above Sub-total for Contingencies  
   

 SUBTOTAL  
  _______________ 

 Add 15% VAT 
 

 Total Carried Forward To Summary Of Schedules  
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DECLARATION (In respect of completeness of Tender) 
 
Department Agriculture Land Reform and Rural Development 
14 Long Street 
CAPE TOWN 
8000 
 
I/we, the undersigned, do hereby declare that these are the properly priced Bills of Quantities forming Part C2.2 of this Contract 
Document containing 288 pages in consecutive order upon which my/our tender for TENDER NO. SSC WC 04 (2024/2025) DALRRD: 

THE UPGRADING OF EXISTING OPEN STORMWATER CHANNEL TO AN UNDERGROUND PIPED 
SYSTEM, WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE has been based. 

 
 
 
 
 
 
------------------------------------------------------------------------ 
SIGNATURE OF TENDERER/S 
 
 
 
------------------------------------------------------------------------ 
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C 3.1.1   Employer’s Objectives 

The objective of the Employer is to upgrade the existing open stormwater channel to an underground piped 
system in Pinevalley, within the Witzenberg Municipality. It is also the objective of the client to deliver this 
public infrastructure using labour-intensive methods as far as possible. Labour intensive works shall 
comprise the activities described in the Labour-Intensive Specification or any other activities as may be 
identified by the Contractor. 

 

C 3.1.2   Overview of The Works 
 
  The works in this contract include excavation for stormwater infrastructure, construction of stormwater 

manholes, installation of stormwater pipes and culverts including road crossings and tying into the existing 
stormwater drainage system and the importation of suitable fill material for bedding under pipes. 

 
C 3.1.3   Scope of Works 
 
  The work to be carried out under this contract consists mainly of the following: 
 

¶ Excavations for stormwater infrastructure: 

- Clear and Grub site; 

- Cut to Spoil unsuitable material; 

- Import of bedding material below pipework; 
 

¶ The construction of stormwater manholes. 
 

¶ The installation of stormwater pipes and stormwater culverts. 
 

This description of the works is not necessarily complete and shall not limit the work to be carried 
out by the Contractor under this contract. 

 
   Approximate quantities of each type of work are given in the schedule of quantities. 
 
C 3.1.4   Description of Site and Conditions 
 
  The site is located near Pinevalley in the Witzenberg Municipality, Western Cape - 33º25’0.29” S, 

19º11’13.74” E. 
 

 
C 3.1.5   Temporary Works 
 
  The Contractor shall be responsible for designing and providing any temporary works required.  The 

Contractor shall allow for the cost of all temporary works, including design, provision and their removal, in 
his tendered rates. 

 
  Such temporary works shall be removed upon completion of the Works and the site of such temporary works 

re-instated to a condition acceptable to the Environmental requirements. 
 

a)  Other services (Telkom electricity etc.) / protection of existing works 

Items have been allowed for in the Bill of Quantities for dealing with and protecting existing services where 

they are known.  The Contractor will, however, ensure that prior to construction all the necessary Record 

Drawings and Wayleaves for all services have been obtained and verified on site by the relevant Service 

Providers in his presence.  The Contractor must request in writing that the relevant official indicates the 

said services at least 48 hours prior to the commencement of the works. 

  

The Contractor shall take whatever precautions are required to protect all existing services from damage 

during the period of the Contract.  Any damage to existing services indicated by the relevant service 

providers or other damage as a result thereof, shall be for the Contractor’s account. 

  

Photographical evidence shall be taken by the contractor before any work is done in close proximity to 

existing property, services, structures or any other infrastructure.  
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b)   Survey beacons and benchmarks 

The Contractor shall be responsible for the preservation of all land survey, erf or other pegs, benchmarks or 

beacons.  If damage or disturbance of any such pegs or beacons is caused due to vandalism, the operations 

of the Contractor or his subcontractors, the pegs are to be replaced by a Registered Land Surveyor at the 

cost of the Contractor.  Benchmarks will be replaced by the Engineer at the Contractor’s expense. 

  

Information regarding the position of all such pegs will be made available to the Contractor by the Engineer 

on request. 

  

The Contractor is to ensure that no spoil is placed over an erf peg or benchmarks and that they are 

adequately protected for the full duration of the Contract. 

 

Where disturbances of boundary pegs is unavoidable due to excavation of other operations adjacent to 

pegs, the Contractor shall advise the Engineer or his Representative immediately, agreement is to be 

reached that disturbance of the peg is unavoidable and a strict record of such disturbed pegs is to be kept.  

Such pegs are to be replaced by a Registered Land Surveyor as described above and the Contractor is to 

submit proof of the cost of replacement of pegs.  The Contractor will be reimbursed on a basis pro-rata to 

the total cost of peg replacement determined on completion of the Works. 

 

c)  Tidying up of the works 

The Contractor shall take note that the progressive and systematic finishing and tidying will form an essential 

part of this contract.  On no account shall spoil, stockpiles, rubble, materials, equipment or unfinished 

operations be allowed to accumulate in such a manner as to unnecessarily be a hindrance or impede the 

activities of other the public or the Client.  In the event of this occurring, the Employer shall have the right to 

withhold payment for as long as may be necessary in respect of the relevant works in the area(s) concerned. 

 

Upon completion of the Works, or any portion thereof, the ground, fences, gates and any structures that 

have been interfered with are to be carefully restored to their original condition or better and all rubbish, tools 

, tackle, plant and materials must be removed, so as to leave the Site in a clean and orderly condition. No 

additional payment will be made for such work.    

 
d)  Temporary traffic control 

The Contractor will be responsible for the design and implementation of all temporary traffic control 
measures where the works shall impact the public road network. To this end, all traffic control measures 
implemented by the Contractor shall be in accordance with The South African Road Traffic Signs Manual, 
Volume 2, Chapter 13. 
 
e) Shoring of excavations 

The Contractor will be required to make allowance for shoring and protection against collapse of all 
excavations deeper than 1.5m from the surrounding natural ground level. Alternatively battering of side 
slopes of the excavation will be allowed. 

 
 
C 3.1.6   Work to be carried out by others (under separate contracts) 
 

  The following works will be carried out under separate contracts by others: 
 

Á None 



Contract: SSC WC 04 (2024/2025) DALRRD 
Part C3: Scope of Work 

Section C.3.2: Engineering 

 
 
 

 
130 

 

 
 
 
 
 
 
 
 

PART C3:  SCOPE OF WORK 
 

C3.2: ENGINEERING 
 
 
 



Contract: SSC WC 04 (2024/2025) DALRRD 
Part C3: Scope of Work 

Section C.3.2: Engineering 

 
 
 

 
131 

PART C3.2: Engineering 

CONTENTS 
 
C3.2.1 Design......................................................................................................................... C3 - 132 

C 3.2.2 Employer's Design .................................................................................................... C3 - 132 

C 3.2.3 Contractor's Design .................................................................................................. C3 - 132 

C 3.2.4 Drawings .................................................................................................................... C3 - 132 



Contract: SSC WC 04 (2024/2025) DALRRD 
Part C3: Scope of Work 

Section C.3.2: Engineering 

 
 
 

 
132 

C3.2.1   Design  

a) The Employer is responsible for the design of the permanent Works as reflected in the Contract 
Documents unless otherwise stated. 

b) The Contractor is responsible for the design of the temporary Works and their compatibility with the 
permanent Works. 

The design responsibility per stage is summarized as follows: 
 

¶ Concept, feasibility and overall process:   - Employer 

¶ Basic Engineering and detail layouts to tender stage: -  - Employer 

¶ Final design to approved for construction stage:  - Employer 

¶ Temporary works and Wayleaves:    - Contractor 

¶ Preparation of as built drawings:    - Contractor 

 
  Amendments to the design, if necessary, will be issued during the construction phase. 

 
C 3.2.2   Employer's Design 
 
  The Consultants are responsible for the design of all permanent works and not the temporary works utilized 

by the Contractor.   The Contractor shall be solely responsible for ensuring the safety and efficacy of his 
designs for temporary works.   For those portions of the work scheduled as ‘Design and Build’, the Consultant 
must still approve in writing all designs before construction commences, although this will not relieve the 
Contractor of his responsibilities relating thereto. 

 
C 3.2.3   Contractor's Design 
 

Where the Contractor is to supply the design of designated parts of the permanent Works or temporary 
Works, he shall supply full working drawings supported by a professional engineer's design certificate. 

 
  The design of the temporary works shall be carried out in accordance with all relevant standards and codes 

of practice, with particular emphasis on the requirements of the OHS Act.  
 
  These drawings will have to be submitted for approval to the relevant authorities (Employer / Employer’s 

Agent / H&S Agent/Local Authority) prior to commencement of the Works. 
 
C 3.2.4   Drawings 
 

  The drawings listed below are attached to give an overview of the project. Additional construction drawings 
will, in terms of Clause 5.9 of the General Conditions of Contract (2015), be issued to the Contractor by the 
Engineer/ Employer on commencement date and thereafter from time to time as required. 

 
  The drawings that form part of the tender document are to be used for tender purposes only. On award of 

the Contract, the successful bidder will receive three (3) sets of unreduced paper prints of each drawing free 
of charge.  Any additional prints will be for the account of the Contractor. 

 
  Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the Engineer.  

The Engineer shall supply all figured dimensions omitted from the drawings.  
 
  Any information in possession of the Contractor that the Engineer requires in order to complete his as-built 

drawings shall be supplied to the Engineer before a Certificate of Completion will be issued. 
  
  The following drawings are applicable to the contract and are issued with this tender document and will form 

part of the Contract Documents as Volume 4. 
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DRAWING NUMBER DRAWING TITLE 

 Stormwater  

1773-T-C-001 General Layout 

1773-T-C-002 Stormwater Longsections 

1773-T-C-003 Stormwater Details Sheet 1 

1773-T-C-004 Stormwater Details Sheet 2 

1773-T-C-005 Project Info Board Sheet 1 

1773-T-C-006 Project Info Board Sheet 2 
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C3.3.1   Preferential Procurement 

  Tenders will be evaluated in terms of the criteria and selected method included in Part T1.2: Tender Data. 
 
C3.3.2    Subcontractors 
 

The Contractor shall not subcontract more than 5 % of the value of the contract to subcontractors that do 
not have an equal or higher B-BBEE status level than the Contractor, unless such subcontractors are 
exempted micro enterprises that can demonstrate to the satisfaction of the Employer’s Agent that they have 
the capability and ability to execute the subcontract works. The Contractor is encouraged to make use of 
local emerging subcontractors. 
 
Where monetary allowances for provisional sums or prime cost items have been provided in the Bills of 
Quantities, and where the work is to be executed/supplied by sub-contractors/suppliers then the following 
selection process shall be followed in respect of the required sub-contractors/suppliers: 
 
¶ Where monetary allowances for provisional sums or prime cost items allowed and the monetary 

allowance is less than R200 000.00, the Contractor shall invite three quotations from suitably 
qualified sub-contractors/suppliers, the selection of which shall be in consultation with, and to the 
approval of the Employer’s Agent, for the required work or items. 
 

¶ Where these monetary allowances exceed R200 000.00 an open tender process will have to be 
followed in respect of a subcontractor for this work, unless otherwise advised and approved by the 
Employer.  In such cases where a tender process is to be followed, the tender will be issued by the 
Employer’s Agent on behalf of the Contractor. 
 

The quotes shall include full technical descriptions as well as a breakdown of prices, which shall be submitted 
to the Employer’s Agent for approval. 
 
The evaluation of the quotation received must include a preference points system as described in C3.11 of 
the Standard Conditions of Tender. 

 
C3.3.3   Attendance on subcontractors 

 
Approval given in terms of subcontracting shall not relieve the Contractor of any responsibility, duty or 
obligation imposed upon him by the Contract, and the Contractor shall in particular be and remain solely 
liable and responsible for all acts, omissions, negligence or breaches of contract on the part of the assignee 
or any of his employees, and for all acts, omissions or negligence of any Sub- Contractor or any of his 
employees. 
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C3.4.1 WORKS SPECIFICATIONS 
 
3.4.1.1 APPLICABLE SANS 1200 STANDARDS 

 Although not bound in or issued with this document, the following standardised specifications shall form part 

of the Contract, and, notwithstanding the provisions of clause 2.2 SANS 1200A, the editions specified below will 

apply: 

 

SANS 1200A 1986 General 

SANS 1200C 1982 Site Clearance 

SANS 1200D 1990 Earthworks 

SANS 1200DB 1989 Earthworks (Pipe Trenches) 

SANS 1200DK 1996 Gabions and Pitching 

SANS 1200LB 1983 Bedding (Pipes) 

SANS 1200LE 1982 Stormwater Drainage 

 
3.4.1.2 APPLICABLE NATIONAL AND INTERNATIONAL STANDARDS 

 No other standards than those mentioned in 3.4.1.1 above are deemed to be applicable. 

 3.4.1.3 PARTICULAR / GENERIC SPECIFICATIONS 

 In certain instances, the Standard Specifications listed in 3.4.1 above allow a choice to be specified in the Scope 

of Work between alternative materials or methods of construction.  Allowance is also made for additional 

requirements to be specified to suit each particular contract.  Details of such alternatives of additions are 

contained in this part of the Scope of Works.  In addition, it contains some supplementary specifications 

required for this particular contract.  Sub-clauses referred to are those in the relevant Standardised 

Specification.  

 The number of each clause and each payment item in this part of the project specifications consists of the 

prefix PS followed by a number corresponding to the number of the relevant clause or payment item in the 

standard specifications. The number of a new clause or a payment item which does not form part of a clause or 

a payment item in the standard specifications and which is included here, is also prefixed by PS followed by a 

new number. The new numbers follow on the last clause or item number used in the relevant section of the 

standard specifications. 

3.4.1.4 CERTIFICATION BY RECOGNIZED BODIES 

 Not applicable to this contract. 

3.4.1.5 AGREEMENT CERTIFICATES 

 Not applicable to this contract. 

3.4.2 PLANT AND MATERIALS 

3.4.2.1 PLANT AND MATERIALS SUPPLIED BY THE EMPLOYER 

 No “free issue” plant and materials will be incorporated in this contract. 

3.4.2.2 MATERIALS, SAMPLES AND SHOP DRAWINGS 

 It is a requirement of this contract that all commercial/imported materials to be built into the Works be inspected 

and approved by representatives of the Employer and the Employer’s Agent to ensure adherence to the 

specifications. Samples of all materials will be required to be presented to the Employer’s Agent’s 

Representative (RE) on site for approval. Materials built into the permanent works without prior approval of the 

RE may be ordered to be removed and replaced with approved materials.  Such inspections and approvals may 

include but are not limited to the following: 

¶ Road and layer works materials 

¶ Imported earthworks materials 
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¶ All pipe materials and related pipe fittings and pipe specials 

¶ Manhole lids and covers 

 

3.4.3 CONSTRUCTION EQUIPMENT 

3.4.3.1 REQUIREMENTS FOR EQUIPMENT 

 There are no minimum requirements for any of the construction equipment other than those stated elsewhere in these 

specifications. 

3.4.3.2 EQUIPMENT PROVIDED BY THE EMPLOYER 

 No construction equipment will be provided by the Employer. 

3.4.4 EXISTING SERVICES 

3.4.4.1 KNOWN SERVICES 

 Prior to commencing work, the Contractor shall confirm with all Authorities and Departments concerned and obtain the 

necessary wayleaves for both overhead and underground services affected by the Works and shall satisfy himself that 

he has obtained all the relevant information required to complete the Contract. The Contractor will be liable for obtaining 

all the necessary wayleaves and work permits from the relevant service authorities prior to the commencement of work 

within the road reserve. 

 The Employer will make available all information relating to known services within the site boundaries and the immediate 

vicinity prior to the start of the construction of the works. The Contractor will be expected to expose and detect the 

location of such known services in all locations where they may interfere with the construction of the Works. Where such 

known services are located, the Contractor will be expected to mark and keep accurate records of the location and depth 

of services. The Contractor must provide the complete set of records to the Employer’s Agent and highlight deviations 

from the Employer’s as-built records. The Employer’s Agent will then determine if any amendments are required to the 

design. 

3.4.4.2 TREATMENT OF EXISTING SERVICES 

 The Contractor will be required as part of this contract to connect all piped services to the existing surrounding 

infrastructure. Where outages to sections of the water and sewer networks are required, the Contractor is expected to 

apply to the Employer for such outages in a timeous manner. Connection to any of the existing services will be done 

strictly according to the requirements of the municipality. 

3.4.4.3 USE OF DETECTION EQUIPMENT FOR THE LOCATION OF UNDERGROUND SERVICES 

 Where exposure of existing services by hand excavation is not feasible it is expected that the Contractor will acquire and 

make use of appropriate detection equipment. Costs for the purchase and/or hire of basic cable route and pipe flow 

detection equipment is assumed to be included in the contract rates. No additional payment will be certified should the 

use of such equipment be required. 

3.4.4.4 DAMAGE TO SERVICES 

 The Contractor will be held liable for damage to all known services and services where the location can be reasonably 

predicted. If an underground service is located within 2m (in all directions) of the position shown on as-built records, it 

will be deemed to be a known service. Damage to unknown services will be the responsibility of the Employer. 

3.4.4.5 REINSTATEMENT OF SERVICES AND STRUCTURES DAMAGED DURING CONSTRUCTION 

 The reinstatement of services and structures damaged by the Contractor during Construction will be the responsibility of 

the Contractor, unless the service or structure to be reinstated is of a specialised nature. Reinstatement of specialised 

services and structures will be done by the Employer for the Contractor’s account. Approval from the RE to be sought 

before commencing with any reinstatement or repair of services and structures. 
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3.4.5 SITE ESTABLISHMENT 

3.4.5.1 SERVICES AND FACILITIES PROVIDED BY THE EMPLOYER 

 The Employer will be responsible for providing electricity to the Contractor. Electricity will be provided via a metered 

supply which will be for the Contractor’s account. The Contractor will be responsible for the application to the 

municipality for an electrical site connection. Any costs related to such application and connection will be deemed to be 

included in the Contractor’s site establishment contract rates. 

 Due to the critical water shortages experienced in the Western Cape, there will be no metered potable water supply 

available at the site, unless otherwise confirmed by the Employer at tender stage. The Contractor will have to allow for 

the collection of treated effluent form the nearest Waste Water Treatment Works. Any costs related to the application for 

and collection of treated effluent including fuel, transport, charges at WWTW plant etc. will be deemed to be included in 

the contract rates. If there are any other sources of water available on site in the form of rivers, streams, fountains or 

groundwater, this needs to be approved by the Employer’s Agent before making use of such source. The Contractor 

should allow for testing of effluent water quality prior to use in the works, unless regular testing of effluent water is being 

done by the Employer at the source of collection. Such results to be provided to the RE for approval prior to such water 

being used in construction of the works. 

 The Contractor must assume that a potable water connection will also not be available for the site camp and labourers 

and must make alternative arrangements for this. 

 Water required for mixing of concrete must be of potable standard and the Employer’s Agent will not allow the use of 

treated effluent for these purposes. The Contractor will be required to arrange water trucks for water delivery to site for 

concrete items of work. 

3.4.5.2 FACILITIES PROVIDED BY THE CONTRACTOR 

 The Contractor will be expected to provide the following services and facilities on site: 

¶ Telecommunication services for use by Contractor and the Employer’s Agent’s Representative -Internet, data and 

cell phone/airtime. 

¶ Ablution facilities 

¶ First aid  

¶ Office, workshop and construction camp facilities  

¶ All security staff employed by the contractor on behalf of the CCT or at any CCT property must be registered with 

Private Security Industry Regulatory Authority (PSiRA). Proof of such registration must be made available to the 

employer’s agent upon request. 

3.4.5.3 STORAGE AND LABORATORY FACILITIES 

 The contractor shall be responsible for his own storage facilities and security thereof. At this stage no laboratories would 

be required on site as all quality control testing must be done by an accredited testing facility. 

3.4.5.4 OTHER FACILITES AND SERVICES 

 Other temporary facilities necessary for providing the works which are not provided by the Employer are as 

follows: 

¶ Telecommunications for all site staff including the RE 

¶ Security services as described elsewhere in this document 

¶ Medical and first aid facilities for all persons visiting or working on the construction site. 

¶ Fire protection services for all activities related to the construction of the works. 

¶ Waste disposal of all construction waste generated by the Contractor 

¶ Temporary sanitation/toilet facilities on site as required by applicable legislation. Separate facilities required for 

males and females where required. 

3.4.5.5 VEHICLES AND EQUIPMENT 

 The following facilities and equipment will be provided by the Contractor for the exclusive use by the RE: 

¶ One furnished office with a minimum floor area of 12m2 
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¶ The office mentioned above to be equipped with a 12000BTU air conditioner in working order 

¶ Basic survey equipment and 2 survey assistants at no charge as reasonably required by the RE 

¶ A3/A4 printer, photocopier and scanner 

¶ Microwave and refrigerator 

¶ The RE will make use of his/her own cellular phone.  The cost of telephone calls and internet usage/subscription will 

be claimed by the Contractor under the relevant payment item and reimbursed directly to the RE. 

3.4.5.6 ADVERTISING RIGHTS 

 Should the Contractor wish to erect any signage or display any advertisements within the site other than the approved 

contract nameboard, it may only be done with the prior written approval of the Employer. 

3.4.5.7 NOTICE BOARDS 

 The Employer or the Employer’s Agent will provide the Contractor with a design for the manufacture of the contract 

nameboard/s. Payment for such nameboard/s will be claimed by the Contractor under the relevant payment item. The 

nameboard/s will have to be erected at the commencement of the works on site and will need to be maintained in good 

condition for the duration of the contract period. The exact position for the installation of the nameboard/s will be pointed 

out to the Contractor by the Employer. 

 The nameboard/s will be removed and disposed of by the Contractor at the conclusion of the defect’s liability period. The 

cost for such removal and disposal needs to be included in the tendered rate allowed for the nameboard/s in the contract 

bill of quantities. 

3.4.6 SITE USAGE 

 The contractor will be allowed to work within the site boundaries. The areas where special precautions must be taken 

and/or working permission to be obtained, will be pointed out on site by the RE on site or the Client Representative / 

Project manager. Any work done outside the allowable area without prior written permission can lead to penalties. 

3.4.7 PERMITS AND WAYLEAVES 

 The Contractor shall be responsible for obtaining all of the necessary wayleaves, permissions or permits applicable to 

working near any existing services or other infrastructure on Site, and shall ensure that any wayleaves, permissions or 

permits obtained by the Employer’s Agent prior to the award of the contract are transferred into the Contractor’s name.  

 The Contractor shall abide by any conditions imposed by such wayleaves, permissions or permits.  The Contractor shall 

ensure that all wayleaves, permissions and permits are current and kept on site and are available for inspection by the 

relevant service authorities on demand. The Contractor shall also ensure that any wayleaves in respect of electricity 

services are renewed timeously every three months. 

3.4.8 ALTERATIONS, ADDITIONS, EXTENSIONS AND MODIFICATIONS TO EXISTING WORKS 

 The Contractor will be required to confirm the position and levels of all existing services and connection points to the 

surrounding pipe and road reticulation networks. Where materials differences in levels and/or position of services are 

discovered the Contractor needs to inform the Employer’s Agent immediately so that the necessary changes can be 

made to the layouts and design levels. 

3.4.9 INSPECTION OF ADJOINING PROPERTIES 

 The contractor will be required to inspect, with the owners, the various properties bordering on the construction site and 

record any pre-existing damage or defects to buildings, structures, roads or pipes. Accurate records need to be kept by 

the Contractor in the event that claims are received from neighbouring property owners for damages to their property. 

3.4.10 WATER FOR CONSTRUCTION PURPOSES 

 Due to the critical water shortages experienced in the Western Cape, there will be no metered potable water supply 

available at the site, unless otherwise confirmed by the Employer at tender stage. The Contractor will have to allow for 

the collection of treated effluent from the nearest Waste Water Treatment Works. Any costs related to the application for 

and collection of treated effluent including fuel, transport, charges at WWTW plant etc. will be deemed to be included in 

the contract rates. If there are any other sources of water available on site in the form of rivers, streams, fountains or 

groundwater, this needs to be approved by the Employer’s Agent before making use of such source. The Contractor 
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should allow for testing of effluent water quality prior to use in the works, unless regular testing of effluent water is being 

done by the Employer at the source of collection. Such results to be provided to the RE for approval prior to such water 

being used in construction of the works. 

 Water required for mixing of concrete must be of potable standard and the Employer’s Agent will not allow the use of 

treated effluent for these purposes. The Contractor will be required to arrange water trucks for water delivery to site for 

concrete items of work. 

3.4.11 SURVEY CONTROL AND SETTING OUT OF THE WORKS 

 The Employer’s Agent will provide the Contractor with survey benchmarks upon the contract commencement date. The 

Contractor will be expected to use these benchmarks as the basis for all survey control and the setting out of the works. 

The Contractor will assume full responsibility for the accuracy of their setting out of the works. The RE will do regular 

inspections on site to confirm the accuracy of the setting out of the works. The Contractor will be expected to make the 

necessary staff and equipment available to the RE for such inspections. Any portions of the work found to be outside of 

the relevant tolerances as specified will have to be redone at the Contractor’s cost. 

3.4.12 LOCAL PRODUCTION AND CONTENT 

 The Contractor will be required to comply with all requirements as stated in this document.  

3.4.13 EMPLOYMENT OF SECURITY PERSONNEL 

 All security staff employed by the contractor on behalf of the Department or at any Departmental property must be 

registered with Private Security Industry Regulatory Authority (PSiRA). Proof of such registration must be made 

available to the employer’s agent upon request. 
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C3.5.1 CONSTRUCTION PROGRAM AND METHODS 

 
The Contractor shall programme the works. 

The Contractor shall indicate in his construction programme, the number of construction teams he envisages will be 

required including the date when each team will start, chainage where each team will commence from and the 

estimated period for which each team will be engaged. 

Construction methods must be of such nature that no property or life on site or adjacent to the works is endangered. 

The Employer accepts no responsibility for work that is done outside the site boundaries without the Engineer's 

approval. 

All open excavations on site must be clearly demarcated and safeguarded before it is left overnight, during weekends 

and on public holidays.  All excavations shall be backfilled and finished to the complete satisfaction of the Engineer.  

The Contractor shall program separately for the detection, exposing and modification of existing services at the start 

of the contract at least fourteen (14) days prior to the proposed crossings.  The position and levels thereof must be 

recorded and forwarded to the Engineer so that any adjustments to the design can be made if necessary. No extension 

of time arising out of any delay in completing this work will be considered. 

The Contractor shall submit within two (2) weeks after site-handover to the Engineer an updated construction program 

indicating all construction activities, phasing, handing over of sections, resources, timelines, monthly expenditure and 

critical path with specific reference to criteria in C3.5.1 for the duration of the construction period indicated for approval. 

The Contractor will not be allowed to commence with any work before this program has been agreed upon and 

approved by the Engineer. 

The Contractor himself is responsible for liaison and the necessary arrangements with property owners, relevant local 

and road authorities, Eskom, Telkom and Neotel in respect of service crossings and the finalisation and approval of 

the works program. 

The compilation of the construction program and any amendments thereto during the course of construction shall be 

at the cost of the Contractor and shall not be measured elsewhere in this contract. 

The Contractor shall record progress against the program. The Contractor shall draw the Engineer’s attention 

immediately to any activities that fall behind program and shall inform the Engineer how he proposes to get back on 

program.  Progress meetings shall be held monthly on site. 

The Contractor himself is responsible for liaison with property owners with regards to the programming of construction 

activities through private properties and the crossing of access ways to properties at least fourteen (14) days before 

such construction activities commence.  No additional payment will be made in this regard. 

Sufficient photos of existing structures, walls and areas that have to be crossed must be taken by the Contractor and 

handed over to the Engineer before such operations commence. No payment will be made in this regard and it shall 

be deemed to be covered in the preliminary and general items. 

C3.5.2 QUALITY PLANS AND CONTROL 

 
The Contractor shall have a well-documented Quality Assurance system depicting his approach to guarantee quality 

control and the procedures for preventative and corrective actions in order to ensure compliance with the specified 

standards and requirements of this contract. 

The Contractor is required to carry out his own control testing, but if he so wishes, and agrees to abide by the results 

of the Engineer’s check test, he may dispense with his own tests. However, should the Contractor wish to use the 

Engineer’s testing facilities, he will be charged for the various tests at the rates ruling at the time. 

Any additional tests requested by the Contractor or any retests required, due to failure of the initial tests, will be 

charged to the Contractor at the rates ruling at the time. 

The Contractor shall inform the Engineer of any control testing to be done at least 48 hours before such tests are 

required and must allow in his program for the time necessary for the tests and the processing of the results thereof. 
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C3.5.3 PRODUCTS AND MATERIALS USED 

 
All products and materials used that forms part of the permanent works of this contract shall comply with the applicable 

SABS standards. 

C3.5.4 RECORDING OF WEATHER 

 
The Contractor shall erect a rain gauge on site within one week of site establishment or agree with the Engineer to 

use statistics from an approved weather station in the area. 

The Contractor shall record any rainy and windy periods which may adversely affect the contractual time of completion 

in terms of Clause 5.12 of the General Conditions of Contract (2015). 

C3.5.5 FORMAT OF COMMUNICATIONS 

 
All communications regarding the contract shall be channeled through the Engineer and/or his duly authorized 

representative. 

The Contractor shall supply a site instruction book (triplicate) which must be available on site at all times. The site 

instruction book forms part of the official contract documentation. 

A “Progress Report”, “Labour on Site” and “Plant on Site” must be submitted at each site meeting. 

C3.5.6 MANAGEMENT MEETINGS 

 
  Management (site) meetings shall be held once a month for the duration of the project on times and dates to be 

agreed. 
  Technical meetings shall be held once a month for the duration of the project on times and dates to be agreed. 
  Health and Safety management meetings will be arranged by the appointed Health and Safety Officer (HSO) for the 

duration of the contract. 
  Management meetings will be arranged by the appointed Environmental Control Officer (ECO) for the duration of the 

contract. 
 
C3.5.7 PAYMENT CERTIFICATES 

 
The date of measurement of the monthly payment certificate will be agreed at the first site meeting.  All quantities 

must be agreed with the Resident Engineer/Clerk of Works before a payment certificate is submitted. 

C3.5.8 EXISTING SERVICES 

C3.5.8.1 Known services 

 The positions of existing services, insofar as they are known, are shown on the drawings. Items have been allowed 

in the Schedule of Quantities for dealing with and protecting services. 

 The contractor shall take whatever precautions are required to protect these services from damage during the period 

of the contract. 

  C3.5.8.2 Treatment of existing services 

 The treatment of existing services, i.e. their termination, diversion of continued use, either temporarily or permanently, 

if required, is shown on the relevant drawings.  Any services encountered on site which are not shown on the drawings, 

must be pointed out to the Engineer.  The Engineer will issue further instruction with regard to the treatment of these 

services. 

C3.5.8.3 Use of detection equipment for the location of underground services 

 Specialist equipment for the detection of underground services shall only be used or hired on instruction of the 

Engineer. 

C3.5.9.4 Damage to services 

 If existing services are not shown on the drawings but the existence thereof can be reasonably expected, the 
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Contractor shall, in conjunction with all relevant authorities, determine the exact depth and location of such services 

before the commencement of construction.  After locating the exact position of services, whether indicated on the 

drawings or not, such services shall be deemed to be known services and the Contractor shall be liable for all costs 

and subsequent costs arising from the damage thereof as a result of the Contractor’s activities.  These services must 

also be indicated on the “Record” drawings. 

C3.5.8.5 Reinstatement of services and structure damaged during construction 

 The requirements and reinstatement procedures for the notification and repair of damage to services, penalties 

applicable to the damage of services, etc. will be discussed at the first meeting (site hand-over). 

C3.5.9 SITE ESTABLISHMENT 

C3.5.9.1 Services and facilities provided by the Employer 

(i) Source of Water Supply 

 The Contractor may make application to the Local Authorities for a clean water supply point, but shall bear all 

the costs for the installation of such supply point. Water used by the Contractor from the Employer’s mains will 

be charged for at the tariffs ruling at the time of use. 

 The Contractor shall make himself thoroughly acquainted with the regulations relating to the use of water and 

shall take adequate measures to prevent the wastage of water. 

 The Employer accepts no responsibility for the shortage of water due to any cause whatsoever, nor additional 

costs incurred by the Contractor as a result of such shortage. 

 The Contractor shall take note that no direct payment will be made for any costs incurred for the provision of 

a water supply point nor for the cost of water drawn. Payment for the aforementioned shall be deemed to be 

covered by the rates and prices tendered and paid for the various items of work included under the Contract. 

(ii) Source of Power Supply 

 The Contractor is to make his own arrangements with the Electrical Service Provider for electricity supply, if 

required, and shall pay establishment and consumption costs at the tariffs ruling at the time. 

(iii) Location of Site Camp, Materials Storage and Temporary Stockpiling Area 

 The position of the site camp, designated area for materials storage and temporary stockpiling shall be 

submitted to the Engineer for approval. 

 The Contractor shall confine his camp and storage of materials to the designated areas. On completion of the 

construction works the surface of the areas utilised shall be re-instated to the original state. 

C.3.5.9.2 Facilities provided by the Contractor 
 

(i) Temporary Offices 

As detailed elsewhere in this document. 
 Site meetings will be held in the Contractor’s site office. 
 
(ii) Sanitary facilities 

 

 The Contractor shall supply chemical toilets for use by his workmen. The number of toilets shall be based on 
one toilet per fifteen personnel on site. 

 Under no circumstances will the Contractor’s staff be allowed to use public toilet facilities. 
 
(iii) Telephone facilities 

 

 No telephone facilities are required for the Engineer. 
 

(iv) Housing for Contractor’s employees 

 

 No housing is available for the Contractor's employees, and the Contractor shall make his own arrangements 
for housing his employees or transporting them to and from the site. The Contractor is in all respects 
responsible for the housing and transporting of his employees, and for the arrangement thereof, and no 
extension of time due to any delays resulting from this, will be granted. 
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C3.5.9.3 Storage and laboratory facilities 

No storage and laboratory facilities are required on site. 

C3.5.9.4 Other facilities and services 

No housing is available for the Contractor’s employees, and the Contractor shall make his own arrangements for 

housing for his employees or transporting them to and from the site.  The Contractor is in all respects responsible for 

the housing and transporting of his employees, and for the arrangement thereof, and no extension of time due to any 

delays resulting from this will be granted. 

C3.5.9.5 Advertising rights 

The Contractor will be permitted to erect a maximum of two (2) of his own name boards in positions approved by the 

Engineer.  The Engineer reserves the right to order the removal of these boards if they are not kept in good repair. 

C3.5.9.6 Notice boards 

The name board required shall be as detailed on Standard Drawing in the tender document under Part C5. 

C.3.5.10 PERMITS AND WAY LEAVES 

The Contractor shall obtain the necessary permits and wayleaves from the relevant authorities before any construction 

work may commence. The Employer/Engineer will provide the necessary drawings for the application of the permits 

and wayleaves. 

The Contractor must allow in his preliminary and general rates for the costs to obtain the permits and wayleaves, as 

well as in his construction programme. 

C3.5.11 ALTERATIONS, ADDITIONS, EXTENSIONS AND MODIFICATIONS TO EXISTING WORKS 

The Contractor must familiarise himself of the position of all existing services and structures and report any 

discrepancies or services not shown on the drawing to the Engineer. 

The Contractor must verify the list of benchmarks shown on the drawings for the setting out of the works, and confirm 

their correctness in the Site Instruction Book. 

C3.5.12 INSPECTION OF ADJOINING PROPERTIES 

If necessary, the adjacent properties or existing services within the site must be inspected with representatives of the 

relevant authorities before commencing with the works.  The Contractor must also take photographs of all existing 

services, streets and structures in the residential area.  Special care should be given to private property. 

C3.5.13 SURVEY CONTROL AND SETTING OUT OF THE WORKS 

Before commencement of work, the Contractor is to liaise with the Engineer to establish exactly the status of all 

boundary pegs in the Township. The position of all erf pegs found will be recorded on a marked-up print of the 

Township. 

The Engineer will issue instructions on alterations, additions, extensions and modifications to existing works if 

necessary. 

C3.5.14 FEATURES REQUIRING SPECIAL ATTENTION 

C3.5.14.1 Safety regulations 

Both the "Factories, Machinery and Building Work Act (Act 22 of 1941) and the "Machinery and Occupational Safety 

Act (Act 6 of 1983)" must, wherever they appear in the SABS 1200 standardised specifications, be substituted by the 

"Occupational Health and Safety Act (Act 85 of 1993)" and Specifications bound into this document. 

The Contractor shall apply suitable proven methods for construction complying with the OHS Act so that his activities 

will not constitute a hazard to his work force, the public or any adjacent property.  All excavations shall be suitable 
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safeguarded and barricaded especially during night-time, weekends or holidays and any other day of inactivity by the 

Contractor.  The Contractor shall also ensure that excavations are shored or otherwise made safe.   

The camp and construction site will be locked after hours to ensure safety of passers-by.  No additional payment will 

be made to the Contractor for complying with these requirements. 

C3.5.14.2 “Record” drawings 

As the work progresses, the Contractor shall keep full records of all amendments to and deviations from the drawings 

as issued to the Contractor at the start of the contract.  The Contractor must submit this information monthly with his 

payment certificate to the Engineer.  The true positions, invert levels and ground levels of all services shall be indicated 

on the drawings, for which purpose the Contractor shall receive a separate complete set of drawings from the Engineer 

at no cost.  The actual position and depth of any future connections, as well as any previously unknown existing 

services shall also be provided. 

The completion certificate shall only be issued after the Engineer has received a properly completed set of “record” 

drawings from the Contractor.  No separate payment shall be made for this service as all costs related thereto shall 

be deemed to the included in the relevant items. 

C3.5.14.3 Finishing and tidying 

Progressive and systematic finishing and tidying will form an essential part of this contract.  Under no circumstances 

shall spoil, rubble, materials, equipment or unfinished operations be allowed to accumulate unnecessarily and in the 

event of this occurring the Engineer shall have the right to withhold payment for as long as necessary in respect of 

the relevant works in the area(s) concerned. 

C3.5.14.4 Work considered to be labour based (labour extensive) 

It is a condition of this contract that the following components of work must be executed using labour based 

construction methods. 

¶ Excavation of trenches in soft material; 

¶ Laying and joining of all pipes with a nominal diameter of 600 mm or less; 

¶ Stormwater manhole construction; 

¶ Backfilling of all trenches with compaction excluded; 

¶ Placing and finishing of concrete of small concrete for small concrete works; 

¶ Fencing work; 

¶ All cleaning and finishing off. 

Note: 

The above-mentioned work must be done by local labourers employed by the Contractor, except for key personnel. 

In the Schedule of Quantities, the cost of a compulsory labour- based construction activity is covered by using the 

standard SABS 1200 payment item with no additional extra-over payment item to cover the additional cost of using 

labour-based construction methods. 

C3.5.14.5 Community Liaison Officer (CLO) 

The Contractor must employ on a full-time basis a Community Liaison Official for the entire duration of the contract to 

act as a link between the Contractor, the labourers and the local community.  The CLO will be nominated by the 

Project Steering Committee.  The remuneration of the CLO is calculated at a fixed rate per hour determined by the 

Project Steering Committee for an average 8-hour working day over the full duration of the project. 

The primary task of the CLO will be the recruitment of labourers according to the labour list and the management of 

labour relations with the assistance of the Project Steering Committee. 

The Community Liaison Officer’s duties will be: 

a) To be available on site during normal construction working hours. 

b) To communicate daily with the Contractor and the Engineer to determine the labour requirements with regard 

to numbers and skill, to identify possible labour disputes and to assist in their resolution. 
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c) To attend all meetings in which the community and/or labour is present or is required to be represented.  In 

particular he/she will attend site meetings to report on the local community labour involvement. 

d) To identify, screen and nominate labour from the labour pools provided by the community in accordance 

with the Contractor’s requirement. 

e) To inform local labour of their conditions of temporary employment, to ensure their timeous availability and 

to inform local labourers timeously when they will be relieved. 

f) To attend disciplinary proceedings and to ensure that hearings are fair and reasonable. 

g) To keep a daily written record of his/her interviews concerning community liaison. 

h) To keep a daily written report of all local labour used on the project. 

i) To meet with the Project Steering Committee on a monthly basis before the monthly project progress 

meeting and report back to the project team all items raised in the Project Steering Committee meeting. 
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ANNEXURE A 

 

PRO-FORMA REQUEST FOR INFORMATION (RFI) FORMAT 
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C3.6.1:   Standard Specifications 
 

APPLICABLE STANDARDIZED SPECIFICATIONS 
 
For the purposes of this contract, the following SANS 1200 Standardized Specifications for civil engineering 
construction shall apply: 

 
SABS 1200 A : General (1986) 

SABS 1200  C : Site clearance (1982)  

SABS 1200 D : Earthworks (1990) 

SABS 1200 DB : Earthworks (Pipe Trenches) (1989) 

SABS 1200 DK : Gabions and Pitching (1996) 

SABS 1200 LB : Bedding (pipes) (1983) 

SABS 1200 LE : Storm water drainage (1982) 
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C3.6.2:  VARIATIONS AND ADDITIONS TO THE SANS STANDARIZED SPECIFICATIONS 
 

Each clause with the prefix PS shall refer to the congruent clause in the appropriate section of the standardised or 
particular specification.  Such clause shall either substitute, or supplement, or amend the clause with the same number.  
Where there is no such congruent clause in the standardised or particular specification, the PS clause shall be a new 
clause in the project specification.  Any clause that is referred to in the standardised specification will also include the 
appropriate project specification. 
 
STATUS 
 
In the event of any discrepancy between the project specifications and a part or parts of the SANS 1200 Standardized 
Specifications, the schedule of quantities or the drawings, the project specifications shall take precedence. 
 
The following variations and additions to the following SANS 1200 standardized specifications listed in C3.6.1 are given 
as follows: 

 
SABS 1200 A : General (1986) 

SABS 1200  C : Site clearance (1982)  

SABS 1200 D : Earthworks (1990) 

SABS 1200 DB : Earthworks (Pipe Trenches) (1989) 

SABS 1200 DK : Gabions and Pitching (1996) 

SABS 1200 LB : Bedding (pipes) (1983) 

SABS 1200 LE : Storm water drainage (1982) 

SABS 1200 G : Concrete (Structural)  
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PSA  General 

 

PSA 2.4  Interpretations: Abbreviations 

Add to subclause 2.4(b): 

“The acronym ‘MAMDD’ referred to throughout the document stands for Modified AASHTO Maximum Dry Density.” 

Add after subclause 2.4(b): 

“References to South African National Standards or SANS shall be interpreted as references to South African Bureau of Standards 

or SABS and the two terms are used interchangeably.” 

PSA 3.4  Materials: Quality 

Substitute the second sentence of subclause 3.1 with: 

“Materials shall bear the official mark of the appropriate standard” 

 

Add to the end of the clause: 

“The Contractor is responsible for the cost of all testing to ascertain that materials do comply with the specific minimum 

requirements of the applicable standards.  No additional payment will be made for such verification tests. 

PSA 5.1  Construction: Survey 

Substitute the first paragraph in subclause 5.1.1 with the following: 

“Setting out the works is the sole responsibility of the Contractor and shall be done from benchmarks as indicated on construction 

drawings.  The Contractor shall, within 2 (two) weeks after the site has been handed over to him, ascertain himself of the 

correctness of all pegs and benchmarks.  Any discrepancies must be immediately reported in writing to the Engineer.  Any costs 

or subsequent costs arising from discrepancies not reported shall be the sole responsibility of the Contractor. “ 

PSA 5.2  Construction: Watching, Barricading, Lighting and Traffic Crossings 

Substitute the first paragraph in subclause 5.1.1 with the following: 

“Setting out the works is the sole responsibility of the Contractor and shall be done from benchmarks as indicated on construction 

drawings.  The Contractor shall, within 2 (two) weeks after the site has been handed over to him, ascertain himself of the 

correctness of all pegs and benchmarks.  Any discrepancies must be immediately reported in writing to the Engineer.  Any costs 

or subsequent costs arising from discrepancies not reported shall be the sole responsibility of the Contractor. “ 

PSA 5.4  Construction: Protection of Overhead and Underground Services 

Add the following after the first sentence: 

“Although the services are indicated on the drawings, the Contractor will be responsible for locating the services on site using a 

cable detection device.” 

Substitute A 5.4 with the following: 

As the first activity of the Works and after the instruction to commence with the Works has been issued, the Contractor shall  

ascertain the presence and actual position of all services which can reasonably be expected by a competent contractor to be 

present on, under, over or within the Site. 

All services indicated on all wayleaves (obtained by Contractor, the RE to be informed at all times of the progress by the 

Contractor) and pointed out on site by the local authority will be opened up and surveyed (level, invert, diameter and coordinates).  

These services include (but is not limited to) sewer, water, stormwater, electrical ducts, telecommunications ducts etc.  These 
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services will be reported to the Engineer 10 days before these services will delay the Contractor.  The Contractor must therefore 

open all existing services and report them to the Engineer, 10 working days before the Practical Completion date and/or the Due 

Completion date, is affected.  No claim will be considered for any delays if the Contractor did not follow protocol.  This protocol 

must be clearly indicated on the initial and all adjusted construction programmes together with the time required by the Contractor 

to open all existing services.  The Contractor must allow for at least 20 working days to open and expose the existing services.  

Any financial and time implications due to failure to timeously report to the Engineer will be for the Contractors account.  Therefore, 

the protocol that must be indicated on the programme is as follows: 

The 10 days, as per sequence number 3, is identified as float in terms of Clause 5.6.2.4 of the GCC 2015 (3rd Edition) and may 

only be used on prior approval by the Engineer.  These 10 days must be programmed as a single bar item/activity, in the initial 

programme and subsequent adjusted programmes, as the immediate predecessor to normal climatic conditions and on the critical 

path of the programme. 

 

 

Without in any way limiting his liability in terms of the Conditions of Contract in relation to damage to property and interference 

with services, the Contractor shall obtain the most up-to-date plans as are available, showing the positions of services existing in 

the area where he intends to work. Neither the Employer nor the Engineer offers any warranty as to the accuracy or completeness 

of such plans and because services can often not be reliably located from plans, the Contractor shall ascertain the actual location 

of services depicted on such plans by means of careful inspection of the Site. 

Thereafter, the Contractor shall, by the use of appropriate methodologies, carefully expose the services at such positions as are 

agreed to by the Engineer, for the purposes of verifying the exact location and position of the services. Where the exposure of 

existing services involves excavation to expose underground services, the further requirements of subclauses 4.4 and 5.12.2 of 

SANS 1200 D (as amended) shall apply. 

All services, the positions of which have been determined as aforesaid at the critical points, shall henceforth be designated as 

‘know services’ and their positions shall be indicated by the Contractor on a separate set of drawings, a copy of which shall  be 

furnished to the Engineer without delay and within the time period stated above. 

As soon as any service which has not been identified and located as described above is encountered on, under, over or within 

the site, it shall henceforth be deemed to be a known service and the aforesaid provisions pertaining to locating, verifying and 

recording its position on the balance of the site shall apply. The Contractor shall notify the Engineer immediately when any such 

service is encountered or discovered on the Site. 

Whilst he is in possession of the Site, the Contractor shall be liable for all loss of or damage as may occur to  

a) known services, anywhere along the entire lengths of their routes, as may reasonably be deduced from the 

actual locations at which their positions were verified as aforesaid, due cognizance being taken of such deviations in line and level 

which may reasonably be anticipated, 

b)  and (b) any other service which ought reasonably to have been a known service in accordance with the 

provisions of this clause, The Contractor shall also be liable for (or consequential damage in regard to (a) and (b), whether caused 

directly by the Contractors operations or by the lack of proper protection. 

 

No separate payment will be made to the Contractor in respect of this costs of providing, holding available on the Site and utilising 

the said detecting and testing equipment, nor for any costs incurred in preparing and submitting to the Engineer the Drawings as 

aforesaid. These costs shall be deemed included in the Contractors other tendered rates and prices included in the Contract. 

Payment to the Contractor in respect of exposing services at the positions agreed by the Engineer and as described above will 

be made under the payment items (if any) as may be provided for in the respective sections of the specifications pertaining to the 

type of work involved. 
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PSA 5.5 Dealing with water on works 

Add the following: 

“All work must be protected against flooding and damage by water (storm water, groundwater etc) and the Contractor's prices will 

be held to include for such protection and for any rectification that may be required (including drying out of material or layer works 

or any consequential losses, slow progress, deviations, cofferdams, sumps, well point, labour and pumping of water).Care shal l 

be taken that a free passage for water is maintained in all gutters and waterways.   

Special precautions shall be taken by the Contractor not to change existing conditions by leaving spoil in waterways or by diverting 

water onto private property. The Contractor shall make good any damage and shall settle all claims at his own expense in the 

event of flooding of private or public property occurring through waterways being obstructed by his operations or through the effect 

of any other of his acts or omissions. The Contractor shall be responsible throughout the duration of the Contract, inclusive of the 

Defects Liability Period, for the implementation and maintenance of all soil erosion preventative measures necessary to protect 

any pipeline and the properties through which it passes and land utilised by the Contractor during the Contract from any adverse 

effects of soil erosion, settlement, scour, etc, resulting from the contract works.  

Notwithstanding the types and quantities of anti-erosion measures executed by the Contractor, whether ordered by the Engineer 

or not, and notwithstanding the maintenance work performed on these works, the Contractor shall be responsible for repairing 

and remedying at his own cost all settlement in the trench or elsewhere, all erosion of the trench, of the working area and adjacent 

to it, and on any other areas occupied or used by him during the course of the Contract, all wash-away, scour at waterways, 

deteriorating of  anti-erosion works and any other damage.   

He shall, therefore, be free to carry out at his own expense, such additional compaction of the backfill and such other anti-erosion 

or other works as, in his opinion, will reduce his restoration and repair work during the Contract Period including the Defec ts 

Liability Period and shall provide therefore in his Tender. Unless otherwise allowed for in the Schedule of Quantities, the Contractor 

shall be responsible for all costs in dealing with water and must therefore allow for such costs in his tendered rates.” 

PSA  6.2 Tolerances: Degree of Accuracy 

Degree of Accuracy II is applicable. 

PSA 7.1.1 Testing: Principles: Checking  

Add the following: 

“For compaction tests, the Contractor shall carry out a minimum of one compaction test for every 300m3 of subgrade material 

processed and for every 1500m2 of subbase and base course material placed.  Asphalt cores will be taken every 1000m2 per 

layer for density testing. 

 The Contractor shall test compaction density on all pipe bedding and backfill in trenches at least once for every 20m of each layer 

placed and compacted.  The tendered rates for each of the relevant items shall include the costs of all such control testing and 

no additional claims shall be considered in this regard.  Should the control testing arranged by the Contractor not meet the 

requirements of the specification, the Engineer shall have the right to conduct all such tests at the Contractor’s expense and on 

his behalf.  In this case, the Engineer shall be given 72 hours of notice when testing is required.  No claims shall be considered in 

respect of delays resulting from such testing. 

The Engineer may from time to time carry out his own check tests on the work performed by the Contractor.  Should such tests 

show the Contractor’s control testing to be such that the quality of the Contractor’s work can be called into question, the Engineer 

may order further check tests to be carried out on work already completed.  All costs associated with such subsequent checks 

shall be for the Contractor’s account. 

PSA 7.4 Testing: Statistical Analysis of Control Tests 

Substitute clause 7.4 with the following: 

“Test results shall not be evaluated by statistical methods.  All results shall comply with the specified minimum requirements of 

the materials concerned.” 

PSA 8.2.2 Payment: Time-related Items 
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Add the following: 

“The payment to the Contractor for time-related items shall be adjusted in accordance with the following formula in the event of 

an extension to the Contract: 
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PSA 8.3.2.1 Facilities for Engineer: e) Internet service 

Add new item: 

The Contractor will be responsible for providing the Resident Engineer with Wi-Fi internet services to his/her site office for the 

duration of the contract. Internet must be off a reliable source and a minimum of 10Mbps line speed must be provided. 

PSA 8.3.3 Scheduled Fixed Charge and Value Related Items: Other Fixed Charge Obligations 

Add the following: 

“The Contractor will be responsible for obtaining all relevant wayleaves from all relevant bodies before commencing works.  The 

costs, overheads and profits for obtaining wayleaves and liaising with relevant authorities will be deemed to be included in the 

rate tendered for this item.  In addition, the Contractor will be solely responsible for obtaining these wayleaves and no claims for 

extension of time will be entertained in the event of works being stopped due to wayleaves not being obtained.” 

PSA 8.4 Scheduled time related items 

Add the following payment items: 

PSA 8.4.6 Contractor’s obligation in respect of Health and Safety………………………………….(SUM) 

The tendered sum shall include full compensation for compliance with the requirements of the OHS Act, Regulations and the 

Construction Health and Safety specifications for the full duration of the Contract. The sum will be paid to the Contractor in equal 

monthly payments subject to compliance. 

PSA 8.4.7 Contractor’s obligation in terms of Environmental Management……………………..…(SUM) 

The tendered sum shall include full compensation for compliance with the requirements of the Construction Environmental 

Management Plan and other applicable Environmental legislation for the full duration of the Contract. The sum will be paid to the 

Contractor in equal monthly payments subject to compliance. 

PSA 8.4.8 a) Standing time costs: Plant…………………………………………………………..………..…(DAY) 

The item above will cater for all associated costs relating to standing time charged by the  Contractor for Plant. This rate does not 

refer to singular items of plant, but the entire fleet of plant (worst case scenario) to be used during construction at any time. 

PSA 8.4.8 b) Standing time costs: Labour……………………………………………………………………(DAY) 

The item above will cater for all associated costs relating to standing time charged by the Contractor for Labour. This rate does 

not refer to single labourers, but the entire labour force to be used during construction at any time. 

PSA 8.4.8 c) Standing time costs: Other resources (to be specified by the Contractor…………….(DAY) 

The item above will cater for all associated costs relating to standing time charged by the Contractor for any other resource not 

allowed for in (a) and (b). Should a rate be provided for this item the Contractor needs to specify the resource. 

PSA 8.5 Sums Stated Provisionally by the Engineer 

Add the following payment items: 

PSA 8.5 c) Cost of calls in connection with the contract administration by the Engineer’s Representative 

………………….…………………………………………………..……………………………….……(PROV SUM) 

PSA 8.5 d) Overheads, charges and profit on (c) above……………………………………………….…….…(%) 

PSA 8.5 e) Material testing by commercial laboratories if required by the Engineer….……….…(PROV SUM) 

PSA 8.5 f) Overheads, charges and profit on (e) above…………………………………………………….….(%) 

PSA 8.5 k) Monthly remuneration of Community Liaison Officer……………………..………….…(PROV SUM) 
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PSA 8.5 l) Overheads, charges and profit on (g) above……………………………………………………….(%) 

PSA 8.7 Daywork 

Add the following payment items: 

Labour: 

PSA 8.7 a) Unskilled labour…………………………………………………………………….……..……(HOUR) 

PSA 8.7 b) Semi-skilled labour………………………………………………………………………..……(HOUR) 

PSA 8.7 c) Skilled labour……………………………………………………………..………………..……(HOUR) 

The items above (8.7 (a) to (c)) will cover all costs related with the provision of labour in the  mentioned categories on a dayworks 

basis. Only net working hours will be measured under  daywork and it will be held that the Contractor has made provision in other 

rates for possible  interruptions and standing time. 

Plant: 

PSA 8.7 d) Excavator ….……………………………………………………………….……..……(HOUR) 

PSA 8.7 e) Graders ……………………………….…………………………………………….……..…….(HOUR) 

PSA 8.7 f) Front end Loader ………………………………………………………………………....……(HOUR) 

PSA 8.7 g)  Rollers ……………………………………………………………….…………….……..…….(HOUR) 

PSA 8.7 h) Pneumatic Rollers …………………….……………………………….………..………………(HOUR) 

PSA 8.7 i) Trucks (10m³) ……………………………………………………………….….……..……(HOUR) 

PSA 8.7 j) Water Trucks …………………………………………………………….…….……..……(HOUR) 

PSA 8.7 k) Plate Compactor/Rammer Compactor…..……………………………….……………..……...(HOUR) 

The items above (8.7 (d) to (k)) will cover all costs related to the provision of the various plant  resources on a dayworks basis. 

Only net working hours will be measured under daywork and it  will be held that the Contractor has made provision in other rates 

for possible interruptions and  standing time. It will be assumed that the capacity, specification and size of the plant resources  for 

which rates are provided will be similar to those that will actually be used during the  construction of the works. Where possible at 

tender stage, the specifications of the plant  resources should be specified under this item. 

PSA 8.8.4 Temporary Works: Existing Services 

Add the following:  

“Where the Employer or others carries out work which is the responsibility of the Contractor, all  costs incurred by the Employer 

or the third party will be recovered by means of a deduction from  the Contractor’s monthly payment. 

 

Where hand excavation around existing services does occur, it shall be measured only if it occurs within 3 m above and on both 

sides of cables, and within 500 mm above and on both sides of pipes, as well as all excavations underneath the services. 

PSAB Engineer's Office (SANS 1200 AB) 

PSAB 3.1 Materials: Nameboard  

Replace, after the words ‘…, decorating and detail…’ in the first sentence: “with the relevant standard project nameboard drawing 

as issued by the Engineer.” 

PSAB 3.2 Materials: Office Buildings  
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Add the following after the second paragraph: 

“The Contractor shall supply one office for the exclusive use of the Engineer and one for meetings.  The Engineers office shall 

have a minimum floor area of 12m2, and the meeting room shall have a minimum floor area of 13m2.” 

Substitute sub-paragraph (j) with the following: 

“j) provision of an approved 12 000 BTU air-conditioner” 

Add the following to Cl3.2 after the last paragraph: 

“In addition, the Contractor must supply basic survey equipment and 2 survey assistants at no charge as reasonably required by 

the Engineer.  The Contractor must supply Site Instruction books as required by the Engineer.  The Engineer shall have access 

to a fax machine and photocopier to be provided by the Contractor.  The meeting room shall be furnished with a table and chairs 

to accommodate 10 people.”  

 PSAB 4.1 Plant: Telephone 

Add the following to the last paragraph: 

“The Engineer will make use of his/her own cellular phone.  The cost of telephone calls and internet usage/subscription will be 

covered by the Contractor under payment item 8.3.2.1 (b).” 

PSAB 5.1 Construction: Nameboards  

Add the following to the last paragraph: 

“The nameboards shall be erected within one month of acceptance and shall be placed at the position indicated by the Engineer.  

Any damage to these boards shall be repaired within 14 days of damage.  No payment shall be made in terms of the contract 

prior to the erection of these boards.  In addition, the Contractor shall be permitted to erect a maximum of two of his own boards, 

in positions approved by the Engineer.  The Engineer reserves the right to order the removal of these boards if they are not 

maintained in good condition.” 

PSAB 5.6 Construction: Survey Equipment 

Add the following subclause: 5.6 SURVEY EQUIPMENT 

The Contractor shall provide the following tested and approved survey equipment on site for the duration of the contract and for 

the use of the Engineer whenever needed: 

•  One calibrated automatic level including staff and tripod 

•  One 5m and one 100m tape measure 

The above equipment may, by arrangement, be shared with the Contractor and Engineer’s Representative.  The Contractor shall 

keep the equipment continuously insured and shall indemnify the Employer and Engineer and all their agents against any claims 

for loss, damage or breakage in this regard.  The Contractor will keep the equipment in working order and will keep it clean for 

the duration of the contract.” 

PSAB 8.1 Measurement and Payment 

Add the following: 

“All costs, overheads and profits associated with the items listed above (including those specified in the project specifications) are 

deemed to be included in the rates tendered under SANS1200A (Preliminary and General).” 

SC Site Clearance 

PSC 8.2.11 Take down and re-erect existing fences 

Add the following: 
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The height and type of fences to be taken down and re-erected are to be identified and determined in detail on site by the contractor 

and engineer. The fences that are re-erected are to be re-erected to the same condition as they were before being taken down. 

Item                        Unit 

Take down and re-erect existing fences (Height and type of fence to be determined on site)………………………………………m 

SD Earthworks 

 PSD 2.3 Interpretations: Definitions  

Add the following after the description of ‘Restricted excavation’: 

“Where it is required that earthworks be carried out using labour intensive methods, the definition  “restricted excavation” shall 

read “An excavation required to be carried out using only hand tools,  or where so permitted in terms of the Project Specification, 

with restricted plant usage”. 

Add the following definition before ‘Specified Density’: 

Sand (cohesionless and non-cohesive). For the purposes of the compaction requirements, a non-plastic material of which not less 

than 95 % by mass passes a sieve of nominal aperture size 4,75 mm, and not more than 10 % passes a sieve of nominal aperture 

size 0,075 mm. 

PSD 3.1.2 Materials: Classification for Excavation Purposes: Classes of Excavation 

 Please add the following after the last paragraph: 

“f) Hand Excavation 

The definitions given for soft, intermediate and hard rock excavation under Clause 3.1.2(a), (b) and (c) respectively will not apply 

to those aspects of the earthworks which must be undertaken by labour intensive methods in terms of the Project Specification,  

i.e.  excavations  for  all  pipelines.  For hand  excavation,  the following classifications shall apply: 

“Soft excavation” will be held to be any material which in the opinion of the Engineer can be excavated by  pick  and  shovel ,  

without  the  use  of  pneumatic  or  hydraulic breaking tools  or blasting. 

“Hard rock excavation” will be held to be any material which possesses characteristics of hardness and geological structure which 

in the opinion of the Engineer can most economically be broken up broken up by blasting before removing the material from the 

excavation as soft material. 

The definition of boulder excavation Classes A & B given under Sub-Clauses 3.1.2(d) and (e) will  apply irrespective of whether 

the earthworks are carried out by labour intensive methods or by  any other method.“ 

PSD 4.5 Plant: Avoiding Quagmire Conditions 

Add the following to Sub-Clause: 

“In order to prevent quagmire conditions occurring in the excavations, relatively static plant such as back-actors shall be used 

combined with hand trimming to complete the excavation to final level.  Should the Contractor allow quagmire conditions to 

develop, he shall, at his own expense, take such steps to rectify the conditions as the Engineer may order.” 

PSD 5.1.2.2 Construction: Precautions: Existing Services: Detection, Location and Exposure  

Add the following to Sub-clause 5.1.2.2: 

“If existing services are not shown on the drawings but the existence thereof can be reasonably expected, the Contractor shall, in 

conjunction with all relevant authorities, determine the exact depth and location of such services before the commencement of 

construction.  After locating the exact position of services, whether indicated on the drawings or not, such services shall be deemed 

to be known services and the Contractor shall be liable for all costs and subsequent costs arising from the damage thereof as a 

result of the Contractor's activities.   Exact details of these services will be given to the Engineer. These services must also be 

indicated on the "As Built" drawings.” 
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PSD 5.1.2.3 Protection of Cables 

Substitute "estimated position" in the second sentence of D 5.1.2.3 with "actual or exposed position". 

PSD 5.1.2.4 Negligence 

Substitute D 5.1.2.4 with the following: 

Where a service is damaged because of the contractor’s negligence, any costs arising from such damaged service will be payable 

by the contractor. 

PSD 5.1.4.1 Construction: Precautions: Nuisance: Dust Nuisance  

Add the following to Sub-clause 5.1.4.1 

“The Contractor is responsible for dust control and is liable for any claims that may result from dust nuisance during the contract 

period. No payment regarding the above-mentioned will be made and all costs shall be deemed to be covered by the tendered 

rates.” 

PSD 5.1.6 Construction: Precautions: Road Traffic Control 

Add, after the last paragraph, the following: 

“During the construction of any works across or along public roads, the Contractor shall, in co-operation with, and in accordance 

with any instruction from the relevant traffic authorities, take precautions for the protection of the Works and the safety of public 

and private vehicles and pedestrians in accordance with the requirements of Sub-clauses 5.2 and 5.7 of SANS 1200 A, 5.1.1 and 

5.1.6 of SANS 1200 D.  Temporary traffic signs shall be erected at all diversions.  The number and layout of the traffic signs shall 

comply with the Site Manual entitled “Safety at Roadworks in Urban Areas”, as published by the Department of Transport.  Traffic 

signs shall have a yellow background with either a red / black border.  All temporary signs shall be of the type and size required 

for urban roads, as applicable, as specified in the South African Road Traffic Signs Manual and Chapter 13, Road working Signage 

: Final Draft (June 1996), Road and Traffic Signs Sub-Committee, SCRA (January 1993).” 

PSD 5.2.2.3 Construction: Methods and Procedures: Excavation: Disposal 

Add the following to Sub-clause 5.2.2.3: 

“Excess materials arising from the excavations shall generally be spread out on the adjacent erven and levelled and shaped in 

such a manner that the material so spread allows the erven to drain into the road.  Material arising from excavations and not 

utilised in the above manner shall be disposed of at a licensed municipal dumpsite, or in depressions, dongas and erosion gullies 

as directed by the Engineer. All rates tendered shall be deemed to include any levies or fees payable at such dumpsite.” 

PSD 5.2.2.4 Construction: Methods and Procedures: Excavation 

Add the following Sub-clause: 

5.2.2.4 Excavation by hand around existing services. Where hand excavation is required around existing services it shall be done 

within 3,0 m above and on both sides of cables and within 300 mm above and on both sides of pipes, as well as underneath the 

services. 

PSD 5.2.5 Construction: Methods and Procedures: Transport for Earthworks  

Replace sub clause 5.2.5.1 with the following: 

“Free haul – all material transported within the boundaries of the site or from a commercial source will be regarded as being hauled 

under free haul.  No overhaul will be paid. 

Replace sub clause 5.2.5.2 with the following: 

“Overhaul – Transportation of all excavated material beyond the boundaries of the site will be regarded as being hauled under 

free haul. No overhaul will be paid under this contract. Hauling and transportation costs will be deemed to be included under the 

relevant payment items. 
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PSD 8.3.2 Measurement and Payment: Scheduled Items: Bulk Excavation…………………………… m³ 

Add the following after the item description: 

“All excavation of material classified under a) Soft excavation and b) Intermediate excavation under clause 1200D 3.1.2 will be 

paid for under payment item 1200D 8.3.2 a) as amended here. There will be no separate payment item scheduled for intermediate 

excavation and it will be assumed that the rate tendered for 1200D 8.3.2 a) will allow for both soft excavation and  intermediate 

excavation as classified in 1200D. 

 

PSD 8.3.4 d) Import to fill, material from commercial sources compacted to 90% MOD AASHTO…… m³ 

Add the following: 

“The rate for importation of commercial material (minimum G9 classification or better) shall include all cost of royalties if applicable, 

acquiring suitable material (minimum G9 classification or better), forming of access, removal of overburden, loading, 

transportation, offloading at point of placing, removal of access and replacing overburden. The rate also needs to allow for 

spreading out of material after offloading, watering and compacting of the material in a uniform layer to 90% of MOD AASTHO.   

PSD 8.3.11 Measurement and Payment: Scheduled Items: Grassing or Other Vegetation Cover…….m² 

Add the following: 

“Payment for grassing, hydroseeding and covering with other vegetation of designated areas will be made in stages as follows: 

First Payment: When the area has been prepared and planted/seeded, 60 % of the rate tendered per square metre shall be paid. 

Second Payment: When the area has been initially accepted by the Engineer, a further 30 % of the rate tendered per square 

metre shall be paid in respect of the re-measured area which is accepted. 

Third Payment: At the end of the maintenance period the outstanding amount will be paid in respect of the actual re-measured 

area of grass and other vegetation finally accepted by the Engineer for payment.  

The rate tendered and paid for shall include full compensation for trimming of existing slopes, supply and spreading of compost 

and/or manure, preparation of the soil, watering, supply and planting of grass and other vegetation and maintenance of the covered 

areas, including all labour, supervision, specialist advice, materials, transport, plant, equipment and incidentals necessary to 

complete the work and bring the covered areas into the condition required for final acceptance, and shall include for any loss due 

to vegetation failing to establish a satisfactory cover of living vegetation in which gaps larger than 150 mm do not occur.” 

PSD 8.3.14 Supply and install bio-degradable jute netting to steep slopes……………………………… m² 

The rate shall cover the cost of supplying and staking of the netting to manufacturer’s specifications as well as all establishment 

and set-up costs and maintenance for the duration of the project. 

SDB Earthworks (Pipe Trenches) 

PSDB 3.1 Materials: Classes of Excavation 

Please add the following after the last paragraph: 

“Classification of excavation by mechanical means for measurement and payment shall either be soft excavation or hard rock 

excavation, notwithstanding the provisions of subclause 3.1 of SANS 1200 D. Intermediate material shall be classified as soft 

material and will not be measured or paid for separately. 

Please add the following after the last paragraph: 

The definitions given for soft, intermediate and hard rock excavation under Clause 3.1.2(a), (b)  and (c)  of SANS 1200D 

respectively will not apply to those aspects of the trench excavation  which must be undertaken by labour intensive methods in 

terms of the Project Specification, i.e.  excavations for all pipelines.  For hand excavation,  
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the following classifications shall apply: 

“Soft excavation” will be held to be any material which in the opinion of the Engineer can   be excavated by pick and shovel,  

without the use of pneumatic or hydraulic    

breaking tools or blasting. 

“Intermediate excavation” will be held to be any material which possesses characteristics of hardness and geological structure 

which in the opinion of the Engineer requires breaking by pneumatic or hydraulic means before removing the material from the 

excavation as soft material. 

“Hard rock excavation” will be held to be any material which possesses characteristics of hardness and geological structure which 

in the opinion of the Engineer can most economically be broken up broken up by blasting before removing the   material from the 

excavation as soft material. “ 

Please add the following after the last paragraph: 

“All excavation of material classified under a) Soft excavation and b) Intermediate excavation above will be paid for under payment 

item 1200DB 8.3.2 a). There will be no separate payment item scheduled for intermediate excavation and it will be assumed that 

the rate tendered for 1200DB 8.3.2 a) will allow for both soft excavation and  intermediate excavation as classified above. 

PSDB 3.5 Materials: Backfill Material 

Replace “from trenches” in Cl 3.5(a) with: 

“…from trenches, channels and/or any other necessary excavations on site” 

 Replace Cl 3.5(b) with: 

“All pipe and duct trenches across roadways shall be backfilled with selected material (G7 or  higher) from commercial sources.” 

PSDB 3.6.1 Materials: Materials for Reinstatement of Roads and Paved Areas: Subbase and Base 

Substitute Cl 3.6.1 with the following: 

“Where trenches cross or run adjacent to surfaced roads and paved areas of which the surfaces  are scheduled to be reinstated, 

the material excavated from the existing base and/or sub-base  pavement layer(s) shall be set aside and used in the reconstruction 

of the sub-base layer.  Where  applicable, new material complying with the requirements of SANS 1200 MF shall be used in the  

reconstruction of the base layer.  Any shortfall in material for the reconstruction of the sub-base  layer shall be made up by the 

use of material complying with the requirements of  SANS 1200 ME.” 

PSDB 3.7 Materials: Selection 

Add the following: 

“Notwithstanding the above, in terms of which the Contractor has a choice regarding methods of selection, the Contractor must 

use selective methods of excavation. The Contractor shall selectively remove and separate the suitable material from unsuitable 

material and place it adjacent to the trench for reuse as backfill, selected fill, selected granular material or for other use as ordered 

by the Engineer. 

Material which, in terms of Sub-clause 6.2 of SANS 1200 D or SANS 1200 LB, is too wet for immediate use in the trench (but 

which is otherwise suitable) will not be regarded as “unsuitable” material and, if so ordered by the Engineer, the Contractor shall 

spread such material in a suitable area until it has dried sufficiently for later use. When preparing his programme and construction 

methods, the Contractor shall make allowance for selective excavation and the handling and drying out of material which is too 

wet for immediate use.  

 PSDB 4.1 Plant: Excavation Equipment  

Add the following: 

“All excavations exceeding the specified widths shall be backfilled with approved selected material.  No payment shall be made 
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for this and all relevant costs shall be deemed to be included in the tendered rates.” 

PSDB 4.2 Plant: Control of Water 

Add the following: 

“One set of dewatering equipment shall consist of pumps, pipes, well points and other equipment necessary for keeping the 

trenches sufficiently free from water for dewatering of excavations up to 4 m depth and a trench length of 45 m for both sides or 

70 m on one side.” 

PSDB 5.6.2 Construction: Backfilling: Material for Backfilling 

Substitute "from trench excavations" in the first paragraph of Cl 5.6.2 with "from trench excavations, channel excavations and/or 

any other excavations on site” 

PSDB 5.6.3 Construction: Backfilling: Disposal of Soft Excavation Material 

Replace the first sentence of clause 5.6.3 with the following:  

“Excavation material from the trench, which is unsuitable or has become surplus because of bulking, displacement by the pipe 

and importation, shall be disposed of anywhere within the boundaries of the site. Disposal will be mainly along the trench servitude, 

but the Engineer may direct that the material be spoiled elsewhere on site to make up deficiency in backfill material or as general 

fill material on site. Approval to be sought from Engineer prior to disposal. 

PSDB 5.7.2 Construction: Compaction: Areas Subject to Traffic Loads 

Add the following: 

“Backfill of all pipe trenches that fall under roadways shall be compacted to 95% of MAMDD  density for cohesive materials and 

sand backfilling shall be compacted to 100 % of MAMDD  density.” 

PSDB 5.9.4 Construction: Reinstatement of Surface: Bitumen Roads:  Sub-base And Base: 

 PSDB 5.9.5.1 Add the following: 

“Any additional imported material required for the reinstatement of selected layers, sub-base or  base shall comply with the 

requirements of the relevant standardised specifications.” 

Construction:  Reinstatement of Surface: Bitumen Roads:  Surfacing: 

Add the following: 

“The thickness of the asphalt shall match that of the existing roadway, with a minimum thickness  of 30mm.” 

PSDB 8.1.2 b) Measurement and Payment: Basic Principles  

Replace subclause (b) with the following: 

“Separate items will be scheduled for lengths of trench of depths not exceeding certain depths as  per the bill of quantities”. 

PSDB 8.1.2 c) Measurement and Payment: Scheduled Items: Excavation 

Replace the last sentence of subclause (c) with the following: 

“The ground surface will be that existing after any bulk excavation has been carried out and before  any embankment has been 

constructed, unless a portion of the embankment has to be  constructed in order to achieve an acceptable cover over a pipe that 

is to be installed, in which  case measurement will be made from the level of embankment that produces an acceptable  minimum 

cover over the pipe. The depth of the excavation for measurement and payment purposes will be as specified in Sub-clause 8.1.2 

(b).” 
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PSDB 8.3.2 a) Measurement and Payment: Scheduled Items: Excavation………………………………...(m³) 

 Insert the following in paragraph three after “excavation,”: 

“sourcing of backfill material as specified in 5.6.2,” 

Add the following after the last paragraph under subclause (a)): 

“The rates for excavation of trenches shall also cover the costs of battering trench sides or providing shoring to trenches as 

deemed necessary by Contractor in light of his obligations under the Occupational Health and Safety Act. 

Where battering of trench side slopes is chosen in lieu of shoring, the rate shall also cover any additional protection of services, 

replacement of erf pegs or any other additional cost resulting from battering the side slopes. 

The depth of excavation in street reserves shall be measured from the final finished level. 

In cases where services lay parallel to steep slopes, the depth of the excavation will be measured along the centre of the trench 

(on the route of the service). 

The rate for excavation for subsurface drains shall cover the cost of excavation and spoil of surplus material as described in 

D5.2.2.3. 

The rate shall also provide for the fact that the excavation width in sand will be wider than normal and that fast excavation and 

backfill will reduce ground water seepage. 

All excavation of material classified under a) Soft excavation and b) Intermediate excavation under clause 1200D 3.1.2 will be 

paid for under payment item 1200DB 8.3.2 a) as amended here. There will be no separate payment item scheduled for 

intermediate trench excavation and it will be assumed that the rate tendered for 1200DB 8.3.2 a) will allow for both soft and  

intermediate trench excavation as classified in 1200D. 

PSDB 8.3.5 a) Measurement and Payment: Scheduled Items: Existing Services That Intersect or Adjoin  a Pipe 

Trench……………………………………………………………..………………………….(No) 

Add the following to the end of sub clause (a):   

“Existing services with a depth of cover exceeding 300 mm, measured from the bottom of  excavation to the top of the existing 

service shall not be measured and paid for.  These will be  distinguished between existing trunk services and existing erf 

connection. The rate shall also allow for the following costs:  i) Sufficient photos have to be taken of existing services and handed 

over to the   Engineer before they are being crossed, if there is a possibility of a difference   in opinion over the condition of those 

services, especially on private property.  ii) If such a service is damaged, it has to be repaired to its original condition or if   possible, 

to a standard agreed to in writing with the relevant owner.   

Add the following to the end of sub clause (a):   

“Existing services with a depth of cover exceeding 300 mm, measured from the bottom of excavation to the top of the existing 

service shall not be measured and paid for.  These will be  distinguished between existing trunk services and existing erf 

connection. The rate shall also allow for the following costs:  i) Sufficient photos have to be taken of existing services and handed 

over to the   Engineer before they are being crossed, if there is a possibility of a difference   in opinion over the condition of those 

services, especially on private property.  ii) If such a service is damaged, it has to be repaired to its original condition or if   possible, 

to a standard agreed to in writing with the relevant owner.  

This  agreement has to be approved by the Engineer.  iii) If such a service is removed, it has to be replaced as per original.” Add 

the following to the end of sub clause (b): “The unit "number" will only be used for services such as poles and trees. No payment 

will be made for overhead services that do not rest directly on the ground except where allowance is made for this in the schedule 

of quantities. 

Existing services that rest directly on the ground e.g. poles, walls and structures are handled in the same way as underground 

services, but the axis of the service will be determined as follows: The vertical axis is defined as the nearest side or corner of the 

existing structure to the excavation, measured at the point where the structure and natural ground level intersect. The horizontal 

axis will be at the point where the structure and the natural ground level intersects.  In this instance, where the excavation falls 
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above the 45° line but within 1,0 meter horizontally from the structure, the service will also be measured as adjoining. If the 

structure, according to the abovementioned, does not qualify as an adjoining service but the foundation of the structure is such 

that if a 45° line drawn from the nearest bottom corner thereof cuts through the excavation, the structure will be measured as an 

adjoining service if approved by the Engineer.  These will be distinguished between existing trunk services and existing erf 

connection. 

Add the following item after 1200DB 8.3.6.1 d): 

PSDB 8.3.6.1 e) Measurement and Payment: Scheduled Items: Finishing: Reinstate road layerworks up to top of base 

course level….………………………………………………………………………. (m²)  

“The rate tendered shall include all costs associated with the reinstatement of layers as shown on the drawings.  The rate tendered 

shall also include all costs associated with the reinstatement of layers as shown on the drawings.  For road surfaces this includes 

150mm in-situ material compacted to 100% MAMMD, 150mm G5 subbase compacted to 95% MAMMD and 150mm G4 base 

compacted to 98% MAMMD.  All costs, overheads and profits associated with restoring the road surface and all underling 

layerworks are deemed to be covered by the rates tendered.”  

PSLB Bedding (Pipes) 

PSLB 1.1 Scope  

Add, after the first sentence, the following: 

“This specification also covers the bedding required for electric cables and cable ducts.” 

PSLB 3.1 Materials: Selected Granular Material  

 Replace the clause with the following: 

“Selected granular material shall be an aggregate, sand or granular material, all of a non-cohesive nature and free from any 

organic material, of which the grading analysis shows 100 % passing a 13,2 mm sieve and not more than 5 % passing a 0,075 

mm sieve. 

The Contractor shall, at least 14 days before commencing bedding operations, submit a sample of the material he intends to use 

as selected granular material to the Engineer for approval. 

Where selected granular material from excavations on site the Contractor shall ensure it conforms to the above requirements. 

In very wet conditions and if so, ordered by the Engineer, a non-plastic crushed material with the specification as stated below 

should be used for bedding cradle. 

a) Grading 

                                  Sieve size (mm)                                           % Passing 

                                       19,0                                                               100 

                                       13,2                                                             84 - 100 

                                        9,50                                                            70 - 84 

                                        4,75                                                            45 - 65 

                                        2,36                                                            29 - 47 

                                        1,18                                                            19 - 33 

                                        0,60                                                            13 - 25 

                                        0,30                                                            10 - 18 
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                                        0,15                                                             6 - 13 

                                        0,075                                                           4 - 10 

b)  Crusher value 

The aggregate crushing value, calculated at minus 13,2 mm plus 0,5 mm fraction, may   not exceed 29. 

PSLB 3.2 Materials: Selected Fill Material 

 Replace the clause with the following: 

“Selected fill material will comply with the provisions of SANS 1200LB Cl 3.1 as amended” 

PSLB 3.3 Materials: Bedding  

 Replace the first sentence with the following: 

“For rigid pipes, Class B bedding will be used throughout.” 

PSLB 5.1.4 Construction: General: Compaction 

Replace:  

“…90% MAMDD” with “93% MAMDD (100% for sand)”. 

PSLB 8.1.3 Measurement and Payment: Principles: Volume of Bedding Materials 

Add the following: 

“The volume of bedding material shall be measured net, and shall exclude the volume occupied by the pipe.” 

PSLB 8.1.4 Principles: Separate Items for Cradle and Blanket 

Replace the clause with the following: 

“No distinction shall be made as regards material for the bedding cradle and selected fill blanket, and the material shall comply 

with the requirements for material for bedding cradle.” 

PSLB 8.1.5 Principles: Disposal of Displaced Material 

Add the following: 

“All surplus and unsuitable material as described in Cl 8.1.5 shall be disposed of as described in SANS 1200D Cl 5.2.2.3 and PSD 

5.2.2.3.” 

PSLE Stormwater Drainage 

PSLE 3.1(d) Materials: Culvert Units and Pipes: Skewed Ends 

Replace the subclause with the following: 

“Where pipe culverts are to be constructed with a skew angle of more than 20°, the skew ends shall be cut on site.” 

PSLE 5.2.2 Construction: Bedding and Laying: Pipe Culverts  

Add the following: 

“All pipes shall be laid on Class B bedding, as specified in SANS 1200 LB.  Spigot and socket pipes with rubber ring joints must 

be used exclusively” 



Contract: SSC WC 04 (2024/2025) DALRRD 
Part C3: Scope of Work 

Section C.3.6: Specifications 

 
 
 

  
175 

PSLE 8.2.8 Supply and Install Manholes, Catchpits  

Substitute LE 8.2.8 with the following: 

“The unit of measurement shall be the number of each, in the depth increments as scheduled, fully installed in accordance with 

the details shown on the drawings. The rate shall cover the cost of excavating and  backfilling with approved selected material 

from site borrow pits, stockpile or commercial sources, compacted to 93 % of MAASHTO density (100 % for sand), supplying and 

installing of all material and accessories, the  inlet kerbs and the channel adjacent thereto as well as for the removal and spoil 

of all surplus material.  The rate shall also include the connection of pipes to manholes, catchpits, etc. and of building pipes into 

the walls of such structures, but not for the cutting of skewed ends.” 

Add the following to LE 8.2.8 

d) Headwalls: 

“The unit of measurement shall be the number of each, in the depth increments as scheduled, fully installed in accordance with 

the details shown on the drawings. The rate shall cover the cost of excavating and backfilling with approved selected material 

from site borrow pits, stockpile or commercial sources, compacted to 93 % of MAASHTO density (100 % for sand), supplying and 

installing of all material and accessories, the inlet kerbs and the channel adjacent thereto as well as for the removal and spoil of 

all surplus material.  The rate shall also include the connection of pipes to the headwall, building pipes into the walls of such 

structures and for the cutting of skewed ends.” 

PSLE 8.2  Measurement and Payment: Scheduled Items 

Add the following payment items: 

PSLE 8.2.15  Supply and Install Subsurface Drains According to Drawings……………………….……(m) 

The length shall be measured on the centre line of the completed subsurface drain.  The rate shall cover the cost of supplying, 

transporting, off-loading and installing all materials as well as for backfilling with suitable  granular material, compaction, 

cutting, wasting, overlapping and installing of the materials where applicable. 

PSLE 8.2.16  Connecting Subsurface Drains To Manholes, Kerb Inlets, Etc……………………………..(No) 

The unit is the number of subsurface drain pipes built in at manholes or kerb inlets.  The rate shall cover the cost of all labour, 

plant and materials necessary to connect the subsurface drain to manholes and/or kerb inlets, and making the structure watert ight, 

all as shown on the drawings. 

PSLE 8.2.17 Construct detention pond outlet structure as per detail……..………….…………………..(No) 

The rate tendered shall include full compensation for all works associated with constructing the stormwater outlet for the detention 
pond as shown on the relevant detail. The tendered rate shall include all formwork and concrete, pipe work, excavation, temporary 
works and all backfill associated with the construction of the outlet. Provision should also be made in this item for approximately 
0.25 tons of reinforcing steel per outlet structure.
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SITE INFORMATION  
 
AREA    : PINEVALLEY 

MUNICIPALITY   : WITZENBERG MUNICIPALITY 

DISTRICT   : CAPE WINELANDS DISTRICT MUNICIPALITY 

GPS COORDINATES:   : LATITUDE    33°25'0.29"S 

        LONGITUDE    19°11'13.74"E 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Note: A geotechnical report is included below in Section C7. 
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REFERENCES T O  THE SCOPE OF  WORKS  IN  TERMS  OF  THE OCCUPATIONAL  HEALTH 

AND SAFETY ACT AND REGULATIONS:  HEALTH AND SAFETY SPECIFICATION 

 

 
1.  SCOPE  

 
1.1  Scope of Specification 

 
This   specification   covers   the   principles, duties, responsibilities,  liabilities,   and   
requirements applicable in respect of health and safety in the work place on construction 
work. 

 
This d o c u m e n t  c o n s t i t u t e s  t h e  Em p lo ye rs ’ H e a l t h   and  Safety  Specification   
as  defined  in  the Construction Regulations, 2003 of the Occupational Health and Safety 
Act (Act 85 of 1993). 

 
This s p e c i f i c a t i o n    applies  to  tunnelling  although  the  minimum  requirements   for  
tunnelling  are contained  in  the  Mines  Health  and  Safety  Act.  This spec if icat ion   
however  does  not  apply  to underground construction at this point in time as covered by 
the Mines Health and Safety Act, 1996 (Act 29 of 1996) as amended. 

 
1.2  Philosophy 

 
Some of the terms and requirements of the Occupational Health and Safety Act and its 
Regulations may be novel to Contractors.    This  specification  has  therefore  been  prepared  
as  an  instructive guideline without being prescriptive,  constraining  the competitive  
advantage  or interfering  with the legal obligations of the responding parties. 

 
The Health and Safety Plan required in terms of this specification may also be novel to 
Contractors. This specification has therefore been prepared in such a way to allow 
Contractors to employ the services of specialist consultants for the preparation and 
implementation of the same during the construction of the Works. 

 
Health and safety can only be assured on construction works if all stakeholders buy into 
the Health and Safety plan and when the health and safety of all is an integrated line 
accountability of all management staff and workers on site. The management systems that 
are provided for in this specification is to enable the performance statistics of health and 
safety to be regularly captured, the intention  of  these  systems  is  not  to  achieve  health  
and  safety  by  policing  the  conduct  of  the Contractor’s employees. 

 
In addition to ensuring health and safety, the intention of the management system is rather 
to commercially  exploit the benefit of doing things right the first time that goes hand in 
hand with top health and safety performance.   Accidents and injuries never pay. The loss 
of production  and the cost  of  injuries,  however,  relatively  infrequent  they  may  be,  far  
outweigh  the  effort  required  to maintain top health and safety on construction. 

 
The specification accordingly provides for: 
a)  Independent periodic audits to ensure an unbiased pursuit of health and safety,  
b)  Follow-up audits to ensure the implementation of prescribed remedial actions, 
c)  The review of the efficiency and effectiveness of the Contractor’s Health and Safety 
 Plan, 
d)  The  preparation  of  regular  reports  of  inspections  and  accidents  to  enable  the  

tracking  of changes in health and safety performance, 
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e)  The monitoring  of conditions  on a continuously  pro-active  basis  to ensure  that 
 hazards are without  delay  identified,  assessed  and remedied  should  it threaten  
 the health  and safety  of persons and property, 
f)  Ad hoc inspections to ensure that health and safety is pursued with dedication and 

not out of intimidation or coercion, and 
g)   Development of all aspects of the Contractor’s Health and Safety Plan. 

 
The  fundamental  intention  of  this  specification  is that  the  preservation  of  health  and  
safety  will become a core value of all involved during the construction of the Works. 

 
This  Specification   does  not  require  the  preparation   of  an  unduly  extensive  or  
complex  risk assessment.  The Contractor  should rather prepare a risk assessment  which 
takes the size of the project, the size of the Contractor’s organization, the conditions of the 
workplace and the nature, complexity  and  significance  of the  hazards  likely  to be 
encountered  during  the  execution  of the Works into account. 

 
2.   INTERPRETATIONS 

 
2.1  Supporting specifications 

 
Where this specification is required for a project, the following specifications (as 
amended) shall, inter alia, form part of the contract document: 

 
a)  Occupational Health and Safety Act, 1993, and its regulations which shall include, 

but shall not be limited to the following: 
 

Construction Regulations, 2003,  
General Safety Regulations, 
General Administrative Regulations, 1996,  
Driven Machinery Regulations, 1988,  
Electrical Installation Regulations, 1992,  
Electrical Machinery Regulations, 1988, 
Environmental Regulations for Workplaces, 1987, and 
Facilities Regulations, 1990. 

 
b)    Clauses 4.5.2, 4.6, 4.7 and 4.8 of the Contract Data. 

 
2.2  Application 

 
This  specification  contains  clauses  that  are  applicable  to  the  occupational  health  
and  safety requirements of the Occupational Health and Safety Act, 1993 and its 
Regulations, in particular the Construction Regulations, 2003 promulgated on 18 July 2003 
in terms of Section 43 of the Act. 
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2.3  Definitions 
 

In the Contract (as defined in clause 1.(1)(e) of the Conditions of Contract) the following 
words and expressions shall have the meanings hereby assigned to them except where 
the context otherwise requires: 

 
(a)      “Assistant Construction Supervisor” means a competent person appointed in 

accordance with regulation 6.(2) of the Construction Regulations, 2003, in writing 
by the Contractor, with written notification to the Engineer. 

(b)      “Batch Plant Supervisor” means a competent person appointed in accordance with  
regulation  18.(1)  of the Construction  Regulations,  2003, in writing by the 
Contractor,  with written notification to the Engineer. 

(c)      “Construction   Health   and   Safety   Officer”   means   a   competent   person   
appointed   in accordance with regulation 6.(6) of the Construction Regulations, 2003, 
in writing by the Contractor, with written notification to the Engineer. 

(d)      “Construction  Supervisor”  means  a  competent  person  appointed  on  a  full-time  
basis  in accordance with regulation 6.(1) of the Construction Regulations, 2003, in 
writing by the Contractor, with written notification to the Engineer. 

(e)       “Construction Vehicles & Mobile Plant Inspector” means a competent person 
appointed in accordance with regulation 21.(1)(j) of the Construction Regulations, 
2003, in writing by the Contractor, with written notification to the Engineer. 

(f)      “Contractor”  means  the  natural  or  juristic  person  or  partnership  whose  tender  
has  been accepted by or on behalf of the Employer and, who is defined as the 
Principal Contractor in the Construction Regulations, 2003. 

(g)       “Demolition  Work  Supervisor”  means  a  competent  person  appointed  in   
 accordance with regulation  12.(1)  of the Construction  Regulations,  2003,  in writing  
 by the  Contractor  with written notification to the Engineer. 
(h)      “Employer’s  Designer”  means  the  natural  or  juristic  person  or  partnership  named  

in  the Appendix to Tender or any other natural or juristic person or partnership 
appointed from time to time by the Employer  for the design of the portion of the 
Permanent  Works which the Employer is responsible to design in terms of this 
Contract. 

(i)       “Contractor’s  Designer” means the natural or juristic person or partnership  
appointed from time to time by the Contractor and notified in writing to the Engineer 
and Employer for the design of the portion of the Permanent Works which the 
Contractor is responsible to design in terms of this Contract, and for the design of 
the Temporary Works. 

(j)       “Electrical  Temporary  Installation  Inspector”  means  a  competent  person  
appointed  in accordance with regulation 22.(d) of the Construction Regulations, 
2003, in writing by the Contractor, with written notification to the Engineer. 

(k)        “Employer” means the natural or juristic person or partnership for whom the Works 
are to be executed, who is named as the Employer in the Conditions of Contract 
and who is known as the “Client”, in the Occupational Health and Safety Act, 1993 
and its regulations. 

(l)  “Engineer” means the natural or juristic person or partnership named as the 
Engineer  in the Conditions of Contract and appointed by the Employer to act as the 
Engineer in  terms of this Contract. 
(m)  “Engineer's Representative” means the person appointed by the Engineer in terms 
of  Clause2 of the Conditions of Contract. 
(n)       “Excavation  Work  Supervisor”  means  a competent  person  appointed  in 

accordance  with regulation  11.(1)  of the Construction  Regulations,  2003, in writing  
by the Contractor,  with written notification to the Engineer. 

(o)    “Explosive Powered Tools Issuer” means a competent person appointed in 
accordance with regulation  19.(2)(g)(i)  of the Construction  Regulations,  2003,  in 
writing  by the Contractor, with written notification to the Engineer. 
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(p)   “Fall  Protection  Developer”  means  a  competent  person  appointed  in  
accordance  with regulation 8.(1)(a) of the Construction  Regulations,  2003, in 
writing by the Contractor,  with written notification to the Engineer. 

(q)  “Fire  Extinguisher  Inspector”  means  a  competent  person  appointed  in  
accordance  with regulation  27.(h)  of the Construction  Regulations,  2003, in 
writing  by the Contractor,  with written notification to the Engineer. 

(r)  “Formwork   and  Support   Work  Supervisor”   means   a competent   person   
 appointed in accordance  with regulation  15.(1) of the Construction  Regulations,  
 2003, in writing by the Contractor, with written notification to the Engineer. 
(s)        “Hazard”  means  any object,  action  or condition  that  can  potentially  harm  the  

health  and safety of persons or property. 
(t)      “Hazard  Identification”  means  the  identification  and  documenting  of  existing  or  

expected hazards. 
(u)     “Health and Safety Consultant” means the natural or juristic person or partnership 

appointed by the Contractor to assist in any matters related to health and safety 
on the construction site. 

(v)        “Health and Safety Plan” means a documented plan, prepared by the Contractor, 
of work procedures to mitigate, reduce or control hazards identified. 

(w)      “Health and Safety Specification” means a documented specification of all health 
and safety requirements and criteria to mitigate, reduce or control hazards identified. 

(x)    “Health  and  Safety  Representative”  means  the  person/s  designated  in  
accordance  with section 17 of the Occupational Health and Safety Act. 

(y)   “Ladder Inspector” means a competent person appointed in accordance with 
regulation 13 of the General Safety Regulations, in writing by the Contractor, with 
written notification to the Engineer. 

(z)   “Material   Hoist Inspector”   means   a competent   person   appointed   in accordance   
with regulation 17.(8)(a) of the Construction  Regulations,  2003 in writing by the 
Contractor, with written notification to the Engineer. 

(aa)    “Method Statement” means a document detailing the key activities to mitigate,  
reduce  or control hazards identified. 

(bb)   “Professional Engineer”  means  any  person  employed  from  time  to  time  by  
either  the Employer   or  Contractor   who  holds  registration   as  either  a  
Professional   Engineer   or Professional  Certificated  Engineer  under the 
Engineering  Profession  Act, 2000 (Act No. 46 of 2000). 

(cc)     “Professional  Technologist”  means  any person  employed  from time  to time  by 
either  the Employer   or  Contractor   who  holds  registration   as  a  Professional   
Technologist   under the Engineering Profession Act, 2000 (Act No. 46 of 2000). 

(dd)  “Risk” means the likely occurrence and impact of a hazard. 
(ee)      “Risk  Assessment”  means  a  programme  carried  out  to  identify  and  evaluate  

the  likely occurrence and impact of all hazards. 
(ff)  “Risk Assessor” means a competent person appointed in accordance with 
regulation  7.(1) of the Construction  Regulations,  2003, in writing by the Contractor, 
with written  notification to the Engineer. 
(gg)  “Safety Agent” means a competent natural or juristic person or partnership  
named   in  the Appendix to Tender or any other person appointed from time 
to time by the  Employer and notified in writing to the Contractor to act on behalf 
of the Employer for  the purposes  of this specification. 
(hh)  “Scaffolding Supervisor” means a competent person appointed in accordance with 
 regulation 14.(2)  of  the  Construction  Regulations,  2003,  in  writing  by  the  
 Contractor, with  written notification to the Engineer. 
(ii)  “Stacking Supervisor”  means a competent  person appointed in accordance  with 
 regulation 26.(a)  of  the  Construction  Regulations,  2003,  in  writing  by  the  
 Contractor, with  written notification to the Engineer. 
(jj)       “Subcontractor” means the natural or juristic person or partnership who is appointed 

by the Contractor with prior consent of the Engineer to execute certain tasks 
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associated with the Works and who is also an employer as defined in section 1 of 
the Occupational Health and Safety Act. 

(kk)     “Suspended Platforms Supervisor” means a competent person appointed in 
accordance with regulation 15.(1)  of the Construction  Regulations,  2003, in writing  
by the Contractor,  with written notification to the Engineer. 

 
2.4  Duties, responsibilities and liabilities 

 
2.4.1  Principal Parties 

This section covers the duties, responsibilities and liabilities of the following principal 
parties:    Employer 
  Employer’s Safety Agent 
  Contractor  
  Subcontractor  
  Employer’s Designer  
  Contractor’s Designer 

 
The duties and responsibilities of the various principal parties are briefly summarized 
below  (the numbers indicated correspond to the applicable regulation number in the 
Construction Regulations, 2003). The intention of the summary is not to replace the 
Regulations, but is included for indicative purposes. The liabilities of each party are also 
shown. 

 
a)  Employer 

 
In addition to the duties, responsibilities and liabilities specified in the Conditions of 
Contract, the Employer shall have the following duties and responsibilities to ensure 
compliance with the Construction Regulations, 2003: 

 
4.(1)(a)   Prepare health and safety specifications for the Works. 
4.(1)(a)   Provide copies of the specifications to Tenderers or to the appointed  
   Contractor. 
4.(1)(b)  Provide any information to the Contractor that may affect the health and 

safety of his employees. 
4.(1)(c)   Appoint the Contractor in writing for the Works. 
4.(1)(d)  Take reasonable  steps to ensure that the Contractor’s  Health  and 

Safety Plan is implemented and maintained on the Works (which shall 
include monthly audits). 

4.(1)(e)   Stop the Contractor  from executing  work, not in accordance  with, his 
   Health and Safety Plan or which poses a threat to the health and 
safety of    persons. 
4.(1)(f)  Ensure that sufficient health and safety information  and appropriate  

resources  are made available to the Contractor when changes are brought 
about to the design. 

4.(1)(g)   Ensure that the Contractor is registered and in good standing with the  
   compensation fund  or with a licensed  compensation  insurer  prior  
to the    commencement  of the Works. 
4.(1)(h)  Ensure that Tenderers  have made provision in their tenders for the cost 

of health and safety measures during the construction of the Works. 
4.(2)       Discuss and negotiate the contents of the Contractor’s Health and Safety 
   Plan. 
4.(2)    Approve the Contractor’s Health and Safety Plan for implementation. 
4.(3)  On request, make available copies of the Contractor’s Health and Safety 

Plan to his employees, his Subcontractors and inspectors. 
4.(4)       Satisfy  himself  on the  competencies  and  resources  of the  Contractor  he 
   intends appointing. 
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4.(6)  Satisfy himself on the competencies  and resources  of his Safety Agent 
should he decide to appoint one. 

 
In terms of Clause 4.6 of the Contract Data, the Contractor accepts sole liability as 
mandatory for due compliance with the Occupational Health and Safety Act, 1993 
and all its regulations including the Construction Regulations, 2003. The Employer 
will only be responsible for the duties imposed on the Employer in terms of the 
Construction Regulations, 2003 as listed above. 

 
b)  Employer’s Safety Agent 

 
Where the Employer decides to appoint an agent in accordance with regulation 4.(5) 
of the Construction   Regulations,   2003,   the  duties   and   responsibilities   as  
imposed   by  these regulations  upon  the  Employer  shall  as  far  as  reasonably  
practicable  apply  to  his  Safety Agent. 

 
c)  Contractor 

 
In addition to the duties, responsibilities and liabilities specified in the Conditions of 
Contract, the Contractor shall have the following duties and responsibilities to ensure 
compliance with the Construction Regulations, 2003: 

 
3.(1)(a)  Notify  the  provincial  director  in writing  of the  commencement  of the  

construction works. 
3.(3)     Ensure that a copy of the notification letter is kept on site for inspection on 

request as well as proof of its receipt by the Department of Labour. 
5.(1)     Demonstrate a Health and Safety Plan, based on the Employer’s health and 

safety specifications. 
5.(1)     Apply the Health and Safety Plan from the Commencement  Date until 
   completion of the Works. 
5.(2)      Ensure  co-operation  between  all  contractors  to  enable  each  to  comply  

with  the provisions of Construction Regulations. 
5.(3)(a)  Provide  any Tenderer  or Subcontractor  with copies  of the Employer’s  

health  and safety specifications. 
5.(3)(b)   Appoint Subcontractors in writing. 
5.(3)(c)  Ensure   that   each   Subcontractor’s   Health   and   Safety   Management   

Plan   is implemented and maintained on their portion of the Works. 
5.(3)(d)  Stop   any  Subcontractor   from  executing   Works,   not  in  accordance   

with,   the Contractor’s Health and Safety Plan or which poses a threat to the 
health and safety of persons. 

5.(3)(e)  Ensure that sufficient health and safety information  and appropriate  
resources  are made available where applicable,  to the Subcontractor  when 
changes are brought about to the design of the Works. 

5.(3)(f)   Ensure   that   his   Subcontractor   is  registered   and   in  good   standing   
   with the compensation fund or  with  a  licensed  compensation  insurer 
prior      to  the commencement of the Works. 
5.(3)(g)   Ensure that his Tenderers have made provision in their tenders for the cost 

of health and  safety  measures   during   the  construction   of  the  Works  
in  line  with  the requirements  of the Employers Health and Safety 
Specification  and his Health and Safety Management Plan. 

5.(5)      Discuss and negotiate the contents of his Subcontractor’s Health and Safety 
Plan, to ensure  compliance     with  the  Employer’s   Health  and  Safety  
Specification   and consistent with the Contractors Health and Safety 
Management Plan. 

5.(5)     Approve his Subcontractor’s Health and Safety Plan for implementation and 
to keep records of all such approvals on site for auditing purposes. 
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5.(6)      On request, make available a copy of his and his Subcontractor’s Health and 
Safety Plan to an employee, inspector, contractor, the Employer or the 
Employer’s Safety Agent. 

5.(7)      Open and maintain a record management system regarding health and safety 
for the Contractors own and Subcontractors’ Health and Safety 
Documentation on the construction site. 

5.(7)  Upon request, make available his health and safety record management  
 system to an inspector, Employer, the Employer’s Safety Agent or the 
 Contractor. 
5.(8)     Deliver  the  health  and  safety  record  management  system  to the  Employer  

upon completion of the Works. 
5.(9)     Ensure that a comprehensive  and updated  list of all his Subcontractors  

(including their respective  subcontracting  agreements)  are included  in the 
health  and safety record management system. 

5. (10)    Satisfy himself on the competencies and resources of the Subcontractor he 
intends appointing. 

6. (1)  Appoint a construction supervisor. 
6. (3)  Appoint assistant construction supervisors if required by an inspector. 
6. (5)  Appoint individual construction supervisors for individual construction sites. 
6.(6)      The Contractor  shall after due consideration  of the complexity,  size and 

potential hazards  and  associated  risks  as well  as controls  towards  the 
mitigation  of risks, appoint a safety officer in writing. The contractor shall 
submit a detailed CV of the envisaged Safety Officer appointment for final 
acceptance thereof by the Employer or his Safety Agent. 

6.(7)  Provide  opportunities  to  the  construction  safety  officer  to provide  
inputs   into the Health and Safety Plan. 
6.(8)      Satisfy  himself  with  the  competencies  and  resources  of  the  construction  

safety officer he intends appointing. 
7. (1)  Perform a risk assessment prior to the commencement of any construction 
 work. 
7. (2)  On request, make available copies of the his/her risk assessment. 
7. (3)      Consult with the health and safety committee on the development, 

monitoring and review of the risk assessment. 
7. (4)    Ensure that all employees are informed, instructed and trained regarding 

any hazard and the related work procedures before any work commences. 
The contractor shall ensure that proof of such is available on site for auditing 
purposes. 

7. (5)      Ensure that all Subcontractors are informed regarding any hazard as 
stipulated  in the  risk  assessment.  Further that Subcontractors c o n d u c t  
their own risk assessments as and when required 

7. (6)  Analyse ergonomic related hazards and address the same in the risk 
 assessment. 
7. (7)     Ensure  that all employees  undergo  health and safety induction  prior to 

permitting each employee access to the Works. The Contractor shall ensure 
that proof of such is available on site for auditing purposes. 

7. (8)     Ensure that all visitors undergo health and safety induction and are provided 
with the necessary personal protective equipment. The Contractor shall 
ensure that proof of such is available on site for auditing purposes. 

7. (9)    Ensure  that every employee  is in possession  and carries at all times his 
   proof of health and safety induction training. 
9. (1) (a)  Prevent the uncontrolled collapse of any structure which may become 

unstable due to the carrying out of construction work. 
9. (1) (b)    Ensure that no structure is loaded in an unsafe manner. 
9. (3)      Ensure  that all construction  drawings  are on site and available  on request  

by an inspector, contractors, Employer, the Employer’s Safety Agent or 
employee. 
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In terms  of Clause  4.6  of  the  Contract  Data,  it shall  be  deemed  that   the  parties  
to this Contract  have  agreed  in writing  in terms  of Section  37(2)  of the 
Occupational  Health  and Safety Act, 1993 that the Contractor accepts sole liability 
for due compliance with the relevant duties, obligations, prohibitions, arrangements 
and procedures imposed by the Occupational Health and Safety Act, 1993 and all 
its regulations,  including the Constructions  Regulations, 2003, for which he is liable 
as mandatory.  

 
 d)  Subcontractor 

 
To ensure compliance with the Construction Regulations, the Subcontractor shall: 

 
5.(4)    Demonstrate a Health and Safety Plan, based on the Employer’s health and 

safety specification. 
5.(4)     Apply  his  Health   and  Safety  Plan   from  the  Commencement   Date  

and   until completion of the Works. 
5.(12)     Satisfy himself on the competencies and resources of any Subcontractor he 
   intends appointing. 
5.(14)   Provide the Contractor with any information which might affect the health and 

safety of any person or which might justify a review of the Health and Safety 
Plan. 

 
In  addition  to  the  above  items,  the  Subcontractor  shall,  to  ensure  compliance  
with  the Construction  Regulations,  comply  with regulations  5.7, 6.(1), 6.(3),  6.(5), 
6.(6),  6.(7), 6.(8), 7.(1), 7.(2), 7.(3), 7.(4), 7.(6),  7.(7),  7.(8),  7.(9),  9.(1)(a),  9.(1)(b)  
and 9.(3), summarized  in Section 2.4.1(c) above. 

 
e)  Designer (Employer’s Designer or Contractor’s Designer) 

 
To ensure compliance with the Construction Regulations, 2003, the Designer (as 
defined in the Construction Regulations, 2003) shall: 
 
9.(2)    Make available to the Employer all relevant information  affecting the pricing 
   of the Works. 
9.(b)      Inform the Contractor of any hazards relating to the Works. 
9.2(b)     Make available all information required for the safe execution of the 
 Works. 
9.2(c)   Ensure  that information  relating  to geo-sciences,  designs  loads, and the 

methods and sequencing of construction processes are made available to 
the Contractor in a report. 

9.2(d)     Not include dangerous procedures or hazardous materials in the structure’s 
   design which could be avoided. 
9.2(e)   Make  provision  in the  design  of the  Works  for  hazards  likely  to be  

encountered during its subsequent maintenance. 
9.(2)(f)   Carry  out  inspections   of  the  construction   work  during  the  construction   

period to ensure compliance with the designs. 
9.2(f)      Keep records of the inspections carried out on the construction site. 
9.2(g)    Stop any contractor from executing works not in accordance with the designs. 
9.2(h)     Conduct a final inspection of the completed Works prior to its commissioning. 
9.2(h)    Issue a completion certificate to the Contractor subsequent to a successful 

final inspection. 
9.(2)(i)   Ensure that cognizance is taken of ergonomic design principles in order to 

minimize related hazards. 
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The Employer’s Designer shall only accept responsibility to comply with the 
Construction Regulations, 2003 for that portion of the Permanent Works which the 
Employer is responsible to design in terms of the Contract. 

 
The Contractor’s Designer shall accept sole responsibility and liability to comply with 
the Construction  Regulations,   2003  for  that  portion  of  the  Permanent  Works  
for  which  the Contractor  is responsible  to design  in terms  of the  Contract  as 
well  as the  design  of the Temporary Works. 

 
2.4.2  Secondary Parties 

 
 This section covers the duties, responsibilities and liabilities of the following secondary parties: 

   
   Construction Health and Safety Officer 

  Contractor’s Employees Fall Protection Developer     
  Health and Safety Consultant 
  Health and Safety Representative 
  Risk Assessor 

 
a)  Construction Health and Safety Officer 

 
The Construction Health and Safety Officer will act as Health and Safety advisor to the 
site management staff, ensuring the integrity of the Safety management System and 
Plan and its implementation. The Construction Health and Safety Officer can therefore 
never take over the line management responsibilities for safe work practices. 

 
The Contractor is responsible for the development of the position outcomes 
descriptors for the Construction Health and Safety Officer.  This documentation shall 
be available on site for auditing purposes. 

 
The Construction Health and Safety Officer shall if given an opportunity, provide an 
input into the Contractor’s Health and Safety Plan. 

 
b)  Contractor’s Employees 

 
All employees will be responsible for safety on the construction site and the work place 
as prescribed  in  section  14  of  the  Occupational   Health  and  Safety  Act,  1993  
and  briefly summarized as follows: 

 
Take reasonable care for the health and safety of himself and of other persons 
who may be affected by his acts, 
Co-operate  with  his  employer  with  regards  to  health  and  safety  to  
ensure  that  his employer complies with requirements imposed on him, 
Obey the health and safety rules and procedures laid down by his employer, 
Report any unsafe or unhealthy situation to his employer or to the health 
and safety representative for his workplace, 
Immediately report any incident in which he was involved which has caused 
an injury to himself or others, and 
Assist in inquiries and incident investigations. 

 
No employee shall intentionally or recklessly interfere with, damage or misuse 
anything which is in the interest of health and safety 

 
c)  Fall Protection Developer 
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The Fall Protection Developer will be responsible for the preparation and maintenance 
of a fall protection plan to be implemented by the Contractor, in such a manner to 
ensure compliance with regulation 8 of the Construction Regulations, 2003. 

 
d)  Health and Safety Consultant 

 
The Health and Safety Consultant shall assist the Contractor in any health and safety 
matters on the Works for which he is appointed. 

 
e)  Health and Safety Representative 

 
The Health and Safety Representative shall fulfil the duties as set out in section 18 of 
the Occupational Health and Safety Act, (Act 85 of 1993). A health and safety 
representative shall not incur any civil liability by reason of the fact only that he failed 
to do anything which he may do or is required to do in terms of the Act. 

 
f)  Risk Assessor 

 
The Risk Assessor shall facilitate the risk assessment process of the Contractor or 
Subcontractor. The Risk Assessor shall be responsible for the compilation and 
implementation of a management plan towards the continuous mitigation of identified 
risks to as low as is reasonable practicable. 

 
2.4.3  Supervisors, Inspectors and Issuers 

 
This section covers the duties, responsibilities and liabilities of the following Supervisors, 
Inspectors and Issuers likely to be found on the Works: 

 
 
a)  Batch Plant Supervisor 

 
The Batch Plant Supervisor shall be required to ensure compliance with regulation 
18 of the Construction   Regulations,  2003.   In   addition,  he   shall   fulfil   the   
following   duties and responsibilities: 

 
Manage the day to day operation of a batch plant, 
Be responsible for the maintenance of the batch plant, 
Be able to identify developing defects and hazardous situations, 
Act as the Occupational Health and Safety Representative at the batch plant, 
and 
Take responsibility for the safety of the personnel at the batch Plant. 

 
The Batch Plant Supervisor will have the authority to stop operation of the plant should 
any hazardous situation require it. 

 
b)  Construction Supervisor 

 
The  Construction  Supervisor  shall  be  responsible  for  supervising  the  
construction  work inclusive of the implementation and maintenance of safe work 
practices. 

 
c)  Construction Vehicle & Mobile Plant Inspector 

 
The Construction Vehicle and Mobile Plant Inspector will ensure the safety of all 
construction vehicles  and  plant  in  such  a  manner  to  ensure  compliance  with  
regulation  21  of  the Construction   Regulations,   2003.  The  inspector  will  also  
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be  responsible   for  the  regular inspection  of all vehicles  and plant and the 
recording  of his findings.  The Contractor shall ensure that proof of such is available 
on site for auditing purposes. 

 
d)  Demolition Work Supervisor 

 
The Demolition Work Supervisor will supervise and control all demolition work on the 
Works in such a matter to ensure compliance with regulation 12 of the Construction 
Regulations, 2003. The supervisor will be responsible for all administration related to 
the demolition works. The Contractor shall ensure that proof of such is available on 
site for auditing purposes. 

 
e)  Electrical Temporary Installation Inspector 

 
The Electrical Temporary Installation Inspector will control all temporary electrical 
installations on the Works to ensure compliance with regulation 22 of the Construction 
Regulations, 2003, the Electrical Installations Regulations, 1992 and SANS 0142.  
The Contractor shall ensure that proof of such is available on site for auditing 
purposes. 

 
f)  Excavation Work Supervisor 

 
The Excavation  Work Supervisor  will supervise  all excavation  work on the Works 
in such a matter  to ensure  compliance  with regulation  11 of the Construction  
Regulations,  2003  and shall in particular ensure that every excavation is inspected: 

 
On a daily basis before each shift,  
After every blasting operation, 
After an unexpected fall of ground, 
After substantial damage to supports, and 
After rains. 

 
The Contractor shall ensure that proof of such is available on site for auditing 

purposes.  
 

g)  Explosive Power Tools Issuer 
 

The Explosives Power Tools issuer will control the issuing and collection of explosive 
tools, cartridges and nails or studs to ensure compliance with regulation 19 of the 
Construction Regulations, 2003.  The Contractor shall ensure that proof of such is 
available on site for auditing purposes. 

 
h)  Fire Extinguisher Inspector 

 
The Fire Extinguisher Inspector will be responsible for the operation and inspection of 
all firefighting equipment   on the Works to ensure compliance with regulation 27 of the 
Construction Regulations, 2003. The Contractor shall ensure that proof of such is 
available on site for auditing purposes. 

 
i)  Formwork and Support Work Supervisor 

 
The Formwork and Support Work Supervisor will supervise all formwork and support 
work operations and will see to it that formwork and support work erectors, operators 
and inspectors are competent to carry out their work Works to ensure compliance with 
regulation 10 of the Construction Regulations, 2003. The Contractor shall ensure that 
proof of such is available on site for auditing purposes. 
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j)  Ladder Inspector 
 

The Ladder Inspector  will be responsible  for the regular inspection  and recording  
of his/her findings  of  all  ladders  on  the  Works  and  to  ensure  compliance  with  
regulation  13  of  the General Safety Regulations. The Contractor shall ensure that 
proof of such is available on site for auditing purposes. 

 
k)  Material Hoist Inspector 

 
The Material Hoist Inspector will be responsible  for the daily inspection of material 
hoists or similar  machinery  and  to  ensure  Works  to  ensure  compliance  with  
regulation  17  of  the Construction   Regulations,   2003.  The i n s p e c t o r  m u s t  
h a v e  e x p e r i e n c e  p e r t a i n i n g  t o  th e  erection and maintenance of all hoists 
on the Works. The inspector must be able to determine the serviceability of the entire 
material hoist including guides, ropes and their connections, drums, sheaves or 
pulleys and all safety devices. The Contractor shall ensure that proof of such is 
available on site for auditing purposes. 

 
l)  Scaffolding Supervisor 

 
The Scaffold Supervisor  will be required to supervise all scaffolding  work operations  
carried out  on  the  Works  and  to  ensure   compliance   with  regulation   14  of  
the  Construction Regulations, 2003 as well as ensure compliance with applicable 
SABS 085 specifications. The Contractor shall ensure that proof of such is available 
on site for auditing purposes. 

 
m)  Stacking Supervisor 

 
The Stacking Supervisor shall supervise the stacking and storage of all articles on 
site and shall be responsible to ensure compliance with regulation 26 of the 
Construction Regulations, 2003. 

 
n)  Suspended Platform Supervisor 

 
The Suspended Platform Supervisor will supervise all suspended platform work 
operations carried out on the Works and to ensure compliance with regulation 15 of 
the Construction Regulations, 2003.  The supervisor will also see to it that all 
suspended platform erectors, operators and inspectors are competent to carry out 
their work.  The Contractor shall ensure that proof of such is available on site for 
auditing purposes. 

 
3.  GENERAL REQUIREMENTS OF HEALTH AND SAFETY PLAN 

 
3.1  General 

 
It will be expected from the Contractor to include in his safety plan method statements on 
how to accomplish the requirements relating to the Construction Regulations, 2003 and 
related incorporated standards and regulations. 

 
Contractors should describe how their safety management systems will work and what control 
procedures they plan on using to ensure safety on the construction site 
The following generic aspects should be covered in their safety plan 

 
What administrative procedures the Contractor envisages to use in the 
implementation and maintenance of the safety plan with reference to the 
construction site 
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How continuous assessment of the safety plan will be assessed and implemented 
with respect to construction site 
What control systems the Contractor envisages to implement on site to support his 
safety program 
How the Contractor will ensure that he adheres to the construction regulations in 
respect of competent persons for appointments 
What   external   resources   the   Contractor   envisages   on   using   to   ensure   
successful implementation and sustainability of the safety plan 
What training to employees the Contractor envisages and how he would go about to 
execute it 
The Contractor should indicate which competent persons he plans on employing 

 
During the tendering phase it will be expected from the tenderer to briefly explain how the 
abovementioned will be accomplished. 

 
Once a successful tenderer has been appointed, the Contractor shall supply a detailed 
Health and Safety Plan for review by the Employer, prior to site mobilization, to ensure 
compliance with the Construction Regulations, 2003.  Mobilization  shall  be  dependent  
upon  the  acceptance  of  the Contractor’s  Health  and Safety Management  Plan by the 
Employer.  The Contractor’s Health and Safety Plan should include, but not be limited to, 
those sections indicated in Section 3.2 of this specification. 

 
3.2  Outline of Health and Safety Plan 

 
The Contractor’s Health and Safety Plan prepared in accordance with this specification 
shall consist of at least the following sections and sub-sections: 

 
1.      Aim and Scope of Plan, 
2.      Risk Assessment, 

a.  Alternative Forms of Risk Assessment,  
b.  Methodology of Risk Assessment, 
c.  Elements of Risk Assessment,  
 i.  Scope of assessment, 

ii.  Risks Identified,  
iii.  Risk Analysis, 

 iv.  Risk Evaluation,  
v.  Risk Treatment, 
vi.  Monitoring and reviewing, 

3.      Resources, 
a.  Health and Safety Staffing Organogram,  
b.  Supervisors, Inspectors and Issuers, 
c.  Employees, 
d.  Subcontractors inclusive of their scope of work and their core resources,  
e.  Training, 
f.  Plant, 
g.  Vehicles, 
h.  Equipment 

4.      Materials, 
a.  Temporary Materials  
b.  Permanent Materials 

5.       Categories of Work 
6.  Implementation of Health and Safety Plan,  
 a.  Administrative systems, 

b.  Training, 
c.  Reporting,  
d. Monitoring,  
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e.  Inspections, 
7.      Auditing, 

a.  Internal audits, 
b.  Follow-up audits, 

8.      Financial Aspects, 
9.      Emergency procedures and response 

 
4.  RISK ASSESSMENT 

 
4.1  General 

 
This section  of  the  specification  provides  guidelines  for  the  Contractor  in  preparation  
of  risk assessments in order to ensure compliance with Regulation 7 of the Construction 
Regulations, 2003. This  section  highlights  the  principles  related  to  the  preparation  of  
suitable  and  sufficient  risk assessments. Contractor Staff intending to prepare risk 
assessments should be trained and suitably experienced in the application envisaged. 

 
A suitable and sufficient risk assessment is an assessment which: 

 
Accounts for risks that are likely to arise during the construction of the Works,  
Enables the development and implementation of systems to manage the risks,  
Remains valid for a reasonable period of time, 
Provides a basis for training of employees, and 
Improves working procedures and introduce long term controls. 

 
The requirements of the Construction Regulations will not be satisfied by a single risk 
assessment exercise that holds good for all time.  The risk assessment process on the 
Works is an ongoing process. 

 
The objectives of risk assessments are to: 

 
Identify the risks that are mostly in need of reduction,  
Identify the various options for achieving such reduction, 
Identify the risks that require careful ongoing management, and 
Identify the nature of the required ongoing attention. 

 
 

4.2  Forms of Risk Assessment 
 

In order to ensure compliance with the Construction Regulations, the Contractor will be 
required to carry out the following three forms of risk assessment: 

 
4.2.1  Baseline or datum risk assessments 

 
The  Contractor   will  be  required  carry  out  a  risk  assessment   before  the  
commencement   of construction activities on the Works. This “baseline” or “datum” risk 
assessment will form part of the Contractor’s Health and Safety Plan. The risks and 
hazards to which persons, plant, vehicles and facilities may be exposed during the 
construction of the Works should be identified and evaluated. Measures to reduce or control 
these risks or hazards should be defined during this assessment. The effectiveness of the 
measures defined and the baseline risk assessment prepared shall be monitored and 
reviewed from time to time to ensure that it remains relevant and accurate. 

 
4.2.2  Issue based risk assessments 
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The Contractor will be required to carry out separate risk assessments during construction 
of the Works when methods and procedures are varied, for example when: 

 
Designs are amended, 
New machines are introduced, 
Plant is periodically cleaned and maintained,  
Plant is started-up or shut-down, 
Systems of work change or operations alter,  
Incidents or near-misses occur, or 
Technological developments invalidate prior risk assessments. 

 
4.2.3  Continuous risk assessments 

 
The  Occupational  Health  and  Safety  Act  specifically  requires  that  employers  shall  
provide  and maintain working environments that are safe and without risk to health.   The 
general awareness of hazards needs to be raised as work ethic to maintain a safe and risk 
free environment on an ongoing basis.  This is achieved by continuous risk assessments, 
the most important form of risk assessment that takes place as an integral part of day-to-
day management.   Examples of continuous risk assessments include: 

 
Regular audits, 
Maintaining general hazard awareness,  
Pre-work risk assessment 

 
4.3  Methodology for the Preparation of Risk Assessments 

 
The  Contractor  shall  in  the  preparation  of  his  risk  assessments,  follow  the  following  
general principles: 

 
Employ a team of suitably qualified individuals   with appropriately varied and 
relevant experience in risk assessment, 
The appointed risk assessor shall lead the risk assessment, 
Provide  the  team  with  background  data,  scope  of  work,  potential  hazards  and  
underlying causes, and 
Where   necessary   employ   experts   for complex   risk assessments   and aspects   
of risk assessments that require experiential judgment, 
Institute an ongoing system of identifying aspects of the work that require risk 
assessment, and 
Conduct risk assessments in workshops of the team or by individual members of 
the team under guidance of the leader as appropriate to the situation. 

 
4.4  Elements of a Risk Assessment 

 
4.4.1  General 

 
The process of carrying out a risk assessment consists of a number of well-defined steps. 
These steps improve decision-making by providing a greater understanding of the risks 
and their impacts. The main steps or elements of the risk assessment process are as 
follows: 

 
1)    Consider  scope  and  nature  or  risks  involved,  determine  purpose  and  physical  

 and legal bounds of assessment and define risk evaluating criteria, 
2)   Systematically identify risks, 
3)    Analyze risks with regard to causes, likelihood of occurrence and possible  

 consequences against the background of existing controls and its effectiveness, 
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4)     Evaluate risks in terms of pre-established criteria to determine need and priority for 
 attention, 
5)      Treat risks through a process of risk elimination, substitution, controlling risk at 

source,  risk mitigation such as training and as far as risk remains, provide personal 
protective  equipment (PPE), 

6)   Monitor and review progress and performance in terms of management system, 
and 
7)   Communicate and consult. 
 
The  following  sections  4.4.2  to  4.4.7  deal  with  items  (2)  to  (7)  above.   
These items form the continuing process of the risk assessment as indicated in Figure 1, 
below. 
 

 

 The Contractor shall ensure that the risk assessment compiled as part of his Health and Safety 
 Plan contains at least these items. 

 
4.4.2  Risk Identification 

 
The Contractor should regard this step of the risk assessment as the most important. 
Subsequent analysis and evaluation of risks and the development of risk control measures 
are wasted if the risks or hazards on the Works are not carefully identified. 

 
The Contractor should bear the following principles in mind when identifying the risks: 

 
i)  Systematically address all risks or hazards on the Works, 
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ii)  Review all aspects of the work, but consider only those that have a 
potential to cause harm, 

iii)  Rank the risks identified in order of importance  and then use appropriately  
advanced techniques to deal with major risks, 

iv)  Deal  mainly  with  major  risks  and  don’t  obscure  these  with  unimportant  
information, especially minor risks, 

v)  Address what actually happens in the workplace during the work activity 
vi)  Consider all persons that may be affected, 
vii)  Highlight those groups and individuals who may particularly be at risk, and 
viii)  Review the adequacy and effectiveness of existing safety controls and 
measures 

 
 
4.4.3  Risk Analysis 

 
In this step, the Contractor will be required to analyze the risks identified by determining 
each risks frequency and magnitude or severity of the consequence of the risk or hazard. 

 
The frequency of occurrence of a hazard may be expressed as the number of times that 
it may occur in a year, decade, lifetime, century, or longer period, according to 
comparative  human experience. The magnitude of the likely consequence  of a hazard 
may be expressed in terms of the degree of incapacitation, number of people or costs 
involved. The frequency of occurrence of a hazard and the magnitude of its consequence  
may be compounded  as the risk that it poses as shown in the “risk matrix” in Figure 2 
below. 
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F ig ure 2:  C omp ound ed R isk Matrix 

 
 

The columns in the table represent the likely consequence of the hazard and the rows, 
the frequency of occurrence. The scales for both quantities represent consistent 
progressions, albe they qualitative. The risks evidently range from low to severe.  Note 
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that diagonals in the matrix represent the risks of the identified hazards, taking the 
effectiveness of controls into consideration. 

 
The table represents a typical risk matrix that need not necessarily be adopted by the 
Contractor. The Contractor may use an alternative risk matrix provided that it is approved 
as part of his Health and Safety Plan. 
 

4.4.4  Risk Evaluation 
 

In this step the Contractor will be required to compare the assessed risk with similar risks 
previously experienced for the purpose of deciding how to treat the risk.  A useful 
systematic approach for this purpose is as follows: 

 
If  the  assessed  risk  exceeds  similar  risks  that  have  occurred  in  the  past  
and  that  are considered to be unacceptable, the assessed risk would require 
treatment depending upon its magnitude as discussed in Section 4.4.5, or 

 
If  the  assessed  risk  exceeds  similar  historical  risks  that  are  acceptable,  
treatment  of  the assessed risk will depend on the extent by which it exceeds the 
historical risks, or 

 
If  the  assessed  risk  is  less  than  historical  risks  that  are  unacceptable,  treatment  
of  the assessed risk will depend on the extent by which it is less than the historical 
risks, or 

 
If the assessed risk is less than historical risks that are acceptable, the assessed 
risk would also be acceptable and would not require any treatment. 

 
4.4.5  Risk Treatment 

 
In this step, the Contractor will select and implement appropriate measures for dealing 
with risk. Typically measures comprise the following: 

 
Elimination by changing designs, procedures, management methods, etc, applicable 
to high frequency–high consequence risks, or 
Reduction by changing designs, procedures, management methods, etc, applicable 
to high frequency–high consequence risks, or 
Minimization by changing designs, procedures, management methods, etc, 
applicable to high frequency–low consequence risks, or 
Transfer  or  share  whole  or  part  of  the  risk  to  another  party  by  insurance,  
contractual arrangements  or  organizational  structures,  applicable  to  low  
frequency–high  consequence risks, or 
Control to ensure that risks do not increase, applicable  to low frequency–high  
consequence risks, or 
Retention together with provision of monitoring and personal protective equipment, 
applicable to low frequency–low consequence residual risks after reduction, or 
Acceptance without particular action other than provision of personal protective 
equipment, applicable to low frequency–low consequence risks. 

 
The following principles enable the optimum treatment to be determined: 

 
Avoid risks altogether if possible by using different approaches, substances or 
methods of work, 
Combat risks at source rather than by adopting secondary measures, 
Adapt  work  to the  individual  rather  than  the  individual  to  the  work,  that  is,  in  
the  design consider the people and their attributes that will operate the system 
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Take advantage of technological and technical progress, 
Risk  prevention  measures  must  be  part  of  a  coherent  policy  and  
approach  to  safety management that involves performance measurement, goal 
setting, feedback and analysis, Give preference to measures that protect the whole 
work force, 
Ensure that those for whom protection is provided understand what they need to 
do to make sure that the protection works, and 
Ensure that measures to control risks are an accepted part of an active health 
and safety culture supported by all levels of the organization; single risk reduction 
initiatives invariably fail. 

 
4.4.6  Reporting and Recording 

 
The Contractor shall ensure that the risk assessment process is recorded in the form of 
a report and included in his Health and Safety Plan. The report should be easily accessible 
to the Contractor’s employees, their representatives, to inspectors, the Employer or his 
Safety Agent and the Engineer. The essential contents of the report should be as follows: 

 
Objectives and expected outcomes, Description of the Works under assessment,  
Summary of context of study, Composition of risk assessment team, (including 
qualifications and relevant experience), Approach used to systematically identify 
risks, Identified risks (ranked in order of priority), Method adopted for assessing 
frequencies and consequences of risks, Consequences (ranked in order of 
magnitude), Identification of individuals and groups who may be affected by 
major hazards and risk and who may especially be at risk, Basis for defining 
safety standards to be achieved, Contractor’s resources devoted to risk 
assessment, Actions proposed to reduce unacceptably high risks, Review 
effectiveness of existing safety measures to control risks, and Implementation    
programme    of    selected    treatments    (including    controls    to    manage 
unacceptably high risks). 

 
4.4.7  Monitoring and Review 

 
It is necessary to monitor risks, the effectiveness of the risk treatment plan and the 
strategies and management system set up to control implementation.    Control of the 
risk management program entails the setting of standards, monitoring actual performance, 
comparing the performance with the standards and correcting any deviations from the 
standard.    Risks and the effectiveness of the control measures need to be monitored to 
ensure changing circumstances do not alter risk priorities. Few risks remain static. 

 
Ongoing review is essential to ensure that the management plan remains relevant.   
Factors that affect the likelihood and consequences of an outcome may change, as may 
factors that affect the suitability or cost of the various treatment options.   If an accident 
occurs, or if more is learnt about the hazards in the workplace, the risk assessment may 
need to be reviewed or modified.   Hazards may be observed that have not been 
anticipated or previously identified and which may require appropriate measures to be 
taken.   After an accident has occurred, it is important to determine whether it was 
predicted, whether preventive measures were identified, and if so, why they did not 
work, whether the risk assessment is still suitable and sufficient if it failed to predict the 
accident, whether to the decision to accept a predicted risk as tolerable is still valid, why 
the accident occurred and what should be done to prevent similar accidents occurring 
again.   It is therefore necessary to regularly  repeat  the  risk  management  cycle,  the  
time  between  reviews  being  dependent  on  the nature of the risks and the degree of 
change likely to take place in the work activity.   Review is an integral part of the risk 
management treatment plan. 
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4.4.8  Communication and Consultation 
 

The Contractor will be required to communicate and consult with internal and external 
stakeholders during each step of the risk assessment process.  Stakeholders will include 
the Employer and his Safety Agent, the Engineer and the Contractor’s employees and 
consultants. 

 
Effective communication will ensure that those responsible for implementing the risk 
management process and those with a vested interest, understand the basis on which 
decisions are made and why particular actions are taken.   It will also ensure that the 
perceptions of all those involved are noted and accommodated during the process. 

 
5.  RESOURCES 

 
5.1  General 

 
In this section of his Health and Safety Plan, the Contractor will be required to state how 
he intends to  comply  with  the  requirements  of  the  Occupational  Health  And  Safety  
Act,  1993  and  all  its Regulations and related incorporated standards with regards to 
the resources and facilities intended for use on the temporary and permanent Works. 

 
5.2  Employees 

 
5.2.1  Inspectors, supervisors and Issuers 

 
The Contractor shall provide in his Health and Safety Plan his intended Staffing 
Organogram for the Works. The organogram should include those inspectors, supervisors  
and issuers as envisaged  in the  Construction  Regulations,  2003  required  for  the  
Works  and  any  additional  supervisory  staff members as the Contractor (having taken 
the scope of the Works into account) considers necessary. 

 
Copies  of the  supervisory  staffs’  curriculum  vitae  or  portfolio  of evidence  and  their  
appointment letters should be appended to the Contractor’s Health and Safety Plan. 

 
The Contractor’s Health and Safety Plan should in addition cover at least the following 
aspects: 

 
 

The number of unskilled, semi-skilled and skilled (including Foreman, Charge hands, 
Artisans, Operators, Drivers, Clerks, Storeman and Team Leaders) employees he 
intends employing on the Works, 
The health and safety training to be provided to the Contractor’s employees, The 
programme of the health and safety training, 
Systems for the review of the effectiveness of the training provided, and 
Systems to determine further training requirements throughout the 
construction period. 

 
In preparing his Health and Safety Plan, the Contractor shall ensure compliance with 
Clause PS 22 in Section 4.2 of the Project Specifications. 

 
Pro-forma letters of appointment for the various inspectors, supervisors and issuers as 
contemplated in the Construction Regulations, 2003 are included in Annexure 1 to this 
specification for use by the Contractor.  The  Contractor  shall  ensure  that  he  includes  
in  his  Health  and  Safety  Plan  the appointment letters for all his inspectors, supervisors 
and issuers appointed for the Works. 
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5.2.2  Subcontractors 
 

The Contractor shall with reference to the use of subcontractors on the Works and 
without limiting his obligations, cover at least the following matters in his Health and Safety 
Plan: 

 
The steps intended to ensure that his Subcontractors prepare, implement and 
maintain Health and Safety Plans, 
How health and safety information will be made available to his Subcontractors when 
changes are brought about to the design, 
How he intends determining that his Subcontractors are registered and in good 
standing with the compensation fund or with a licensed compensation insurer prior 
to the commencement of the Works, 
How he intends determining if his Subcontractors have made provision in their 
tenders for the cost of health and safety measures during the construction of the 
Works, 
How he intends satisfying himself on the competencies and resources of 
Subcontractors he intends appointing, and 
How   he intends   ensuring   that   his Subcontractors perform   risk   assessments   
prior   to commencing their respective portions of the Works. 

 
5.2.3  Competencies 

 
The Contractor shall establish if a person is competent to perform a certain duty or be 
appointed in a certain  capacity  by  requesting  all  candidates  to  supply  the  required  
certificates  of  competency. Where certificates of competencies cannot be delivered, the 
Contractor shall request a portfolio of evidence from the respective candidates. 

 
Contractors should do enquiries at the South African Qualifications Authority (SAQUA) 
relating to the qualifications required for appointment of competent persons. 

5.2.4  Physical and Psychological Fitness 
 

Were  required  by the  Occupational  Health  & Safety  Act  and  its regulations  the  
contractor  shall ensure that his employees are in possession of a valid medical certificate 
of fitness to work in such an environment. 

 
In terms of the Construction Regulations 2003 medical certificates of fitness are required 
for persons working  at  elevated  positions  (Regulation   8(2)(b)),  persons  working  on  
suspended   platforms (Regulation 15(12)a) tower crane operators (Regulation 20 (g)) 
and construction vehicle and mobile plant operators (Regulation 21 (1)(d)(ii)). 

 
5.3  Plant, Vehicles and Equipment 

 
5.3.1  Suspended platform 

 
The Contractor shall with reference to Regulation 15: Suspended platforms of the 
Construction Regulations,  2003, and without  limiting his obligations,  cover at least the 
following  matters  in his Health and Safety Plan: 

 
How he intends complying with SABS 1808 and SABS 1903, 
What systems he intends using to ensure the safety of all suspended platforms, 
What tests will be performed to establish the safety of suspended platforms,  
How he intends maintaining suspended platforms being used, and 
How he will document the design, testing, maintenance and inspections of the 
suspended platforms. 
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5.3.2  Boatswains chairs 
 

The  Contractor  shall  with  reference  to  Regulation  16:  Boatswains  chairs  of  the  
Construction Regulations,  2003, and without  limiting his obligations,  cover at least the 
following  matters  in his Health and Safety Plan: 

 
Explain what systems he intends using to ensure the safety of all boatswains 
chairs, Explain how he intends maintaining boatswains chairs in use, 
What tests will be performed to establish the safety of boatswains chairs, and 
How he will document the design, testing, maintenance and inspections of the 
boatswains chairs. 

 
5.3.3  Material hoists 

 
The  Contractor   shall  with  reference   to  Regulation   17:  Materials   Hoist,   of  the  
Construction Regulations,  2003, and without  limiting his obligations,  cover at least the 
following  matters  in his Health and Safety Plan: 

 
How he intends confirming the construction stability of the material hoists,  
What systems he intends using to ensure the safety of all material hoists,  
What tests will be performed to establish the safety of all material hoists,  
How he intends maintaining the material hoists being used, and 
How he will document the design, testing, maintenance and inspections of all 
material hoists, and 
What  safety  procedures  and  precautions  are  envisaged  to  ensure  safe  
operation  of  the materials hoists. 

 
5.3.4  Batch Plants 

 
The Contractor shall with reference to Regulation 18: Batch plants of the Construction 
Regulations, 2003, and without  limiting  his obligations,  cover  at least  the following  
matters  in his Health  and Safety Plan: 

 
What systems he intends using to ensure the safety of all batch plants,  
How he intends maintaining the batch plants in use, and 
How he will document the design, testing, maintenance and inspections of batch 
plants in use. 

 
5.3.5  Explosive powered tools 

 
The Contractor shall with reference to Regulation 19: Explosive powered tools, of the 
Construction Regulations, 2003, and without limiting his obligations, cover at least the 
following matters in his Health and Safety Plan: 

 
How he intends controlling the issuing of explosive powered tools, 
How he intends implementing safety procedures prior to use of explosive powered 
tools, and 
What safety measures will be required during the use of explosive powered tools. 

 
5.3.6  Cranes 

 
This  section  of  the  specification  shall  be  read  in  conjunction  with  the  provisions  of  
the  Driven Machinery Regulations, 1988. 
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The Contractor shall with reference to Regulation 20: Cranes, of the Construction 
Regulations, 2003 and without limiting his obligations, cover at least the following matters 
in his Health and Safety Plan: 

 
How will environmental factors be taken into account in respect to the use of 
cranes,  
What systems he intends using to ensure the safety of all cranes in use, 
How he intends maintaining cranes in use, 
What tests will be performed to establish the safety of all cranes in use, 
What safety procedures and precautions are envisaged to ensure the safe 
operation of all cranes in use, 
How he will document the design, testing, maintenance and inspections of all 
cranes in use, and 
The contractor shall proof compliance   of  the  Driven  Machinery  Regulation,   
1988,  with reference to the lifting machinery and tackle being used. 

 
5.3.7  Construction vehicles and mobile plant 

 
The Contractor shall with reference to Regulation 21: Construction  vehicles and mobile 
plant of the Construction  Regulations,  2003,  and  without  limiting  his  obligations,  cover  
at least  the  following matters in his Health and Safety Plan: 

 
How he intends ensuring that construction vehicles and mobile plant are: 
o  Of acceptable design and construction, 
o  Maintained and in good working order, 
o  Used according to design specifications, and 
o  Are  protected  from  falling  into  excavations,  water  or  areas  lower  than  

the  working surfaces, 
 
How  he intends  ensuring  that workers  are trained,  authorised  and physically  fit 
to operate construction vehicles and mobile plant, 
What  traffic  arrangements   and  safety  precautions   will  be  implemented   to  
ensure  safe operation of construction vehicles and mobile plant on  the Works, 
and 
How  he  intends  safeguarding  employees  against  construction  vehicles  and  
mobile  plant moving on the construction site. 

 
5.3.8  Electrical Installation and Machinery on construction sites 

 
This section of the specification shall be read in conjunction with the provisions contained 
in the Electrical Installation Regulations, 1992. 

 
The  Contractor  shall  with  reference  to  Regulation  22:  Electrical  Installation  and  
machinery  on construction sites of the Construction Regulations, 2003, and without 
limiting his obligations, cover at least the following matters in his Health and Safety Plan: 

 
How he intends safeguarding employees against electrical cables or apparatus 
under, over or on site, and 
How he will ensure that electrical installations are of adequate strength to 
withstand working conditions on a construction site. 

 
5.3.9  Ladders 

 
The Contractor shall with reference to Regulation 13A of the General Safety Regulations 
and without limiting his obligations, cover at least the following matters in his Health and 
Safety Plan: 
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How he intends ensuring that ladders used are safe and constructed of materials 
approved for its intended use, and 
What precaution will be made to ensure the stability of ladders in use. 

 
6.  MATERIALS 

 
6.1  General 

 
In this section of his Health and Safety Plan, the Contractor will be required to state how 
he intends to  comply  with  the  requirements  of  the  Occupational  Health  and  Safety  
Act,  1993  and  all  its regulations  and  related  incorporated  standards  with  regards  to  
the  design,  supply,  storage  and erection of materials used for the temporary and 
permanent Works. 

 
6.2  Fall Protection Equipment 

 
The Contractor shall with reference to Regulation 8: Fall Protection Equipment of the 
Construction Regulations, 2003, and without limiting his obligations, cover at least the 
following matters in his Health and Safety Plan: 

 
Compilation of a fall protection plan, 
How the fall protection plan will be implemented and maintained, 
How  employees  will  be  screened  and  declared  medically  fit  to  work  in  areas  
where  fall protection equipment is needed, 
How the safeguarding of persons, plant, vehicles, equipment and facilities on the 
construction site is contemplated, 
Training of staff working at heights and in the use of fall protection equipment, How 
a continuous assessment of the situation will be executed, 
How fall protection equipment will be inspected for safety, and 
How corrective actions will be implemented 
Emergency plans and procedures for treatment of incidents relating to falls from 
height. 

 
6.3  Scaffolding 

 
The Contractor shall with reference to Regulation 14: Scaffolding  of the Construction  
Regulations, 2003,  and without  limiting  his obligations,  cover  at least  the following  
matters  in his Health  and 

 
Safety Plan: 

 
How compliance with SABS 085 will be ensured,  
How scaffolding in use will be maintained, 
What systems are intended to ensure the safety of scaffolding used, and  
What tests will be performed to establish the safety of scaffolding used Training 
plan for scaffold erectors and inspectors. 

 
6.4  Use and temporary storage of flammable liquids on construction sites 

 
This section of the specification shall be read in conjunction with the provisions for the 
use and storage of flammable goods as determined in the General Safety Regulations. 

 
The  Contractor  shall  with  reference  to Regulation  23: Use  and  temporary  storage  of 
flammable liquids  on  construction   sites  of  the  Construction   Regulations,   2003,  and  
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without  limiting  his obligations, cover at least the following matters in his Health and 
Safety Plan: 

 
How flammable liquids will be stored to minimize the risk of fire or explosions,  
How the contractor will identify a flammable store 
What safety precautions will be employed if ventilation of the flammable store is 
not possible. 
How access to flammable stores will be controlled, 
How empty vessels used for the storage of flammable liquids will be disposed of,  
What quantity of flammable liquids will be stored on the construction site, 
What systems are intended to ensure the safe storage of flammable liquids, and 
What retaining methods will be used to prevent the spreading of any spillage. 
 

6.5  Stacking and storage 
 

This section of the specification shall be read in conjunction with the provisions for the 
stacking of articles contained in the General Safety Regulations. 

 
The Contractor shall with reference to Regulation 26: Stacking and storage on 
construction sites of the Construction Regulations, 2003, and without limiting his 
obligations, cover at least the following matters in his Health and Safety Plan: 

 
Who will supervise the stacking and storage of materials on site, and 
What systems are intended to ensure the safe stacking and storage of materials on 
the site 

 
6.6  Personnel Safety Equipment and Facilities 

 
The Contractor shall comply with Section 2 of the General Safety Regulations, and shall 
in particular provide  all  necessary  personnel  protective  equipment  for  his  personnel  
for  the  duration  of  the construction  period. To this end the Contractor  shall without 
limiting his obligations  indicate in his Health and Safety Plan: 

 
Identify training requirements in the Contractors Training plan in the use and 
maintenance of personal protective equipment, 
The type of personnel safety equipment he will provide, How he intends issuing it 
to his employees, and 
How he will maintain the personnel safety equipment issued. 

 
6.7  First Aid, Emergency Equipment and Procedures 

 
The Contractor shall comply with Section 3 of the General Safety Regulations regarding 
first aid, emergency equipment and procedures. 

 
 

7.  CATEGORIES OF WORK 
 

In this section of his Health and Safety Plan, the Contractor will be required to state how 
he intends to  comply  with  the  requirements  of  the  Occupational  Health  and  Safety  
Act,  1993  and  all  its regulations  and  related  incorporated  standards  with  regards  
to  the  execution  of  the  following categories of work. 

 
7.1  General 

 
The Contractor shall, without limiting his obligations, cover at least the following matters 
in his Health and Safety Plan under this category of work: 
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7.1.1  Construction welfare facilities 

 
Contractors  will  be  required  to  adhere  to  Regulation  28:  Construction  welfare  
facilities  of  the Construction Regulations, 2003. 

 
This regulation must be read in conjunction with the provisions of the Facilities 
Regulations, 1990 (as amended) and SANS 0400. 

 
The Contractor must discuss the following in detail in his safety plan: 

 
How will the Contractor establish the amount of facilities required  for employees  
to shower, change, eat and attend to sanitary needs 
What measures will the employer take to house employees  on site who lives far 
form their residences or for the provision of transport 

 
7.1.2  Environmental regulations for workplaces 

 
The Contractor shall comply with the Environmental  Regulations  for Workplaces,  
1987, and shall address the following aspects as described in the regulations in his 
Health and Safety plan: 

Thermal requirements, Lighting, Windows, Ventilation, Housekeeping, 
Noise and hearing conservation, Precautions against flooding, and 
Fire precautions and means of egress. 

 
7.1.3  Housekeeping on construction sites 

 
Contractors will be required to adhere to Construction Regulation 25: Housekeeping on 
construction sites, of the Construction Regulations, 2003. 

 
This regulation must be read in conjunction with the provisions of the Environmental 
Regulations for Workplaces, 1987 (as amended). 

 
The Contractor must discuss the following in detail in his safety plan: 

 
How will contractors ensure the neatness of construction sites 
What measures does the Contractor envisage to 
o  Store and/or stack materials, 
o  Remove debris from site, 
o  Prevent unauthorized entrance to the site 
o  Protect employees or passers-by from falling objects 

 
7.1.4  Fire precaution on construction sites 

 
Contractors   will be required to adhere to Construction Regulation 27:  Fire precautions   
on construction sites, of the Construction Regulations, 2003. 

 
This regulation must be read in conjunction with the provisions of the Environmental 
Regulations for Workplaces, 1987 (as amended). 
The Contractor must discuss the following in detail in his safety plan:  
 How the Contractor will minimize the risk of fire on the site 

How the Contractor will identify potential fire hazards 
What prohibitions the Contractor will implement to manage risk areas 
How many employees the Contractor will train in fire fighting 
What organization the Contractor envisage to combat fires on sites 
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What precautions and procedures will be followed to evacuate employees in 
the case of a fire 

 
7.1.5  Water Environments 

 
The Contractor will be required to adhere to Construction Regulation 24: Water 
Environments, of the Construction Regulations, 2003. 

 
The Contractor must discuss the following in detail in his safety plan: 

 
What precautions will the Contractor take to identify dangers where employees 
may fall into water, 
What safety procedures and equipment will the Contractor implement to safeguard 
employees working at water environments. 

 
7.1.6  Structures 

 
The Contractor   will be required to adhere to Construction Regulation 9:  Structures, of 
the Construction Regulations, 2003. 

 
The Contractor must discuss the following in detail in his safety plan: 

 
Explain what controls, test or precautions will be made to prevent structures 
from collapsing during construction, 
The  Contractor  shall  indicate  what  steps  will  be  taken  and  implemented  to  
ensure  that structures or parts thereof will not be loaded in such a manner that it 
may collapse, and 
What procedures  does the Contractor  envisage  to implement  in order to obtain 
all relevant data on structures before commencement of construction work. 

 
7.1.7  Watching, barricading and lighting 

 
The Contractor will be required to adhere to regulations  11.3.(i)  and  11.3.(l)  of the 
Construction Regulations, 2003. 

 
The Contractor must discuss the following in detail in his safety plan in respect of any 
excavation or other dangerous activity adjacent to public roads and thoroughfares: 

 
Type of barrier or fencing to be used, 
Type and spacing of warning lights and warning signs, and 
Control  systems  and  personnel  he  intends  employing  to ensure  that  the  
above  items  are maintained. 

 
7.1.8  Hazardous Chemical Substances 

 
The Contractor will be required to adhere to the Regulations for Hazardous Chemical 
Substances 1995 as amended in the handling and storage cement of and other hazardous 
chemical substances. 

 
The Contractor must discuss the following in detail in his safety plan in respect of 
each hazardous chemical substance that will be used in the works: 

Storage of substance 
Handling of substance 
Protective clothing and other devices to be used while handling the substance 
Medical surveillance. 
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7.2  Site Clearance 
 

The Contractor shall, without limiting his obligations, cover at least the following matters 
in his Health and Safety Plan under this category of work: 

 
7.2.1  Demolition work 

 
Contractors  will  be  required  to  adhere  to  Construction  Regulation  12:  Demolition  
work,  of  the Construction Regulations, 2003. 
 
The Contractor shall discuss the following in detail in his safety plan: 

 
Briefly explain how he will safeguard people and property during and after 
demolition works 
Briefly explain how he will protect staff from dangerous situations 
Discuss  the  methods  proposed  to safeguard  the  public  and  property  
against  harm  during demolition works 
Discuss what type of equipment he envisage to use during demolition work 
How will the Contractor ensure the safety of equipment used during demolition 
work 
What  steps  will  the  Contractor  deem  necessary  to  take  where  
hazardous  materials  is encountered 
Dust control measures 
Noise control measures 

 
7.3  Earthworks 

 
The Contractor shall, without limiting his obligations, cover at least the following matters 
in his Health and Safety Plan under this category of work: 

 
7.3.1  Excavation work 

 
Contractors  will  be  required  to  adhere  to  Construction  Regulation  11:  Excavation  
work,  of  the Construction Regulations, 2003. 

 
The Contractor must discuss the following in detail in his safety plan: 

 
How will the Contractor establish the stability of ground prior to excavations, 
What steps will the Contractor follow to ensure that bolstering, shoring and bracing 
is sufficient to ensure the safety of the excavation, and 
What  steps  will  the  Contractor   follow  to  ensure  the  equipment  used  to  
safeguard  an excavation is sufficient and safe. 

 
7.4  Concrete 

 
The Contractor shall, without limiting his obligations, cover at least the following matters 
in his Health and Safety Plan under this category of work: 

 
7.4.1  Formwork and support work 

 
The Contractor shall with reference to Regulation 10: Formwork and support work, of 
the Construction   Regulations,   2003,  and  without  limiting  his  obligations,  cover  
at  least  the following matters in his Health and Safety Plan: 

 
How the design of formwork and support work will be carried out,  
How the erection of formwork and support work will be managed, 
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How the continuous assessment of the safety of formwork will be done, 
How the loading of formwork and support work will be managed or limited, 
and 
How he intends keeping records of the above. 

 
7.5  Pipes 

 
The Contractor shall comply with Section 9 of the General Safety Regulations,  with 
regards to the welding, flame cutting, grinding, soldering or similar operations associated 
with pipework. 

 
 
8  IMPLEMENTATION OF CONTRACTOR’S HEALTH AND SAFETY PLAN 

 
8.1  General 

The Contractor shall describe in his Health and Safety Plan how he intends implementing 
his plan. The Contractor shall indicate the methods he intends using to ensure accurate 
record keeping of all critical elements identified in his risk assessment and covered in his 
Health and Safety Plan. 

 
The  Contractor  shall  indicate  how  internal  audits  will  be  carried  out,  how  shortcomings  
will  be addressed, how he intends to review the safety plans, how he would train staff and 
how he would implement the findings and recommendations of internal audits or inputs of 
employees. 

 
8.2  Administrative Systems 

. 
The Contractor shall comply with Section 9 of the General Administrative Regulations,  
1996. The Contractor’s administrative system shall without limiting his obligations, cover 
the following: 

 
Up keep of a safety file on site,  
Maintenance of his Health and Safety plan, 
Procedures to follow for the appointment of competent persons,  
Application for permits, 
Procedures to follow for notifications, Injury on duty [IOD] administration, 
Recording of minutes of safety meetings, Recording of checklists, 
Safe keeping of checklists, and 
Internal audits. 

 
The Contractor  shall  in particular  ensure  that  at least  one  copy  of the Occupational  
Health  and Safety Act,1993 and its Regulations is available on the for every 20 employees 
employed. 

 
8.3  Reporting Systems 

 
The Contractor shall comply with Section 9 of the General Administrative Regulations, 
1996 and shall in particular  (in accordance  with section 12) furnish an inspector  with 
information  relating to health and safety on the construction site, when requested to do 
so. 

 
The Contractor  shall notify the Employer of any investigations,  complaint or criminal 
charge which may arise as a consequence of the provision of the Occupational Health 
and Safety Act, 1993 and its Regulations, pursuant to work performed in terms of this 
Contract. 
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8.4  Training 

 
The Contractor shall train all his employees in accordance with the requirements of section 
13 of the Occupational Health and Safety Act, 1993.  The Contractor shall ensure that  every  
employee  is informed of the following: 

 
The hazards of any work he has to perform or plant machinery or equipment he is 
permitted to use, and 
The precautionary measures which should be taken regarding the above. 

 
The Contractor shall, without limiting his obligations, indicate in his Health and Safety 
Plan how he intends: 

 
Identifying the training needs of the personnel he intends employing, and 
Implementing the training identified 
What  proof  of  induction  training  will  be  carried  by  his  employees  (e.g.  
laminated  type identification card). 

 
8.5  Safety Meetings 

 
The Contractor shall conduct at least one formal safety meeting per month with his 
employees  to ensure safety awareness and shall maintain appropriate records of 
attendance and meeting content. Such records shall be made available to the Employers 
Safety Agent.  Such meetings shall address at least the following: 

 
Accident / safety incidents 
Hazardous conditions 
Hazardous materials / substances 
Job or work projections 
Work procedures 
Protective clothing / equipment 
Housekeeping 
General safety topics 

 
8.6  Inspections and Monitoring 

 
The Contractor  shall be required to inspect each workplace  prior to works commencing  
to ensure that all protective equipment is in place and that by entering the workplace no 
person will be exposed to  any  hazard  which  could  affect  his  health  or  safety.  The 
Contractor shall without limiting his obligations, indicate the following in his Health and 
Safety Plan: 

 
The inspection and monitoring procedures he intends employing to determine the 
safety of workplaces, and 
Who will be responsible for the checking of each workplace at the 
commencement of each shift. 

 
The Contractor shall include in his Health and safety Plan all the checklists he intends 
using during the inspection and monitoring of the implementation of his Health and Safety 
Plan. 

 
The Contractor can expect inspections of the works by any of the following parties: 

 
The Employer or his Safety Agent, 
The Employer’s Occupational Safety Officer, or 
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The designated officer serving in the Department of Manpower and appointed by 
the Minister as Chief Inspector or his representative. 

 
In addition to site inspections performed by the Employer or his safety agent they shall 
also do audits and asses the safety situation at the works and investigate incidents. 
Follow-up inspections will be performed to ensure compliance to recommendations done. 

 
The Employer, his Safety Agent or his Occupational Safety Officer may stop the work 
at any time under the following conditions: 

 
If the Contractor is not compliant with his Health and Safety Plan Imminent threat 
to the health and safety of any person on site Continuous non-conformance to 
corrective action requests. 

 
Inspections by the Chief Inspector  or his representative  will be by appointment  and the 
purpose would be to investigate complaints received by the Inspector or to investigate 
serious incidents. 

 
The Chief Inspector or his representative may issue prohibition notices to stop the 
activities at the works until the situation investigated has been resolved or   he may issue 
an improvement  notice whereby the Contractor will have a period to rectify any hazard 
identified by the inspector. 

 
9.  AUDITING 

 
9.1  Internal Audits 

 
The audits contemplated in regulation 4.(1)(d) of the Construction  Regulations,2003  will 
be carried out by the Employer or his appointed Safety Agent. 

 
The intervals for the audits shall be agreed between the Contractor and the Employer or 
his Safety Agent during the preparation of the Contractor’s Health and Safety Plan, but 
shall be carried out at least once every month or at such shorter interval that an inspector 
may require. The Employer or his Safety Agent shall provide at least 7 calendar days 
notice prior to the conducting of an audit. 

 
The  findings  of each  audit  will  be made  known  to the  Contractor  and the  Employer  
in a report prepared  by the Employer  or his Safety  Agent  and will be submitted  to 
all parties  within  seven working days of the respective audit being completed. Any 
shortfalls identified will be documented in the audit report together with the Contractor’s 
proposals to rectify the same. All audit reports will be filed in the Health and Safety File. 

 
A date for a follow up audit will be negotiated with the Contractor to verify the 
implementation  of all actions to rectify shortfalls as identified in the audit report . 

 
The Contractor will ensure that the same arrangement detailed above be implemented with 
his Contractors  to  ensure  his  compliance  with  the  Construction  Regulations  and  
contemplated  in regulation 5. (3)(c). 

 
The audits described above only constitutes part compliance by the Employer or the 
Safety Agent with regulation 4.(1)(c) of the Construction Regulations, 2003. 

 
9.2  Audits by Employer or Safety Agent 

 
The Employer or Safety Agent will be entitled to carry out additional audits or follow-up 
audits, as the case may be, at any time during the construction period provided that: 
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i)  The audit or follow-up audit are carried out during ordinary working hours, and 
ii)  The Employer or Safety Agent gives the Contractor at least 24 hours notice of his 

intention to carry out such audits. 
 

The Contractor’s employees indicated in Section 9.1 will be present during any audit 
carried out by the Employer or his Safety Agent. 

 
10.  MEASUREMENT AND PAYMENT 

 
10.1  Measurement and Payment 

 
10.1.1   The scheduled items for health and safety will be as specified  in clause 31 of section 
 001 of the Standard Specifications. 

 
 

10.1.2 The Contractor shall price all items scheduled in this section of the schedule of quantities 
to enable the Employer to comply with clause 4.1.(h) of the Construction Regulations, 2003. 
Failure by the Contractor to price these items will force the Employer to reject the 
Contractor’s tender in terms of clause 4.(4) of the Construction Regulations, 2003. 
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COMPANY LETTER HEAD 

 
Attention: ( Assistant Construction Supervisor’s Name) 

 
APPOINTMENT   OF   THE   ASSISTANT   CONSTRUCTION    SUPERVISOR   IN   TERMS   

OF CONSTRUCTION REGULATION 6(2) 

 
I, (contractor’s  name)  hereby  appoint  (assistant  construction  supervisor’s  name)  as  

the assistant   supervisor   responsible   for  (site  address)   to  carry  out  the  construction   

work  of (description of construction work and area of responsibility). 

 
In terms of this appointment you are required to ensure that all construction work performed 

under your supervision is carried out as follows: 

1.        By persons suitably trained and competent to do such work; 
2.   That all persons are aware and understand the hazards attached to the work being 

carried out; 
3.         That the required risk assessments are carried out; 
4.         That precautionary measures are identified and implemented; 
5.         That discipline is enforced at the construction site at all times; 
6.         That all identified statutory requirements are met; and 
7.   That any other interest in terms of health and safety with respect to the responsible area 

is met. 
8.         You will accept the duties of the Construction Supervisor in his absence. 

 
You are required to report any deviations of the above-mentioned i n s t r u c t i o n  to 

(construction supervisor’s name) and in his absence to the contractor’s representative. 

 
This appointment is valid from (date) to the completion of the stipulated construction work. 

 
You shall submit a written weekly report any non-compliance with the construction Regulations, 
2003. 

 
 

 
Contractor’s Representative full name  Signature  Date 
………………………………………………………………………………………………………… 
 
Kindly confirm your acceptance of this appointment by completing the following: 
 
I, (assistant construction supervisor) understand the implications of the appointment as detailed 
above and confirm my acceptance. 

 
 
 
 

Assistant construction supervisor’s  Signature  Date 
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COMPANY LETTER HEAD 

 

Attention: (Safety Officer’s Name) 
 
 

APPOINTMENT OF THE CONSTRUCTION HEALTH AND SAFETY OFFICER IN TERMS OF 

CONSTRUCTION REGULATION 6(6) 
 
 

I, (contractor’s name) hereby appoint (safety officer’s  name) as the Construction  Health 

and Safety  Officer  responsible  for  (site  address)  to  manage  all  the  health  and  safety  

issues  as required in terms of the Act by establishing  a health and safety program with elected 

health and safety Representatives. 
 
 

You shall ensure that all the requirements in terms of the Act and in particular in terms of the 

Construction Regulations, 2003 are met. You shall also ensure that all appointed sub-contractors 

comply with the requirements as stipulated in the Construction Regulations, 2003. 
 
 

You shall further ensure that all records, registers and required lists are maintained and shall 

stop construction  work upon identifying  any non-compliance  by any contractor;  this includes 

stopping any work should the competency of the person carrying out such work be questionable. 
 
 

This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
 
 
 

Contractor’s Representative full name  Signature  Date 

………………………………………………………………………………………………………………… 

Kindly confirm your acceptance of this appointment by completing the following: 
 
 

I, (construction   health   and   safety   officer’s   name)   understand   the   implications   of   

the appointment as detailed above and confirm my acceptance. 
 
 
 
 
 

Construction Health & Safety Officer’s full name  Signature  Date 
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COMPANY LETTER HEAD 

 

Attention: (Construction Vehicle and Mobile Plant Inspector) 
 
 

APPOINTMENT  OF  THE  CONSTRUCTION  VEHICLE  AND  MOBILE  PLANT  INSPECTOR  

IN TERMS OF CONSTRUCTION REGULATION 21(1)(j) 
 
 

I, (contractor’s  name)hereby  appoint  (construction  vehicles  and  mobile  plant  inspector’s 

name) as the construction  vehicles and mobile plant inspector responsible  for (site address) 

to inspect on a daily basis all construction vehicles and mobile plant, as per the provided checklist. 
 
 

You shall ensure that when becoming aware of any health and safety hazards in respect to 

construction   vehicles   and mobile plant that these hazards   are reported   in writing to the 

Construction   Health   and   Safety   Officer   and   Construction   supervisor   and   the   necessary 

precautionary measures are taken and enforced. 
 
 

You shall further ensure that the requirements of the Construction Regulations, 2003 are at all 

times met. 
 
 

This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
 
 
 

 

Contractor’s Representative full name  Signature  Date 

………………………………………………………………………………………………………………… 
Kindly confirm your acceptance of this appointment by completing the following: 

 

I, (construction  vehicles and mobile plant inspector’s full name) understand the 

implications of the appointment as detailed above and confirm my acceptance. 
 
 

 

Construction vehicles and mobile plant   Signature             Date 

inspector’s full name 
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COMPANY LETTER HEAD 

 

Attention: (Sub-Contractor’s Name) 
 

APPOINTMENT OF SUB-CONTRACTOR IN TERMS OF THE CONSTRUCTION REGULATION 
5(3)(b) 

 
I,  (contractor’s   name)   hereby   appoint   (sub-contractor’s    name)   as   the   sub-contractor 

responsible for (site address) to carry out the construction work of (description of construction 

work). 

 
You shall ensure that you meet all the requirements in terms of the Act and in particular in terms 

of the section 37(2) agreement and the Construction Regulations, 2003. You shall also ensure 

that all contractors appointed by yourself and reporting to you comply with the requirements as 

stipulated in the Construction Regulations, 2003. 

 
You shall also ensure that all the information and specifications to ensure that the construction 

work is carried out in a safe manner are carried over to all contractors appointed and reporting 

to you. 

 
You shall further ensure that all records, registers and required lists are maintained and that 

all persons appointed to carry out tasks as stipulated by these regulations are competent and 

have the necessary resources to complete their tasks effectively in such a manner that health and 

safety is not in any manner compromised. 

 
This appointment is valid from (date) to the completion of the stipulated construction work. 

 

You shall submit a written weekly report on all shortfalls that have not been met in terms of 

these regulations. 
 
 
 

Contractor’s Representative full name  Signature  Date 
 

………………………………………………………………………………………………………………… 
Kindly confirm your acceptance of this appointment by completing the following: 

 

I, (sub-contractor’s name) understand the implications of the appointment as detailed above 
and confirm my acceptance. 

 
 

 

Sub-Contractor’s Representative full name   Signature  Date



Contract: SSC WC 04 (2024/2025) DALRRD 

Part C5: Health and Safety Specifications 

                 
 
               
 

 

 

 
COMPANY LETTER HEAD 

 

Attention: (Construction Supervisor’s Name) 
 

APPOINTMENT   OF T H E  C O N S T R U C T I O N    SUPERVISOR   IN T E R M S    OF 

C O N S T R U C T I O N  REGULATION 6(1) 

 

I, (contractor’s   name)  hereby  appoint  (construction   supervisor’s   name)  as  the  Supervisor 

responsible  for (site address)  to carry out the construction  work of (description  of construction 

work and area of responsibility). 

 
In terms of this appointment you are required to ensure that all construction work performed 

under your supervision is carried out as follows: 

1.      By persons suitably trained and competent to do such work; 

2.      That all statutory appointments have been completed; 

3.   That, where required,  health  and  safety  committees  are  established  and  that  meetings  

are accordingly held; 

4.     That all persons are aware and understand the hazards attached to the work being carried 
out; 

5.      That the required risk assessments are carried out; 

6.      That precautionary measures are identified and implemented; 

7.      That discipline is enforced at the construction site at all times; 

8.      That all identified statutory requirements are met; and 

9.  That any other interests in terms of health and safety with respect to the responsible area is 

met. 

10.  You will in writing delegate your duties to the Assistant Construction Supervisor while 

absent from site. 

 

You are required to report any deviations of the above-mentioned instructions to (contractor’s 

name).   This appointment is valid from (date) to the completion of the stipulated construction 

work. You shall submit a written weekly report on all shortfalls that have not been met in terms 

of these regulations. 

 
 
 

Contractor’s Representative full name  Signature  Date 

………………………………………………………………………………………………………………… 
Kindly confirm your acceptance of this appointment by completing the following: 

 

I, (construction  supervisor) understand the implications of the appointment as detailed above 
and confirm my acceptance. 

 
 
 

Construction Supervisor’s full name  Signature  Date 
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COMPANY LETTER HEAD 

 

Attention: (Excavation Work Supervisor’s Name) 
 
 

APPOINTMENT OF THE EXCAVATION WORK SUPERVISOR IN TERMS OF 

CONSTRUCTION REGULATION 11(1) 
 
 

I, (contractor’s  name) hereby appoint (excavation  work supervisor’s  name)as the excavation 

work  supervisor  responsible  for  (site  address)  to  supervise  and  carry  out  all  the  necessary 

inspections in terms of all excavation work as per the provided checklist. 
 
 

You  shall  ensure  that  when  becoming  aware  of  any  health  and  safety  hazards  in  respect  

to excavation  work that that these hazards  are reported  in writing  to the Construction  Health  

and Safety Officer and Construction supervisor and the necessary precautionary  measures are 

taken and enforced. 

 
You shall further ensure that the requirements of the Construction Regulations are at all times 
met. This appointment is valid from (date) to the completion of the stipulated construction work. 

 
 
 

 

Contractor’s representative full name  Signature  Date 
 
 

………………………………………………………………………………………………………………… 
Kindly confirm your acceptance of this appointment by completing the following: 

 

I, (excavation work supervisor’s  full name)understand  the implications  of the appointment  

as detailed above and confirm my acceptance. 
 
 
 
 
 

Excavation Work Supervisor full name  Signature  Date 
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COMPANY LETTER HEAD 

 

Attention: (Form work and Support work supervisor’s name) 
 
 

APPOINTMENT OF THE FORMWORK AND SUPPORT WORK SUPERVISOR IN TERMS OF 

CONSTRUCTION REGULATION 10(a) 
 
 

I, (contractor name) hereby appoint (form work and support work supervisor’s  name)as 

the formwork and support work supervisor responsible for (site address) to supervise and carry 

out all the necessary inspections in terms of all formwork and support work as per the provided 

checklist. 
 
 

You  shall  ensure  that  when  becoming  aware  of  any  health  and  safety  hazards  in  respect  

to formwork and support work that the necessary precautionary measures are taken and enforced. 

Hazards are reported in writing to the Construction, Health and Safety Officer and the Construction 

Supervisor. 

You shall further ensure that the requirements of the Construction Regulations are at all times 

met. This appointment is valid from (date) to the completion of the stipulated construction work. 

 
 
 

 

Contractor’s representative full name  Signature  Date 
 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 

I,  (formwork  and  support  work  supervisor’s  full  name)  understand  the  implications  of  

the appointment as detailed above and confirm my acceptance. 
 
 
 
 
 

Formwork and Support Work  Signature  Date 

Supervisor’s full name 
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COMPANY LETTER HEAD 

 

Attention: (Ladder Inspector’s Name) 
 
 

APPOINTMENT OF THE LADDER INSPECTOR IN TERMS OF CONSTRUCTION 
REGULATION 13(A) 

 
 

I,  (contractor’s   name)  hereby  appoint  (ladder  inspector’s   name)as   the  ladder  inspector 

responsible for (site address) to manage ladders on site. You should inspect the ladders as 

per the checklist at least once a week. 
 
 

You shall ensure that when becoming aware of any health and safety hazards in respect to ladders 

that these hazards are reported in writing to the Construction Health and Safety Officer and 

Construction supervisor and the necessary precautionary measures are taken and enforced. 
 
 

You shall further ensure that the requirements  of the Construction  Regulations,  2003 are at 

all times met. 
 
 

This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
 
 
 

Contractor’s representative full name  Signature  Date 
 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 
 

I,  (ladder  inspector’s  full  name)  understand  the  implications  of  the  appointment  as  

detailed above and confirm my acceptance. 
 
 
 
 
 

Ladder inspector’s full name  Signature  Date 
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COMPANY LETTER HEAD 

 

Attention: (Risk Assessor’s Name) 
 
 

APPOINTMENT OF THE CONSTRUCTION SITE RISK ASSESSOR IN TERMS OF CONSTRUCTION 

REGULATION 7(1) 
 
 

I, (contractor’s name) hereby appoint (risk assessor’s name) as the construction site risk assessor 

responsible for (site address) to carry out risk assessments   prior to the  commencement   of 

construction  work  and  any  other  risk  assessment  that  may  be  required  for  the  duration  of  

the construction work. 
 
 

You shall ensure that  all risks  are identified  and  analyzed  and  that safe working  procedures  

are drafted and implemented to reduce, mitigate or controls the hazards that were identified. 
 
 

You will at least use the risk evaluation program with the provided 
checklists. 

 
 

This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
 
 
 

Contractor’s representative full name  Signature  Date 
 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 
 

I, (construction  site  risk  assessor’s  name)  understand  the  implications  of  the  appointment  

as detailed above and confirm my acceptance. 
 
 
 
 
 

Construction site Risk Assessor’s  Signature  Date  

full name 
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COMPANY LETTER HEAD 

 
 

Attention: (Scaffolding Supervisor’s Name) 
 
 

APPOINTMENT OF THE SCAFFOLDING SUPERVISOR IN TERMS OF CONSTRUCTION 

REGULATION 14(2) 
 
 

I, (contractor’s   name)  hereby  appoint   (scaffolding   supervisor’s   name)   as  the  scaffolding 

supervisor responsible for (site address)to supervise and carry out all the necessary inspections 

in terms of all scaffolding work. (Whether newly erected, altered or moved as per the provided 

checklist) 
 
 

You  shall  ensure  that  when  becoming  aware  of  any  health  and  safety  hazards  in  respect  

to scaffolding  work that these hazards  are reported  in writing to the Construction  Health and 

Safety Officer  and  Construction  supervisor  and  the  necessary  precautionary  measures  are  

taken  and enforced. 
 
 

You shall further ensure that the requirements of the Construction Regulations, 2003 are at all 

times met. 
 
 

This appointment is valid from (date) to the completion of the stipulated construction work. 
 
 
 
 
 

Contractor’s Representative full name  Signature  Date 
 
 

Kindly confirm your acceptance of this appointment by completing the following: 
 
 

I, (scaffolding  supervisor’s  full name) understand the implications of the appointment  as 

detailed above and confirm my acceptance. 
 
 
 
 
 

Scaffolding Supervisor’s full name  Signature  Date 
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COMPANY LETTER HEAD 
 

Attention: (Stacking and Storage Supervisor’s Name) 
 
 

APPOINTMENT OF THE STACKING AND STORAGE SUPERVISOR IN TERMS OF 

CONSTRUCTION REGULATION 26(a) 
 
 

I, (contractor’s name) hereby appoint (stacking and storage supervisor’s name) as the stacking 

and storage supervisor responsible for (site address) to manage all stacking and storage on site. 

 
You shall inspect all new stacking and thereafter as often as needed according to the checklist. 

 
You shall ensure that when becoming aware of any health and safety hazards in respect to stacking 

and storage that these hazards are reported in writing to the Construction Health and Safety Officer 

and Construction supervisor and the necessary precautionary measures are taken and enforced. 

 
You shall further ensure that the requirements of the Construction Regulations are at all times met. 

On ident i fying  any  shortfalls  or  hazards  convey  such  information  in  writing  to  the  construction 

supervisor. 

 
This appointment is valid from (date) to the completion of the stipulated construction work. 

 
 
 
 
 

Contractor’s Representative full name  Supervisor  Date 
 

Kindly confirm your acceptance of this appointment by completing the following: 

 

I, (stacking and storage supervisor’s full name) understand the implications of the appointment 

as detailed above and confirm my acceptance. 
 
 

 

Stacking and Storage Supervisor’s  Signature  Date 

Full name 
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ANNEXURE 2 
 
 
 

NOTIFICATION TEMPLATES 
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COMPANY LETTER HEAD 
 

Attention:   The Provincial Director 

The Department of Labour 

[Postal Address*] 
 

NOTIFICATION OF CONSTRUCTION WORK ON CONTRACT [NUMBER] [CONTRACT 

DESCRIPTION] 

 

In terms of regulation 3.(1) of the Construction  Regulations  , 2003 promulgated  on 18 July 2003 

in terms of the Occupational Health and Safety Act, 1993 (Act 85 of 1993), we hereby notify you of 

our intention to commence construction works on the abovementioned contract, which: 

 

Includes the demolition of a structure exceeding a height of 3 meters,  

Includes the use of explosives to perform the construction work, 

Includes the dismantling of fixed plant at a height greater than 3 meters, 

Will exceed 30 days or will involve more than 300 person days of construction,  

Includes excavation work deeper than 1 meter, or 

Includes working at a height greater than 3 meters above ground or a landing. 
 
 

1. Parties involved on the Contract 

 

1.1 The Principal Contractor is: [Contractor’s Name] 

[Contractor’s postal address] 

[Contractor’s postal address] 

Att: [Contractor’s contact person and telephone number] 

 
1.2 

 
The Client (Employer) is: 

 
[Employer’s Name] 

[Employer’s postal address] 

Att: [Employer’s contact person and telephone number] 

 

1.3 

 

The Client’s Safety Agent is: 

 

[Safety Agent’s Name] 

[Safety Agent’s postal address] 

Att: [Safety Agent’s contact person and telephone number] 
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1.4   The Contractor’s Construction Supervisor is:  [Contractor’s Construction Supervisor’s name 

and telephone number] 

 
2. Details of the construction works 

 
 

2.1   The physical address of the works is:   [Physical address of works]  

 [Physical address of works] 

 

2.2   The nature of the construction works is: [Provide a description of the works]. 
 
 

2.3   The expected commencement date of the Works is   : [Insert expected commencement date] 
 
 

2.4   The expected completion date of the works is  : [Insert expected completion date] 
 
 

2.5   The estimated maximum number of persons on the construction site: 

 

2.6   A total of      contractors  will  be  accountable  to  the  Principal  Contractor  on  the 

construction s i t e   during  the  execution  of  the  Works.  The names of the contractors 

a l r e a d y  chosen are as follows: [Provide a list of the Contractor’s subcontractors already 

appointed] 

 
3. Other details 

 
 

3.1   The Principal Contractor’s compensation registration number is:    

 

3.2  In terms of regulation 3.(3) a copy of this notification will be kept on site for 

inspection. We trust the above is in order. 

Yours faithfully, 
 
 
 
 
 

Signature  Date 
 
 

* Postal  Address  of Provincial  Director  as indicated  in regulation  1 of the General 
Administrative Regulations, 1996. 
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ANNEXURE 3:  IDENTIFIED HEALTH AND SAFETY HAZARDS 
 

In terms of Regulation 4(1)(b) of the Construction  Regulations  2014 the following hazards 

anticipated with the scope of work have been identified. 

 
NOTE: The list of potential hazards is by no means intended to be all inclusive and is not 

limited to this list, and it remains the responsibility of the Contractor to identify all possible hazards 

with regards to his scope of work and to put measures in place to mitigate, reduce or control 

these hazards. 

 
Potential Hazards 

 
1. Commissioning of new installations 

 
2. Confined space entry 

 
3.  Demolition/breaking into existing structures 

 
3. Excavation shoring / brazing 

 
4. Excavations been flooded during rain season 

 
5. Explosives 

 
7.   Hazardous material handling / storage / management 

 
8. Heat stress 

 
9.   Loading and off loading vehicles 

 
10. Manual handling of materials 

 
11. Plant and equipment integrity 

 
12. Public and traffic safety 

 
13.  Requirements for plant isolations 

 
14.  Roofing and Cladding operations 

 
15. Safe usage and storage of Oxygen, Acetylene and LPG cylinders 

 
16. Scaffolding 

 
17.  Stacking and storage of equipment / materials 

 
18. Tie-ins into existing equipment 

 
19.  Usage of compressed air and equipment 

 
20. Work involving radioactive sources 

 
21.  Working in operational areas 

 
22. Working on live electrical installations / sub-stations / MCC rooms 

 
23. Working on moving equipment. 
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DEPARTMENT OF RURAL DEVELOPMENT AND LAND REFORM 
 

CONTRACT NO.: SSC WC 04 (2024/2025) DALRRD 
 
THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING OPEN 
STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN PINEVALLEY, 
WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 
 

 

C6:  ENVIRONMENTAL SPECIFICATIONS 
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Annex 1: Construction Environmental Management Programme 

ENVIRONMENTAL MANAGEMENT PLAN 

TABLE OF CONTENTS 

C1001 Scope  

C1002 Definitions  

C1003 Identification of Environmental Aspects and Impacts 

C1004 Legal Requirements  

a) General 

b) Statutory and other applicable legislation 

C1005 Administration of Environmental Obligations  

a) Appointment of a Designated Environmental Officer (DEO) 

b) Administration 

c) Good Housekeeping 

C1006 Training  

C1007 Activities/Aspects Causing Impacts 

C1008 Environmental Management of Construction Activities  

a) Site Establishment 

b) Sewage Treatment  

c) Waste Management 

d) Control at the workshop 

e) Clearing the Site 

f) Soil Management 

g) Drainage 

h) Earthworks and Layerworks 

i) Batching Sites 

j) Spillages 

k) Areas of Specific Importance 

l) Noise Control 

m) Dust Control 
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n) Alien Vegetation 

C1009 Record Keeping  

C1010 Compliance  

Table 1 Mechanisms that Cause Environmental Impacts during Construction 

 Activities 
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C1001 SCOPE 
 

This environmental management programme (EMP) sets out the methods by which proper environmental 

ŎƻƴǘǊƻƭǎ ŀǊŜ ǘƻ ōŜ ƛƳǇƭŜƳŜƴǘŜŘ ōȅ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΦ  ¢ƘŜ ŘǳǊŀǘƛƻƴ ƻǾŜǊ ǿƘƛŎƘ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ŎƻƴǘǊƻƭǎ ǎƘŀƭƭ 

be in place cover the construction period of the project as well as the limited time after contract completion 

defined by the General Conditions of Contract, and the project specifications, as the defects liability period 

(maintenance period). 

The provisions of this EMP are binding on the contractor during the life of the contract.  They are to be read 

in conjunction with all the documents that comprise the suite of documents for this contract. 

The EMP is a dynamic document subject to similar influences and changes as are wrought by variations to 

the provisions of the project specification.  Any substantial changes shall be submitted to the Employer in 

writing for approval. 

The EMP identifies the following: 

Construction activities that will impact on the environment 

Specifications with which the contractor shall comply in order to protect the environment from the 

identified impacts 

Actions that shall be taken in the event of non-compliance 

C1002 DEFINITIONS 

Alien Vegetation: alien vegetation is defined as undesirable plant growth which shall include, but not be 

limited to; all declared category 1 and 2 listed invader species as set out in the Conservation of Agricultural 

Resources Act (CARA) regulations.  Other vegetation deemed to be alien shall be those plant species that 

show the potential to occupy in number, any area within the defined construction area. 

Construction Activity: a construction activity is any action taken by the contractor, his subcontractors, 

suppliers or personnel during the construction process. 

Environment:  environment means the surroundings within which humans exist and that could be made up 

of ς  

the land, water and atmosphere of the earth; 

micro-organisms, plant and animal life; 

any part or combination of (i) and (ii) and the interrelationships among and between them; and 

the physical, chemical, aesthetic and cultural properties and conditions of the foregoing that influence 

human health and well-being 

9ƴǾƛǊƻƴƳŜƴǘŀƭ !ǎǇŜŎǘΥ  ŀƴ ŜƴǾƛǊƻƴƳŜƴǘŀƭ ŀǎǇŜŎǘ ƛǎ ŀƴȅ ŎƻƳǇƻƴŜƴǘ ƻŦ ŀ ŎƻƴǘǊŀŎǘƻǊΩǎ ŎƻƴǎǘǊǳŎǘƛƻƴ ŀŎǘƛǾƛǘȅ 

that is likely to interact with the environment. 
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Environmental Impact:  an impact or environmental impact is the change to the environment, whether 

desirable or undesirable, that will result from the effect of a construction activity within the road width and 

between the limits that define the construction site.  An impact may be the direct or indirect consequence 

of a construction activity. 

Road Reserve:  the road reserve is a corridor of land, defined by co-ordinates and proclamation, within 

which the road, including access intersections or interchanges, is situated.  A road reserve may, or may not, 

be bounded by a fence. 

Road Width:  for the purposes, of the EMP, the road width is defined as the area within the road reserve i.e. 

fence line to fence line, but also includes all areas beyond the road reserve that are affected by the 

continuous presence of the road, e.g. a reach of a water course. 

C1003 IDENTIFICATION OF ENVIRONMENTAL ASPECTS AND IMPACTS 

The contractor shall identify likely aspects before commencing with any construction activity.  Examples of 

environment aspects include: 

waste generation 

storm water discharge 

emission of pollutants into the atmosphere 

chemical use operations 

energy use operations 

water use operations 

use of natural resources 

Thereafter the contractor shall programme his work in such a way that each cause and effect of a 

construction activity is also identified and the activity planned so as to prevent any impact from happening.  

If prevention is not practicable, or in the event of mishap or misapplication, the contractor shall provide 

Ǉƭŀƴǎ ŀƴŘ ƳŜŀǎǳǊŜǎ ŦƻǊ ǘƘŜ ŜƴƎƛƴŜŜǊΩǎ ŀǇǇǊƻǾŀƭΣ ǿƘƛŎƘ ǿƛƭƭ ƭƛƳƛǘ ŀƴŘ Ŏƻƴǘŀƛƴ ǘƘŜ ƳŀƎƴƛǘǳŘŜΣ ŘǳǊŀǘƛƻƴ ŀƴŘ 

intensity of the impact.  The contractor shall demonstrate that he is capable of carrying out any repair and 

reinstatement of the damaged environment.  These requirements shall be concurrent with the time 

constraints to produce an approved construction programme according to clause 15 of the general 

conditions of contract and clause B1204 of these project specifications. 

Listed below are some environmental impacts that could adversely alter an aspect of the environment 

through usual construction activities: 

Pollution of atmosphere, soil or water 

Destruction or removal of fauna and flora and effect on biological diversity 

Deformation of the landscape 
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Soil erosion 

Destruction of historical/heritage sites 

Effect on the built environment 

Effect on agricultural land and wetlands 

General good construction practise will play an important role in avoiding the occurrence of an Impact.  The 

contractorΩǎ ŀǘǘŜƴǘƛƻƴ ƛǎ ŘǊŀǿƴΣ ƛƴ ǘƘƛǎ ǊŜƎŀǊŘΣ ǘƻ /мллуΦ  9ƴǾƛǊƻƴƳŜƴǘŀƭ aŀƴŀƎŜƳŜƴǘ ƻŦ /ƻƴǎǘǊǳŎǘƛƻƴ 

Activities. 

C1004 LEGAL REQUIREMENTS 

General 

Construction will be according to the best industry practices, as identified in the project documents.  This 

EMP, which forms an integral part of the contract documents, informs the contractor as to his duties in the 

fulfilment of the project objectives, with particular reference to the prevention and mitigation of 

environmental impacts caused by construction activities associated with the project.  The contractor should 

note that obligations imposed by the EMP are legally binding in terms of environmental statutory legislation 

and in terms of the additional conditions to the general conditions of contract that pertain to this project.  In 

the event that any rights and obligations contained in this document contradict those specified in the 

standard or project specifications then the latter shall prevail. 

Statutory and other applicable legislation 

It is expected that the contractor is conversant with all legislation pertaining to the environment, including 

provincial and local government ordinances, which may be applicable to the contract. 

C1005 ADMINISTRATION OF ENVIRONMENTAL OBLIGATIONS 

Appointment of a Designated Environmental Officer (DEO) 

For the purposes of implementing the conditions contained herein, the contractor shall submit to the 

engineer for approval the appointment of a nominated representative of the contractor as the DEO for the 

contract.  The request shall be given, in writing, at least fourteen days before the start of any work clearly 

setting out reasons for the nomination, and with sufficient detail to enable the engineer to make a decision.  

The engineer will, within seven days of receiving the request, approve, reject or call for more information on 

the nomination.  Once a nominated representative of the contractor has been approved he/she shall be the 

DEO and shall be the responsible person for ensuring that the provisions of the EMP are complied with 

during the life of the contract.  The engineer will be responsible for issuing instructions of the contractor 

where environmental considerations call for action to be taken.  The DEO shall submit regular written 

reports to the engineer, but not less frequently than once a month. 

¢ƘŜ ŜƴƎƛƴŜŜǊ ǎƘŀƭƭ ƘŀǾŜ ǘƘŜ ŀǳǘƘƻǊƛǘȅ ǘƻ ƛƴǎǘǊǳŎǘ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊ ǘƻ ǊŜǇƭŀŎŜ ǘƘŜ 59h ƛŦΣ ƛƴ ǘƘŜ ŜƴƎƛƴŜŜǊΩǎ 

opinion, the appointed officer is not fulfilling his/her duties in terms of the requirements of the EMP or this 
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specification.  Such instruction will be in writing and shall clearly set out the reasons why a replacement is 

required. 

There shall be an approved DEO on the site at all times. 

Administration 

Before the contractor begins each construction activity the DEO shall give to the engineer a written 

statement setting out the following: 

The type of construction activity 

Locality where the activity will take place 

Identification of the environmental aspects and impacts that might result from the activity 

Methodology for impact prevention for each activity or aspect 

Methodology for impact containment for each activity or aspect 

Emergency/disaster incident and reaction procedures 

Treatment and continued maintenance of impacted environment 

The contractor may provide such information in advance for any or all construction activities provided that 

new submissions shall be given to the engineer whenever there is a change or variation to the original. 

The engineer may provide comment on the methodology and procedures proposed by the DEO, but he shall 

ƴƻǘ ōŜ ǊŜǎǇƻƴǎƛōƭŜ ŦƻǊ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ŎƘƻǎŜƴ ƳŜŀǎǳǊŜǎ ƻŦ ƛƳǇŀŎǘ ƳƛǘƛƎŀǘƛƻƴ ŀƴŘ ŜƳŜǊƎŜƴŎȅκŘƛǎŀǎǘŜǊ 

management systems.  However, the contractor shall demonstrate at inception and at least once during the 

contract that the approved measures and procedures function properly. 

Good Housekeeping 

¢ƘŜ /ƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ǳƴŘŜǊǘŀƪŜ άƎƻƻŘ ƘƻǳǎŜƪŜŜǇƛƴƎέ ǇǊŀŎǘƛŎŜǎ ŘǳǊƛƴƎ ŎƻƴǎǘǊǳŎǘƛƻƴΦ  ¢Ƙƛǎ ǿƛƭƭ ƘŜƭǇ ŀǾƻƛŘ 

disputes on responsibility and allow for the smooth running of the contract as a whole.  Good housekeeping 

extends beyond the wise practice of construction methods that leaves production in a safe state from the 

ravages of weather to include the care for and preservation of the environment within which the site is 

situated. 

C1006 TRAINING 

The designated environmental officer (DEO) must be appropriately trained in environmental management 

and must possess skills necessary to impart environmental management skills to all personnel involved in 

the contract. 

The contractor shall ensure that adequate environmental training takes place.  All employees shall have 

been given an induction presentation on environmental awareness.  Where possible, the presentation needs 

to be conducted in the language of the employees.  The environmental training should, as a minimum, 

include the following: 
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The importance of conformance with all environmental policies 

The environmental impacts, actual or potential, of their work activities 

The environmental benefits of improved personal performance 

Their roles and responsibilities in achieving conformance with the environmental policy and procedures and 

ǿƛǘƘ ǘƘŜ ǊŜǉǳƛǊŜƳŜƴǘ ƻŦ ǘƘŜ !ƎŜƴŎȅΩǎ ŜƴǾƛǊƻƴƳŜƴǘŀƭ ƳŀƴŀƎŜƳŜƴǘ ǎȅǎǘŜƳǎΣ ƛƴŎƭǳŘƛƴƎ ŜƳŜǊƎŜƴŎȅ 

preparedness and response requirements 

The potential consequences of departure from specified operating procedures 

The mitigation measures required to be implemented when carrying out their work activities 

In the case of permanent staff the contractor shall provide evidence that such induction causes have been 

presented.  In the case of new staff (including contract labour) the contractor shall inform the engineer 

when and how it intends concluding its environmental training obligations. 

C1007 ACTIVITIES/ASPECTS CAUSING IMPACTS 

A list of possible causes of environmental impacts that occur during construction activities is given in Table 

7/1:  Aspects or Activities that Cause Environmental Impacts during Construction Activities, which is to be 

found at the end of this section.  This list is not exhaustive, and shall be used for guideline purposes only. 

C1008 ENVIRONMENTAL MANAGEMENT OF CONSTRUCTION ACTIVITIES 

Site Establishment 

Site Plan 

The contractor shall establish his construction camps, offices, workshops, staff accommodation and testing 

facilities on the site in a manner that does not adversely affect the environment.  However, before 

construction can begin, the contractor shall submit to the engineer for his approval, plans of the exact 

location, extent and construction details of these facilities and the impact mitigation measures the 

contractor proposes to put in place. 

The plans shall detail the locality as well as the layout of the waste treatment facilities for litter, kitchen 

refuse, sewage and workshop-derived effluents.  The site offices should not be sited in close proximity to 

steep areas, as this will increase soil erosion.  Preferred locations would be flat areas along the route.  If the 

route traverses water courses, streams and rivers, it is recommended that the offices, and in particular the 

ablution facilities, aggregate stockpiles, spoil areas and hazardous material stockpiles are located as far away 

ŀǎ ǇƻǎǎƛōƭŜ ŦǊƻƳ ŀƴȅ ǿŀǘŜǊ ŎƻǳǊǎŜ ŀǎ ǇƻǎǎƛōƭŜΦ  wŜƎŀǊŘƭŜǎǎ ƻŦ ǘƘŜ ŎƘƻǎŜƴ ǎƛǘŜΣ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ƛƴǘŜƴŘŜŘ 

mitigation measures shall be indicated on the plan.  The site plan shall be submitted not later than the first 

site meeting.  Detailed, electronic colour photographs shall be taken of the proposed site before any 

clearing may commence.  These records are to be kept by the engineer for consultation during rehabilitation 

of the site. 

ii) Vegetation 
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The contractor has a responsibility to inform his staff of the need to be vigilant against any practice that will 

have a harmful effect on vegetation. 

The natural vegetation encountered on the site is to be conserved and left as intact as possible.  Vegetation 

planted at the site shall be indigenous and in accordance with instructions issued by the engineer.  Only 

trees and shrubs directly affected by the works, and such others as may be indicated by the engineer in 

writing, may be felled or cleared.  In wooded areas where natural vegetation has been cleared out of 

necessity, same specie indigenous trees as were occurring, shall be re-established. 

The project specification for the rehabilitation of the grass cover shall be strictly adhered to.  Any 

proclaimed weed or alien species that propagates during the contract period shall be cleared by hand before 

seeding.  Fires shall only be allowed in facilities or equipment specially constructed for this purpose.  A 

firebreak shall be cleared and maintained around the perimeter of the camp and office sites. 

iii) Rehabilitation 

The area where the site offices were erected will require rehabilitation at the end of the contract.  All 

construction material, including concrete slabs and braai areas shall be removed from the site on 

completion of the contract. 

iv) Water for Human Consumption 

Water for human consumption shall be available at the site offices and at other convenient locations on site. 

All effluent water from the camp/office sites shall be disposed of in a properly designed and constructed 

system, situated so as not to adversely affect water sources (streams, rivers, pans dams etc.).  Only domestic 

type wastewater shall be allowed to enter this drain. 

Cooking Fuel 

The contractor shall provide adequate facilities for his staff so that they are not encouraged to supplement 

their comforts on site by accessing what can be taken from the natural surroundings.  The contractor shall 

ensure that energy sources are available at all times for construction and supervision personnel for heating 

and cooking purposes. 

Sewage Treatment 

Particular reference in the site establishment plan shall be given to the treatment of sewage generated at 

the site offices, site laboratory and staff accommodation and at all localities on the site where there will be a 

concentration of labour.  Sanitary arrangements should be to the satisfaction of project management, the 

local authorities and legal requirements.  

Safe and effective sewage treatment will require one of the following sewage handling methods: septic 

tanks and soak-aways, dry-ŎƻƳǇƻǎǘƛƴƎ ǘƻƛƭŜǘǎ ǎǳŎƘ ŀǎ άŜƴǾƛǊƻ ƭƻƻǎέΣ ƻǊ ǘƘŜ ǳǎŜ ƻŦ ŎƘŜƳƛŎŀƭ ǘƻƛƭŜǘǎ ǿƘƛŎƘ ŀǊŜ 

supplied and maintained by a subcontractor.  The type of sewage treatment will depend on the geology of 

the area selected, the duration of the contract and proximity (availability) of providers of chemical toilets.  

Should a soak-away system be used, it shall not be closer than 800 meters from any natural water course or 
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water retention system.  The waste material generated from these facilities shall be serviced on a regular 

basis.  The positioning of the chemical toilets shall be done in consultation with the engineer. 

Toilets and latrines shall be easily accessible and shall be positioned within walking distance from wherever 

employees are employed on the works.  Use of the veld for this purpose shall not, under any circumstances, 

be allowed. 

Outside toilets shall be provided with locks and doors and shall be secured to prevent them from blowing 

over.  The toilets shall also be placed outside areas susceptible to flooding.  The contractor shall arrange for 

regular emptying of toilets and shall be entirely responsible for enforcing their use and for maintaining such 

latrines in a clean, orderly and sanitary condition to the satisfaction of the engineer. 

Waste Management 

¢ƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ƛƴǘŜƴŘŜŘ ƳŜǘƘƻŘǎ ŦƻǊ ǿŀǎǘŜ ƳŀƴŀƎŜƳŜƴǘ ŀƴŘ ǿŀǎǘŜ ƳƛƴƛƳƛǎŀǘƛƻƴ ǎƘŀƭƭ ōŜ ƛƳǇƭŜƳŜƴǘŜŘ ŀǘ 

the outset of the contract.  All personnel shall be instructed to dispose of all waste in the proper manner. 

Solid Waste 

Solid waste shall be stored in an appointed area in covered, tip proof metal drums for collection and 

disposal.  A refuse control system shall be established for the collection and removal of refuse to the 

satisfaction of the engineer.  Disposal of solid waste shall be at a Department of Water Affairs and Forestry 

(DWAF) licensed landfill site or at a site approved by DWAF in the event that an existing operating landfill 

site is not within reasonable distance from the site offices and staff accommodation.  No waste shall be 

burned or buried at or near the site offices, or anywhere else on the site, including the approved solid waste 

disposal site. 

Litter 

No littering by construction workers shall be allowed.  During the construction period, the facilities shall be 

maintained in a neat and tidy condition and the site shall be kept free of litter. 

Measures shall be taken to reduce the potential for litter and negligent behaviour with regard to the 

disposal of all refuse.  At all places of work the contractor shall provide litter collection facilities for later safe 

disposal at approved sites. 

iii) Hazardous Waste 

Hazardous waste such as bitumen, tar, oils, etc. shall be disposed of in a Department of Water Affairs and 

Forestry approved landfill site.  Special care shall be taken to avoid spillage of tar or bitumen products such 

as binders or pre-coating fluid to avoid water-soluble phenols from entering the ground or contaminating 

water. 

Under no circumstances shall the spoiling of tar or bituminous products on the site, over embankments, in 

borrow pits or any burying, be allowed.  Unused or rejected tar or bituminous products shall be returned to 

ǘƘŜ ǎǳǇǇƭƛŜǊΩǎ ǇǊƻŘǳŎǘƛƻƴ ǇƭŀƴǘΦ  bƻ ǎǇƛƭƭŀƎŜ ƻŦ ǘŀǊ ƻǊ ōƛǘǳƳƛƴƻǳǎ ǇǊƻŘǳŎǘǎ ǎƘŀƭƭ ōŜ ŀƭƭowed on site.  Affected 

areas shall be promptly reinstated to the satisfaction of the engineer. 
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Control at the Workshop 

¢ƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ƳŀƴŀƎŜƳŜƴǘ ŀƴŘ ƳŀƛƴǘŜƴŀƴŎŜ ƻŦ Ƙƛǎ Ǉƭŀƴǘ ŀƴŘ ƳŀŎƘƛƴŜǊȅ ǿƛƭƭ ōŜ ǎǘǊƛŎǘƭȅ ƳƻƴƛǘƻǊŜŘ 

according to the criteria given below, regardless whether it is serviced on the site (i.e. at the place of 

construction activity or at a formalised workshop). 

Safety 

All the necessary handling and safety equipment required for the safe use of petrochemicals and oils shall 

be provided by the contractor to, and used or worn by, the staff whose duty it is to manage and maintain 

ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ŀƴŘ Ƙƛǎ ǎǳōŎƻƴǘǊŀŎǘƻǊΩǎ ŀƴŘ ǎǳǇǇƭƛŜǊΩǎ ǇƭŀƴǘΣ ƳŀŎƘƛƴŜǊȅ ŀƴŘ ŜǉǳƛǇƳŜƴǘΦ 

Hazardous Material Storage 

Petrochemicals, oils and identified hazardous substances shall only be stored under controlled conditions.  

All hazardous materials, e.g. tar or bitumen binders shall be stored in a secured, appointed area that is 

fenced and has restricted entry.  Storage of tar or bituminous products shall only take place using suitable 

containers to the approval of the engineer. 

The contractor shall provide proof to the engineer that relevant authorisation to store such substances has 

been obtained from the relevant authority. In addition, hazard signs indicating the nature of the stored 

materials shall be displayed on the storage facility or containment structure. Before containment or storage 

facilities can be erected the contractor shall furnish the engineer with details of the preventative measures 

he proposes to install in order to mitigate against pollution of the surrounding environment from leaks or 

spillage. The preferred method shall be a concrete floor that is bunded.   Any deviation from the method will 

require proof from the relevant authority that the alternative method proposed is acceptable to that 

authority. The proposals shall also indicate the emergency procedures in the event of misuse or spillage that 

will negatively affect an individual or the environment. 

iii) Fuel and Gas Storage 

Fuel should be stored in a secure area in a steel tank supplied and maintained by the fuel suppliers. Leakage 

of fuel shall be avoided. An adequate bund wall, 110% of volume, shall be provided for fuel and diesel areas 

to accommodate any spillage or overflow from these substances. The area inside the bund wall shall be 

lined with an impervious lining to prevent infiltration of the fuel into the soil. 

Gas welding cylinders and LPG cylinders shall be stored in a secure, well-ventilated area. 

iv) Oil and Lubricant Waste 

Used oil, lubricants and cleaning materials from the maintenance of vehicles and machinery shall be 

collected in a holding tank and sent back to the supplier.  Water and oil should be separated in an oil trap. 

Oils collected in this manner, shall be retained in a safe holding tank and removed from site by a specialist 

oil recycling company for disposal at approved waste disposal sites for toxic/hazardous materials. Oil 

ŎƻƭƭŜŎǘŜŘ ōȅ ŀ ƳƻōƛƭŜ ǎŜǊǾƛŎƛƴƎ ǳƴƛǘ ǎƘŀƭƭ ōŜ ǎǘƻǊŜŘ ƛƴ ǘƘŜ ǎŜǊǾƛŎŜ ǳƴƛǘΩǎ ǎƭǳŘƎŜ ǘŀƴƪ ŀƴŘ ŘƛǎŎƘŀǊƎŜŘ ƛƴto the 

safe holding tank for collection by the specialist oil recycling company.  
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All used filter materials shall be stored in a secure bin for disposal off site. Any contaminated soil shall be 

removed and replaced. Soils contaminated by oils and lubricants shall be collected and disposed of at a 

facility designated by the local authority to accept contaminated materials. 

e) Clearing the Site 

In all areas where the contractor intends to, or is required to clear the natural vegetation and soil, either 

within the road reserve, or at designated or instructed areas outside the road reserve, a plan of action shall 

first be submitted to the engineer for his approval. 

The plan shall contain a photographic record and chainage/land reference of the areas to be disturbed. This 

shall be submitted to the engineer for his records before any disturbance/stockpiling may occur. The record 

shall be comprehensive and clear, allowing for easy identification during subsequent inspections. 

The contractor shall be held responsible for re-establishment of grass within the road reserve boundaries for 

all areas disturbed during road construction. This includes, for example, service roads, stockpile areas, 

stop/go facilities, windrows and wherever material generated for, or from, road construction has to be 

stored temporarily or otherwise within the road reserve, or at designated or instructed areas outside the 

road reserve. This responsibility shall extend until expiry of the defects liability period.  

f) Soil Management 

i)  Topsoil 

Topsoil shall be removed from all areas where physical disturbance of the surface will occur and shall be 

stored and adequately protected. The contract will provide for the stripping and stockpiling of topsoil from 

the site for later re-use. Topsoil is considered to be the natural soil covering, including all the vegetation and 

organic matter. Depth may vary at each site. The areas to be cleared of topsoil shall include the storage 

areas. All topsoil stockpiles and windrows shall be maintained throughout the contract period in a weed-free 

condition.  Weeds appearing on the stockpiled or windrowed topsoil shall be removed by hand. Soils 

contaminated by hazardous substances shall be disposed of at an approved Department of Water Affairs 

and Forestry waste disposal site. The topsoil stockpiles shall be stored, shaped and sited in such a way that 

they do not interfere with the flow of water to cause damming or erosion, or itself be eroded by the action 

of water. Stockpiles of topsoil shall not exceed a height of 2m, and if they are to be left for longer than 6 

months, shall be analysed, and if necessary, upgraded before replacement. Stockpiles shall be protected 

against infestation by weeds. 

The contractor shall ensure that no topsoil is lost due to erosion ς either by wind or water. Areas to be 

topsoiled and grassed shall be done so systematically to allow for quick cover and reduction in the chance of 

ƘŜŀǾȅ ǘƻǇǎƻƛƭ ƭƻǎǎŜǎ ŘǳŜ ǘƻ ǳƴǳǎǳŀƭ ǿŜŀǘƘŜǊ ǇŀǘǘŜǊƴǎΦ ¢ƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ǇǊƻƎǊŀƳƳŜ ǎƘŀƭƭ ŎƭŜŀǊƭȅ ǎƘƻǿ ǘƘŜ 

proposed rate of progress of the application of topsoil and grassing. The contractor shall be held responsible 

for the replacement, at his own cost, for any unnecessary loss of topsoil due to his failure to work according 

to the progress plan approved by the engineerΦ ¢ƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ǊŜǎǇƻƴǎƛōƛƭƛǘȅ ǎƘŀƭƭ ŀƭǎƻ ŜȄǘŜƴŘ ǘƻ ǘƘŜ 

clearing of drainage or water systems within and beyond the boundaries of the road reserve that may have 

been affected by such negligence. 

ii) Subsoil 
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The subsoil is the layer of soil immediately beneath the topsoil. It shall be removed, to a depth instructed by 

the engineer, and stored separately from the topsoil if not used for road building. This soil shall be replaced 

in the excavation in the original order it was removed for rehabilitation purposes. 

g) Drainage 

The quality, quantity and flow direction of any surface water runoff shall be established prior to disturbing 

any area for construction purposes. Cognisance shall be taken of these aspects and incorporated into the 

planning of all construction activities. Before a site is developed or expanded, it shall be established how this 

development or expansion will affect the drainage pattern. Recognised water users / receivers shall not be 

adversely affected by the expansion or re-development. No water source shall be polluted in any way due to 

proposed changes. 

Streams, rivers, pans, wetlands, dams, and their catchments shall be protected from erosion, direct or 

indirect spillage of pollutants such as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, 

aggregate, tailings, wash water, organic materials and bituminous or tar products.  

The contractor shall submit to the engineer his proposals for prevention, containment and rehabilitation 

measures against environmental damage of the identified water and drainage systems that occur on the 

site. Consideration shall be given to the placement of sedimentation ponds or barriers where the soils are of 

a dispersive nature or where toxic fluids are used in the construction process. The sedimentation ponds 

must be large enough to contain runoff so that they function properly under heavy rain conditions. 

h)  Earthworks and Layerworks 

This section includes all construction activities that involve the mining of all materials, and their subsequent 

placement, stockpile, spoil, treatment or batching, for use in the permanent works, or temporary works in 

the case of deviations. Before any stripping prior to the commencement of construction, the contractor shall 

have complied with the requirements of sections C10008 (e) and C10008 (g). In addition, the contractor shall 

take cognisance of the requirements set out below. 

i)  Quarries and borrow pits 

¢ƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ŀǘǘŜƴǘƛƻƴ ƛǎ ŘǊŀǿƴ ǘƻ ǘƘŜ ǊŜǉǳƛǊŜƳŜƴǘ ƻŦ ǘƘŜ 5ŜǇŀǊǘƳŜƴǘ ƻŦ aƛƴŜǊŀƭǎ ŀƴŘ 9ƴŜǊƎȅΣ ǘƘŀǘ 

before entry into any quarry or borrow pit, an EMP for the establishment, operation and closure of the 

quarry or borrow pit shall have been approved by the Department. It is the responsibility of the contractor 

to ensure that he obtains from the engineer, a copy of the approved EMP prior to entry into the quarry or 

borrow pit. The conditions imposed by the relevant EMP are legally binding on the contractor and may be 

more extensive and explicit than the requirements of this specification. In the event of any conflict occurring 

between the requirements of the specific EMP and this specification the former shall apply. The cost of 

complying with the requirements shall be deemed to be included in existing rates in the Schedule of 

Quantities 

ii)  Excavation, hauling and placement 

The contractor shall provide the engineer with detailed plans of his intended construction processes prior to 

starting any cut or fill or layer. The plans shall detail the number of personnel and plant to be used and the 
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measures by which the impacts of pollution (noise, dust, litter, fuel, oil, sewage), erosion, vegetation 

destruction and deformation of landscape will be prevented, contained and rehabilitated. Particular 

attention shall also be given to the impact that such activities will have on the adjacent built environment. 

¢ƘŜ ŎƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ŘŜƳƻƴǎǘǊŀǘŜ Ƙƛǎ άƎƻƻŘ ƘƻǳǎŜƪŜŜǇƛƴƎέΣ ǇŀǊǘƛŎǳƭŀǊƭȅ ǿƛǘƘ ǊŜǎǇŜŎǘ ǘƻ ŎƭƻǎǳǊŜ ŀǘ ǘƘŜ ŜƴŘ ƻŦ 

every day so that the site is left in a safe condition from rainfall overnight or over periods when there is no 

construction activity.  

iii) Spoil sites 

The contractor shall be responsible for the safe siting, operation, maintenance and closure of any spoil site 

he uses during the contract period, including the defects liability period. This shall include existing spoil sites 

that are being re-entered. Before spoil sites may be used proposals for their locality, intended method of 

operation, maintenance and rehabilitation shall be given to the engineer for his approval. The location of 

these spoil sites shall have signed approval from the affected landowner before submission to the engineer. 

No spoil site shall be located within 500m of any watercourse. A photographic record shall be kept of all 

spoil sites for monitoring purposes. This includes before the site is used and after revegetation.  

The use of approved spoil sites for the disposal of hazardous or toxic wastes shall be prohibited unless 

special measures are taken to prevent leaching of the toxins into the surrounding environment. Such special 

measures shall require the approval of the relevant provincial or national authority. The same shall apply for 

the disposal of solid waste generated from the various camp establishments. The engineer will assist the 

contractor in obtaining the necessary approval if requested by the contractor. 

Spoil sites will be shaped to fit the natural topography. These sites shall receive a minimum of 75mm topsoil 

and be grassed with the recommended seed mixture. Slopes shall not exceed a vertical: horizontal ratio of 

1:3. Only under exceptional circumstances will approval be given to exceed this ratio. Appropriate grassing 

measures to minimise soil erosion shall be undertaken by the contractor. This will include both strip and full 

sodding. The contractor may motivate to the engineer for other acceptable stabilising methods. The 

engineer may only approve a completed spoil site at the end of the defects liability period upon receipt from 

ǘƘŜ ŎƻƴǘǊŀŎǘƻǊ ƻŦ ŀ ƭŀƴŘƻǿƴŜǊΩǎ ŎƭŜŀǊŀƴŎŜ ƴƻǘƛŎŜ ŀƴŘ ŀƴ ŜƴƎƛƴŜŜǊΩǎ ŎŜǊǘƛŦƛŎŀǘŜ ŎŜǊǘƛŦȅƛƴƎ ǎƭƻǇŜ ǎǘŀōility. The 

ŎƻƴǘǊŀŎǘƻǊΩǎ Ŏƻǎǘǎ ƛƴŎǳǊǊŜŘ ƛƴ ƻōǘŀƛƴƛƴƎ ǘƘŜ ƴŜŎŜǎǎŀǊȅ ŎŜǊǘƛŦƛŎŀǘƛƻƴ ŦƻǊ ƻǇŜƴƛƴƎ ŀƴŘ ŎƭƻǎƛƴƎ ƻŦ ǎǇƻƛƭ ǎƛǘŜǎ ǎƘŀƭƭ 

be deemed to be included in the tendered rates for spoiling. 

iv) Stockpiles 

The contractor shall plan his activities so that materials excavated from borrow pits and cuttings, in so far as 

possible, can be transported direct to and placed at the point where it is to be used. However, should 

temporary stockpiling become necessary, the areas for the stockpiling of excavated and imported material 

shall be indicated and demarcated on the site plan submitted in writing to the engineer for his approval, 

ǘƻƎŜǘƘŜǊ ǿƛǘƘ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ǇǊƻǇƻǎŜŘ ƳŜŀǎǳǊŜǎ ŦƻǊ ǇǊŜǾŜƴǘƛƻƴΣ ŎƻƴǘŀƛƴƳŜƴǘ ŀƴŘ ǊŜƘŀōƛƭƛǘŀǘƛƻƴ ŀƎŀƛƴǎǘ 

environmental damage. 

The areas chosen shall have no naturally occurring indigenous trees and shrubs present that may be 

damaged during operations. Care shall be taken to preserve all vegetation in the immediate area of these 

temporary stockpiles.  During the life of the stockpiles the contractor shall at all times ensure that they are: 

Positioned and sloped to create the least visual impact; 



Contract: SSC WC 04 (2024/2025) DALRRD 

Part C6: Environmental Specifications  

                 
 
              
 

 

 

Constructed and maintained so as to avoid erosion of the material land contamination of surrounding 

environment; and 

Kept free from all alien/undesirable vegetation. 

After the stockpiled material has been removed, the site shall be re-instated to its original condition. No 

foreign material generated / deposited during construction shall remain on site. Areas affected by 

stockpiling shall be landscaped,  tƻǇ ǎƻƛƭŜŘΣ ƎǊŀǎǎŜŘ ŀƴŘ ƳŀƛƴǘŀƛƴŜŘ ŀǘ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ Ŏƻǎǘ ǳƴǘƛƭ ŎƭŜŀǊŀƴŎŜ 

from the engineer is received. 

Material milled from the existing road surface that is temporarily stockpiled in areas approved by the 

engineer within the road reserve, shall be subject to the same condition as other stockpiled materials. 

Excess materials from windrows, in situ milling or any detritus of material from road construction activities 

may not be swept off the road and left unless specifically instructed to do so in the contract drawing or 

under instruction from the engineer 

In all cases, the engineer shall approve the areas for stockpiling and disposal of construction rubble before 

any operation commences and shall approve their clause only when they have been satisfactorily 

rehabilitated. 

v) Blasting activities 

Wherever blasting activity is required on the site (including quarries and/or borrow pits) the contractor shall 

rigorously adhere to the relevant statutes and regulations that control the use of explosives.  In addition, the 

contractor shall, prior to any drilling of holes in preparation for blasting, supply the engineer with a locality 

plan of the blast site on which shall be shown the zones of influence of the ground and air shock-waves and 

expected limits of fly-rock.  The plan shall show each dwelling, structure and service within the zones of 

influence and record all details of the dwellings/structures/services including existing positions, lengths and 

widths of cracks, as well as the condition of doors, windows, roofing, wells, boreholes etc.  The contractor, 

alone, shall be responsible for any costs that can be attributed to blasting activities, including the collection 

of fly-rock from adjacent lands and fields.  The submission of such a plan shall not in any way absolve the 

contractor from his responsibilities in this regard.   

The contractor shall also indicate to the engineer the manner in which he intends to advertise to the 

adjacent communities and/or road users the time and delays to be expected for each individual blast. 

i) Batching sites 

Asphalt plants are considered scheduled processes listed in the second schedule to the Atmospheric 

Pollution Prevention Act, 1965 (Act No. 45 of 1965). Should the use of an asphalt plant be considered on 

site, the contractor shall be responsible to obtain the necessary permit from the Department of 

Environmental Affairs and Tourism, regardless of where they are sited. 

Crushing plants and concrete batching plants, whether sited inside or outside of defined quarry or borrow 

pit areas, shall be subject to the requirements of the Department of Minerals and Energy legislation as well 

as the applicable industrial legislation that governs gas and dust emissions into the atmosphere. Such sites 

will be the subject of regular inspections by the relative authorities during the life of the project. In addition, 
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the selection, entry onto, operation, maintenance, closure and rehabilitation of such sites shall be the same 

as for those under section C10008(h)(iii), with the exception that the contractor shall provide additional 

measures to prevent, contain and rehabilitate against environmental damage from toxic/hazardous 

substances. In this regard the contractor shall provide plans that take into account such additional measures 

as concrete floors, bunded storage facilities, linings to drainage channels and settlement dams. Ultimate 

approval of these measures shall be from the relevant national authority, as shall approval of closure. The 

engineer will assist the contractor in his submissions to the relevant authority. 

Effluent from concrete batch plants and crusher plants shall be treated in a suitable designated 

sedimentation dam to the legally required standards to prevent surface and groundwater pollution. The 

designs of such a facility should be submitted to the engineer for approval. 

The contractor shall invite the relevant department to inspect the site within 2 months after any plant is 

commissioned and at regular intervals thereafter, not exceeding 12 months apart 

j) Spillages 

Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants such as refuse, 

garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate, tailings, wash water, organic materials 

and tar or bituminous products. In the event of a spillage, the contractor shall be liable to arrange for 

professional service providers to clear the affected area. 

Responsibility for spill treatment lies with the contractor. The individual responsible for, or who discovers a 

hazardous waste spill must report the incident to his/her DEO or to the engineer. The Designated 

Environmental Officer will assess the situation in consultation with the engineer and act as required. In all 

cases, the immediate response shall be to contain the spill. The exact treatment of polluted soil / water shall 

be determined by the contractor in consultation with the DEO and the engineer. Areas cleared of hazardous 

ǿŀǎǘŜ ǎƘŀƭƭ ōŜ ǊŜǾŜƎŜǘŀǘŜŘ ŀŎŎƻǊŘƛƴƎ ǘƻ ǘƘŜ ŜƴƎƛƴŜŜǊΩǎ ƛƴǎǘǊǳŎǘƛƻƴǎΦ 

Should water downstream of the spill be polluted, and fauna and flora show signs of deterioration or death, 

specialist hydrological or ecological advice will be sought for appropriate treatment and remedial 

procedures to be followed. The requirement for such input shall be agreed with the engineer. The costs of 

ŎƻƴǘŀƛƴƳŜƴǘ ŀƴŘ ǊŜƘŀōƛƭƛǘŀǘƛƻƴ ǎƘŀƭƭ ōŜ ŦƻǊ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ŀŎŎƻǳƴǘΣ ƛƴŎƭǳŘƛƴƎ ǘƘŜ Ŏƻǎǘǎ ƻŦ ǎǇŜŎƛŀƭƛǎǘ ƛƴǇǳǘΦ 

k)  Areas of Specific Importance 

Any area, as determined and identified within the project document as sensitive or of special interest within 

the site shall be treated according to the express instructions contained in these specifications or the 

approved EMP. The contractor may offer alternative solutions to the engineer in writing should he consider 

that construction will be affected in any way by the hindrance of the designated sensitive area or feature. 

However, the overriding principle is that such defined areas requiring protection shall not be changed. Every 

effort to identify such areas within the site will have been made prior to the project going out to tender. The 

discovery of other sites with archaeological or historical interest that have not been identified shall require 

ad hoc treatment.   
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i)  Archaeological Sites 

If an artefact on site is uncovered, work in the immediate vicinity shall be stopped immediately. The 

contractor shall take reasonable precautions to prevent any person from removing or damaging any such 

article and shall immediately upon discovery thereof inform the engineer of such discovery. The National 

Monuments Council is to be contacted who will appoint an archaeological consultant. Work may only 

resume once clearance is given in writing by the archaeologist 

ii)  Graves and middens 

If a grave or midden is uncovered on site, or discovered before the commencement of work, then all work in 

the immediate vicinity of the graves/middens shall be stopped and the engineer informed of the discovery. 

The National Monuments Council should be contacted and in the case of graves, arrangements made for an 

undertaker to carry out exhumation and reburial. The undertaker will, together with the National 

Monuments Council, be responsible for attempts to contact family of the deceased and for the site where 

the exhumed remains can be re-interred.  

l) Noise Control 

The contractor shall endeavour to keep noise generating activities to a minimum. Noises that could cause a 

major disturbance, for instance blasting and crushing activities, should only be carried out during daylight 

hours. Compliance with the appropriate legislation with respect to noise, shall be mandatory. 

Should noise generating activities have to occur at night the people in the vicinity of the drilling shall be 

warned about the noise well in advance and the activities kept to a minimum. 

m) Dust Control 

Dust caused by strong winds shall be controlled by means of water spray vehicles.  Dust omission from 

batching plants shall be subject to the relevant legislation and shall be the subject of inspection by the 

relevant Department of Minerals and Energy.   

n) Alien Vegetation 

The contractor shall be held responsible for the removal of alien vegetation within the road reserve 

disturbed during road construction. This includes, for example, service roads, stockpile areas, stop/go 

facilities, windrows and wherever material generated for or from road construction has been stored 

temporarily or otherwise within the road reserve. This responsibility shall extend for the duration of the 

defects liability period. 

C1009  RECORD KEEPING 

¢ƘŜ ŜƴƎƛƴŜŜǊ ŀƴŘ ǘƘŜ 59h ǘƻ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊ ǿƛƭƭ Ŏƻƴǘƛƴǳƻǳǎƭȅ ƳƻƴƛǘƻǊ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ŀŘƘŜǊŜƴŎŜ ǘƻ ǘƘŜ 

approved impact prevention procedures and shall issue to the contractor a notice of non-compliance 

whenever transgressions are observed. The DEO should document the nature and magnitude of the non-

conformance in a designated register, the action taken to discontinue the non-conformance, the action 

taken to mitigate its effects and the results of the actions. The non-conformance shall be documented and 

reported to the engineer in the monthly report.  
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/ƻǇƛŜǎ ƻŦ ŀƴȅ ǊŜŎƻǊŘ ƻŦ ŘŜŎƛǎƛƻƴ ƻǊ 9atΩǎ ŦƻǊ ǎǇŜŎƛŦƛŎ ōƻǊǊƻǿ Ǉƛǘǎ ƻǊ ǉǳŀǊǊƛŜǎ ǳǎŜŘ ƻƴ ǘƘŜ ǇǊƻƧŜŎǘ ǎƘŀƭƭ ōŜ 

kept on site and made available for inspection by visiting officials from the employer or relevant 

environmental departments. 

C1010  COMPLIANCE 

The contractor shall act immediately when such notice of non-compliance is received and correct whatever 

is the cause for the issuing of the notice. Complaints received regarding activities on the construction site 

pertaining to the environment shall be recorded in a dedicated register and the response noted with the 

date and action taken. This record shall be submitted with the monthly reports and a verbal report given at 

the monthly site meetings.  
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Table 1: Mechanisms that Cause Environmental Impacts during Construction Activities 
 

Contents 

Environmental Impacts 

Pollution Type Deformation of Landscape Soil erosion Alien Vegetation 
Sensitive Areas 
(to be completed 
by compiler) 

Camp Establishment 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Housing, Offices and 
laboratories 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 
Demarcate sensitive areas 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 
 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Accommodation of 
Traffic 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise/lights 
Dust control 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 
Demarcate sensitive areas 
Maintenance of windrows 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 
 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Overhaul 

Spillage 
Storage 
Noise/lights 
Dust control 
Exhaust fumes 
Washing waste 

Turning circles 
Parking areas 

Restrict access to 
sensitive areas 

Protection of indigenous 
vegetation 
Preserve topsoil 

 

Clearing and grubbing 

Waste treatment 
Hazardous waste 
Water supply 
Noise /lights 
Dust control 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Protection of indigenous 
vegetation 
Preserve topsoil 

 

Drainage 
Waste treatment 
Hazardous waste 

Selection of site 
Preserve indigenous vegetation 

Selection of site Preserve indigenous 
vegetation 
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Contents 

Environmental Impacts 

Pollution Type Deformation of Landscape Soil erosion Alien Vegetation 
Sensitive Areas 
(to be completed 
by compiler) 

Water supply 
Spillage 
Storage 

Preserve topsoil Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve topsoil 
Management of weeds 

Borrow pits 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Stockpiling 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Mass Earthworks 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Pavement layers 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 
Noise / lights 
Dust control 
 
 
 
 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 
Demarcate sensitive areas 
Maintenance of windrows 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Asphalt works / sealing  
 
Operations 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 
Turning circles 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
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Contents 

Environmental Impacts 

Pollution Type Deformation of Landscape Soil erosion Alien Vegetation 
Sensitive Areas 
(to be completed 
by compiler) 

Storage 
Noise / lights 
Dust control 
Smoke control 
Storage of materials 

Parking areas 

Ancillary road works 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Structures 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 

 

Concrete pavements 
etc. 

Waste treatment 
Hazardous waste 
Water supply 
Spillage 
Storage 

Selection of site 
Preserve indigenous vegetation 
Preserve topsoil 

Selection of site 
Preserve indigenous 
vegetation 
Preserve topsoil 

Preserve indigenous 
vegetation 
Preserve topsoil 
Management of weeds 
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REPORT ON SUBSOIL INVESTIGATION  FOR PROPOSED WOLSELEY STORMWATER 

UPGRADE  

  

1. INTRODUCTION  

In terms of written instructions Kantey & Templer was requested by Mr Theo Naidoo of BMK 
Consulting Engineers on behalf of the client, the Witzenberg Municipality, to investigate and 
advise on the subsoil conditions along the route of the open storm water system to be upgraded 
in Pine Valley, Wolseley.  
  

The proposed works will include the construction of a new stormwater pipeline within two 
existing open stormwater drainage channels. The longer existing drainage channel is located 
towards the west of Pine Valley starting from Blomme Street in the north leading south to Main 
Street at its lowest point. The second shorter drainage line is daylighting at Porter Street where 
it transverses the existing sports field also leading to Main Street at its lowest point.  
  

In particular, Kantey & Templer was requested to advise on:  

  

• the nature of the subsoils  

• excavation conditions  

• groundwater conditions  

• stability of the excavation sidewalls down to the proposed pipe invert level   materials 

utilisation potential   

  

2. INFORMATION AVAILABLE  

The following information was available at the time of our investigation:  

  

• A drawing titled “Pine Valley – Upgrading of Existing Open Stormwater Channel – Survey 

Layout” indicating the route of the existing stormwater channels to be upgraded.  

  

• Geological Survey 1:250 000 Scale Map 3319-Worcester with legend and explanatory 

booklet.  

It was also stated that:  

  

• The invert level of the new pipeline will roughly match the level of the existing open drainage 

channels with the new stormwater system not likely to exceed two metres in depth.   

• The pipeline will be constructed within the existing drainage trenches.  

  

• The stormwater pipeline proposed for the portion of the works transversing the sports field 

may possibly be re-routed, this requiring excavation, pipe installation and backfilling.  

  

3. SCOPE OF INVESTIGATION  
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3.3 Field Investigation  

Following a walkover inspection of the proposed route(s) and liaison with the municipality to 
identify existing services, six (6) machine dug trial holes were excavated at approximately 100m 
intervals at accessible positions along the pipe route.  
  

The trial holes was excavated by digger loader (TLB) and taken to beyond the level of the 
existing open stormwater drainage channels. The trial holes were excavated to depths ranging 
from 2,05 – 2,55m below existing ground level. Due to access restrictions, the trial holes were 
positioned next to the existing storm water channels.  
  

Disturbed soil samples were extracted from selected soil horizons in the trial holes and 
submitted to Messrs Steyn Wilson Laboratories for testing to establish the utilization potential.  
  

The approximate locations of the trial holes are indicated on the attached diagram (Drawing No 
15950GG/01). The trial hole profiles are given in Appendix A.  
  

At the request of BMK, the trial hole positions were surveyed by TES Surveyors to provide 
accurate locations and levels.  

  

3.2 Laboratory Testing   

Two (2) disturbed soil samples were subjected to grading and compactability testing to 
determine the site soils suitability as pipe bedding layerworks.  
  

The test results are given in Appendix B.  

  

4. ANALYSIS OF RESULTS  

4.1 Site Geology and Soils Profile  

4.1.1     Site Geology  

Based on published geological data and previous geotechnical investigations undertaken by 
Kantey & Templer in the area, the pipeline route is known to traverse terrain composed of and 
underlain by meta-sedimentary strata (phyllitic shales) of the Malmesbury Group which, in turn, 
is overlain by a variable deposit of naturally transported materials (predominantly alluvium).  

  

4.1.2    Soils Profile  

The trial holes confirmed that the investigation area is underlain by phyllitic shales and that 
these are overlain by transported soils and fill.  
  

In general, the subsoil profile was found to consist of the following:  

  

Fill  :  Made ground (fill) was found to mantle the 
entire pipe route, with thicknesses ranging from as little 
as 0,2m at trial hole 1 to a maximum of 1,35m at trial 
hole 3; the bulk of the fill had probably been 
generated/placed during the establishment of services 
and infrastructure in the area; the fill comprised 
predominantly loose, silty fine grained sand  with 
 scattered  to  abundant  gravel  

(intersected intermittently); locally, the profile tended to be 

more fine grained presenting as a soft to firm sandy to 

clayey silt.  
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It should be noted that trial hole 3 is located at the lower 
end of the existing sports field where selected material 
in the form of fine grained sand had been imported to 
achieve a level playing surface.  
  

Transported Material  : Underlying the fill and intersected in all the trial holes with the exception 
of trial holes 2 and 6; the naturally transported soils 
were found to be significantly less developed along the 
western pipe route occurring from 0,25 – 0,40m depth 
and up to 0,5 and 0,65m below ground level at trial 
holes 4 and 5 respectively; these soils are typically 
represented by fine to coarse gravels loosely to densely 
packed in a sandy to clayey matrix; along the shorter, 
lower lying pipe route (area of trial holes 1 and 3), the 
naturally transported soils extended to more than 2,50m 
depth, these comprising medium dense to dense clayey 
fine grained sand and clay/sand with occasional to 
scattered gravel.  
  

Phyllitic Shales : Underlying the fill and transported soils in trial holes 2, 4, 5 and 6 at depths 
ranging from 0,30 to 0,65m below ground level; typically 
presenting as completely to highly weathered steeply 
dipping laminated very soft to occasionally soft rock with 
occasional vein quartz.  
  

Over the area of trial holes 5 and 6 the rock has been 
weathered into a residual soil to 2,10 and 1,45m depth 
respectively occurring as firm to stiff fissured clayey silt 
with remnant bedding structure.  

  

No hard rock bedrock was encountered within the trial holes.  

  

The detailed trial hole descriptions are given in Appendix A.  

  

             4.2   Groundwater Conditions  

Groundwater was only encountered within trial hole 3 (at 1,86m depth) located at the lowest 
level along the pipe route. Significant ponding was also observed in this low lying southern 
area.  
  

The groundwater represents a seasonally fluctuating water table which is perched on the 
impermeable phyllites. Given the location of the pipe route, the groundwater levels are likely to 
be influenced by downslope migration of water above the contact between the permeable 
transported soils and phyllites. As such, the levels of groundwater recorded during our field 
investigations should not be considered as representative of conditions throughout the year. 
During periods of intense rainfall, levels can be expected to rise to within 0,5m of the existing 
ground level over localised (low lying) areas.  
  

Whilst the sump-and-pump method of groundwater removal will provide a satisfactory solution 
along the bulk of the open trenches, there is no doubt that should construction not be 
programmed for the dry summer months when groundwater conditions will be most favourable, 
excessive flooding of trenches will occur over the low lying portions of the pipe route. Allowance 
will thus have to be made for standby / backup pumps at all times and suitable discharge areas 
identified in advance of construction.  
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 Having regard for the shallow presence of groundwater over the lower portions of the pipe 

route and the permeable nature of the sandy soils in this area, large volumes of water may 

need to be removed from the trenches. Consideration will have to be given to the substantial 

thickening of the layer of selected granular fill over this zone so as to allow for improved 

control/sump-and-pump removal of the water. Pre-construction selection of the óselected 

granular fillô will have to be undertaken with this in mind.  

  

             4.3 Excavation Conditions  

Given the non-cohesive nature of the fill and sandy alluvial materials, conventional earthmoving 
equipment will satisfactorily remove the bulk of these soils. These soils will classify as ‘soft’ 
excavation in terms of SANS 1200D.  
  

Although the very soft to soft rock phyllites could be removed by digger loader during the trial 
hole investigation, the presence of more consolidated soft to medium hard rock within the 
Malmesbury Group soils can not be precluded. Whilst the bulk of these soils would generally 
classify as ‘soft’ excavation in terms of SANS 1200D, it is strongly recommended that allowance 
be made in the contract documentation for ‘intermediate excavation’ in about 10% of the 
phyllitic rock profile.  
  

Insofar at the stability of the excavation sidewalls is concerned, the site soils are of relatively 
high shear strength in its dry state. Excavation sidewalls could therefore be battered to 60 
degrees to ensure safe working conditions. Where saturated during the rainy season or periods 
of high rainfall, these batters will have to be flattened and the soils cut to a maximum of 45 
degrees.   
  

Having regard for the fact that construction will take place in a preferential flow path, we would 
recommend batters to 45 degrees irrespective of construction timing, unless the sidewalls are 
suitably shored.  

  

            4.4 Materials Utilisation Potential   

Selected samples of the soils likely to be excavated from the trenches were subjected to 
compactibility testing and gradings for assessment of its use as bedding material in trenches.   

  
The results are tabulated below:  

  

COMPACT  

SAMPLE NUMBER  7317  7316  

POSITION  
TH1 0,20 – 

1,95m  
TH6 0,30 – 

1,45m  

DESCRIPTION  Orange Yellow Sand  Olive Yellow Silt  

MOISTURE CONTENT %  6,7  17,7  

COMPACTABILITY FACTOR  0,036  0,039  

% BETWEEN 0,6 and 19mm  22%  20%  

  

The soils tested were found to be unacceptably fine and therefore not complying with the 
requirements specified for selected granular material despite being of favourable 
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compactability. Given that the Plasticity Index of both the samples exceed 6, these soils are 
also not considered suitable for use as selected fill in terms of SANS 1200LB.  

  
Given the above, none of the site soils are considered suitable for re-use as selected granular 

material and selected fill. These soils will accordingly have to be obtained commercially.   

  
Insofar as the use of the site soils for reinstatement of trenches (main fill) is concerned, the bulk 
of the material likely to be removed from the trenches will be suitable for reuse where no 
roadways / services are to be constructed over the pipe trench.  
  

Where roads and services are to be constructed over the pipe trench, backfill material providing 
a CBR of 15 (compacted) and not exceeding a Plasticity Index of 12, must be imported.  
  

Backfilling of the pipe trenches must be undertaken with due consideration for the surrounding 
structures as vibratory rolling during compaction can lead to damage to structures not designed 
to withstand such vibration.  

  

5. CONCLUSIONS AND RECOMMENDATIONS  

• The pipe route is located in terrain composed at depth of highly weathered phyllitic shales 

locally overlain by transported soils. Made ground mantles the entire pipe route.  

  

• Groundwater in the form of a seasonally fluctuating water table was encountered over the 

low lying portions of the pipe route. Excavations will accordingly require dewatering 

measures, especially where construction is programmed for the rainy season.  

  

• None of the soils encountered during our trial hole investigation conforms to the specification 

for ‘selected granular’ or ‘selected fill’ materials. These will have to be obtained commercially.  

  

• It is recommended that trench excavations be sloped to 60/45 degrees or be shored.  

  

6.  GENERAL  

The above observations and recommendations are based on the project as described with the 
assumption that geological conditions will not vary significantly from those encountered during 
our investigations. Although every effort has been made to ensure the accuracy of the 
information contained in this report, the results of our investigation are based upon our field 
work and subsoil profiles exposed in six trial holes. We can not be held responsible if localised 
soil conditions at variance to those described in the report are encountered.   

  

FOR KANTEY & TEMPLER  
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APPENDIX A 

TRIAL HOLE PROFILES
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APPENDIX B 
LABORATORY TEST RESULTS 
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APPENDIX C 
SITE PHOTOGRAPHS 
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DEPARTMENT OF RURAL DEVELOPMENT AND LAND REFORM 
 

CONTRACT NO.: SSC WC 04 (2024/2025) DALRRD 
 
THE APPOINTMENT OF A CONTRACTOR FOR THE UPGRADING OF EXISTING OPEN 
STORMWATER CHANNEL TO AN UNDERGROUND PIPED SYSTEM IN PINEVALLEY, 
WITZENBERG MUNICIPALITY, WESTERN CAPE PROVINCE 
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